

Attachment 2

	Parcel Group	Description of Milestone	Planned Start Date	Planned Completion Date
Phase 1.0	All	File LEAP rescope application, generate list of potentially eligible parcels; develop application packet for materials	11/10/2021	By 11/18/2021
Phase 2.1	All	Property owner outreach and engagement	By 12/15/2021	3/18/2022
Phase 2.2	All	Public workshops for property owners, stakeholders, tribes, McK MAC, and the public	Jan 2022	By 2/18/2022
Phase 2.3	All	Finalize list of volunteered properties and notify property owners	Apr 2022	Apr 2022
Phase 3.1	SB 10 Parcels	McK MAC and PC workshops	May 2022	May 2022
Phase 3.2	SB 10 Parcels	PC and Board of Supervisor hearings for adoption	Jun 2022	Aug 2022
Phase 4.1	Non-SB 10 Parcels	Retain consultant for preparation of EIR	May 2022	May 2022
Phase 4.2	Non-SB 10 Parcels	Consultant initiates work on EIR	Jun 2022	Jun 2022
Phase 4.3	Non-SB 10 Parcels	Notice of Preparation, scoping meeting, initiate SB 18 and AB 52 tribal consultation	Aug 2022	Oct 2022
Phase 4.4	Non-SB 10 Parcels	Preparation of draft EIR	Oct 2022	Dec 2023
Phase 4.5	Non-SB 10 Parcels	Circulate draft EIR and public comment period	Jan 2024	Mar 2024
Phase 4.6	Non-SB 10 Parcels	McK MAC and PC workshops	Feb 2024	Mar 2024
Phase 4.7	Non-SB 10 Parcels	Preparation of final EIR	Apr 2024	May 2024
Phase 4.8	Non-SB 10 Parcels	PC and Board of Supervisor hearings for adoption	Jun 2024	Aug 2024
Phase 5.0	All	File application for Local Coastal Program Amendment	Oct 2024	Dec 2025

Est. # yrs to complete thru to Board adoption: 3

Est. # yrs to complete thru to CCC certification: 4