

HUMBOLDT COUNTY DEPARTMENT OF PUBLIC WORKS

Sheet 1 of 2**CONTRACT CHANGE ORDER**Change Requested by: Engineer Contractor

CCO No.	Suppl. No.	Contract No.	Road	Federal Number(s)
2	0	217101	Various Locations	HSIPL-5904(161)

To: Highway Specialty Company, Inc. Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate

1) Increase the authorized quantities of the following items of work due to normal quantity overruns associated with the planned construction and adjustments to fit field conditions: Item No. 8, Guard Railing Delineator; Item No. 10, Midwest Guardrail System (Steel Post); Item No. 17, Alternative In-Line Terminal System; Item No. A4, Guard Railing Delineator; and Item No. A6, Midwest Guardrail System (Steel Post). 2) Decrease the authorized quantities of the following items of work due to normal quantity underruns associated with the planned construction and adjustments to fit field conditions: Item No. 4, Temporary Silt Fence; Item No. 5, Treated Wood Waste; Item No. 9, Reset Roadside Sign (One Post); and Item No. 19, Buried Post End Anchor. 3) Provide compensation for authorized extra work.

1) Increase in Bid Item at Bid Item Price:

Item No. 8, Guard Railing Delineator
34 EA (8.7%) @ \$13.00 / EA = \$442.00 (+8.7%)

Item No. 10, Midwest Guardrail System (Steel Post)
287.0 LF (3.9%) @ \$33.50 / LF = \$9,614.50 (+3.9%)

Item No. 17, Alternative In-Line Terminal System
1 EA (4.3%) @ \$3,650.00 / EA = \$3,650.00 (+4.3%)

Item No. A4, Guard Railing Delineator
9 EA (21.4%) @ \$13.00 / EA = \$117.00 (+21.4%)

Item No. A6, Midwest Guardrail System (Steel Post)
51.5 LF (6.2%) @ \$39.50 / LF = \$2,034.25 (+6.2%)

Total Increase: \$15,857.75

2) Decrease in Bid Item at Bid Item Price:

Item No. 4, Temporary Silt Fence
500.0 LF (100%) @ \$7.50 / LF = \$3,750.00 (-100%)

Item No. 5, Treated Wood Waste
18,525.0 LBS (18.6%) @ \$0.15 / LBS = \$2,778.75 (-18.6%)

Item No. 9, Reset Roadside Sign (One Post)
22.0 EA (88.0%) @ \$98.00 / EA = \$2,156.00 (-88.0%)

Item No. 11, Guardrail Retaining Wall
22.0 LF (41.3%) @ \$95.00 / LF = \$2,945.00 (-41.3%)

Item No. 19, Buried Post End Anchor
1 EA (50%) @ \$2,500.00 / EA = \$2,500.00 (-50%)

HUMBOLDT COUNTY DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Sheet 2 of 2Change Requested by: Engineer Contractor

CCO No. 2	Suppl. No. 0	Contract No. 217101	Road Various Locations	Federal Number(s) HSIPL-5904(161)
--------------	-----------------	------------------------	---------------------------	--------------------------------------

To: Highway Specialty Company, Inc. Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate

2) Decrease in Bid Item at Bid Item Price: (Continued)

Item No. A2, Treated Wood Waste
 1,760 LBS (14.6%) @ \$0.20 / LBS = \$352.00 (-14.6%)

Item No. A5, Reset Roadside Sign (One Post)
 1.0 EA (11.1%) @ \$98.00 / EA = \$98.00 (-11.1%)

Total Decrease: (\$14,579.75)

There shall be no adjustment of the contract unit price for Item No. 9, 11, and 19 in accordance with Section 9-1.06C, "Decrease of More Than 25 Percent," of the Standard Specifications.


In accordance with the provisions of Section 9-1.06D, Eliminated Items, of the Standard Specifications, the adjustment due to the elimination of Item No. 4 is zero since no costs were incurred.


3) Extra Work at Agreed Lump Sum Price:


In accordance with the provisions of Section 4-1.05, Changes and Extra Work, and Section 9-1.04, Force Account, of the Standard Specifications, provide compensation for the extra work authorized by the Engineer and listed in EWB No. 1-11.

For this specified work, the Contractor agrees to accept a lump sum payment of **\$60,765.91**. This sum shall constitute full compensation for the work, complete in-place, including all markups.


Estimated Cost: Decrease Increase \$62,043.91By reason of this order the time of completion will be adjusted as follows: **NO ADJUSTMENT**

Submitted by		
Signature 	(Print name & title) Charles A. Dory, P.E., Resident Engineer	Date 7/24/2022

Approval Recommended by		
Signature 	(Print name & title) Angi Sorensen, P.E., Assoc. Civil Engineer	Date 8-8-22

Engineer Approval by		
Signature 	(Print name & title) Thomas K. Mattson, P.E., Director of Public Works	Date 8/8/22

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by		
Signature 	(Print name & title) MATT MARRIOTT SR P.M	Date 8-5-2022