

CHANGE ORDER

OWNER'S REPRESENTATIVE - Humboldt County Administrative Office • ADA Compliance Team •
825 5th Street, Room 112 • Eureka, CA 95501 • Ph. (707) 445-7266 • ADA@co.humboldt.ca.us

PROJECT:	Ferndale Veterans Hall ADA Compliance Project	CHANGE ORDER NO:	03
	Address: 1100 Main St. Ferndale, CA 95536	Date:	05/06/2025
	Project No.: 2024-402		
CONTRACTOR:	DelBiaggio Construction, Inc.		
	118 Port Kenyon Rd. Ferndale, CA, 95536		
	Phone: 707-442-3596		
		Page:	1 of 2

DESCRIPTION of CHANGE:

PCO No.	Description	Amount
2	Lead Paint Containment Work with additional project completion time	\$39,090.00
TOTAL		\$39,090.00

ADJUSTMENT of CONTRACT SUM

Original Contract Sum:	\$ 299,950.00
Prior Adjustments:	\$ 18,570.72
Contract Sum Prior to this Change:	\$ 318,520.72
Adjustment for this Change:	\$ 39,090.00
Revised Contract Sum:	\$ 357,610.72

ADJUSTMENT of CONTRACT TIME

Original Contract Time:	120 (days)
Prior Adjustments:	3 (days)
Contract Time Prior to this Change:	123 (days)
Adjustment for this Change:	0 (days)
Revised Contract Time:	138 (days)

Contractor waives any claim for further adjustments of the Contract Sum and Contract Time related to the above described change in the work.

OWNER'S REPRESENTATIVE

Approved by: Travis I Smith- Project Manager

Date

CONTRACTOR

Accepted by:

OWNER

Approved by:

Date



Exhibit A

March 7, 2025

**Residential
Commercial
Decorative Concrete
Landscape
Metal Buildings**

To: Smith, Travis
825 5th Street Room 112
Eureka, CA 95501

From: Dennis DelBiaggio
DCI Builders

Project: Ferndale Veterans Hall – ADA Modifications

Proposed Change Order #02

- Lead paint containment work.
- Will add 15 working days to contract.

Total for Proposed Change Order #02: \$39,090.00

Project Supervisor
D. DelBiaggio

CEO

Date
3-7-2025

Date

Owner

Date

**707-786-5450
Fax: 707-786-4566**

**118 Port Kenyon Rd.
Ferndale, CA 95536**

www.dcibuilders.com