

CHANGE ORDER

OWNER'S REPRESENTATIVE - Humboldt County Public Works • 1106 Second Street • Eureka, CA 95501 •
Ph. (707) 445-7493 Fax 445-7409

PROJECT:	HUMBOLDT COUNTY JUVENILE HALL REPLACEMENT FACILITY
	2006 Harrison Ave., Eureka, CA 95501
	Project No. 170212

CHANGE ORDER NO:	14
Date:	01/20/2022
Original Completion Date:	8/16/2018
Current Completion Date:	12/08/2020
Revised Completion Date:	12/08/2020
Page:	1 of 2
Cc:	

SURETY: Construction Contract Takeover	WESTERN SURETY CO.
	C/O: Nancy Stangel 151 North Franklin Street, 17th Floor Chicago, IL 60606

DESCRIPTION of CHANGE:

FO No.	CP No.	Description	Days	Amount
	138.2	Negotiated settlement of all additional fencing related work at the loading dock area. Includes labor, materials, and equipment to install custom fabricated barbed wire/razor wire support arms; additional expanded metal (no-climb) materials and installation.	0	\$ 12,321.79
N/A	147.0	Add roof drain & overflow in probation building on the north side of the east parapet return & add slope to create positive northern flow to drains within parapet walls of probation. Roof slope construction per architects RFI response drawing RFI 573.1 "Probation Roof Plan" and "Probation Roof Detail."	0	\$ 13,782.11
N/A	150.0	Revise probation parking lot grades & make improvements as per the sketch provided per LOI 61.0 & RFCP 028.0	0	\$ 21,558.67
N/A	151.0	Furnish & install 3/8" security mesh on the interior of the recreation yard fence (6' tall, 3/8" galvanized mesh, approx. 150 linear ft.)	0	\$ 13,690.49
N/A	152.0	Remove existing sidewalk that has a cross slope greater than 2% and replace it with an accessible sidewalk per LOI 58.0	0	\$ 2,264.63
N/A	153.0	Credit for installing galvanized frame in lieu of stainless-steel frame for Door RF1	0	\$ -586.00
N/A	157.0	Trade the remaining sealing at the Juvenile Hall Rec, Yard #1 for adding painting of the existing walls at the south end of the Regional Facility building.	0	\$ 0.00
TOTAL			0	\$ 63,031.69

ADJUSTMENT of CONTRACT SUM

Original Contract Sum:	\$ 15,338,000.00
Prior Adjustments:	\$ 438,407.47
Contract Sum Prior to This Change:	\$ 15,776,407.47
Adjustment for This Change:	\$ 63,031.69
Revised Contract Sum:	\$ 15,839,439.16

ADJUSTMENT of CONTRACT TIME

Takeover Orig. Completion Date:	8/30/2020
Prior Adjustments (days):	100
Completion Date Prior to This Change:	11/03/2020
Adjustment for This Change (days):	0
Revised Completion Date:	12/08/2020

Western agrees to make the above-described changes in accordance with the terms hereof. This Change Order and the above-referenced amount covers and includes full compensation and all schedule impacts to Western, and to the Completion Contractor (Hal Hays Construction, Inc.) and its subcontractors, of any tier, for all costs, impacts, damages, and/or claims associated with this Change Order, including, without limitation, all claims for additional adjustments to Contract Price and Contract Time arising from or related to this Change Order. Western represents and acknowledges that it reserves no rights with respect to any costs, damages, delays, impacts, or other claims associated with or arising from this Change Order, and further, Western agrees and represents that Western, the Completion Contractor (Hal Hays Construction, Inc.) and its subcontractors, of any tier, have no other or further claims for costs, damages, delays and/or impacts arising from the changes described above that are not full resolved and released through this Change Order.

ARCHITECT

Recommended by:

OWNER'S REPRESENTATIVE

Recommended by:

Date

Date

WESTERN SURETY CO.

Accepted by:

OWNER

Approved by:

Date

Public Works Director

Date