

CHANGE ORDER

OWNER'S REPRESENTATIVE - Humboldt County Public Works • 1106 Second Street • Eureka, CA 95501
 Phone: (707) 445-7493 • Fax 445-7409

PROJECT: Arcata-Eureka Airport ARFF
Building Construction, Phase 4
 County of Humboldt
 3561 Boeing Avenue
 McKinleyville, CA 95519
County Project No.: 919280
FAA AIP No.: 30-06-0010-46-2017

CHANGE ORDER No.: 02.0
Date: 01/16/2019
Original completion Date: April 25, 2019
Current Completion Date: June 09, 2019
Page: 1 of 1
Cc: DPW, KPA, Danco, FAA

To:
CONTRACTOR: Danco Builders Northwest
 5251 Ericson Way
 Arcata, California 95521
 P: (707) 822-9000 F: 822-9596

DESCRIPTION of CHANGE:

CP No.	Description	Amount
11.0	Adjust Cast-in-Place Concrete Details and Connections: Necessary adjustments to material quantities, concrete form work, connections, and associated labor based on code interpretations.	\$26,385
12.0	Adjust Cast-in-Place Concrete Details and Connections: Necessary adjustments to material quantities, concrete form work, connections, and associated labor based on code interpretations. ADD 5 CALENDAR DAYS	\$10,000
13.0	Change In Structural Steel Grade: Change ferrous steel to stainless steel in locations exposed to highly corrosive environments. ADD 5 CALENDAR DAYS	\$50,000
TOTAL		\$85,385

ADJUSTMENT of CONTRACT SUM

Original Contract Sum:	\$ 5,949,249
Prior Adjustments:	\$ 4,832
Contract Sum Prior to this Change:	\$ 5,954,081
Adjustment for this Change:	\$ 85,385
Revised Contract Sum:	\$ 6,039,466

ADJUSTMENT of CONTRACT TIME

Original Contract Time:	480 (days)
Prior Adjustments:	25 (days)
Contract Time Prior to this Change:	505 (days)
Adjustment for this Change:	20 (days)
Revised Contract Time:	525 (days)

Contractor waives any claim for further adjustments of the Contract Sum and Contract Time related to the above described change in the work.

ARCHITECT

Recommended by:

[Signature]
 KPA Group
 Date: 1/26/19

OWNER'S REPRESENTATIVE

Recommended by:

[Signature]
 Construction Project Manager
 Date: 1/16/19

CONTRACTOR

Accepted by:

[Signature]
 Danco Builders Northwest
 Date: 2/6/19

OWNER

Approved by:

[Signature]
 Public Works Director
 Date: 2/7/19



US Department
of Transportation
**Federal Aviation
Administration**

San Francisco Airports District Office
1000 Marina Boulevard, Suite 220
Brisbane, CA 94005-1835

September 23, 2015

Tyler Holmes
Humboldt County Public Works
1106 2nd Street
Eureka, CA 95501

Dear Tyler:

Airport: Arcata-Eureka ACV; ⁴⁶
AIP Project No. 3-06-0010-~~066~~-2017;
ARFF BLDG Construction, phase 4
Contract Change Order #2.0

We have reviewed and accepted the subject change order in the amount of \$85,385.00 for incorporation into the construction contract. Federal participation will depend on the availability of Federal funds. If no additional Federal funds are available to cover costs above the original grant amounts of AIP 46, the ~~City of Eureka~~ will be responsible for those costs.
^{COUNTY OF HUMBOLDT}

NOTE: The original contract amount that was based on bids and approved by our office for Airport Improvement Program (AIP) funding, was \$254,942.00 for the subject project. Thus, including Change Order #1 (\$5,949.249) *the revised contract amount is \$6,039,385.*

If you have any questions, I can be reached at (650) 827-7625, or via email at ron.biaoco@faa.gov.

Sincerely,

Reginald Dones
Program Manager

Enclosure

File: ACV; AIP 46
WP: H:\AIP\ACVEureka Field AIP 46 (2017)\ACV Field AIP 46 CCO #2 - ARRF.doc
SFO-625;RDONES;2/19/19