

CHANGE ORDER

OWNER'S REPRESENTATIVE - Humboldt County Administrative Office • ADA Compliance Team •
825 5th Street, Room 112 • Eureka, CA 95501 • Ph. (707) 445-7266 • ADA@co.humboldt.ca.us

PROJECT:	Courthouse 4th Street ADA Modification Project Address: 825 5 th Street, Eureka, CA 95501 Project No.: 2020-101
CONTRACTOR:	Adams Commercial General Contracting, Inc. 217 E Street Eureka, CA 95501 Phone: 707-443-6000

CHANGE ORDER NO:	02
Date:	08/29/24
Page:	1 of 1

DESCRIPTION of CHANGE:

PCO No.	Description	Amount
5	Building Permit Fee	\$389.94
6	Flooring Replacement	\$36,087.86
7	Drywall Repair for Roof Leak	\$743.15
8	Drywall Repair for Roof Leak	\$523.38
TOTAL		\$37,744.33

ADJUSTMENT of CONTRACT SUM

Original Contract Sum:	\$ <u>514,068.00</u>
Prior Adjustments:	\$ <u>135,307.43</u>
Contract Sum Prior to this Change:	\$ <u>649,375.43</u>
Adjustment for this Change:	\$ <u>37,744.33</u>
Revised Contract Sum:	\$ <u>687,119.76</u>

ADJUSTMENT of CONTRACT TIME

Original Contract Time:	<u>180</u> (days)
Prior Adjustments:	<u>0</u> (days)
Contract Time Prior to this Change:	<u>180</u> (days)
Adjustment for this Change:	<u>0</u> (days)
Revised Contract Time:	<u>180</u> (days)

Contractor waives any claim for further adjustments of the Contract Sum and Contract Time related to the above described change in the work.

OWNER'S REPRESENTATIVE

Approved by: Travis I Smith- Project Manager

Date

CONTRACTOR

Accepted by:

OWNER

Approved by:

Date

Humboldt County Purchasing Agent

Date