CHANGE ORDER

OWNER'S REPRESENTATIVE - Humboldt County Public Works • 1106 Second Street • Eureka, CA 95501 • Ph. (707) 445-7493 Fax 445-7409

PROJECT:		FERNDALE VETERANS MEMORIAL BUILDING HVAC UPGRADES PROJECT		CHANGE ORDER NO:	5.0	
		1100 Main Street Ferndale, CA 95536		Date:	10/1/25	
		Project No. 170250		Original completion Date:	April 10, 2025	
FROM:				Current Completion Date:	July 13, 2025	
CONTRACTOR:		DCI Builders		Page:	1	
		118 Port Kenyon Rd. Ferndale, CA 95536 Ph. (707) 786-5450		Cc:	File, Business Office	
ESCRIPTION	ON of C	CHANGE:				
CP No.		Description			Amount	Time
12 K	Kitchen	en and Patio Roofing repair/replacement and associated work			\$82,109.55	20 days
13 D	Delay fo	/ for faulty HVAC equipment board (no fault of contractor)			\$0	92 day
				TOTAL	\$82,109.55	112 day
		CONTRACT SUM	\$ 975.250.00	ADJUSTMENT of CONTRA	Commission of Englishment Commission (
Original	Contra	ct Sum:	\$ <u>875,250.00</u> \$ <u>83.299.13</u>	ADJUSTMENT of CONTRA Original Contract Time:	Commission of Englishment Commission (120 (days
Original Prior Adj	Contra ljustmer	ct Sum:	\$ 875,250.00 \$ 83,299.13 \$ 958,549.13	ADJUSTMENT of CONTRA	CT TIME	120 (days
Original Prior Adj Contract	Contra ljustmer t Sum F	ct Sum: nts:	\$ 83,299.13	ADJUSTMENT of CONTRA Original Contract Time: Prior Adjustments:	CT TIME s Change:	112 day 120 (days 80 (days 213 (days 112 (days
Original Prior Adj Contract	Contra ljustmer t Sum F ent for	ct Sum: nts: Prior to this Change: this Change:	\$ 83,299.13 \$ 958,549.13	ADJUSTMENT of CONTRA Original Contract Time: Prior Adjustments: Contract Time Prior to this	CT TIME s Change:	120 (days 80 (days 213 (days
Original Prior Adj Contract Adjustme Revised	Contra ljustmer t Sum F ent for I Contra	ct Sum: nts: Prior to this Change: this Change: act Sum:	\$ 83,299.13 \$ 958,549.13 \$ 82,109.55 \$ 1,040,658.68	ADJUSTMENT of CONTRA Original Contract Time: Prior Adjustments: Contract Time Prior to this Adjustment for this Change	ct time s Change: ge:	120 (days 80 (days 213 (days 112 (days 325 (days

Date

OWNER

Approved by:

Public Works Director

CONTRACTOR

lettrujens

Accepted by:

Date

Date