

HUMBOLDT COUNTY DEPARTMENT OF PUBLIC WORKS

Sheet 1 of 1**CONTRACT CHANGE ORDER**Change Requested by: Engineer Contractor

CCO No.	Suppl. No.	Contract No.	Road	Federal Number(s)
5	0	217387	Panther Gap Road PM 0.50	FEMA 4301-CA-DR PW909

To: **Wahlund Construction**, Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate

Adjustment of Compensation at Agreed Lump Sum Price



Under the direction of the engineer, the contractor performed the following work: 1) Maintenance of soil stabilization measures 2) Excavation and grading of a trench along the top of the fill East of the proposed alignment for the road through DS No. 3 with an overside drain constructed of 6" plastic pipe. 3) Construction of 4 drainage basins with collector and dispersion pipe systems (3 sized at 6", 1 sized at 4") at Disposal Site (DS) No. 3 West of the road alignment 4) Installation of staked visqueen and straw bales to limit erosion at a staging location at DS #1 where considerable erosion had begun to take place. 5) 50% of winterization planning and inspections.

For this specified work, the contractor agrees to accept a lump sum payment of **\$32,976.90**. This sum shall constitute full compensation for the work, complete in-place, including all markups.


This work does not affect the controlling operation. No additional working days are warranted by this change.

Estimated Cost: Decrease Increase \$ 32,976.90

By reason of this order the time of completion will be adjusted as follows: **No time adjustment**

Submitted by		
Signature	(Print name & title)	Date
	Chase Richardson, Interim Resident Engineer	11/13/2023
Approval Recommended by		
Signature	(Print name & title)	Date
	Angi Sorensen, P.E., Assoc. Civil Engineer	
Engineer Approval by		
Signature	(Print name & title)	Date
	Thomas K. Mattson, P.E., Director of Public Works	

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by		
Signature	(Print name & title)	Date
	Ryan Wahlund, VP of Operations	11/13/2023