

**TENTH AMENDMENT TO AGREEMENT FOR PROFESSIONAL SERVICES
FOR DESIGN ENGINEERING AND PROJECT DEVELOPMENT FOR PINE HILL ROAD
BRIDGE (04C-173) OVER SWAIN SLOUGH
Project Number: 594020**

This Tenth Amendment to the Agreement for Professional Services dated April 3, 2012, as previously amended, by and between the County of Humboldt, a political subdivision of the State of California, hereinafter referred to as "COUNTY," and Quincy Engineering, Inc., a California corporation, hereinafter referred to as "CONSULTANT," is entered into this 26 day of October, 2021.

WHEREAS, on April 3, 2012, COUNTY and CONSULTANT entered into an Agreement for Professional Services regarding the provision of professional design engineering and project development services pertaining to the replacement of the Pine Hill Road Bridge over Swain Slough ("Professional Services Agreement"); and

WHEREAS, COUNTY and CONSULTANT subsequently amended the Professional Services Agreement on January 3, 2013, August 13, 2013, August 21, 2013, April 18, 2014, June 25, 2014, July 21, 2015, June 21, 2016, December 5, 2017 and September 10, 2019; and

WHEREAS, COUNTY and CONSULTANT now desire to further amend the Professional Services Agreement in order to extend the term thereof to December 31, 2023.

NOW, THEREFORE, the parties mutually agree as follows:

1. Article IV – "Time of Completion" of the Professional Services Agreement is hereby amended to read as follows:

**ARTICLE IV
TIME OF COMPLETION**

- 4.01 The execution of this Agreement by the COUNTY shall constitute the CONSULTANT's authority to proceed immediately with the performance of the work described in Exhibit "A". The parties hereto agree that time is of the essence in completing this Agreement.
- 4.02 CONSULTANT agrees to complete and deliver to COUNTY all work products associated with Exhibit "B," as amended on August 13, 2013, August 21, 2013, April 18, 2014, July 21, 2015, December 5, 2017 and September 10, 2019, including final contract plans, specifications and cost estimates by December 31, 2023, unless extended by mutual agreement of both parties.
- 4.03 CONSULTANT further agrees to provide technical support to COUNTY through the advertisement for bids, evaluation of bids, selection of apparent low bidder and construction contract award processes. CONSULTANT's responsibility shall terminate Thirty (30) days following receipt of bids by COUNTY unless extended by mutual agreement of both parties.
- 4.04 If COUNTY requests significant modifications or changes in the scope of the project the time of performance shall be adjusted appropriately. The number of days of said extension shall be the final decision of COUNTY.

4.05 If performance of CONSULTANT's work is delayed by earthquake, flood, high water, or other Act of God or by strike, lockout, or similar labor disturbance, the time for CONSULTANT's performance shall be extended by a number of days equal to the number of days CONSULTANT has been delayed. The COUNTY retains the right to cancel this Agreement if said delay affects project funding.


2. Except as modified herein, the Professional Services Agreement dated April 3, 2012, as previously amended, shall remain in full force and effect. In the event of a conflict between the provisions of this Tenth Amendment and the original Professional Services Agreement, or any prior amendments thereto, the provisions of this Tenth Amendment shall govern.

IN WITNESS WHEREOF, the parties hereto have entered into this Tenth Amendment as of the effective date indicated above.

TWO SIGNATURES ARE REQUIRED FOR CORPORATIONS:

- (1) CHAIRPERSON OF THE BOARD, PRESIDENT, OR VICE PRESIDENT; AND
(2) SECRETARY, CHIEF FINANCIAL OFFICER OR ASSISTANT TREASURER.*

QUINCY ENGINEERING, INC.:

By:  _____

Date: September 29, 2021

Name: Jason Jurrens, PE

Title: Vice President


By:  _____

Date: _____

Name: Shawn C. Goodpaster

Title: Senior Legal Advisor

COUNTY OF HUMBOLDT:

By:  _____
Virginia Bass, Chair
Humboldt County Board of Supervisors

Date: 10/26/21

INSURANCE REQUIREMENTS APPROVED:

By:  _____
Risk Management

Date: 11/15/2021