

EXHIBIT C

Schedule for Performance

For the purposes of this scope of work statement, "week 0" is identified as beginning on the day the County and the Consultant(s) formally enter into an agreement for the preparation of an EIR. The Consultant shall anticipate the following milestones:

- Text and Graphical Material for NOP approved by County	County Task
- County Issues NOP	County Task
- Response Period for NOP Closes	County Task
- County Provides Consultant with NOP comments	Week 2
- Administrative Draft EIR Delivered to County Planning Department	Week 19
- Staff Review and Comment of Administrative Draft EIR	Week 23
- Modification of Draft Administrative EIR to Reflect County Comments	Week 25
- Public Review Draft EIR Distributed	Week 28
- Close of Public Review Period for DEIR	Week 35
- Consultant Prepares Responses to Public Comments	Weeks 35-39
- County reviews responses to comments and responds to consultant	Week 39
- Final EIR Delivered to County Planning Department	Week 40

This schedule shall be considered by the Consultant to be a working schedule. Adherence to this schedule will depend on prompt responses by all parties to submittal requirements, requests for information and filing of required notices, among other provisions. Ultimately, the schedule will be dictated by the content and analysis contained in the document and a determination by the County that it reflects the independent judgment of the County.