

# CHANGE ORDER

**OWNER'S REPRESENTATIVE** - Humboldt County Administrative Office • ADA Compliance Team •  
825 5th Street, Room 112 • Eureka, CA 95501 • Ph. (707) 445-7266 • ADA@co.humboldt.ca.us

<b>PROJECT:</b>	<b>Clark Complex ADA Modification Project</b>
	Address: 3033 H Street, Eureka, CA 95501
	Project No.: 2022-401
<b>CONTRACTOR:</b>	<b>Adams Commercial General Contracting, Inc.</b>
	<b>217 E Street</b>
	<b>Eureka, CA 95501</b>
	Phone: 707-443-6000

CHANGE ORDER NO:	01
Date:	8/22/2023
Page:	1 of 1

**DESCRIPTION of CHANGE:**

PCO No.	Description	Amount
1	New Staff Restroom Toilet	\$441.84
2	Drinking Fountain Credit	(\$1,500.00)
3.1	Additional Asphalt Patching	\$19,042.94
4	Tanked Toilets	\$1,260.12
5	Joist Head Off	\$1,565.28
6	Additional Wall Framing	\$3,926.73
7	New Stairs and Landing Repairs	\$24,891.48
8	Additional Light Fixtures	\$1,616.73
<b>TOTAL</b>		<b>\$51,245.12</b>

**ADJUSTMENT of CONTRACT SUM**

Original Contract Sum:	\$ <u>346,012.00</u>
Prior Adjustments:	\$ <u>00</u>
Contract Sum Prior to this Change:	\$ <u>00</u>
Adjustment for this Change:	\$ <u>51,245.12</u>
Revised Contract Sum:	\$ <u>397,257.12</u>

**ADJUSTMENT of CONTRACT TIME**

Original Contract Time:	<u>120</u> (days)
Prior Adjustments:	<u>00</u> (days)
Contract Time Prior to this Change:	<u>120</u> (days)
Adjustment for this Change:	<u>60</u> (days)
Revised Contract Time:	<u>180</u> (days)

**Contractor waives any claim for further adjustments of the Contract Sum and Contract Time related to the above described change in the work.**

**OWNER'S REPRESENTATIVE**

Approved by: Travis I Smith- Project Manager

8/23/2023

Date

**CONTRACTOR**

Accepted by:

8/23/2023

Date

**OWNER**

Approved by:

Humboldt County Purchasing Agent

Date