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Introduction 
 
Hudspeth and Associates (Hudspeth) welcomes the County’s invitation to offer abatement services.  Our 
proposal and bid price is in response to the County’s RFP –No. 19-03 Dinsmore Property Nuisance 
Abatement located off of Highway 36 within the unincorporated community of Dinsmore.   
 
It is the purpose of this proposal to explain who we are, why we are qualified to do this work and how we will 
accomplish the requested work scope.  Accordingly, we will provide a detailed and comprehensive 
abatement plan that will address the three main aspects of the requested work. 
 

1. The complete removal and proper off site disposition of junk vehicles, vehicle components 
including nonmetal parts such as tires, wiring, plastics and upholstery, boats and related marine 
equipment, appliances and miscellaneous scrap metal and debris.  
 

2. The proper management and disposition of hazardous or regulated liquid and solid wastes. 
 

3. Identification, characterization and proper removal and off site disposition of contaminated soils 
required under State and Federal Regulation.  

 
In effect - to render the property in an aesthetically restored and safe state free of encumbrances.  
 

 

About Hudspeth and Associates 
 
Hudspeth (a subsidiary of ASRC Industrial) has been providing exceptional environmental services to 
private and public entities for over 25 years.  Our services range from property improvements including 
Brownfield and remedial cleanups to facility re-purposing, specialty decontamination and abatement.  
 
Hudspeth is a Minority Business Enterprise (MBE) headquartered out of Denver, Colorado.  Our 
specialty environmental services group is located in Walnut Creek, California with additional resources 
and response capabilities located throughout the US western intermountain region.   

 
Site Remediation and Restoration Experience  
 
With respect to our experience in site remediation of this nature 
has completed dozens of similar projects.   More importantly 
Hudspeth’s project management staff who will be managing this 
project have successfully remediated hundreds of scrap yards, 
abandoned properties and industrial sites requiring the 
disassembly, decontamination, and removal of vehicles, process 
equipment and contaminated sites.  These environmental 
cleanups have ranged from industrial yards as large as 150 acres 
to illegal hazardous dump sites containing PCB’s asbestos, heavy 
metals and a wide range of multitude of volatile and semi-volatile 
compounds and petroleum hydrocarbons.  
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Safety  
 
First and foremost is the health and safety for all our workers and the general public. Hudspeth takes 
the individual safety and well-being of our employees, our sub-contractors and each of our customer’s 
very seriously and is the most important consideration in everything we do. 
 
Secondly, is our ability to dedicate appropriate key management, manpower, equipment and materials in 
the most efficient manner insuring the most accurate and cost efficient allocation of resources when and 
where they are needed. 
 
Finally, but no less important is our understanding and ability to work collaboratively as a team with our 
customers, engineers, consultants, sub-contractors, vendors and regulatory agencies.  
 
We look forward to working with the County of Humboldt and believe that the overall experience and 
breadth of skill sets we bring to the table will result in the county receiving the highest quality of service 
for the best price our industry has to offer.  
 
Sincerely, 
 
 
Mr. David Martin 
Director of West Coast Operations 

 
 

 Cell:  925.234.8824 
Web: www.hudspethinc.com 
 
 
 

  

tel:(720)%20936-8482
https://urldefense.proofpoint.com/v2/url?u=http-3A__www.hudspethinc.com_&d=DwMGaQ&c=Ff2GokX4A_6S-cy_JRNEiQ&r=2YWeJpXwu4qpN4mJ2N5elh_ZOQ1W4Vdn7ZwBTMO5EQ4&m=TamzmFDQbbn3RXBisp-MNrH1SHNaw1MhNsG0NZ2VZ9s&s=PRRLcoNtuQyelIZFGOJ7MlHdyxfIVM2l64IzJ99rWo8&e=
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Abatement Plan 
 
The following abatement plan summary highlights specific tasks and methodologies to be applied 
specific for this project.  Tasks and activities are presented in general chronological order with certain 
tasks or activities occurring simultaneously.   A more detailed work plan will be presented after 
contractor selection.  
 

Abatement Phase Task/Activity  

Site Set Up Temporary facilities 
To include command trailer, parking, communication, first 
aid and firefighting equipment  

 

 Laydown area 
Equipment and material staging areas 

 

 Site traffic routing 
Minimal disturbance based site equipment pathways 
established throughout the site for ease in transporting 
large parts and pick up of small debris.  

 

 Vehicle waste extraction pad placements  

 Containment pad placements are designed for vehicle 
liquid extraction and collection 

 Vehicles will be lifted in place or moved to a safe 
location and set over prepared extraction pads using 
forklifts or excavator for extracting coolants, engine and 
transmission oils, brake fluids and fuel into compatible 
DOT approved containers.  

 

 Waste consolidation and storage area 
Centralized 100% containment pad for the staging of 
hazardous and recyclable liquids  

 

 Spill prevention controls “SWPPP” 

 Ballast imported for site traffic. 

 Erosion control systems including silt fencing 
(as needed), berming, wattles and spill equipment.   

 

Vehicle, Appliance 
and hazardous 
materials 
Identification 

Site canvasing and Inventory development 

 Investigation of various hazardous waste streams to 
include but limited to lead acid batteries and other 
universal waste types, motor oil containers, antifreeze, 
paints and unlabeled containers. 

 Use of an inventory control sheet to record individual 
vehicles with VIN numbers or plates; non DMV 
regulated vehicle components along with boats and 
appliances and how each will be managed. Inventory 
list to be made part of final project documentation 
record.   

 

 Vehicle proximity waste extraction  

 Localized vehicle fluids and waste removal and 
containerization processing 
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 Removed fluids and batteries containerized and moved 
to waste container consolidation and storage area  

 Appliance transfer and staging 
Appliances still containing CFCs will be moved to the central 
waste staging area for EPA certified extraction and ultimate 
recycling.  Remaining appliances to be consolidated into 
temporary piles for bulk collection and offsite salvage. 

 

Dispositions Vehicles for pickup 

 Vehicles with VINs and cleared for removal in-place or 
staged at proximity location for third party licensed 
hauler for salvage. 

 Non VIN vehicles suitable for direct salvage to be staged 
for bulk loading to local salvage.  

 

 Appliances 
Appliances to be bulked and loaded on box van for 
individual unit recycling/salvage 

 

 Scrap Metal  
Scrap metals to be grouped and loaded into drop box/bin 
for recycling 

 

 Misc. non-metal debris 
Non-metal debris such as pallets, plastics, hoses, and other 
debris to be grouped and loaded into drop box/bin for 
recycling 

 

Waste and Site 
Characterization 

Sampling plan  

 based on EPA 846, sampling guidelines will be 
developed and implemented for waste and soil 
characterization. 

 Waste containers to be characterized for purposes of 
proper off site recycling or EPA approved disposal 

 Soil sampling grid to be established along with specific 
areas showing visual contamination. 

 Sampling parameters to include CAM 17, PCB and TPH 
along with BETX (as appropriate)  

 

Containerized Waste Waste Containers 
Hazardous waste containers having been properly 
characterized will be labeled, profiled and manifested for 
offsite transportation by a licensed transporter for EPA 
approved disposal  
Nonhazardous waste containers to be labeled and shipped 
off site on Bills of lading for recycling or proper disposal  

 

Soil Remediation Excavations 
Soils found to be impacted will be removed, stockpiled, 
profiled and loaded on licensed transport for proposal 
disposal to Subtitle D or C landfills. 

 

Restoration Backfilling and re-contouring  
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Backfilling (If necessary) will consist of certified clean 
impacted soils and re-contoured to insure minimal erosion.  
Erosion control measures will be maintained as needed 

Recordkeeping Project Documentation 
Project documentation to be submitted to the County after 
completion of work will consist of  

 Daily project activity logs 

 Daily safety tailgate logs 

 Sampling and testing data 

 Scrap vehicle disposition tracking logs 

 Scrap metal recycling logs 

 Waste container manifests and BOLs 

 Waste disposal certifications 

 

 
  

Deliverables  
 
The following written plans, procedures and protocols will be submitted to the County prior to 
commencement of work.  These documents and completed daily logs will be submitted to the county as 
part of the project documentation record 
 

 Certificate of Insurance 

 Task Schedule 

 Site Specific Health and Safety Plan 

 Employ Training and Certifications 

 Chemical SDS Information Statement 

 PTP (Pre-Task Plan or Daily Work Plan) 

 Air Monitoring Plan 

 Cut and Laceration Program 

 Decontamination Procedures 

 Emergency Notification Procedures 

 Ergonomics and Musculoskeletal Protection Plan 

 Fire Prevention Plan 

 Fall Prevention Plan 

 Heat Stress Plan 

 Incident and Reporting Plan 

 Motorized Truck Use Plan 

 Project Signage 

 Slip/Trip/Fall Prevention Plan 

 Traffic Routing Plan 

 Waste Management Plan 
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Health, Safety and Environmental Plan 
 
The Hudspeth Site Specific Health, Safety and Environmental Plan (HSE) will be issued to the County for 
approval prior to commencement of work.  The Hudspeth HSE will address the following topics 
 

 General site information 

 Worker training and qualifications 

 Emergency procedures and contact notification tree 

 Standard safety policies and safe practices specific to the project 

 Daily safety meetings and work permit procedures 

 Work zone descriptions 

 Worker PPE criteria based on type of work 

 Fall protection measures 
 
 

Reporting Types/Frequency 
 
Reports produced by Hudspeth will include 
 

Safety Tailgate Meeting Log Daily Hudspeth Supervisor Shared 

Pre Task Plan (PTP) Daily Hudspeth Supervisor Shared 

Material Inventory Log Daily Hudspeth Supervisor Project Record 

Incident Report Daily Hudspeth Project Manager Shared 

Work Permits (Hot) Etc… Daily Hudspeth Supervisor Shared 

Lock Out Tag Out Inspection Daily Hudspeth Supervisor Shared 

Daily activity Report Daily Hudspeth Project Manager Project Record 

Progress Report Weekly Hudspeth Project Manager Shared 

 

 
Meeting Types/Frequency 
 
Project safety and task meetings conducted by Hudspeth project staff will include 
 

Safety Tailgate Meeting Daily Hudspeth Employees Shared 

Daily White Board Daily Hudspeth Supervisor and PM Shared 

Weekly White Board Weekly Hudspeth Supervisor and PM Project Record 
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Change Management 
 
Changes to scope or schedule may be the result of discovery by with the customer or Hudspeth not 
previously addressed or identified during project assessment.  Changes to scope or schedule may also be 
a result of changes to site conditions, access to work, product or planned methodology failure or events 
not under the control of one or more parties.  
 
In the event of a change in either the scope of work or schedule necessitated by the customer, Hudspeth 
will provide the appropriate change request in writing prior to commencement of change.  Change 
request may or may not require modification in price or expenditures. 
 
In the event of a change in either scope of work or schedule necessitated by Hudspeth, the Hudspeth 
project manager will submit a written change request to the County prior to change to include 
rationales for change along with and the extend of modification to price or schedule.  
 
Any and all changes to scope or schedule will be recorded and make part of the project record.  
 

 
Close Out/Hand Over 
 
Close out will entail final inspections of work, housekeeping inspections and removal of Hudspeth 
owned materials and equipment.  
 
Handover of all hard copy and electronic project records from Hudspeth will occur immediately after 
County has communicated satisfaction of completeness of work and service performance. 
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Project Experience 
 
Hudspeth is providing the following selected project history 
similar to or relevant to the County’s requested scope of work.   
 
These projects are most appropriate in that they were 
successfully completed by those who (if selected) will be 
dedicated to this project.  
 

Baker Auto American Canyon, CA 

 
Project included the identification, consolidation and disposition of over 200 junk vehicles and 
associated parts from a private 11-acre site. 

1. Removal, containerization, and lawful offsite disposal/recycling of engine, radiator, fuel tank 
and brake fluids.  

2. Sampling planning, collection and testing of impacted property soils. 
3. Remediation of characterized soils. 
4. Offsite disposal of regulated solid wastes. 
5. Site re-contouring and restoration. 

 
Project was completed within customer’s requested schedule and under budgetary requirements 
  

Gateway Shooting Range Newark, CA 

 
Project included the identification and remediation of contaminated soils and the consolidation and 
disposition of dozens of vehicles, tractors, machinery and equipment for salvage. 

1. Removal of underground tanks and containerization, and lawful offsite disposal/recycling of 
engine, radiator, fuel tank and brake fluids.  

2. Sampling planning, collection and testing of impacted property soils. 
3. Remediation of characterized soils. 
4. Offsite disposal of regulated solid wastes. 
5. Site re-contouring and restoration. 

 
Project was completed within customer’s requested schedule and under budgetary requirements 
 

Sharon Steel Sandy, UT 

 
Project included the dismantling of the Sharon steel mill entailing the separation of over 5000 tons of 
machinery, pumps, process equipment and bulk steel for recycling and salvage.  

1. Removal of machinery oils, coolants, lubricants and grease.  
2. Separation of universal waste including mercury and heavy metals for EPA approved offsite 

disposal. 
3. Characterization and remediation of contaminated soils. 

 
Project was completed within customer’s requested schedule and under budgetary requirements 
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Union Pacific Property Clean Up Antioch, CA 

 
Project included the removal of multiple transient campsite removal of abandoned vehicles, 
appliances, scrap materials, debris and solid and sanitary wastes.   

1. Over 30 vehicles and hundreds of various types of used or broken down appliances were 
collected and shipped off site for salvage.  

2. Collection containerization, and lawful offsite disposal/recycling CFC’s, waste oils, sharps and 
bio-waste. 

3. Sampling planning, collection and testing of impacted property soils. 
4. Remediation and disposal of TPH impacted soils. 

 
Project was completed within customer’s requested schedule and under budgetary requirements 
 

Lennar Development Facility Demo and Salvage  Oakland, CA 

 
Project included the identification and remediation of TPH impacted soils, abandoned PGE gas lines 
and the consolidation and disposition of 15 vehicles and facility process equipment including dozens 
of appliances and HVAC systems for salvage 

1. Removal of 9 underground tanks and containerization, and lawful offsite disposal/recycling 
CFC’s, fuel and a wide variety of small appliances. 

2. Sampling planning, collection and testing of impacted property soils. 
3. Remediation of characterized soils. 
4. Offsite disposal of regulated solid wastes. 

 
Project was completed within customer’s requested schedule and under budgetary requirements 
 

Pacific Hide and Fur Pocatello, ID 

 
Project included the identification, consolidation and disposition of over 15,000 yards of various metal 
scrap materials ranging from electrical transformers, high tension cables, mechanical process 
equipment, and various vehicle chassis recovered from a 150-acre abandoned industrial scrap yard. 

1. Removal of bulk PCB liquids and related petroleum by-products. 
2. Decontamination of PCB impacted metallic materials.  
3. Offsite transportation and proper disposal of PCB and lead waste. 
4. Site restoration and re-vegetation. 

 
Project was completed within customer’s requested schedule and under budgetary requirements 
 

 
 
 
 

  



D i n s m o r e  P r o p e r t y  N u i s a n c e  A b a t e m e n t      P a g e  12 | 21 
 

Staff Experience 
 

Brian Biss/ Supervisor 
 
Mr. Biss has over 30 years of hands-on environmental project experience serving in various capacities 
including senior project supervisor, site superintendent, lead foreman, lead equipment operator and 
chemical waste technician.  During his tenure, Mr. Biss established himself as a foremost expert in field 
wastewater treatment processing and project QA/QC implementation and control.   
 
Brian Biss serves as Hudspeth’s senior remediation project supervisor. For the past three years Mr. Biss 
has successfully supervised over forty remedial projects over $50,000 and ranging from scrap yard clean 
up, facility demolitions, tank removals, soil excavations, process system teardowns, chemical handling 
and waste container disposal   
 
Industry Highlights 
 
Mr. Biss recently completed a $1.1 million chemical exhaust system teardown project for Sunpower in 
Hillsboro, Oregon entailing the dismantling, decontamination and salvage of over 5 linear miles of 
stainless steel acid exhaust ducting and associated wet scrubber systems. 
 
Mr. Biss served as senior wastewater treatment specialist for Patriot Environmental Services as well as 
industrial cleaning and drill mud management.  Mr. Biss oversaw various high profile demolition 
projects, chemical lab packing, and large scale petroleum tank farm improvements for several oil 
refineries in the Bay area.  
 
Prior to working for Patriot, Mr. Biss served as Southern Division project manager for Green Compass 
Environmental Services out of Oxnard, CA.  Mr. Biss directed horizontal and directional drilling projects 
at Camp Pendleton and managed Occidental’s off shore platform waste drilling fluid management 
program. 
 
Mr. Biss prior work history included Parson Engineering out of Pasadena, CA; Sturgeon Environmental 
and Wolf Excavation and Environmental Control Service based out of Salt Lake City, UT.  
 
Education and Training 
 

 USMC engineering School Quantico, VA  

 Hazardous Communication School, Ft. Leonardwood, MO 

 OSHA 40 Hour HAZWOPER Certified  

 Cat 10 Certified 

 Hazardous Waste Site Supervisor Certified 

 HUD Lead Abatement Certified  

 Confined Space Entry/Rescue Certified 

 Excavation Competent Person Certified 

 CPR / First Aid / Blood Borne Pathogen Certified 

 PEC SafeLand Certified 

 NRC Radiation Survey Certified 
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Matthew Dunn/Safety and Environmental Compliance  
 
Mr. Dunn brings a unique and diverse skill set acquired from over three decades serving in a wide 
variety of manufacturing, industrial safety and environmental compliance roles.   
 
Mr. Dunn has over 37 years of “Hands On” experience in negotiating, planning then managing large 
scale environmental and commercial improvement projects.  Throughout his tenure, Mr. Dunn has 
perfected the prerequisite skills needed to manage and oversee large scale complex or technically 
challenging assignments ranging from superfund clean ups to designing and implementing a wide variety 
of innovative commercial service ventures.  
 
Mr. Dunn is a recognized expert in the field of environmental regulations having served as Corporate 
Regulatory Affairs and Safety Officer for several major environmental firms and as a court appointed 
expert witness on a variety of environmental issues.  
 
As an OSHA approved worker safety training instructor, Mr. Dunn provides industrial safety and 
compliance training courses for customers throughout the Western United States.  Mr. Dunn has 
authored numerous technical white papers, environmental compliance policies and hi-tech process 
protocols. 
  
Education and Training 
 

 EPA sponsored Level III certification in the Operation of Waste Water Treatment Plants, 
California State University – Sacramento, CA 

 Geology, University of Nevada, Reno, NV. 

 Mechanical Engineering School, USCG - Yorktown, Virginia 

 Atlantic Sealift Command Fire Fighting School – San Francisco, CA 

 EPA Pollution Control and Compliance School, American Electroplaters Society, Colorado 
Springs, Colorado  

 Hazardous Substance Sampling Methodology Program, Mt. Hood Community College, Portland, 
Oregon 

 
Field Certifications  
 

 OSHA 40 Hour HAZWOPER Certified  

 EPA Pollution Control  

 Hazardous Waste Site Supervisor Certified 

 HUD Lead Abatement Certified  

 Confined Space Entry/Rescue Certified 

 Excavation Competent Person Certified 

 CPR / First Aid / Blood Borne Pathogen Certified 

 PEC SafeLand Certified 

 NRC Radiation Survey Certified 
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Jim Martin/Project Manager 
 
A 28-year career advancing from a site superintendent and demolition competent person to a service-
disabled veteran business owner. Supervised approximately 100 large environmental 
remediation/demolition projects that range from marine pier demolition, large concrete and/or metal 
multi-story buildings (up to 20-stories high), to refinery decontamination/demolition projects and 
numerous environmental excavation projects, as well as numerous small projects. The work performed 
displays a diverse background of experiences to draw upon to successfully execute projects.  
 
A solid foundation of various demolition/excavation projects ranging encompassing wooden, steel, and 
concrete structures including subsurface and underwater structures; performing crane work, shear 
work, torch work; handling fluid chemicals (e.g., tapping, draining, and characterizing); waste profiling; 
surgical excavations (e.g., radiologic-impacted materials; fiber optic lines and nerve gas impacted areas); 
as well as mass excavations contaminated with a wide range of chemicals.  
Participated and directed the activities of numerous emergency response projects at Superfund sites, oil 
and other chemical spills, and train derailments, as well as large fire cleanups. 
 
Employment History 
 

 Hudspeth, Inc., 2018 - Present 

 Patriot Environmental Services, 2015 – 2018 

 Owner, Sequoia Construction & Development, Inc, 2006 – 2014 

 Site Superintendent, Nielson Construction, Napa, California, 2004 – 2005 

 Site Superintendent, Shaw Environmental, 2002 – 2004 

 Site Superintendent, IT Corporation, 1996 – 2002 

 Site Foreman, Smith Environmental/Reidel Environmental Services, 1992 – 1996 
 
Training/Continuing Education 
 

 Competent Person - Excavation and Shoring 

 Radiation Safety Worker 

 OSHA 40-Hour Hazardous Waste Worker & Emergency Response Worker Certification and 8-
Hour Annual Refresher Course, Current 

 40 Hour OSHA Hazardous Waste Supervisor Training 

 Lead-based Paint Abatement Supervisor and Monitoring Training 

 Practices and Procedures in Asbestos Control/Supervisor  
 
Registrations/Licenses 
 

Contractor’s State License: Class A General Engineering, Class C21 Building Moving, Demolition, Class 
C12 Paving and Grading, Hazardous Substances Removal Certification; Number 880332; California  
 
Military History 
 

 U.S. Army, Infantry, 1985 - 1989 

 Service-Disabled Veteran  
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Schedule 

 

Activity Week One Week Two Week Three Week Four Week Five 

Site Mob                                                   

Facilities Set Up                                                   

Clearing                                                   

Traffic Rounting Develp                                                   

Inventory/Sorting                                                   

Container Waste Collection                                                   

Appliance Collection                                                   

Vehicle Draining                                                   

Metal Scrap Sorting/ Dispensing                                                   

Debris Sorting and Dispensing                                                   

Vehicle Off Site Removal                                                   

Appliance CFC Removal                                                  

Scrap Metal Off Site Recycling                                                   

Debris Off Site Disposal                                                   

Container Waste Disposal                                                   

Site Soil Sampling                                                 

Small impacted Soil Removal                                                   

Restorations                                                   

Contingent Soil Remediation          

 

                  

Contingent Restorations                           

Contingent Soil Disposal                           

Demob                                                   

 
 

Contingent if high volume of soil is impacted 
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Rates 

 

Personnel 

Title   ST OT DT   

Senior Project Manager    150.00   225.00   300.00    

Project Manager    125.00   187.50   250.00    

Chemist / Industrial Hygenist / Waste Manager    125.00               187.50   250.00    

Health & Safety Officer    100.00               150.00   200.00    

Assistant Project Manager                 100.00                150.00   200.00    

Supervisor/Superintendent                   85.00                127.50   170.00    

Hazardous Material Technician                   65.00                 97.50   130.00    

Site Foreman                   75.00                112.50   150.00    

Confined Space Rescue Technician                   65.00                 97.50   130.00    

Equipment Operator                   75.00                112.50   150.00    

Truck Driver                   60.00                  90.00   120.00    

Technician    55.00                  82.50   110.00    

Project Administrator                   50.00                 75.00   100.00    

Equipment 

H&A Owned Equipment Rates Size Rates Daily Weekly Monthly 

Water Trucks 2000 gallon                 75.00        600.00         1,800.00      5,400.00  

Water Trucks 4000 gallon             95.00                760.00            2,280.00          6,840.00  

Excavator up to 45,000 lbs               125.00            1,000.00            3,000.00      9,000.00  

Excavator 45,000 lbs up               210.00            1,680.00            5,040.00        15,120.00  

Excavator Attachment/ Breaker Up To 6500LB               135.00            1,080.00            3,240.00         9,720.00  

Excavator, Mini less than 9Klbs                 75.00           600.00    1,800.00          5,400.00  

Loader, 3 Yard Bucket JD544               150.00            1,200.00            3,600.00        10,800.00  

Loader, 5 Yard Bucket JD644               175.00            1,400.00            4,200.00        12,600.00  

Generator 20 KW                 50.00               400.00            1,200.00         3,600.00  

Generator 2-6 KW                 30.00               240.00              720.00         2,160.00  
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H&A Owned Equipment Rates Size Rates Daily Weekly Monthly 

Skid Steer/ Wheel up to 2300LB 60hp                 65.00               520.00            1,560.00         4,680.00  

Skid Steer/ Track Loader 2800 LB & UP 60hp                 75.00               600.00            1,800.00         5,400.00  

Skid Steer Loader Attachment                   18.75                150.00              450.00         1,350.00  

Backhoe Loader various                 95.00               760.00            2,280.00         6,840.00  

Backhoe Attachment                   27.50               220.00              660.00         1,980.00  

Skip Loader, JD210                   60.00               480.00            1,440.00         4,320.00  

Heavy Equipment Mob (based on Type and Distance) TBD                           -                            -                         -    

Forklift's 6k-10k                 35.00               280.00              840.00         2,520.00  

CART UTV 2 passenger off road                 50.00               400.00            1,200.00         3,600.00  

CART UTV 4 passenger off road                 60.00               480.00            1,440.00         4,320.00  

Site Truck 3/4 ton crew                 20.00               160.00              480.00         1,440.00  

Management Vehicle 1/2 ton                 20.00               160.00              480.00         1,440.00  

Passenger Van 15 passenger                 28.00               224.00              672.00         2,016.00  

Dump Truck 5 yd                 95.00               760.00            2,280.00         6,840.00  

Dump Truck 12-14 yd                 95.00               760.00            2,280.00         6,840.00  

Heavy Duty Tractor                   40.00               320.00              960.00         2,880.00  

Guzzler/Air Mover Unit                 150.00            1,200.00            3,600.00        10,800.00  

End Dump, Operated                 110.00               880.00            2,640.00         7,920.00  

Air Compressor 100-385 CFM                 40.62               324.96              974.88         2,924.64  

Pressure Washer, 3,000 PSI Single Unit                 40.00              320.00             960.00         2,880.00  

Pressure Washer, 3,000 PSI Double Unit                 55.00                440.00          1,320.00          3,960.00  

HEPA Vacuum  800 hsp                 81.25                650.00           1,950.00        5,850.00  

Chain Saw                     6.87                 54.96               164.88             494.64  

Sawzall                     9.37                 74.96               224.88             674.64  

Weed Wacker                     8.12                 64.96               194.88             584.64  

Hand Tools (rake, shovel, broom, squeegee, scraper)                     1.25                 10.00                 30.00               90.00  

Demolition Torch/ Includes Fuel                   40.62                324.96               974.88          2,924.64  

Cut-Off Saw/ First Blade Included                   15.62                124.96               374.88          1,124.64  

Jackhammer 60LB                 28.12                224.96               674.88          2,024.64  
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H&A Owned Equipment Rates Size Rates Daily Weekly Monthly 

Trash Pump 2"                 27.50                220.00               660.00          1,980.00  

Trash Pump 3"                 31.25                250.00               750.00          2,250.00  

Trash Pump 4"                 40.62                324.96               974.88          2,924.64  

Roll-Off bin 10-40 cu. Yd                   3.12                 24.96                 74.88             224.64  

Radio, UHF or VHF                     6.25                 50.00               150.00             450.00  

Full Face Respirator                     4.37                 34.96               104.88             314.64  

Trencher W/B 36"                 35.00             280.00               840.00          2,520.00  

Safety Equipment  

  Rates Daily Weekly Monthly 

Personal Pump's Each                 140.00      

LEL/O2/H2S/CO Meter Each                 225.00      

LEL/O2/H2S/CO PID Meter Each                 250.00      

Traffic Control, Arrow Board Each                325.00      

Traffic Control, Reflective Signs Each                   50.00      

Traffic Cones/Delineators Each                    6.00      

Barricades Each                    8.00      

Waste Transportation and Disposal 

  Rates    
55 gallon DOT container Flammable/Combustible 
**Transportation not included** Each 125.00                     

55 gallon DOT container Hazardous Solid for Landfill 
**Transportation not included** Each 105.00                   

55 gallon DOT container Non Hazardous for Landfill 
**Transportation not included** Each 95.00                     

1 Yard Tote Hazardous for Landfill Each TBD                    

1 Yard Tote Non Hazardous for Landfill Each TBD                      

Sampling and Testing                        

  Rates                     

TPH/PCB/Cam 17      
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Misc. Material, PPE, Lodging, Per Diem, ODC, Rental Equipment, Subcontractor and Travel Rates 

Materials will be charged at cost plus 20% 

PPE (gas detection, respirator, air line work) cost plus 20%  

Lodging  will be charged at $160.00 per man per day 

Per Diem will be charged at $50.00 per man per day 

Other direct charges (i.e. disposal & fuel) will be billed at cost plus 20% 

Rental equipment will be billed at cost plus 20% 

Subcontracted trades will be charged at cost plus 20% 

Travel expenses will be charged at cost plus 20% 

 

General Notes 

All T&M/Hourly work requires a (4) four hour minimum crew charge 

Mobilization/De-Mobilization will be charged hourly based on the rate of the mobilized transport equipment. 

Straight Time - Monday through Friday from 0700-1500, including chargeable 1/2 hour meal break. 

Overtime - All other hours Monday through Friday (up to 12 consecutive working hours) and the 1st 8 hours on Saturday. 

Premium Time - After 12 consecutive working hours Monday through Friday, all subsequent hours on Saturday and all hours on Sunday & 
Holidays. 

Billing Rate in effect until a minimum 6 hour break is provided. 

Rate categories apply to personnel working during specified time of day regardless of the number of hours worked for the Client on  that 
particular day. 

Rental Equipment will be charged at the Rental Rate plus operator's wages plus fuel, oil, grease, maintenance, overhead and profit. 
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Cost Estimate 

 
Cost Estimate is US $307,576.99. 

 
Estimate Rationale  
 
This estimate is based on addressing all of the terms and conditions of the project agreement with the 
understanding that contamination found present in subsurface property soils will likely involve 
additional costs.  
 
Hudspeth has included soil screening and property characterization as part of its cost estimate and will 
provide a report and any estimated of cost for further remediation should additional cleanup be 
required.   
 
Container Waste Volumes and Types  
 
This estimate is also based on Hudspeth’s initial assessment on the weights and volumes of the various 
waste streams associated with sites of this nature.  Hudspeth has provided in its estimate what would 
be anticipated given the number of vehicles and state of disassembly; the number and size of waste 
containers observed on the property and debris piles that may likely contain hazardous materials or 
substances.  
 
Assumptions 
 

 This estimate is based on the prevailing wage determination for Humboldt County.  

 Assumed 300 gallon of motor oil, 110 gallons of anti-freeze, 250 gallons of gasoline/diesel and 
110 gallon of hydraulic oil will be generated. 

 Assumed 500 tires to be recycled/disposed. 

 Assume an 8-hour work shift, Monday thru Friday. 

 Cost estimate is for soil sampling only, no excavation or soil haul included. 
 
 
  




