

CHANGE ORDER

OWNER'S REPRESENTATIVE - Humboldt County Administrative Office • ADA Compliance Team •
825 5th Street, Room 112 • Eureka, CA 95501 • Ph. (707) 445-7266 • ADA@co.humboldt.ca.us

PROJECT:	Humboldt County Correctional Facility ADA Improvement Project
	Address: 901 5 th Street, Eureka, CA 95501
	Project No.: 2019-102
CONTRACTOR:	Adams Commercial General Contracting, Inc. 217 E Street Eureka, CA 95501
	Phone: 707-443-6000

CHANGE ORDER NO:	03
Date:	May 31, 2023
Page:	1 of 1

DESCRIPTION of CHANGE:

PCO No.	Description	Amount
23	Removal of steel posts at bathroom partitions in 320	\$5,710.54
24	Custom fabrication of stainless-steel plates to cover old holes in showers in 320	\$2,133.39
25	Removal and resetting of stainless-steel toilets to allow for grinding of flooring in various locations.	\$7,730.56
26	Metal lath and plaster installation above janitor closet in 334- Option 2	\$6,444.26
27	Remove bathroom outlet and add cover in 334	\$303.09
28	Replace broken toilets in 320 and replace mop sink in 334	\$7,711.00
TOTAL		\$30,032.84

ADJUSTMENT of CONTRACT SUM

Original Contract Sum:	\$ 1,110,756.00
Prior Adjustments:	\$ 329,339.56
Contract Sum Prior to this Change:	\$ 1,440,095.56
Adjustment for this Change:	\$ 30,032.84
Revised Contract Sum:	\$ 1,470,128.40

ADJUSTMENT of CONTRACT TIME

Original Contract Time:	365 (days)
Prior Adjustments:	346 (days)
Contract Time Prior to this Change:	711 (days)
Adjustment for this Change:	0 (days)
Revised Contract Time:	711 (days)

Contractor waives any claim for further adjustments of the Contract Sum and Contract Time related to the above described change in the work.

OWNER'S REPRESENTATIVE

Approved by: Travis I Smith- Project Manager




6/1/2023

Date

CONTRACTOR

Accepted by:



6/1/2023

Date

OWNER

Approved by:

Humboldt County Purchasing Agent

Date

List of Exhibits:

- Exhibit A- PCO 23
- Exhibit B- PCO 24
- Exhibit C- PCO 25
- Exhibit D- PCO 26
- Exhibit E- PCO 27
- Exhibit F- PCO 28