

Storm Damage Repair to Harris Road (8B020)
Project No.: FEMA 4301-DR-CA PW-1048
County Project #217382

PROPOSED FINAL ESTIMATE OF WORK DONE ON Storm Damage Repairs (PM 1.16) to Harris Road (8B020)

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	\$ 145,672.50
TOTAL APPROVED CHANGE ORDERS	\$ (652.00)
TOTAL CONTRACT	\$ 145,020.50

ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of \$145,020.50 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

None

As indicated per attachment letter dated _____.

By 
Van Meter Logging, Inc.

Title Secretary

Date October 28 2019

Please return this statement to:

Business Division
County of Humboldt Public Works
1106 2nd Street
Eureka, CA 95501

Storm Damage Repair to Steelhead Road (8C080)
Project No.: FEMA 4301-DR-CA PW-1048
County Project #217343

**PROPOSED FINAL ESTIMATE OF WORK DONE ON Storm Damage Repairs (PM 1.00) to
Steelhead Road (8C080)**

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	\$ 54,177.50
TOTAL APPROVED CHANGE ORDERS	\$ 1,994.00
TOTAL CONTRACT	\$ 56,171.50

ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of \$56,171.50 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

None

As indicated per attachment letter dated _____.

By 

Van Meter Logging, Inc.

Title Secretary

Date October 28 2019

Please return this statement to:

Business Division
County of Humboldt Public Works
1106 2nd Street
Eureka, CA 95501