

CHANGE ORDER

OWNER'S REPRESENTATIVE - Humboldt County Administrative Office • ADA Compliance Team •
825 5th Street, Room 112 • Eureka, CA 95501 • Ph. (707) 445-7266 • ADA@co.humboldt.ca.us

PROJECT:	Garberville County Complex	CHANGE ORDER NO:	01
	Address: 715 Cedar Street Garberville, CA	Date:	3/7/2022
	Project No.: 2018-502		
CONTRACTOR:	Adams Commercial General Contracting, Inc.		
	217 E Street		
	Eureka, CA 95501		
	Phone: 707-443-6000		
		Page:	1 of 2

DESCRIPTION of CHANGE:

PCO No.	Description	Amount
3.3	nLight Air	\$3,319.48
7.1	Underground Conduit	\$115,276.70
8	Septic Tank	\$4,652.84
9	Relocate 4" Watermain	\$20,098.78
10.1	Move Electrical Service to Front of Building	\$16,883.41
11	Electric Window Operators	\$7,790.93
2.1	Slab Revisions	\$170,422.23
6.4	Flooring	\$4,893.81
1.1	Engineering advance PG&E	\$3,730.13
12	IT Rack	\$2,004.20
13.1	Flooring and wheel stop	\$ 4,253.70
14	Credit for building signage	\$-1,311.75
15	Credit for truncated domes	\$-334.00
16	Add Crosswalk for 727 Cedar POT	\$3,846.92
17	Conduit Extension to AT&T	\$2,810.06
19	Flag Pole Light	\$1,292.50
20	Misc. work requested by owner/ CASp	\$4,422.50
21	Fencing Replacement	\$5,150.81
	Total	\$369,203.25

ADJUSTMENT of CONTRACT SUM

ADJUSTMENT of CONTRACT TIME

Original Contract Sum: \$ 2,059,100.00
 Prior Adjustments: \$ 00
 Contract Sum Prior to this Change: \$ 2,059,100.00
 Adjustment for this Change: \$ 369,203.25
 Revised Contract Sum: \$ 2,428,303.25

Original Contract Time: 300 (days)
 Prior Adjustments: 00 (days)
 Contract Time Prior to this Change: 300 (days)
 Adjustment for this Change: 120 (days)
 Revised Contract Time: 420 (days)

Contractor waives any claim for further adjustments of the Contract Sum and Contract Time related to the above described change in the work.


OWNER’S REPRESENTATIVE

Approved by: Travis I Smith- Project Manager

Date

CONTRACTOR

Accepted by:



3/7/2022

Date

OWNER

Approved by:

Humboldt County Purchasing Agent

Date

List of Exhibits:

- Exhibit A: PCO3.3
- Exhibit B: PCO7.1
- Exhibit C: PCO8
- Exhibit D: PCO9
- Exhibit E: PCO10
- Exhibit F: PCO11
- Exhibit G: PCO2
- Exhibit H: PCO6.4
- Exhibit I: PCO1.1
- Exhibit J: PCO12
- Exhibit K: PCO13.1
- Exhibit L: PCO14
- Exhibit M: PCO15
- Exhibit N: PCO16
- Exhibit O: PCO17
- Exhibit P: PCO19
- Exhibit Q: PCO20
- Exhibit R: PCO21