

CHANGE ORDER

OWNER'S REPRESENTATIVE - Humboldt County Administrative Office • ADA Compliance Team •
 825 5th Street, Room 112 • Eureka, CA 95501 • Ph. (707) 445-7266 • ADA@co.humboldt.ca.us

PROJECT:	Humboldt County ADA Compliance – Fortuna Veterans Hall ADA Modification Project
	Address: 1426 Main Street, Fortuna
	Project No.: 2017-402
CONTRACTOR:	DCI Builders
	118 Port Kenyon Road
	Ferndale, CA 95536
	Phone: 707-786-4566
	Fax:

CHANGE ORDER NO:	5
Date:	6/12/2019
Page:	1 of 1

DESCRIPTION of CHANGE:

COR No.	Description	Amount
1	See Exhibit A- RFP 11- Relocation of Header at Stage Lift Pit	\$3,616.37
2	See Exhibit B- RFP 12- Demolition and Reconstruction of Entrance Ramp	\$48,325.23
TOTAL		\$51,941.60

ADJUSTMENT of CONTRACT SUM

Original Contract Sum:	\$ <u>210,475.00</u>
Prior Adjustments:	\$ <u>18,887.58</u>
Contract Sum Prior to this Change:	\$ <u>229,362.58</u>
Adjustment for this Change:	\$ <u>51,941.60</u>
Revised Contract Sum:	\$ <u>281,304.18</u>

ADJUSTMENT of CONTRACT TIME

Original Contract Time:	<u>120</u> (days)
Prior Adjustments:	<u>0</u> (days)
Contract Time Prior to this Change:	<u>120</u> (days)
Adjustment for this Change:	<u>90</u> (days)
Revised Contract Time:	<u>180</u> (days)

Contractor waives any claim for further adjustments of the Contract Sum and Contract Time related to the above described change in the work.

OWNER'S REPRESENTATIVE
 Approved by: Travis I Smith- Project Manager

CONTRACTOR
 Accepted by:

_____ Date

_____ Date

OWNER
 Approved by:

_____ Humboldt County Purchasing Agent Date

Enc:
Exhibit A- RFP 11
Exhibit B- RFP 12



Residential
Commercial
Decorative Concrete
Landscape
Metal Buildings

Date: May 14, 2019

To: County of Humboldt
825 5th Street
Eureka, CA 95501

From: Dennis DelBiaggio/Rod Boone
DCI Builders

Project: Fortuna Veterans Memorial Building
Accessibility Improvement Project

RFP #: 11

1. Relocation of header at entrance of lift. Header was installed at height according to plans. After completion of lift installment, supervisor Rod Boone was notified from the lift installers that the header at the entrance of the lift needed to have a minimum height of 80" above lift platform when elevated. The current height is 41" too low. The labor and material price reflects the cost to lift the existing header to the revised plans from Brokaw Design dated May 10th, 2019.

Labor & Material: \$ 3,250.00
Added Bond Cost: 51.18

2. Used potting soil delivered and dumped on site. Soil will be transported to planter by others.

Labor & Material: \$ 330.00
Added Bond Cost: 5.19

Total RFP #11 \$ 3,616.37

Rod Boone
Project Supervisor

5-14-2019
Date

Dennis DelBiaggio
CEO

5/14/19
Date

Owner

Date

707-786-5450
Fax: 707-786-4566

118 Port Kenyon Rd.
Ferndale, CA 95536

www.dcibuilders.com



Residential
Commercial
Decorative Concrete
Landscape
Metal Buildings

Date: June 11, 2019

To: County of Humboldt
825 5th Street
Eureka, CA 95501

From: Dennis DelBiaggio/Rod Boone
DCI Builders

Project: Fortuna Veterans Memorial Building
Accessibility Improvement Project

RFP #: 12: to be added to RFP# 11

1. Demo existing ADA ramp, railing & handrail.
2. Install new ADA ramp per plans dated 5/20/2019
3. Install new hot dipped galvanized guard rail and handrail
4. Inserts will be changed to 3" tube for guard rail installation
5. No powder coating or paint

Please note: Powder coating is not an option that we can provide. The complete guard rail and handrail would need to be powder coated and installed as one unit. The guardrail will need to be constructed in three to four pieces and welded together on site. Power coating cannot be welder after the coating is installed. Hot dipped galvanized with galvanized paint to welded joints would be the best option.

Labor & Material:	\$ 44,476.00
Added Bond Cost	<u>\$700.40</u>
	\$ 45,176.40

ADD paint to railing:	
Labor & Material:	\$ 3,100.00
Added Bond Cost	<u>\$48.83</u>
	\$ 3,148.83

Rod Boone
Project Supervisor

6/11/19
Date

CEO

Date

Owner

Date

707-786-5450
Fax: 707-786-4566

118 Port Kenyon Rd.
Ferndale, CA 95536

www.dcibuilders.com