

**PROPOSED FINAL ESTIMATE OF WORK DONE ON Red Cap Road Bridge Replacement over Big
Rock Gulch (04-C0117) at P.M. 0.30**

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	\$ 2,410,000.00
TOTAL APPROVED CHANGE ORDERS	\$ 12,387.28
TOTAL CONTRACT	<u>\$ 2,422,387.28</u>

ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of \$2,422,387.28 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

None

As indicated per attachment letter
dated _____.

By Jennifer Knight
Shasta Services, Inc dba Timberworks

Title Sec / Treas

Date 2/7/19

Please return this statement to:

Business Division
County of Humboldt Public Works
1106 2nd Street
Eureka, CA 95501