

**FIRST AMENDMENT
AGREEMENT FOR PROFESSIONAL SERVICES
BY AND BETWEEN
COUNTY OF HUMBOLDT
AND
NICHOLS, MELBURG & ROSSETTO ARCHITECTS
For the County of Humboldt Juvenile Hall Replacement Facility Construction Project
County Project Number: 170212**

This First Amendment to the Agreement for Professional Services dated June 27, 2017, by and between the County of Humboldt, a political subdivision of the State of California, hereinafter referred to as "COUNTY," and Nichols, Melburg & Rossetto Architects, a California corporation, hereinafter referred to as "CONSULTANT," is entered into this 21st day of Nov., 2018.

WHEREAS, COUNTY, by and through its Department of Public Works, desired to retain a qualified professional to provide architectural and engineering services related to the replacement of the County's existing Juvenile Hall with a new full service, medium-maximum security Juvenile Hall facility (the "Project"); and

WHEREAS, on June 27, 2017, COUNTY and CONSULTANT entered into an Agreement for Professional Services regarding the provision of architectural and engineering services for the Project ("Professional Services Agreement"); and

WHEREAS, construction of the Project has been delayed beyond the anticipated construction completion date of October 8, 2018; and

WHEREAS, the parties now desire to amend certain portions of the Professional Services Agreement to extend the term thereof and allow for the provision of additional architectural and engineering services for the anticipated construction time beyond October 8, 2018.

NOW THEREFORE, it is mutually agreed as follows:

1. Section 5.1 of the Professional Services Agreement is hereby amended to read as follows:
 - 5.1 The term of this Agreement shall begin as of April 8, 2014 and shall remain in full force and effect for a period of two thousand fifty-five (2,055) calendar days, unless sooner terminated as provided herein.
2. CONSULTANT shall provide additional services consistent with those described in Section 8 of Appendix B "Task #7: Construction Phase" of the Professional Services Agreement beyond the originally anticipated number of days as an additional service. The term of these additional services will be an additional three hundred sixty-five (365) calendar days as modified in paragraph 1 above and be compensated on a time and materials basis per Section 2.6 of Appendix C with a guaranteed maximum price not to exceed Two Hundred Seventy-Two Thousand Eight Hundred Seventy-Six Dollars (\$272,876.00).
3. Except as modified herein, the Professional Services Agreement dated June 27, 2017 shall remain in full force and effect. In the event of a conflict between the provisions of this First Amendment and the original Professional Services Agreement, the provisions of this First Amendment shall govern.

IN WITNESS WHEREOF, the parties hereto have entered into this First Amendment to the Agreement for Professional Services dated June 27, 2017 as of the first date written above.

TWO SIGNATURES ARE REQUIRED FOR CORPORATIONS:


- (1) CHAIRPERSON OF THE BOARD, PRESIDENT, OR VICE PRESIDENT; AND
- (2) SECRETARY, ASSISTANT SECRETARY, CHIEF FINANCIAL OFFICER OR TREASURER.

NICHOLS, MELBURG & ROSSETTO ARCHITECTS:

By: 

Kyle Matti, Vice President


Date: 11/14/2018

By: 

Wesley King, Chief Financial Officer

Date: 11-14-2018

COUNTY OF HUMBOLDT:

By: 

Thomas K. Mattson, Director
Humboldt County Department of Public Works

Date: 11/16/18

INSURANCE CERTIFICATES REVIEWED AND APPROVED:

By: 

Risk Management

Date: 11/21/18