# **CHANGE ORDER**

OWNER'S REPRESENTATIVE - Humboldt County Administrative Office •ADA Compliance Team • 825 5th Street, Room 112 • Eureka, CA 95501 • Ph. (707) 445-7266 • ADA@co.humboldt.ca.us

PROJECT:		Humboldt County Sheriff Lobbies ADA Modification Project	CHANGE ORDER NO:		01
		24 4 <sup>th</sup> Street, Eureka, CA 95501 Date:			12-11-2020
		Project No.: 2020-103			
CONTRACTOR: Plerson 1200 W. Eureka,		Plerson Company 1200 W. Henderson Street Eureka, CA 95501			
		Phone: 707-268-1800			
			Page:	1 of 1	
	TION of	CHANGE:			
COR No.		Descript	lon		Amount
1	Replace existing floor covering in each lobby- See Exhibit A- Additional Scope of Services.				\$8,517.30
****					
				TOTAL	\$8,517.30
ADJUST	MENT of	CONTRACT SUM	ADJUSTMENT of CONTRAC	T TIME	
Original Contract Sum: \$ 59,810.00					(days
Prior Adjustments:					(days
Contract Sum Prior to this Change:			•	Change: —	(days)
Adjustment for this Change:				: -	(days
Revised Contract Sum: \$ 68,327.30			Revised Contract Time:	_	(days
ntractor v	valves any c	laim for further adjustments of the Contract Sum	and Contract Time related to the above	described char	nge in the work.
			OWNER'S REPRESENTATIV	VF	
			Approved by: Travis I Smith- Project	-	
					Date
CONTRA	ACTOR		OWNER		
Accepted		- 1 1	Approved by:		
Me	n	12/21/2020			
st of Ex	hibito:	Date	Humboldt County Purchasing Agent		Date
of OLEX	muig;				

**Exhibit A- Additional Scope of Services** 



License: 265024 DIR #: 1000003134

# **Change Order**

Order#: 01

Order Date: 12/11/2020

1200 West Harris Street Eureka CA 95503 707 268-1800

> To: County of Humboldt Administrative Office 825 5th Street, Rm 112 Eureka CA 95501

Project: 20427

Hum Co Sheriff Lobby ADA

826 4th Street Eureka CA 95501

The contractor agrees to perform and the owner agrees	to pay for the following changes to this	contract. Plans Attached	
Ordered By:263 Holly Smith		Specifications Attached	
Description of Work		Amount	
Add Flooring to Lobbies			
Remove existing Base, cut back old door pivot pins, Fa LVT, style Natural Creations, color Aria Natural) over Tweed) at both Lobbies, install compliant floor transition paint.	existing flooring, install rubber base (Burke 4",	color	
Labor: Floor Pro/Painting 8 hrs. @ \$72.28 per		578.25	
Labor: Carpentry 4 hrs. @ \$83.58 per		334.32	
Labor: PM 10 hrs. @ \$75.00 per		750,00	
Material: Floor Protection		75.00	
Material: Paint		65.00	
Add Flooring to Lobbies		5,648.84	
North Coast Floor & Tile		(0.14	
Liability Insurance @ .834% Builders' Risk @ .023%		62.14 1.73	
Profit & Overhead - NON Subs @ 15%		279.97	
Profit & Overhead - Subs @ 10%		564.88	
Bond @ 1.880%		157.17	
	Requested Amount of Change	8,517.30	
Negative changes will lower the overall contract price requiring no additional payment by owner.			
Note: Change order effective for 30 days from date above, at which time a new change order will need to be requested.	The Contract Time will be	e changed by 0 I	ays
Owner:	Date:		
Contractor:	Date: 12/11/2000		
Architect:	Date:		•

1 of 1

## NORTH COAST FLOOR & TILE CA LIC.# 808031 2510 BROADWAY **EUREKA, CA 95501**

Telephone: 707-445-1805

# CQ024291

Page 1

#### QUOTE

Ship To

PIERSON COMPANY 1200 WEST HARRIS ST **EUREKA, CA 95503** 

HUMB. CO.- SHERIFF'S OFFICE 826 4TH STREET **EUREKA, CA 95501** 

Quote Date	Phone #	PO Number	Quote Number
12/09/20	707-268-1800	ADDED LOBBIES	CQ024291

## For the two Lobbies:

- 1) Furnish and install Armstrong 18" x 18" LVT, style Natural Creations color Aria Natural.
- 2) Furnish and install Burke 4" Rubber base, color Tweed.
- 3) Furnish and install Burke transitions as necessary.
- 4) Prepare the subfloor using cementitious compound to achieve manufacturer's required evenness.
- \*This work is figured to be done after hours.

This proposal does not include:

1) Demo of any kind.

- 12/11/20		8:49AM —
	QUOTE TOTAL:	\$5,648.84