

**Attachment 1  
2021 Redistricting Project Timeline**

| <b>Date/Deadline</b>   | <b>Activity</b>  |
|------------------------|--|
| March – April, 2021    | Determine type and makeup of redistricting commission to be utilized.  |
| March - April, 2021    | If necessary, send Request for Proposals (RFP) out for bid to retain redistricting consultant.   |
| May - July, 2021       | Distribution of pre-redistricting maps for public inspection and comment.  |
| June - September, 2021 | A minimum of one community pre-draft map hearing or workshop to be held. Note: The commissions must hold an aggregate minimum of four (pre-map and post-map) hearings and workshops. |
| November 1, 2021       | California census data delivered to counties (one month after federal census data released at the end of September).   |
| November, 2021         | Post-redistricting maps made available to public for comment.  |
| November, 2021         | Two post-draft map hearings and/or workshops conducted. Note: The commissions must hold an aggregate minimum of four (pre-map and post-map) hearings and workshops.                  |
| November, 2021         | Board of Supervisors adopts final map.   |
| November, 2021         | Boundary legal descriptions produced.  |
| December, 2021         | Planning & Building Department updates Geographic Information Systems (GIS) with final redistricting data.   |
| December, 2021         | Office of Elections updates elections management system.   |
| December 16, 2021      | Signatures-in-lieu petitions for June 7, 2022, election made available to candidates.  |