



COUNTY OF HUMBOLDT

AGENDA ITEM NO.

C-14

For the meeting of: October 21, 2014

Date: October 2, 2014

To: Board of Supervisors

From:  Thomas K. Mattson, Director of Public Works

Subject: **CONSTRUCTION OF RAILROAD CROSSING IMPROVEMENTS AT VARIOUS LOCATIONS; PROJECT NO.: RPL-5904(068), CONTRACT NO.: 202720**

RECOMMENDATION(S):

That the Board of Supervisors:

- 1) Accept the completed contract, including all change orders approved by the Public Works Department, between SJL Construction, Inc., and Humboldt County for the railroad crossing improvements at various locations.
- 2) Approve the final claim for payment, as submitted by the Public Works Department to the Auditor/Controller, in the amount of \$790.63. This will bring the total amount paid to 100% of the contract.

SOURCE OF FUNDING:

Road Fund-State Transportation Improvement Program (STIP)

DISCUSSION:

This project consisted of the permanent repairs to railroad crossings that are on County roads. The improvements replaced the existing wooden crossings with fresh asphalt mix and the rails were bored so they

Prepared by Renee Fleek

CAO Approval 

REVIEW:

Auditor  County Counsel _____ Human Resources _____ Other _____

TYPE OF ITEM:

☒ Consent
☐ Departmental
☐ Public Hearing
☐ Other _____

PREVIOUS ACTION/REFERRAL:

Board Order No. C-11, C-8

Meeting of: 6/18/13, 9/17/13


BOARD OF SUPERVISORS, COUNTY OF HUMBOLDT

Upon motion of Supervisor  Seconded by Supervisor 

Ayes    
Nays _____
Abstain _____
Absent _____

and carried by those members present, the Board hereby approves the recommended action contained in this Board report.

Dated: Oct. 21, 2014

By: 
Kathy Hayes, Clerk of the Board

remain uncovered for future use.

On June 18, 2013, the Board of Supervisors authorized the Clerk of the Board to advertise the above-referenced project for bids. On May 21, 2013, the County received four (4) bids for the project. The project was awarded to SJL Construction, Inc., the lowest responsive bidder on September 17, 2013. The award amount was \$85,650.00. Change orders through project completion amounted to an increase of \$3,413.40.

FINANCIAL IMPACT:

Total construction costs for this project were \$89,063.40. This project is being funded through the State Transportation Improvement Program (STIP). STIP funds (state only) will cover 100% of the construction costs. Construction costs are included in the FY 2014-15 Road Fund Budget.

This project conforms to the Board of Supervisors' Core Role of providing for and maintaining infrastructure as identified in the Board's Strategic Framework.

OTHER AGENCY INVOLVEMENT:

California Department of Transportation (Caltrans)

ALTERNATIVES TO STAFF RECOMMENDATIONS:

None recommended. The project has been completed and the requested Board action is needed to accept the project.

ATTACHMENTS:

Acceptance Statement

SEP 25 2014

Construction of Railroad Crossing Improvements at various locations
Project # RPL-5904(068)
County project # 202720

**PROPOSED FINAL ESTIMATE OF WORK DONE ON RAILROAD CROSSING
IMPROVEMENTS AT VARIOUS LOCATIONS**

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	\$ 85,650.00
TOTAL APPROVED CHANGE ORDERS	\$ 3,413.40
TOTAL CONTRACT	\$ 89,063.40

ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of \$89,063.40 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

☒ None

☐ As indicated per attachment letter
dated _____.

By Kathryn A. Lunn
SJL Construction, Inc.
Title President
Date 9/24/14

Please return this statement to:

Business Division
County of Humboldt Public Works
1106 2nd Street
Eureka, CA 95501