

# CHANGE ORDER

**OWNER'S REPRESENTATIVE** - Humboldt County Administrative Office • ADA Compliance Team •  
825 5th Street, Room 112 • Eureka, CA 95501 • Ph. (707) 445-7266 • ADA@co.humboldt.ca.us

<b>PROJECT:</b>	<b>Humboldt County Correctional Facility ADA Improvement Project</b>
	Address: 901 5 <sup>th</sup> Street, Eureka, CA 95501
	Project No.: 2019-102
<b>CONTRACTOR:</b>	<b>Adams Commercial General Contracting, Inc.</b>
	<b>217 E Street</b>
	<b>Eureka, CA 95501</b>
	Phone: 707-707-443-6000

CHANGE ORDER NO:	01
Date:	June 29, 2021
Page:	1 of 1

**DESCRIPTION of CHANGE:**

COR No.	Description	Amount
1	PCO-3 Add Rooms 215 and 217 to Scope of Work	\$100,050.32
2	PCO-1 Add Flooring to RR 266	\$1,060.30
<b>TOTAL</b>		<b>\$101,110.62</b>

**ADJUSTMENT of CONTRACT SUM**

Original Contract Sum:	\$ 1,110,756
Prior Adjustments:	\$ 00
Contract Sum Prior to this Change:	\$ 1,110,756
Adjustment for this Change:	\$ 101,110.62
Revised Contract Sum:	\$ 1,211,866.62


**ADJUSTMENT of CONTRACT TIME**

Original Contract Time:	365 (days)
Prior Adjustments:	00 (days)
Contract Time Prior to this Change:	365 (days)
Adjustment for this Change:	21 (days)
Revised Contract Time:	386 (days)

**Contractor waives any claim for further adjustments of the Contract Sum and Contract Time related to the above described change in the work.**

**OWNER'S REPRESENTATIVE**

Approved by: Travis I Smith- Project Manager

\_\_\_\_\_  
**CONTRACTOR**  
 Accepted by:  6/14/2021  
 \_\_\_\_\_  
 Date

\_\_\_\_\_  
 Date  
 \_\_\_\_\_  
**OWNER**  
 Approved by:  
 \_\_\_\_\_  
 Humboldt County Purchasing Agent Date

**List of Exhibits:**

- Exhibit A- PCO3 Add Rooms 215 & 217 to Scope of Work
- Exhibit B- PCO1 Add Flooring to Staff RR 266