

Storm Damage Repair to Thomas Road PM 2.31 (6C040)
Project No.: FEMA 4308-DR-CA PW-1031
County Project #217347

**PROPOSED FINAL ESTIMATE OF WORK DONE ON
Storm Damage Repair to Thomas Road PM 2.31**

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	\$	27,828.00
TOTAL APPROVED CHANGE ORDERS	\$	<u>1,558.80</u>
TOTAL CONTRACT	\$	29,389.80

ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of \$29,389.80 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

None

As indicated per attachment letter
Dated _____.

By Brett van meter
Van Meter Logging, Inc.

Title PRESIDENT

Date 4-3-23

Please return this statement to:

Business Division
County of Humboldt Public Works
1106 2nd Street
Eureka, CA 95501

Storm Damage Repair to Thomas Road PM 2.60 (6C040)
Project No.: FEMA 4308-DR-CA PW-1275
County Project #217397

**PROPOSED FINAL ESTIMATE OF WORK DONE ON
Storm Damage Repair to Thomas Road PM 2.60**

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	\$	334,140.00
TOTAL APPROVED CHANGE ORDERS	\$	<u>26,035.88</u>
TOTAL CONTRACT	\$	360,175.88

ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of \$360,175.88 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

None

As indicated per attachment letter
Dated _____.

By Bruce van Meter
Van Meter Logging, Inc.
Title PRESIDENT
Date 4-3-23

Please return this statement to:

Business Division
County of Humboldt Public Works
1106 2nd Street
Eureka, CA 95501

Storm Damage Repair to Thomas Road PM 2.86 (6C040)
Project No.: FEMA 4308-DR-CA PW-1031
County Project #217398

**PROPOSED FINAL ESTIMATE OF WORK DONE ON
Storm Damage Repair to Thomas Road PM 2.86**

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	\$	26,704.00
TOTAL APPROVED CHANGE ORDERS	\$	4,486.80
TOTAL CONTRACT	\$	31,190.80

ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of \$31,190.80 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

None

As indicated per attachment letter
Dated _____.

By Burt Van Meter
Van Meter Logging, Inc.
Title PRESIDENT
Date 4-3-23

Please return this statement to:

Business Division
County of Humboldt Public Works
1106 2nd Street
Eureka, CA 95501