



H07-300

040

(11)

Mr. Chris Whitworth, Deputy Director
Humboldt County Department of Public Works
1106 Second Street
Eureka, CA 95501
(707) 445-7377

June 20, 2014

**Re: Pine Hill Road Bridge (04C-173) over Swain Slough
Contract Amendment 3 – Contract Time Extension**

Chris,

We respectfully request that our current design contract be amended to extend until June 30, 2016. The current contract expires on June 30, 2014. The time extension is needed to process the environmental document approval and provide the project PS&E.

Your fair consideration and approval of this contract amendment request would be greatly appreciated.

If you concur with our request, please sign each copy of this letter and return one to us.

If you have any questions, please give me a call.

Sincerely,
Quincy Engineering, Inc.

James L. Foster Jr. P.E.,
Project Manager

APPROVED BY _____
DATE 6-30-14
RECEIVED

Approved:

Chris Whitworth, P.E.,
Deputy Director
Humboldt County Department of Public Works

Date: 6/25/2014