



COUNTY OF HUMBOLDT

Legislation Details (With Text)

File #: 15-481 **Version:** 1 **Name:**
Type: Request for Proposal **Status:** Passed
File created: 4/29/2015 **In control:** Public Works
On agenda: 5/5/2015 **Final action:** 5/5/2015
Title: Humboldt County Courthouse Seismic Repair Project, Change Order No. 2.0, Project No. 210500, DSR (Disaster Survey Report) 2985, 2943, 2367

Sponsors:

Indexes:

Code sections:

Attachments: 1. Courthouse Seismic Repair Project Change Order.pdf

Date	Ver.	Action By	Action	Result
5/5/2015	1	Board of Supervisors	approved	Pass

Humboldt County Courthouse Seismic Repair Project, Change Order No. 2.0, Project No. 210500, DSR (Disaster Survey Report) 2985, 2943, 2367

That the Board of Supervisors authorize the Public Works Director to sign Change Order No. 2.0 for a \$68,151 cost increase and an additional fifty-one (51) calendar day increase in construction time.