



COUNTY OF HUMBOLDT

Legislation Details (With Text)

File #: 20-762 **Version:** 1 **Name:**
Type: Informational Report **Status:** Passed
File created: 6/12/2020 **In control:** Public Works
On agenda: 7/7/2020 **Final action:** 7/7/2020
Title: Final Acceptance of the Arcata/Eureka Airport, Airport Rescue and Fire Fighting Facility Building Project, Airport Improvement Program Grant 3-06-0010-046, County Project No. 919280 (4/5 Vote Required)

Sponsors:

Indexes:

Code sections:

Attachments: 1. Staff Report, 2. 919280 - Change Order 01.0, 3. 919280 - Change Order 02.0, 4. 919280 - Change Order 03.0, 5. 919280 - Change Order 04.0, 6. 919280 - Change Order 05.0, 7. 919280 - Change Order 06.0, 8. 919280 - Change Order 07.0

Date	Ver.	Action By	Action	Result
7/7/2020	1	Board of Supervisors	approved	Pass

To: Board of Supervisors

From: Public Works

Agenda Section: Consent

SUBJECT:

Final Acceptance of the Arcata/Eureka Airport, Airport Rescue and Fire Fighting Facility Building Project, Airport Improvement Program Grant 3-06-0010-046, County Project No. 919280 (4/5 Vote Required)

RECOMMENDATION(S):

That the Board of Supervisors:

1. Accept the work of Danco Builders Northwest as substantially complete for the Airport Rescue and Fire Fighting Facility Building Project;
2. Authorize the Public Works Director to file the Notice of Completion for the project as required; and
3. Approve the Public Works Director's executed Change Order Numbers 1.0 - 7.0 for a \$427,213 cost increase and a time extension of 346 calendar days for the Airport Rescue and Fire Fighting Facility Building Construction (4/5 vote required).

SOURCE OF FUNDING:

Aviation Capital Projects - Airport Improvement Program Grant 3-06-0010-046 and Aviation Division Passenger Facility Charges

DISCUSSION:

The above-referenced Airport Rescue and Fire Fighting Facility Building Project includes 8,910 square feet of new building to accommodate the airport’s firefighter staff, vehicle bays to support a class IV, 1500-gallon striker vehicle as well as other emergency response vehicles and equipment.

On Oct. 17, 2017, the Board of Supervisors authorized the Airport Rescue and Fire Fighting Facility Building Project award to Danco Builders Northwest as the general construction contractor.

Danco Builders Northwest has substantially completed their contract obligations (i.e., the project can safely be used for its intended use) and therefore the project can be accepted as substantially complete in accordance with the contract documents. The Board of Supervisors must accept the project prior to filing final acceptance. After the Board’s acceptance, the required Notice of Completion can be filed with the County Recorder and the mandatory 35-day lien period can begin. Following completion of the lien period, the county can release or reduce the payment retention provided that no Stop Notices have been filed and any remaining contract work is complete.

Public Works recommends that the Board accept the work of Danco Builders Northwest as substantially complete and authorize the Public Works Director to file the associated Notice of Completion.

Changes during construction are monitored and reviewed by the Federal Aviation Administration. Seven (7) change orders were approved by Federal Aviation Administration (FAA) prior to processing through Public Works. The total value of the approved change orders is \$427,213 cost increase and a time extension of 346 calendar days. As a result of the Federal Aviation Administration Airport Improvement Program grant, the county’s match obligation is 9.34% with a net cost to the county at \$39,902.

FINANCIAL IMPACT:

The Federal Aviation Administration Airport Improvement Program grant will provide the majority of funding for the Airport Rescue and Fire Fighting Facility Building Project. The County will provide a balancing percentage of matching funds that will be financed and repaid through future Passenger Facility Charges. The cost sharing distributions are as follows:

		FAA	County
		<u>90.66%</u>	<u>9.34%</u>
Original Contract Amount	\$5,949,249	\$5,393,589	\$555,660
Change Order Total	\$427,213	\$387,311	\$39,902
Revised Contract Total	\$6,376,462	\$5,780,900	\$595,562

STRATEGIC FRAMEWORK:

This action supports your Board’s Strategic Framework by providing for and maintaining infrastructure .

OTHER AGENCY INVOLVEMENT:

Federal Aviation Administration

ALTERNATIVES TO STAFF RECOMMENDATIONS:

Your Board could choose to not to proceed with Acceptance at this time; however, this is not recommended as the construction company has substantially completed their portion of the work and will therefore be entitled to release of retention upon completion of punch list items.

ATTACHMENTS:

919280 - Change Order 01.0

919280 - Change Order 02.0

919280 - Change Order 03.0

919280 - Change Order 04.0

919280 - Change Order 05.0

919280 - Change Order 06.0

919280 - Change Order 07.0

PREVIOUS ACTION/REFERRAL:

Board Order No.: C-19; C-28; C-7; C-20

Meeting of: 6/20/17; 10/17/17; 11/14/17; 7/10/18

File No.: N/A