



COUNTY OF HUMBOLDT

Legislation Details (With Text)

File #: 14-0596 **Version:** 1 **Name:**
Type: Informational Report **Status:** Consent Agenda
File created: 7/16/2014 **In control:** Public Works
On agenda: 7/22/2014 **Final action:**
Title: Humboldt County Correctional Facility Seismic Repair Project, Change Order No. 1.0, Project No.210501, DSR (Disaster Survey Report) 2986, 2944, 2364 and 2372
Sponsors:
Indexes:
Code sections:
Attachments: 1. Correctional Facility Seismic Repair Project Change Order.pdf

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Humboldt County Correctional Facility Seismic Repair Project, Change Order No. 1.0, Project No.210501, DSR (Disaster Survey Report) 2986, 2944, 2364 and 2372

That the Board of Supervisors authorize the Public Works Director to sign Change Order No. 1.0 for a \$103,847.44 cost increase and an additional thirty-five (35) calendar day increase in construction time.