



COUNTY OF HUMBOLDT

Legislation Text

File #: 15-481, **Version:** 1

Humboldt County Courthouse Seismic Repair Project, Change Order No. 2.0, Project No. 210500, DSR (Disaster Survey Report) 2985, 2943, 2367

That the Board of Supervisors authorize the Public Works Director to sign Change Order No. 2.0 for a \$68,151 cost increase and an additional fifty-one (51) calendar day increase in construction time.