

Storm Damage Repair to Mattole Road PM 5.00
Project No.: ER-32L0(118)
County Project #217224

**PROPOSED FINAL ESTIMATE OF WORK DONE ON
Storm Damage Repair to Mattole Road PM 5.00**

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	\$	965,167.00
TOTAL APPROVED CHANGE ORDERS	\$	<u>441,049.29</u>
TOTAL CONTRACT	\$	1,406,216.29

ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of \$1,406,216.29 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

None

As indicated per attachment letter
Dated _____.

By 
Mercer-Fraser Company

Title VICE PRESIDENT

Date 8/29/23

Please return this statement to:

Business Division
County of Humboldt Public Works
1106 2nd Street
Eureka, CA 95501

Storm Damage Repair to Mattole Road PM 13.67
Project No.: ER-32L0(240)
County Project #217219

**PROPOSED FINAL ESTIMATE OF WORK DONE ON
Storm Damage Repair to Mattole Road PM 13.67**

CONTRACT ITEMS (As detailed on attachment):


ORIGINAL CONTRACT AMOUNT	\$	632,501.40
TOTAL APPROVED CHANGE ORDERS	\$	19,946.20
TOTAL CONTRACT	\$	652,447.60

ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of \$652,447.60 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

- None
- As indicated per attachment letter
Dated _____.

By 
Mercer-Fraser Company

Title VICE PRESIDENT

Date 6/9/23

Please return this statement to:

Business Division
County of Humboldt Public Works
1106 2nd Street
Eureka, CA 95501