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COUNTY OF HUMBOLDT

Date:

To:

From:

Subject:

AGENDA ITEM NO

For the meeting of: April 26,2016

April 6, 2016

Board of Supervisors

omas K. Mattson, Public Works Director

SECOND AMENDMENT TO THE AGREEMENT FOR CONSULTANT

SERVICES TO REHABILITATE BROOKWOOD DRIVE BRIDGE (04C-
124) OVER JACOBY CREEK, CONTRACT NO.: 594124

RECOMMENDATlONfS'l:

That the Board of Supervisors;

1. Approves, the Second Amendment to the Agreement for Consultant Services with
Quincy Engineering, Inc., which extends the deadline for completion and delivery of
certain consultant services pertaining to the rehabilitation of Brookwood Drive Bridge
(04C-124) Over Jacoby Creek;

2. Authorizes the Chair of the Board to execute three (3) originals of the Second
Amendment to the Agreement with Quincy Engineering, Inc.; and

3. Directs the Clerk of the Board to return two executed originals of the Second
Amendment to the Department of Public Works.

Prepared by CAO Approval

REVIEW:

Auditor County Counsel Personnel Risk Manager Other

TYPE OF ITEM:

X  Consent

Departmental
Public Hearing
Other

PREVIOUS ACTION/REFERRAL:

Board Order No. C-20

Meeting of: E)ecember 15.2015

BOARD OF SUPERVISORS, COUNTY OF HUMBOLDT ̂  ,,
Upon motion of Supervisor |j Seconded by Supervisor

Ayes^^rvdWr/j, yenmil,
Nays (J
Abstain

Absent

and carried by those members present, the Board hereby approves the
recommended action contained in this Board report.

Dated:

By:
Kathy Hayes, Clerk of the Board ̂



SOURCE OF FUNDING:

Road Fund - Federal Highways Administration Bridge Program and Toll Credits.

DISCUSSION:

The Agreement for Consultant Services to Rehabilitate Brookwood Drive Bridge over Jacoby
Creek (Attachment No. 1) was entered into on April 24, 2015 between the County of Humboldt
and Quincy Engineering. Brookwood Drive Bridge is an aging covered bridge that was
approved by the State Department of Transportation for replacement, however, community
interest in the bridge project has changed the scope from replacing the existing bridge to
rehabilitating and preserving the covered wood bridge structure. The County agreed to
compensate the consultant $49,990 for the design services to rehabilitate the bridge.

On December 14, 2015, the Board of Supervisors approved the First Amendment to the
Agreement (Attachment No.2). The First Amendment to the Agreement amended the scope of
work to contain additional information requested by the County. These additional items
included: a public outreach meeting; a roof inspection; a paint inspection; and the preparation of
a detailed project debris, fumigation, treatment, and paint containment plan. The amended scope
of work increased the total amount payable by $ 14,900 for a total contract amount of $64,890.

The Second Amendment to the Agreement (Attachment No.3) will extend the ending date of the
consultant services agreement to December 31, 2017. The reason for the contract extension is
the delay caused by the State Department of Pesticide Regulations (DPR). The DPR has not
approved the fumigation process for the covered wooden bridge. Additional time is necessary
for the environmental clearance, plans, specifications, and estimate development which depend
upon the DPR's approval to proceed.

Accordingly, the Department of Public Works recommends that the Board of Supervisors
approves, and authorizes the Chair to execute, the Second Amendment to the Engineering
Services Agreement which will extend the deadline for delivery of all services associated with
the project to December 31, 2017.

FINANCIAL IMPACT:

There are no additional costs associated with the Second Amendment to the Agreement. The
costs for the original Agreement is $49,990 and the First Amendment to Agreement is $14,900.
These costs are funded through Federal Highways Administration Highway Bridge Program and
Toll Credits.

As a Transportation Equity Act for the 21st Century (TEA-21) bridge project eligible to receive
toll credit funds dedicated to the Bridge Program, this project is funded at 100% of eligible costs
through HBP for the environmental, design, right-of-way and construction phases.

The use of toll credit, first established in Section 1044 of the Intermodal Surface Transportation
Efficiency Act (ISTEA), permitted the use of certain toll revenue expenditures as a credit toward
the non-Federal matching share of all programs authorized by ISTEA and Title 23, thus the term
"Toll Credit". Section 1111(c) of TEA-21 incorporated into 23 United States Code (USC) I20(i),



toll credit provisions initially set forth in ISTEA. This provision allows the federal obligation to
be increased up to 100 percent of project costs to the extent that credits are available.

This project conforms to the Board of Supervisors' Core Role of providing for and maintaining
infrastructure as identified in the Board's Strategic Framework.

OTHER AGENCY INVOLVEMENT:

Califomia Department of Transportation, Federal Highways Administration

ALTERNATIVES TO STAFF RECOMMENDATIONS:

The Board may choose not to approve the Second Amendment to the Consultant Services
Agreement. This is not recommended since the contract will expire and the work is necessary to
adequately scope and proceed with rehabilitating the Brookwood Drive Bridge.

ATTACHMENTS:

1. County of Humboldt Department of Public Works Agreement for Consultant Services -
Design Services - To Rehabilitate Brookwood Drive Bridge (04C-124) Over Jacoby
Creek dated April 24, 2015

2. First Amendment to Agreement for Professional Services - Bridge Rehabilitation Design
- For Brookwood Drive Bridge Over Jacoby Creek Rehabilitation Project dated
December 14, 2015

3. Second Amendment to Agreement for Consultant Services - Design Services - to
Rehabilitate Brookwood Drive Bridge Over Jacoby Creek (3 originals)

4. Quincy Engineering's Certificate of Liability Insurance



ATTACHMENT No. 1

County of Humboldt Department of Public Works Agreement for
Consultant Services - Design Services - To Rehabilitate Brookwood Drive

Bridge (04C-124) Over Jacoby Creek dated April 24, 2015



Brookwood Drive Bridge over Jacoby Creek Design Contract Project No. 594124

AGREEMENT FOR CONSULTANT SERVICES

BY AND BETWEEN

COUNTY OF HUMBOLDT

AND

QUINCY ENGINEERING
FOR

DESIGN SERVICES TO

REHABILITATE

BROOKWOOD DRIVE BRIDGE

OVER

JACOBY CREEK

Project No. 594124

This contract entered into this £-4^ day of . 2015, by and between die County of
Humboldt, a political subdivision of the State of California, hcEreinafter referred to as "COUNTY," and
Quincy Engineering, hereinafter referred to as "CONSULTANT," is made upon the following
considerations:

RECITALS

WHEREAS, COUNTY, by and through its Department of Public Works, desires to retain the
services of CONSULTANT to perfoim design services for bridge rehabilitation which is further described
in Attachment A - Scope of Work; and

WHEREAS, such work involves the performance of professional and technical services of a
temporary and occasional character, and COUNTY has no employees available to perfonn such services
and is unable to hire employees for the performance thereof for this temporary period; and

WHEREAS, pursuant to Government Code Section 31000, COUNTY may retain indepraident
contractors to perfonn special services for COUNTY or any department thweof; and

WHEREAS, CONSULTANT rqiresents that it is qualified to perform the duties and services set
forth in this contract; and

NOW THEREFORE, the parties hereto mutually agree as follows:

ARTICLE I INTRODUCTION

A. The Project Manager for CONSULTANT will be Jim Foster, P.E. Ihc Contract Administrator for
COUNTY will be the Director of Public Woiks or designee thereof.

B. The woric to be performed tmder this contract is described in Article U - Statement of Work and the
approved CONSULTANT'S Work Effort and Fee Estimate, dated March 27, 2015, hereinafter
referred to as "Cost Proposal." The approved Cost Proposal is attached hereto as Attadnnent B -
Cost Proposal & Schedule of Work and incorporated herein by reference. If there is any conflict
betR'een the ̂ proved Cost Proposal and this contract, this contract shall tuVft precedence.

C. CONSULTANT and the agents and employees of CONSULTANT, in the performance of this
contract, shall act in an indepcnd^t capacity and not as officers or employees or aeents of
COUNTY.

Quincy Design.doc Page l of 16



Brookwood Drive Bridge over Jacoby Creek Design Contract Project No. 594124

D. Without the written consent of COUNTY, this contract is not assignable by CONSULTA>JT cither
in whole or in part.

E. No alteration or variation of the terms of this contract shall be valid, unless made in writing and
signed by the parties hereto; and no oral understanding or agreement not incorporated herein, shall
be binding on any of the parties hereto.

F. The consideration to be paid to CONSULTANT as provided herein, shall be compensation for all of
consultant's expenses incurred in the performance hereof, including travel and per diem,
unless otherwise expressly so provided.

ARTICLE n - STATEMENT OF WORK

The work to be performed under this contract is described in Attachment A - Scope of Work and
Attachment B - Cost Proposal & Work Schedule.

ARTICLE m - CONSULTANT'S REPORTS OR MEETINGS

A. CONSULTANT shall submit progress reports to COUNTY at least once a month. Such rqrorts
should be sufficiently detailed for COUNTY'S Contract Administrator to determine, if
CONSULTANT is performing to expectations, or is on schedule; to provide communication of
interim findings, and to sufficiently address any difficulties or special problems encountered, so
remedies can be develop^.

B. CONSULTANT'S Project Manager shall meet with COUNTY'S Contract Administrator, as needed,
to discuss progress on the contract.

ARTICLE IV - PERFORMANCE PERIOD

A. This contract shall go into effect on May 1, 2015, contingent upon ̂ )pTOval by COUNTY, and
CONSULTANT shall commence work after receiving notification to proceed firom COUNTY'S
Contract Administrator. This contract shall end on May 1, 2016, unless extended by a written
amendment ha-eto.

B. CONSULTANT is advised that any recommendation for contract award is not binding on COUNTY
until the contract is fully executed and approved by COUNTY.

ARTICLE y - ALLOWABLE COSTS AND PAYMENTS

A. CONSULTANT will be rehnbursed for hours worked at the hourly rates specified in Attaohment B
- Cost Proposal & Work Schedule. The specified hourly rates shall include direct salary costs,
employee benefits, overiiead, and fees. These rates are not adjustable for the performance period set
forth in this contract.

B. In addition, CONSULTANT will be reimbursed for incurred (actual) direct costs other than salary
costs that are identified in the cost proposal.

C. Reimbursement fbr transportation and subsistoice costs shall not ̂ ceed fiie rates as specified in the
approved Cost Proposal.

D. When milestone cost estimates are included in the approved Cost Proposal, CONSULTANT shnlj
obtain prior written approval for a revised milestone cost estimate fiom COUNTY'S Contract
Administrator before exceeding such estimate.

Quincy Design.doc.doc 2 of 16



Brookwood Drive Bridge over Jacoby Creek Design Contract Pngect No 594124

E. Progress payments will be made monthly in arrears based on services provided and actual costs
incurred.

F. CONSULTANT shall not commence performance of work or services until this contract has been
approved by COUNTY, and notification to proceed has been issued by COUNTY'S Contract
Administrator. No payment will be made for any work performed prior to ̂ roval of this contract.

G. This contract is of no force or effect until returned to COUNTY and signed by an authorized
representative of COUNTY. No expenditures are authorized on the project and work shall not
commence until the contract has been executed by COUNTY,

H. CONSULTANT will be reimbursed, as promptly as fiscal procedures will permit upon receipt by
COUNTY'S Contract Administrator of itemized invoices in triplicate. Invoices itemizing all costs
are required for all work performed under this contract. Invoices shall be submitted no later than
forty five (45) calendar days after the performance of work for which CONSULTANT is billing, or
upon completion of the work. Invoices shall detail the work performed on each milestone. Invoices
shall follow the fonnat stipulated for the approved Cost Proposal and shall reference the contract
numbCT and project title. Credits due COUNTY that include any equipment purchased under the
provisions of Article XI - Equipment Purchase of this contract, must be reimbursed by
CONSULTANT prior to the expiration or termination of this contract Invoices shall be mailed to
county's Contract Administrator at the following address:

COUNTY: Humboldt County Department of Public Works
Attn: Director of Public Works, Contract Administrator
1106 Second Street

Eureka, CA 95501

L  The period of performance for the work required hereunder shall be in accordance with the dates
specified in Attachment B - Cost Proposal & Work Schedule. No work will be undertaken which
extends beyond the expiration date of this contract

J. The total amount payable by COUNTY for aU work performed hereundar shall not ecceed Forty-
Nine Thousand and Nine Hundred and Ninety Dollars ($49,990.00), unless authorized by a written
amendment hereto. The specific rates and costs shall be as set forth in Attachment B - Cost
Proposal & Work Schedule.

K. If CONSULTANT fails to satisfactorily complete a deliverable according to the schedule set forfii in
Attachment B - Cost Proposal & Work Schatule, no payment will be made until the deliverable has
been satisfactorily completed.

L. Change orders may not be used to amend this contract and may not exceed the scope of work under
this contract.

M. All subcontracts in excess of Twenty Five Thousand Dollars ($25,000.00) entered into as a result of
this contract shall contain all of the provisions of this Article,

ARTICLE VI - TERMINATION

A. COUNTY reserves the right to terminate this contract upon thirty (30) calendar days written notice
to CONSULTANT with the reasons for tamination stated in the notice.

QuincyDesigQ.doc.doc PageSofld



Brookwood Drive Bridge over Jacoby CreekDesign Contract Project No 594124

B. COUNTY may terminate tliis contract with CONSULTANT should CONSULTANT faU to perfonn
the covenants herein contained at the time and in the manner herein provided. In the event of such
termination, COUNTY may proceed with the work in any manner deemed proper by COUNTY, if
COUNTY terminates this contract, COUNTY shall pay CONSULTANT the sum due" to
CONSULTANT under this contract prior to termination, unless the cost of completion to COUNTY
exceeds the funds remaining in the contract In which case the overage shall be deducted from any
sum due CONSULTANT under this contract and the balance, if any, shall be oaid to
CONSULTANT upon demand.

ARTICLE Vn - COST PRINCIPLES AND ADMINISTRATIVE REQUIREMENTS

A. CONSULTANT agrees that the contract cost principles and procedures set forth in 48 Code of
Federal Regulations (CFR), Federal Acquisition Regulations System, Chapter 1, Part 31, Sections
31.000 et seq., shall be used to determine the cost allowability of individual items.

B. CONSULTANT also agrees to comply with federal procedures in accordance with 49 CFR, Part 18,
Uniform Administrative Requirements for Grants and Cooperative Agreements to State and Local
Governments.

C. Any costs for which paymont has been made to CONSULTANT that are determined by siAsequrait
audit to be unaUowable under 49 CFR, Part 18 and 48 CFR, Part 31 shall be subject to repavmoit bv
CONSULTANT to COUNTY.

D. AH subcontracts in excess of Twenty Five Thousand DoUars ($25,000.00) entered into as a result of
this contract shall contain all of the provisions of this Article.

ARTICLE Vni - RETENTION OF RECORDS/AUDIT

For the purpose of detennining compliance with Public Contract Code Sections 10115, et seq. and Title
21, CaUfomia Code of Regulations, Chapter 23, Sections 2500, et seq., when ̂licable'and other matters
connected with the performance of the contract pursuant to Government Code Section 8546.7;'
CONSULTANT, subconsuitants, and COUNTY shall maintain and make available for inspection all
books, documents, papers, accounting records, and other evidence pertaining to the perfonnance of the
contract, including but not limited to, the costs of administering the contract All parties shall make such
materials available at their respective offices at all reasonable times during the contract period and for
three years from the date of final payment under the contract The state of Cahfomia, California State
Auditor, COUNTY, Federal Hi^way Administration (FHWA), or any duly authorized representative of
&e Federal Government shall have access to any books, records, and documents of CONSULTANT and
its certified public accountants (CPA) work papers that are pminent to the contract and indirect cost rates
(ICR) for audit, examinations, excerpts, and transactions, and copies thereof shall be furnished if
requited. Subcontracts in excess of Twenty Five thousand Dollars ($25,000.00) entered into as a result
of this contract shall contain this provision.

ARTICLE IX - AUDIT REVIEW PROCEDURES

A. ^y dispute concerning a question of feet arising under an Interim or post audit of this contract feat
is not disposed ofby agreement, shall be reviewed by the Humboldt County Auditor-Controfier.

B. Not later than thirty (30) calendar days after issuance of the final audit report, CONSULTANT may
request a review by the Humboldt County Auditor-Controller of unresolved audit issues.
CONSULTANT'S request for review shall be submitted in writing.

QumcyDesign.doc.doc Page4 of 16



Brookwood Drive Bridge over Jacoby Creek Design Conlract Project No. 594124

C. Neither the pendency of a dispute nor its consideration by COUNTY will excuse CONSULTANT
from full and timely performance, in accordance with the tenns of this contract.

ARTICLE X - SUBCONTRACTING

A. Nothing contained in this contract or otherwise, shall create any contractual relationship between
COUNTY and any subconsultant(s). and no subcontract shall relieve CONSULTANT of its
responsibilities and obligations hereunder. CONSULTANT agrees to be as fully responsible to
COUNTY for the acts and omissions of its subconsultant(s) and of persons either directly or
indirectly employed by any of them as it is for the acts and omissions of persons directly employed
by CONSULTANT. CONSULTANT'S obligation to pay its subconsultaut(s) is an independent
obligation from COUNTY'S obligation to make payments to CONSULTANT.

B. CONSULTANT shall perform the work contemplated herein with resources available within its own
organization and no portion of the work pertinent to this contract shall be subcontracted without
^tten authorization by COUNTY'S Contract Administrator, except that, which is expressly
identified in the approved Cost Proposal.

C. CONSULTANT shall pay its subconsultants within ten (10) calaidar days from receipt of eadi
payment made to CONSULTANT by COUNTY.

D. Any subcontract in excess of Twenty Five Uiousand Dollars ($25,000.00) entered into as a result of
this contract shall contain all the provisions stipulated in this contract to be applicable to
subconsultants.

E. Any substitution of subconsultant(s) must be approved in writing by COUNTY'S Contract
Administrator prior to the start of work by the subconkiltant(s),

ARTICLE XI - EQUIPMENT PURCHASE

A. Prior authorization in writing, by COUNTY'S Contract Administrator shall be required before
CONSULTANT enters into any unbudgeted purchase order, or subcontract exceeding Five
Thousand Dollars ($5,000.00) for supplies, equipment, or consultant services. CONSULTANT
shall provide an evaluation of the necessity or desirability of incurring such costs.

B. For purchase of any item, service or consulting work not covered in CONSULTANT'S Cost
Proposal and exceeding Five Thousand Dollars ($5,000.00) requiring prior authorization by
COUNTY'S Contract Administrator, tiiree comprtitive quotations must be submitted with the
request, or the absence ofbidding must be adequately justified.

C. Any equipmait purchased as a result of this contract is subject to the followmg: "CONSULTANT
shall maintain an inventory of all nonexpendable property. Nonexpendable property is defined as
having a useful life of at least two (2) years and an acquisition cost of Five Thousand Dollars
($5,000.00) or more. If the purchased equipment needs replacement and is sold or traded in,
COUNTY shall receive a proper refund or credit at the conclusion of the contract, or if the contract
is terminated, CONSULTANT may either keep the equipment and credit COUNTY in an amount
equal to its feir market value, or sell such equipment at the best price obtainable at a public or
private sale, in accordance with established COUNTY procedures; and credit COUNTY in an
amount equal to the sales price. If CONSULTANT elects to keep the equipment, fair market value
shall be determined at CONSULTANT'S expense, on the basis of a competent independent appraisal
of such equipment. Appraisals shall be obtained from an appraiser mutually agreeable to by
COU"NTY and CONSULTANT, if it is determined to sell the equipment, the terms and conditions
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Brookwood Drive Bridge over Jacoby Creek Design Contract Preject No 594124

of sudi sale must be approved in advance by COUNTY." 49 CFR, Part 18 requires a credit to
Federal funds when participating equipment with a fair market value greater than Five Thousand
Dollars (S5,000.00) is credited to the project

D. AO subcontracts in exc^s Twenty Five Thousand Dollars ($25,000.00) entered into as a result of
this contract shall contain all of the provisions of this Article.

AUTICLE Xn - STATE PREVAILING WAGE RATES

A. CONSULTANT shall comply with the State of California's General Prevailing Wage Rate
requirements in accordance with California Labor Code Section 1770, and all federal, state, and
local laws and ordinances applicable to the work required hereundcr.

B. Any subcontract entered into as a result of &is contract, if for more than Twenty Five Thousand
Dollars ($25,000.00), for public works construction or more than Fifteen Thousand Dollars
($15,000.00) for tbe alteration, demolition, repair, or maintenance of public works, shall contain all
of the provisions of this Article.

C. When prevailing wages apply to the services described herein and Attadunent A - Scope of Work,
transportation and subsistence costs shall be reimbursed at the minimum rates set by tJie Dqjartm^t
of Industrial Relations (DIR) as outlined in die applicable Prevailing Wage Determination. See
httD://www.dir.ca.gov.

ARTICLE Xm - CONFLICT OF INTEREST

A. CONSULTANT shall disclose any financial, business, or other relationship with COUNTY that
may have an impact upon the outcome of this contract, or any ensuing COUNTY construction
project. CONSULTANT shall also list current clients who may have a financial interest in the
outcome of this contract, or any ensuing COUNTY construction project, which will follow.

B. CONSULTANT hereby certifies that it does not now have, nor shall it acquire any financial or
business interest that would conflict with the performance of services under this contract.

C. Any subcontract in exc^s of Twenty Five Thousand Dollars ($25,000.00) entered into as a result of
this contract, shall contain all of the provisions of this Article.

ARTICLE XIV - REBATES, KICKBACKS OR OTHER UNLAWFUL CONSIDERATION

CONSULTAOT warrants that this contract was not obtained or secured throu^ rebates, kickbacks or
othCT unlawful consideration, either promised or paid to any COUNTY employee. For bre^ or violation
of this warranty, COUNTY shall have the right in its discretion; to terminate the contract without liability,
to pay only for the value of the work actually performed; or to deduct from the contract price; or
otherwise recover the full amount of such rebate, kickback or other unlawful consideration.

ARTICLE XV - STATEMENT OF COMPLIANCE

A. CONSULTANT'S signature affixed herein, and dated, shall constitute a certification under penalty
of peijury under the laws of the State of California that CONSULTAOT has, unless exranpt,
complied with the nondiscrimination program requirements of Goveniment Code Section 12990 and
Title 2, Califomia Code of Regulations Section 8103.
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Brookwood Drive Bridge over Jacoby Creek Design Contract Project No. 594124

B. Duri^ the performance of this contract, CONSULTANT and its gubconsuhants shall not unlawfully
discnminate, harass, or allow harassment against any employee or applicant for employment
because of sex, race, color, ancestry, religious creed, national origin, physical disability (including
HIV and AIDS), mental disability, medical condition (e.g., cancer), age (over forty (40) years of
age), marital status, and denial of famUy care leave. CONSULTANT and subconsultants shall
insure that the evaluation and treatment of their employees and applicants for employment are free
finm such discrimination and harassment. CONSULTANT and subconsultants shall comply with
the provisions of the Fair Employment and Housing Act (Gov. Code §12990 (a-^ et seq.) and the
applicable regulations promulgated thereunder (California Code of Regulations, Title 2, Sections
7285 et seq.). The applicable regulations of the Fair Employment and Housing Commission
implementing Government Code Section 12990 (a-Q, forth in Chapter 5 of Division 4 of Title 2
of the California Code of Regulations, are incorporated into this Contract by reference and made a
part hereof as if set forth in full. CONSULTANT and its subconsultants shall give written notice of
their obligations under this clause to labor organizations with which they have a collective
bargaining or other agreera«it.

0. CONSULTANT shall comply with regulations relative to Title VI (nondiscrimination in federally-
assisted programs of the Department of Transportation - Title 49 Code of Federal Regulations, Part
21 - Effecluation of Title VI of the 1964 Civil Rights Act). Title VI provides that the recipients of
federal assistance will implement and maintain a policy of nondiscrimination in which no person in
the State of California shall, on the basis of race, color, national origin, religion, sex, age, disability,
be excluded from participation in, denied the benefits of or subject to discrimination'under any
program or activity by foe recipients of federal assistance or their assignees and successors in
interest.

D. CONSULTANT, with regard to the work performed during foe contract shall act in accordance with
Title VL Specifically, CONSULTANT shall not discriminate on the basis of race, color, national
origin, religion, sex, age, or disability in foe selection and retention of subconsultants, including
procurement of materials and leases of equipm^it. CONSULTANT shall not participate eifoer
directly or indirectly in the discrimination prohibited by Section 21.5 of the U.S. DOT's
Regulations, including employment practices when foe contract covers a program whose goal is
employment

ARTICLE XVI - DEBARMENT AND SUSPENSION CERTIFICATION

A. CONSULTANT'S signature affixed herein, shall constitute a certification under penalty of peijury
under the laws of foe State of California, that CONSULTANT has complied with Title 2 CFR, Part
180, "OMB Guidelines to Agencies on Govemment-wide D^armcnt and Su^ension
(nonprocurement)," which certifies that he/she or any person associated therewith in the capacity of
owner, partner, director, officer, or manager, is not currently under suspension, debarment,
voluntary exclusion, or determination of ineligfoility by any federal agency; has not been suspended,
debarred, voluntarily excluded, or determined ineligible by any federal agency within the past three
(3) years; does not have a proposed debarment pending; and has not been indicted, convicted, or had
a ciwl judgment rendered against it by a court of competent jurisdiction in any matter involving
fraud or official misconduct within the past three (3) years. Any exceptions to this certification must
be disclosed to COUNTY.

B. Exceptions will not necessarily result in denial of recommendation for award, but will be considered
in determining CONSULTANT responsibility. Disclosures must indicate to whom exceptions
apply, initiating agency, and dates of action.
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Brookwcod Drive Bridge over Jacoby Creek Design Contract Project No. 594124

C. Exceptions to the Federal Government Excluded Parties List System maintained by the General
Services Administration are to be determined by the FHWA

ARTICLE XVn - FUNDING REQUIREMENTS

A. It is mutually understood between the parties that this contract may have been written before
^certainmg the availability of funds or appropriation of funds, for the mutual benefit of both parties,
in order to avoid program and fiscal delays that would occur if the contract were executed after that
determination was made.

B. Ths contract is valid and enforceable only, if sufficient funds are made available to COUNTY for
the pu^ose of this contract In addition, this contract is subject to any additional restrictions,
Ihmtatioiis, conditions, or any statute enacted by the Congress, State Legislature, or COUNTY
governing board that may affect the provisions, terms, or funding of this contract in any manner.

C. it is mutually agreed that if sufficient fimds are not appropriated, this contract may be amended to
reflTOt any reduction in funds.

D. COUNTY has the option to void the contract due to insufficient funding upon thirty (30) days
advance written notice pursuant to the termination provisions set forth herein, or by mutual
agreement to amend the contract to reflect any reduction of funds.

ARTICLE XVm - CHANGE IN TERMS

A. This contract may be amended or modified only by mutual written agreement of the parties.

B- CONSULTANT shall only commence work: covered by an amendment after the amendment is
executed and notification to proceed has been provided by COUNTY'S Contract Administrator.

C. There shall be no daange in CONSULTANT'S Project Manager or members of die project team, as
listed in the approved Cost Proposal, which is a part of this contract without prior written approval
by COUNTY'S Contract Administrator.

ARTICLE XrX - DISADVANTAGED BUSINESS ENTERPRISES (DEE) PARTICIPATION

A. This contract is subject to 49 CFR, Part 26 entitled 'Participation by Disadvantaged Business
Enterprises in Department of Transportation Financial Assistance Programs." Consultants who
obtain DBE participation on this contract will assist Caltrans in meeting its federally mandated
statewide overall DBE goal.

B. The goal for DBE participation for this contract is Zero percent (0.0%). Participation by DBE
consultant or subconsultants shall be in accordance widi infonnation contained in the Consultant
Proposal DBE Commitment (Exhibit lO-Ol), or in the Consultant Contract DBE Information
(E.xhibit 10-02), attached hereto and incorporated as part of the contract If a DBE subconsultant is
unable to perform, CONSULTANT must make a go^ faith effort to replace him/her with another
DBE subconsultant, if the goal is not otherwise met.

C. DBEs and other small businesses, as defined in 49 CFR, Part 26 are encouraged to participate in the
performance of contracts financed in whole or in part with federal funds. CONSULTANT or
subconsultant shall not discriminate on the basis of race, color, national origin, or sex in the
performance of this contract. CONSULTANT shall cany out the applicable requirements of 49

Part 26 in the award and administration of US DOT-assisted agreements. Failure by
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Brookwood Drive Bridge over Jacoby Creek Design Conlract Project No. 594124

CONSULTANT to carry out these requirements is a material breach of this contract, wbich may
result in the termination of this contract or such other remedy as COUNTY deems appropriate.

D. Any subcontract entered into as a result of this contract shall contain all of the provisions of this
Article.

E. A DBE firm may be terminated only with prior written approval from COUNTY and only for the
reasons specified in 49 CFR Section 26.53(f). Prior to requesting COUNTY consent for the
termination, CONSULTANT must meet the procedural requirements specified in 49 CFR Section
26.53(f)-

F. A DBE performs a Commercially Useful Function (CUF) when it is responsible for execution of the
woric of the contract and is carrying out its responsibilities by actually performmg, managing, and
supervising the work involved. To perform a CUF, the DBE must also be responsible with respect
to materials and supplies used on the contract, for negotiating price, determining quality and
quantity, ordering the material, and installing (where apphcable) and paying for the material itsdf.
To determine whether a DBE is performing a CUF, the amount of work subcontracted, industry
practices, whether the amount the firm is to be paid under the contract is commensurate with the
work it is actually perfonning, and other relevant factcis must be evaluated.

G. A DBE does not perform a CUF if its role is limited to that of an extra participant in a transaction,
contract, or project through which funds are passed in order to obtain the ̂ pearance of DBE
participation. In determining whether a DBE is such an extra participant, similar transactions,
particulaily those in which DBEs do not participate, must be examined.

H. If a DBE does not perform or exercise responsibility for at least thirty percent (30%) of the total cost
of its contract with its own work force, or the DBE subcontracts a greater portion of the work of the
contract than would be cjqjected on the basis of normal industry practice for the type of work
involved, it will be presum^ that it is not performing a CUF.

I. CONSULTANT shall maintain records of materials purchased or supplied from all subcontracts
entered into with certified DBEs. The records shall show the name and business address of each
DBE or vendor and the total dollar amount actually paid each DBE or vendor, regardless of tier.
The records shall show the date of payment and the total dollar figure paid to ail firms. DBE primp!
consultants shall also show the date of work performed by foeir own forces along with tihe
corresponding dollar value of the work.

J. Upon completion of the Contract, a summary of these records shall be prepared and submitted on
the form entitled, "Final Report-Utilization of Disadvantaged Business Enterprise, First-Tier
Subconsultants," CEM-2402F [Exhibit 17-F, of the LAPM], catified correct by CONSULTANT or
CONSULTANT'S authorized representative and shall be fomished to COUNTY'S Contract
Administrator with the final invoice. Failure to provide the summary of DBE payments with the
final invoice will result in twaaty five percent (25%) of the dollar value of the invoice being
withheld from payment until such summary is submitted. Any amounts withheld as a result of a
failure to provide a summary of DBE payments will be returned to CONSULTANT when a
satisfoctory "Final Report-Utilization of Disadvantaged Business Enterprises, First-Tier
Subconsultants" form is submitted to COUNTY'S Contract Administrator.

K- If a DBE subconsultant is decertified during the life of the contract, the decertified subconsultant
shall notify CONSULTANT in writing with the date of decertification. If a subconsultant becomes
a certified DBE during the life of the Contract, the subconsultant shall notify CONSULTANT in

Quincy Design.doc.doc Page 9 jg
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writmg with the date of certification. Any dianges should be reported to COUNTY'S Contract
Administrator within thirty (30) calendar days thereof.

ARTICLE XX - CONTINGENT FEE

CONSULTANT warrants by execution of this contract that no person or selling agency has been
employed, or retained, to solicit or secure this contract iqson an agreement or understanding, for a
commission, percentage, brokerage, or contingent fee, excepting bona fide employees, or bona fide
established commercial or selling agencies maintained by CONSULTANT for the purpose of securing
business. For breach or violation of this warranty, COUNTY has the right to terminate this contract
without liability, pay only for the value of the work actually performed, or in its discretion to deduct from
the contract price or consideration, or otherwise recovo" the frill amount of such commission, percentage,
brokerage, or contingent fee.

ARTICLE XXI - DISPUTES

A. Any dispute, other than audit, ccMiccming a question of fact arising under this contract that is not
disposed of by agreement shall be decided by a committee consisting of COUNTY'S Contract
Administrator and other COUNTY officials, who may consider written or verbal information
submitted by CONSULTANT.

B. Not later than thirty (30) days after completion of all work under this contract, CONSULTANT may
request that COUNTY review any and all unresolved claims or disputes, other than audit. The
request for review of unresolved claims or disputes shall be submitted in writing.

C. Neither the pendency of a dispute, nor its consideration by the COUNTY will excuse
CONSULTANT from full and timely performance in accordance with the terms of this contract

ARTICLE XXn - INSPECTION OF WORK

CONSLTTANT and any subconsultant shall permit COUNTY, the State of California, and FHWA, if
federal participating funds are used in this contract; to review and inspect the project activities and files at
all reasonable times during the performance period of this contract including review and inspection on a
daily basis.

ARTICLE XXin - SAFETY

A. CONSULTANT shall comply with OSHA regulations applicable to CONSULTANT regarding
necessary safety equipment or procedures. CONSULTANT shall comply with safety instructions
issued by the Humboldt County Risk Manager and other COUNTY representatives.
CONSULTANT personnel shall wear hard hats and safety vests at all times while working on the
amstruction project site.

B. Pursuant to the authority contained in Section 591 of the Vehicle Code, COUNTY has determined
that such areas are within the limits of the project and are open to public traffic. CONSULTANT
shall comply with all of the requirements set forth in Divisions 11,12,13,14, and 15 of the Vehicle
Code. CONSULTAOT shall take all reasonably necessary precautions for safe operation of its
vehicles and the protection of the traveling public from injury and damage from such vehicles.

C. Any subcontract entered into as a result of this contract shall contain all of the provisions of this
Article.
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D. CONSULTANT must have a Division of Occupational Safety and Health (CAL-OSHA) pemiit(s),
as outlined in Cahfomia Labor Code Sections 6500 and 6705, prior to the initiation of any practices,
work, method, operation, or process related to the construction or excavation of trenches which are
five feet or deeper.

ARTICLE XXIV- INSURANCE AND INDEMNIFICATION

A. In connection with the performance of the design professional services required hereunder,
CONSULTANT shall, to the fullest extent pOTnittal by law, and in accordance with Civil Code
§2782.8, mdemnify, defend and hold harmless COUNTY and its officers, agents, officials,
employees and volunteers from any claim, liability, loss, injury or damage (referred to collectively
as "Litigation") diat arises out of, pertains to, relates to, or is connected with, performance of this
contract due to the negligence, recklessness, or willful miscondiict of CONSULTANT and/or its
agents, employees or subconsultants. CONSULTANT shall reimburse COUNTY for all costs,
attorneys' fees, expenses and liabilities incurred with respect to any Litigation in which
CONSULTANT is obligated to indemnify, defaid and hold harmless COUNTY under this contract

B. In connection with the performance of the non-design professional services required hereunder, if
any, CONSULTANT shall hold harmless, defend and indemnify COUNTY and its officers, agents,
officials, employees and volunteers from and against any and all liability, loss, damage, expense,
costs of any kind or nature, including, without limitation, costs and fees of Litigation, arising out of
,or in connection with, CONSULTANT'S performance of work hereunder or its failure to comply
with any of its obligations contained in this contract, except such loss or damage which was caused
by the sole negligence or willful misconduct of the COUNTY. CONSULTANT shall reimburse
COUNTY for all costs, attorneys' fees, expenses and Uabilities incurred with respect to any
Litigation in which CONSULTANT is obligated to indaoinify, defend and hold hflrm1p-«w COUNTY
under this contract

C. Acceptance of insurance, if required by this contract, shall not relieve CONSULTANT from the
indemnification obligations provided for herein. CONSULTANT'S indemnification obligations
shall apply to all damages or claims related to the services perfonned by CONSULTANT pursuant
to the tenns of this contract regardless if any insurance is ̂ plicable or not.

D. Prior to the execution of this contract, CONSULTANT shall furnish to COUNTY satisfactory proof
that CONSULTANT has obtained workers' coiiq)ensation insurance me^g statutory limits of the
California Labor Code which contains, or be endorsed to contain, a waiver of subrogation against
COUNTY, its officers, agents, and employees and provide for thirty (30) days prior written notice in
the event of cancellation. If CONSULTANT has no employees, CONSULTANT may sign and file
the following certification in lieu of insurance:

"/ am aware of the provisions ofthe California Labor Code Section 3700 which requires
every employer to be insured agaim liabilityfor workers' compensation or to undertake
sef insurance in accordance with the provisions of that code, and I will comply with
provisions of that code before commencing with and during the performance of the work
ofthis contract"

Signature Date
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ARTICLE XXV - OWNERSHIP OF DATA

A. Upon completion of all work under this contract, ownership and title to all reports, documents,
plans, specifications, and estimates produced as part of this contract will automatically be vested in
COUNTY; and no further agreement will be necessary to transfer ownership to COUNTY.
CONSULTANT shall fiimish COUNTY all necessary copies of data needed to complete the review
and approval process.

B. It is understood and agreed that all calculations, drawings and specifications, whether in hard copy
or machine-readable form, are intended for one-time use in the construction of the project for which
this contract has been entered into.

C. CONSULTANT is not liable for claims, liabilities, or losses arising out of, or connected with the
modification, or misuse by COUNTY of the machine-readable information and data provided by
CONSULTANT under this contract; further, CONSULTANT is not liable for claims, liabilities, or
losses arising out of, or connected with any use by COUNTY of the project documentation on other
projects for additions to tiiis project, or for the completion of this project by others, except only such
use as many be authorized in writing by CONSULTANT.

D. Hie parties hereby agree to comply with all applicable federal provisions pertainiiig to patent rî its
regarding rî ts to inventions (48 CFR 27, Subpart 27.3 - Patent Rights under Government
Contracts for Federal-Aid Contracts).

E. COUNTY may permit copyrighting reports or other products created hereunder. If copyrights are
permitted, FHWA shall have the royalty-free nonexclusive and irrevocable rî t to reproduce,
publish, or otherwise use; and to authorize others to use, the work for government purposes.

F. Any subcontract in excess of Twenty Five Thousand Dollars ($25,000.00) Altered into as a result of
this contract shall contain all of the provisions of this Article.

ARTICLE XXVI - CLAIMS FILED BY COUNTY'S CONSTRUCTION CONTRACTOR

A- If claims are filed by COUNTY'S construction contractor relating to work performed by
CONSULTANT, and additional information or assistance from CONSULTANT is required in order
to evaluate or defend against such claims; CONSULTANT agrees to make its personnel available
for consultation with COUNTVs Contract Administrator and for testimony, if necessary, at
depositions and at trial or arbitration proceedings.

B. CONSULTANT shall, x[pan reasonable notice fî m COUNTY, allow interviews of all personnel
that COUNTY considers essential to assist in defending against construction contractor claims.

C. Services of CONSULTANT in connection with COUNTY'S construction contractor claims will be
performed pursuant to a written contract amendment.

D. Any subcontract in excess of Twenty Five Thousand Dollars ($25,000.00) entered into as a result of
this contract shall contain all of the provisions of this Article.

ARTICLE XXVn - CONFIDENTIALITY OF DATA

A. In perfonnance of this contract, CONSULTANT may receive infonnation that is confidential under
local, state or federal law. CONSULTANT ha-eby agrees to protect all confidentiai information in
conformance with any and all applicable local, state and federi laws.
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B. All fmandal, statistical, personal, technical, or other data and information relative to COUNTY*s
operations, which are designated confidential by COUNTY and made available to CONSULTANT
in ordCT to cany out this contract, shall be protected by CONSULTANT fi-om unauthorized use and
disclosure.

C. Permission to disclose information on one occasion, or public hearing held by COUNTY relating to
the contract, shall not authorize CONSULTANT to further disclose such information, or disseminate
the same on any other occasion.

D. All informational material related to this contract shall receive approval fix)m COUNTY prior to
being released to the media (television, radio, newspapers and internet). CONSULTANT shall
inform COUNTY of all requests for interviews by media related to this contract before such
inierviews take place; and COUNTY is entitled to have a representative present at such interviews.
All notices required by this provision shall be given to COUNTY'S Contract Administrator.

E. Any subcontract entered into as a result of this contract shall contain all of the provisions of this
Article.

ARTICLE XXVm - NATIONAL LABOR RELATIONS BOARD CERTIFICATION

In accoidance with Public Contract Code Section 10296, CONSULTANT heTd)y states under penalty of
peijury that no more than one final unappealable finding of contempt of court by a federal court has been
issued against CONSULTANT within two (2) years prior to the execution of this contract, because of
CONSULTANT'S failure to comply with an order of a federal court that orders CONSULTANT to
comply with an order of the National Labor Relations Board.

ARTICLE XXIX - EVALUATION OF CONSULTANT

CONSLXTANT's performance will be evaluated by COUNTY. A copy of the evaluation will be sent to
CONSULTANT for comments. The evaluation together with, the comments shall be retained by
COUNTY as part of the contract record.

ARTICLE XXX - RETENTION OF FUNDS

A. Any subcontract entered into as a result of this Contract shall contain all of the provisions of this
Article.

B. No retainage will be withheld by COUNTY from progress payments due to CONSULTANT.
Retainage by CONSULTANT or subconsultants is prohibited, and no retainage will be held by
CONSULTANT from progress due to subconsultants. Any violation of this provision shall subject
CONSULTANT or subconsultants to the penalties, sanctions, and o&er remedies specified in
Section 7108.5 of the California Business and Professions Code. This requirement shall not be
construed to limit or impair any contractual, administrative, or judicial remedies, otherwise available
to CONSULTANT or subconsultants in the event of a dispute involving late payment or
nonpayment by CONSULTANT or deficient subconsultant performance, or noncompliance by a
suhconsultant. This provision applies to both DBE and non-DBE consultants and subconsultants.

ARTICLE XXXI - NOTIFICATION

All notices hereunder and communications regarding interpretation of the terms of this contract and
changes thereto, shall be effected by the mailing thereof by registered or certified mail, return receipt
requested, postage prepaid, and addressed as follows:
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COUNTY: Humboldt County Department of Public Works
Attn: Director of Public Works, Contract Administrator
1106 Second Street

Eureka, California, 95501

CONSULTANT: Quincy Engineermg
Attn: Jim Foster, P.E.
11017 Cobblerock Drive Suite 100

Rancho Cordova, CA 95670

ARTICLE XXXn - CONTRACT

The two parties to this contract, who are die before named CONSULTANT and the before named
COUNTY, hereby agree that this contract constitutes the entire agreement which is made and concluded
in duplicate between the two parties. Both of these parties for and in consideration of the payments to be
made, conditions mentioned, and work to be perfonned; each agree to diligently perform in accordance
with the terms and conditions of this contract as evidenced by the signatures below.

ARTICLE XXXni - GOVERNING LAW, PRACTICE STANDARDS AND BINDING EFFECT

A. This contract shall be construed in accordance with the laws of die State of California. Any dispute
arising hereunder, or relating hereto, shall be litigated in the State of California and venue shaU lie in
the County of Humboldt unless transferred by court order pursuant to California Code of Civil
Procedure Sections 394 or 395.

B. This contract is subject to any additional local, state and federal restrictions, limitations or
conditions that may affect the provisions, terms or funding of this contract. This contract shall be
read and enforced as thou^ all legally required provisions are included herein, and if for any reason
any such provision is not included, or is not correctly stated, the parties agree to amend the pertinent
section to make sruch insertion or correction.

C. CONSULTANT agrees to comply with all local, state and federal laws and regulations, including,
but not limited to, the Americans with Disabilities Act. CONSULTANT further agrees to comply
with all ̂ piicafale local, state and federal accrediting, licensure and certification requirements.

D. CONSULTANT warrants that it has the degree of learning and skill ordinarily possessed by
reputable professionals practicing in similar localities in the same profession and under similar
circumstances. CONSULTANT'S duty is to exercise such care, skill and diligence as professionals
engaged in the same profession ordinarily exercise under like circumstances. It is hereby
understood that COUNTY'S acceptance of the services perfonned by CONSULTANT hereunder
shall not operate as a waiver or release of any breach of this contract

E. The terms of this contract shall be binding upon and shall inure to the benefit of the heirs, executors,
administrators, successors and assigns of the partis.

ARTICLE XXXIV - NO WAIVER OF DEFAULT

A The waiver by either party of any breach or violation of any requirwnent of this contract shall not be
deemed to be a waiver of any such breach in the future, or of the breach of any other requirement of
this contract
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B. In no event sball any payment by COUNTY constitute a waiver of any breach of this contract or any
default which may then exist on the part of CONSULTANT. Neither shall such payment impair or
prqudice any remedy available to COUNTY with respect to the breach or default. COUNTY shall
have the right to demand that CONSULTANT rqjay any funds disbursed to CONSULTANT under
this ̂ ntract, which in the judgment of COUNTY were not expended in accordance with the terms
of this contract. CONSULTANT shall promptly refund any such funds upon demand.

ARTICLE XXXV - ATTORNEY FEES ON BREACH

If either party shall commence any legal action or proceeding, including an action for declaratory relief,
against the other by reason of the alleged failure of the other to perform or ke^ any provision of this
contract from being perfonned, the prevailing party in said action or proceeding shall be entitled to
recover court costs and reasonable attomeys' fees, including the reasonable value of services rendered by
the Humboldt County Counsel's Office, to be fixed by the court, and such recovery shall include court
costs and attorney's fees on appeal, if E^splicable. As used herein, '^prevailing party" means the party who
dismisses an action or proceeding in exchange for payment of substantially all sums allegedly due,
performance of provisions allegedly breached or other considerations substantially equal to the relief
sought by said party, as well as the party in whose favor final judgment is rendered.

ARTICLE XXXVI - NUCLEAR FREE HUMBOLDT COUNTY ORDINANCE COMPLIANCE

CONSULTANT certifies by its signature below that it is not a Nuclear Weapons Contractor, in that
CONSULTANT is not knowingly or intentionally engaged in the research, development, production or
testing of nuclear warheads, nuclear weapons systems or nuclear weapons components as defined by the
Nuclear Free Humboldt County Ordinance. CONSULTANT agrees to notify COUNTY immediately if it
becomes a Nuclear Weapons Contractor, as defined above. COUNTY may immediately terminate this
contract if it determines that the foregoing ccrtification is felse or if CONSULTANT becomes a Nuclear
Weapons Contractor.

[signatures on following page]
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ARTICXE XXXVn - SIGNATURES

Project No. 594124

TWO SIGNATURES ARE REQUIRED FOR CORFORATIONS:
(1) CHAIRPERSON OF THE BOARD, PRESIDENT. OR VICE PRESIDENT; AND
(2) SECRETARY, ASSISTANT SECRETARY, CHIEF FINANCIAL OFFICER OR ASSISTANT
TREASURER.

QUJNCY ENGfNElERING:

By: ̂  iZ/Afyu

Name;

Title:

Name; ^j-euC L.

Title: ^

CO O

Thomas K. Mattson

Public Works Director

DATE OF EXECUTION ('Effective Date"):

APPROVED AS TO FORM:

(STANDARD PRE-APPROVED FORM)
County Counsel

Dale: "? I r

Date: 4lnl l-s^

m

INSURANCE REQUIREMENTS:
(PRE-APPROVED FORM)
Risk Manager

Attachment "A" - Scope of Work
Attachment "B" — Cost Proposal & Woik Schedule
Attachment "C" - Required Federal Forms

Exhibit 1002
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UINCY
ENGINEERING

ATTACHMENTA

Brookwood Drtve Bridge over Jacobv Creek Rehabilitation Project

PROJECT UNDERSTANDING & APPROACH SUMMARY

The Humboldt Counfy Department of Public Works Is proposing to rehabilitate the existing
Brookwood Drive Bridge over Jacoby Creek in order to provide a safe, reliable, and long
lasting structure to serve public vehicular and pedestrian traffic. Quincy Engineering
(Qulncy) has prepared the following scope and cost for a bridge rehabilitation project
based upon;

• A detailed Field inspection of the existing bridge In June 2013
• Preparation of a Rehabilitation Strategy Report for the bridge
• Examination of current Caltrans Bridge Inspection Reports and As-Built drawings
• Ongoing dialogue with the County regarding the existing structure

The existing bridge carries Brookwood Drive over Jacoby Creek near the community of
Bayskle in Humboldt County. This bridge is a covered timber pony truss structure on
reinforced concrete abutments founded on spread footings that canies only one lane of
traffic. The existing bridge was built in 1967 and is currently classified as "Functionally
Obsolete" with a 37.7 Sufficiency Rating in 2011. The bridge is properly signed for one
lane and is capable of carrying legal loads with no posting limits.

Bas^ on a request from the County, Quincy performed a bridge inspection and prepared
a Bridge Condition Assessment and Load Rating Analysis Report dated December 2013.
In general, the findings of the report showed that the bridge in good to fair condition based
on Its location, materials, and age. However, one critical finding was made requiring
immediate correction; boring Insect activity was damaging the lower truss chords and
floor beams of the bridge. Other repair items were noted and prioritized. Below is a
summary of suggested work:

Condition Issue Recommendation Prioritv

Boring insect activity in critical
members

Arrest insect activity and further damage High

Loose walkway & hand railing Repair walkway & handrail. Upgrade to
current code and standards. Medium

Decayed roadway approach guardrails Replace rotted approach guardrails.
Upgrade to current code and standards. Low

Corroded steel connection components Ciean & apply protective coating system. Low

Based on discussions with the County, it is our understanding that ihe County would like
to move forward with the recommended bridge rehabilitation strategy. Quincy will partner
With Westem Wood Structures (WWS), a tfrnber structure specialist, to execute this
project for the County as well as with Big Time Pest Control regarding the pest infestation.
IVarch27,2015 . , , ... i ^developing VOUR vision j detivenng VDUR project
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Quincy, WWS, and Big Time Pest Control will provide field inspection; engineering
design; plans, specrfications, and estimates for construction, and construction support. It
is our understanding that the County will provide all Environmental services including
project permitting. Right-of-Way engineering is not anticipated to be required for tfie
project Utility cc^rdination is anticipated to be minimal as utilities will be "protected in
place" and aii utility coordination will be performed by the County.

WORK PLAN
The Work Plan/Scope of Work will Involve completion of the following tasks in a phased
approach. In order to proceed with the project development a detail^ scope is needed
based on the urgency of arresting the pest infestation. If pest treatment is very urgent, It
would be prudent to conduct the treatment while the other rehabilitation work such as
railing/walkway rehabilitation/replacement, painting, etc. is cleared for construction.

PHASE 1 - FIELD REVIEW & PRELIMINARY ENGINEERING

Task 1.1 - PROJECT MANAGEMENT
Quincy will provide Project Management tasks which include coordination with the
County, Team management, product development tracking, Team and stakeholder
communication, and project progress and budget reporting. Quincy will develop, track,
and lead the following project management tasks:

Critical Path Schedule;
•  Milestone Project Development Team teleconference meetings;

Meeting Agendas, Minutes, and Action Item Summaries;
Monfoly Invoices, Progress Reports, and Look-Ahead Summaries; and

•  HBP paperwork assistance/facilKation as required.

Task 1.2 - KICKOFF MEETING & FIELD REVIEW
Quincy and WWS win meet with the County and conduct a field meeting to perform an
inspection of the existing bridge. The purpose of this field review will be threefold:

1. Validate the findings of the Rehabilitation Report. Ensure that the required bridge
rBhabilitation effort has been fully scoped and there no changes have occurred to the
bridge that would require additional work. WWS will verify extent of decay/bug activity
in timber members by taking resist-o-graph readings of the truss structure.

2. Strategize and select the preferred pest treatment strategy. Additional samples of
the timber portions of the bridge or insects may be taken for further study and
evaluation.

3. Identify the rehabilitation work. This Include rehabilitation work such as painting,
timber member rehabilitation/replacement, sideboard replacement, roadway
approach railing work.

4. Determine preferred geoinetry and attachment for new pedestrian walkway. It is
recommended to replace the existing walkway rather than repair. This represents a



better return value on the County's investment and will also allow the County to bring
the walkway up to current standards.

if required, additional bridge inspection can be performed to supplement previous
inspection findings. Visual inspection of components within arm's length in accordance
with the Nation Bridge inspection Standards Code of Federal Regulation 23 CFR Part
650 and recommendations in American Association of State Highway Transportation
OfRcial's (AA5HT0) Manual for Bridge Evaluation. Non-destructive evaluation may also
include ph^ica! inspection including cleaning and measuring steel truss components and
hammer ringing of concrete components. Minor invasive investigations may also be
performed including sample drilling of timber stringers to determine decay limits and
probing dams^ed concrete areas, contingent upon consultation and permission of the
owner. The kickoiT meeting discussion and decisions will be documented in a written
meeting summary along with any relevanft findings from supplemental inspection.

• Combined project Klckoff Meeting and Bridge Field Review

PiOducts

• Supplemental Inspection, measurements, & sampling; if required
• Written Meeting Summary documenting finding, and decisions irwiuding a memo
from Western Wood Structures and Big Tirrre Pest Control.
• Project Development Approach m«no defining the next steps fcxward and

schedirie.

Task 1.3 - PRELIMINARY ENGINEERING - PLANNING STUDY &
ESTIMATE

Quincy, WWS, and Big Time Pest Control will develop the Rehabnitation concepts along
with the field muring findings and decisions into a Rehabilitation General Plan. The
General Plan will identify areas and work to serve as a basis for developing an initial
construction estimate. TTie General Plan will also be used to update any changes to the
rehabilitation strategy from the Bridge Condition Assessment and Load Rating Arjalysis
Report dated December 2013. The Planning Study drawing will also serve as the basis
for displays and boards for the public outreach meeting.

• Bridge Rahabirttation Advanced Planning Study
• Bridge Rehabilitation Construcfion Cost Estimate

PHASE 2 - roOJECT MANAGEMENT & FINAL DESIGN SERVICES

Task 2.1 - ENVIRONMENTAL AND PERMIT PROCESS SUPPORT
it is our understanding that the County will be providing environmental sen/ices
including NEPA/OEQA compliance, environmental documents, and acquisition of
project permits from appropriate regulatory agencies. Engineering technical information
is often required to assist In development of environmental documents and permits.
Quincy will assist County staff coordinating environmental compliance by providing
exhibits, figures, estimates, and schedule timelines, and other technical engineering
information.

Environmental Documentation and permit application mview and ccmmant
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Regulatory agency project revtew megfings (2) via phone conference.

Tack 2.2 PUBLIC OUTREACH
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Task 2.3 - PS&E & Bid Support
Quincy will develop the project Plans, Specification, and Estimate for the bridge
rehabilitation based pest infestation abatement, railing repair, painting, and possibly roof
replacement. Changes may be necessary following completion of Task 1.

The Plans. Specifications, and Estimate wil! be developed utilizing Caitrans 2010
Standard Specifications, Special Provisions and Standard Plans as applicable.
Deliverables at the 65%, 95% and 100% milestones wll be provided.

The bridge railing repairs are understood to consist of in-kind member replacement and
will not change the appearance or character of the bridge. Qualitative assessment will
be made to IdentHy additional work such as bridge painting and roof replacement and it
wilt also l>e such that It will mateh as closely as reasonable possible the current type
and color such that the appearance or character of the structure will not be changed.
Significant member replacement or structural modification Is not currently considered
necessary and not included in this scope of work however it can be added as an
optionai Item.

Quincy will also provide the County support to respond to bidder inquiries during the
bidding process.

Anticipated Plan Sheets are;
Title Sheet
Bridge General Plan
Railing Repair Details

• 65%, 95%, 100% PS&E
• Bid support



ATTACHMENTS

COUWTY OF HOMBOLDT

BROOKWOOD DRIVE OVER JACOBY CREEK BRIDGE REHABILITATION PROJECT

Quincy EnginsMing, inc.

CONTRACT tto.

BM#
CONSULTANT COST PROPOSAL

UNCh27,2016

DIRECT LABOR

Nam*

JohnOtdny

Jbn Foster

MmnnXatt

MBSrPoha

Ketya^lashar
Staff

Staff

«8ff

Staff

StdT

Staff

Claasincatlon
Houre

Itrtllsl

Hourly
Rate

PibidpelhQwoe 0 $7437
PrdectMwewer 37 $7437
Bri^ PfQlect EngirMwr 80 $5144
Senior Engine^^ 20 $6840
S«nior Engineer 40 $66.00

AssodaiB Engheer Bitdge 10 $3940
nmuuHiB

0 $48.34
AsststerAEngffieer 0 $31.27
Assistant Engineer 0 $27.69
Staff 0 $0.00
Engkteoli^ OetNlar 60 $26.64

Office Si^port Staff 0 $19.21
Admln 0 $31.66

247

TetN

^btetaf Dtrect Labor Coats

AntlelpaM Eacalatlai Incnma

TOTAL, niwt Labor

taoo

S2,761.6d
S4.107.20
SitSsaoo
12,640.00

$388.00

to.oo

saoo
SO.OO

$0.00

$1,692.40

$OlOO

$aoo

$1^819J28

$12.ai9Jt8

INDIRECT COSTS

Ovwbawf

Frirse Bonefi (Included in OH)
Gofwd $ AdmlnlsffaSve Onduded In OH)

Rate

17ejo%

OJK)%

C.00*

178.80%

_Ph88e 1 ToW

$22^64.50

FS

OTHER DIRECT COSTS

Travel Caet - Mlea(p
Loc^^'Hcte)

Kg Ttiw Pe^ Conbol
Inepaatlen and Memo

DaBwsnee

{10.00%)

(1) rouncb^. btapacflon Mufendi
(1) Dwemlohts

TOTAL-Ind&ectCoab

TOTAL-Faa

ssoe
2Q

$0.S7S

$150.00

1  $8,tKXX00

1 e $89B8

TOTAL - DIRECT COSTS

$22464.80

$3,948.38

■PhaaelTotal
S36L2S

$300.00

$3,00040
$8948

$3,761.83

SdMontradorCocte

TOTAL QUINCY COST

Western Wood Structures

$42.784.00

$  7J20&0D

Total Contract Cost $49,990.00
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Strirtew-Haw* 0 27 H 20 10 9 Q 0 a 90 0 0 247

Total Labor Coat •0 24,107 »i.aio 92.640 6996 SO to 80 90 *'m 80 »
..

Quiney Eaghi—ifngj, hte.



Xxical Assistance Procedures Manual
EXHIBIT I0-O2

Consultant Contract DEE InfonnatioD

Exhibit 10-02 Consultant Contract BBE Information

(Inclusive of all DBEs listed at contract award Refer to instnictions on the reverse side ofthis form)

Consultant to Complete this Section

1. Local Agency Name: HUMBOLDT COUNTY PUBLIC WORKS

2. Project Location: BROOKWOOD DRIVE BRIDGE OVER JArORY TRFFK:

3. Project Description: BRIDGE REHABILITATION DESIGN

4. Total Contract Award Amount; S 49,990.00

5. Consultant Name: QUINCY ENGINEERING

6. Ccsnract DBE Goal %: 0.0%

7. Total Dollar Amount forgU Subcoosultents; $„

S. Total Number of jU Subconsultants:

Award DBE/DBE Information

9. Desct^Mioo ofServices to be Provided lO.DBEDBERrai

Contact
ILDBCCert.

Numbg

llDBEDoQar

Aamnit

Local Agency to Con^tletc tiih Section

20. Local Agency 0>atnctNuad)er

21. Fedeal-aid Prefect Number ___

22. CoffiiKi Execuhos Date:

Local Agency certifies that all DBE certificatitnis are vaHd and Ae
icfonuation on this form is coa^lete and accurate:

23.

Local A

iveName(Priat)

Represootative Stgnaoiie
2SZ.

ASSOCIATE ENGINEER

24. Local Agency Representative Title 27. (Area Code) TeL No.

Caltrans to Complete this Section

Caltrans D^ct Local Assistance Engineer (DLA£) certifies font this form
has been reviewed for completeness:

28. DLAE Name (Print) 29. OLAE Signature 30. Date

13. Total

DoUai>

Claimed

K l otal

SQauned

4^

16. Preparer's Name (Print)

17. s Title

IS. Date 19. (Area Code) No:

IHitrlnideK (I)Cor'-Email a copy to the CaKians District Local Assistance Ei«incerpLAE)withio 30 days ofcontact awiid Failure to smda
copy to die DLAE witfain30daysofconttact award may result in delay of paymenL

(2) Copy - bclude in awaid package sent to raifrang DLAE
(3) OrigioBl - Local agency &cs

LPP 13-fll
Pagel

Mays, 2013



Local Assistance Procedures Manual EXHIBIT 10-C
Consultant Contract Reviewers Checklist

Exhibit 10-C CoNsuLXAPix Contract Reviewers Checklist

Date: April 14. 2015

Agency Name: Humboldt County

Federal or State Froject Number: BRLO 5904a261

Local Agency Contract Number: 594124

Project Location: Brookwood Drive Bridge over Jacobv Creek

Consultant Name: Ouincv Engineering

Contract Begin and End Dates: May 1,2015 to May 1,2016

Contract Max Dollar Amount: S49.990.0Q

L SELECTION PROCEDL^S ITEMS NEEDED FOR REVIEW

A. Description of need for consultant

B. Request For Proposal (RFP), or Request For Qualification
(RFQ) documents

C. Records of Publication for RFP or RFQ

D. DBE Utilization Goal Setting (Exhibit IB-D

E. Records of Response to Solicitation

F. Independent cost estimates - documented

G. Conflict of Interest and Confidentiality statement
of panel members (Exhibit 10-T)

H. Evaluation criteria and Weights (Exhibit 10-B)

I. Documentation of consultant selection (retain all originaJ score
sheets and final ranidngs)

J. Plan to monitor work (Designated Contract Administrator)

K. Audit and Review documents (Exhibit 10-K for contracts over
S150,000, and Exhibit 10-A for contracts over SIM, or past audits)

Protect File Location

Tab No.

YES □no
RECITAL

□ yes □nojv^

□ yes □nojv^.
□ yes Gnon^.

□ yes □noau.
□ yes GnO ^

□ yes GNOAr^

□ yes GNOAfA
□ yes □noaca

yes □NOA?r/

□ yes □ no na.

LPP15-01
Page I of3

January 14,2015



Local AssisUnce Procedures Manual EXHIBIT 10-C
Consultant Contract Reviewers Cbe<'ifHst

n. CONSULTANT CONTRACT APPROVAL CHECICLIST (See Exhibit W-S.A&E Sample
Contract Language)
For contracts over $ 1M, document the resolution of all identified deficiencies in A&I Confonnance
Review Letter and obtain Caltrans DLAE concurrence.

Congultant Contract

Page No.

A. Introduction (See Exhibit 10-R, Article I)

1. Date of Contract @YES [IJnO 1
2. Names, Address and Identifying Data of Agreeing Parties
3. Location and Description of Project
4. Name of Local Agency Contract Administrator
5. Name cfConsultant Project Manager

B. Contract

1. Statement of Work (See Exhibit 10-R, Article 11)
Include description of work to be done by Consultant, including deliverables and delivery
schedules, standards for design and other work, quality control measures, accqjtance criteria,
meetings and site visits, and professional license requirements. Each phase of die work should be
described in detail, including engineering studies, preliminary and final design, environmental
analysis and clearance documents (NEPA/CEQA), right of way, surveys, landscape architecture,
geotechnical investigation, design siqDport during construction, and construction management
This section should also include the description of work to be done by die local agency.

2. Consultant's Reports or Meetings (See Exhibit lO-R, Article HI)

3. Mandatory Fiscal and Federal provisions (See Exhibit 10-R) YES Qno 1-14

1. Performance Period (begin and end date) (Article IV)
2. Allowable Costs and Payments (Article V)

3. Termination (Articie VI)

4. Cost Princ^les and Administrative Requiicmoits (Article VH)
5. Retention ofRecords/Audit (Article Vni)

6. Audit Review Procedures (Article IX)

7. SidKOntracting (Article X)

8. Equipn^nt Purchase (Article XI)

9. State Prevailing Wage Rates (Article XII)

10. Conflict of Interest (Article XTTT)

11. Rebates, Kickbacks or other Unlawful Consideration (Article XIV)

Prohibitioa of Expanding Stnto or Fodtyal Fundn fnr T .nhhying (.ArHnln
13. Statement of Cong)liance (Article XVI)

14. Debarment and Suspension Certification (Article XVII)

Page 2 of 3
LPP15-01 January 14,2015



Local Assistance Procedures Manual EXHIBIT 10-C
——— Consultant Contract Reviewers Checifi''*^

4. Miscellaneous Provisions (See Exhibit 10-R) 0YES QnO 15-18
1. Funding Requirements (Article XVni)

2. Change in Tcnns (Article XIX)

3. Disadvantaged Business Enterprises (DBE) Participation (Article XX)
4. Contingent Fee (Article XXI)

5. Disputes (Article XXII)

6. Inspection of Work (Article XXni)

7. Safely (Article XXTV)

8. Insurance (Article XXV)

9. Ownership of Data (Article XXVI)

10. Claims Filed by LOCAL AGENCY'S Constmction Contractor (Article XXVII)
U. Confidentiality of Data (Article XXVID)
12. National Labor Relations Board Certification (Article XXDC)
13. Evaluation ofConsultant (Article XXX)
14. Retention ofFunds (Article XXXI)

15. Notification (Article XXXH)

16. Contract (Article XXXTIT)

17. Signatures (Article XXXrV)

List any provision that is not included in contract and reason for non-indnsion.

Art XV Deleted per instructions (federal fundiny fha« Sigo.pop
Other Articles induded per Cnunty Crtnnsd review

C. Aii findings in the Conformance Review Letter (for contracts YES NO
over SIM only) have been resolved, and a copy retained in
project/contract file

D. Record of cost/profit negotiatioas YES Q NO KA.
_  ̂ . Attach AE. DBE Commitment (Exhibit lO-Ol and 10-02), or GFE YES Q NO
„  AttacheF. Signatures [^YES □ NO 17-18

G. Cost Proposal-Final Cost proposal to be incorporated into contract YES | |nO

^ Local Agency Contract Administrator Date

DIstribotioa: 1) C<w - CaUnuis DtAE wiihm 30 days ofConiiaet Awaid
2) OrigioaJ cqjy fin-the Local Agency Project file

TPPiaJii Page3of3LPP15-01 January 14,2015



ATTACHMENT No. 2

First Amendment to Agreement for Professional Services - Bridge
Rehabilitation Design — For Brookwood Drive Bridge Over Jacoby Creek

Rehabilitation Project dated December 14, 2015
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First Amendment Brookwood Drive Bridge over Jacoby Creek Rehabilitation Project

FIRST AMENDMENT TO AGREEMENT FOR PROFESSIONAL SERVICES

BRIDGE REHABILITATION DESIGN FOR

BROOKWOOD DRIVE BRIDGE OVER JACOBY CREEK REHABILITATION PROJECT

Project Number: 594124

This Amendment to the Agreement for Professional Services entered into on Aoril 24. 2015
by and between the COUNTY OF HUMBOLDT, a political subdivision of the State of California,
hereinafter called "COUNTY," and^uincy Engineering a corporation hereinafter called
CONSULTANT is entered into this /^Taav of J .2015.

WHEREAS, on April 24, 2015, COUNTY and CONSULTANT entered into an Agreement
for design services for bridge rehabilitation; and

WHEREAS, such additional services are required for bridge rehabilitation and requested
by the COUNTY that are not Included in the original agreement; and

WHEREAS, CONSULTANT is able and willing to assist the COUNTY with these
additional services; and

WHEREAS, the parties desire to amend the Agreement to increase the services and
compensation amount by $14,900 accordingly.

NOW, THEREFORE, it is mutually agreed as follows:

1. ATTACHMENT A ~ SCOPE OF SERVICES, is amended to include additional scope
items contained herein as attachment A

2. ATTACHMENT B - COST PROPOSAL, is amended to include additional cost items
contained herein as attachment A

3. It is mutually agreed between COUNTY and CONSULTANT that payments to
CONSULTANT including the total amount of salaries and expenses shall not exceed $64.890.
inclusive of all agreements to date and as amended In ATTACHMENT "A" AMENDED SCOPE
OF WORK.

4. In all other respects the Agreement between the parties entered into on April 24. 2015
shall remain in full force and effect.

Page 1 of 3
Professional Agr^ment Amend #1



First Amendment Brookwood Drive Bridge over Jacoby Creek Rehabilitation Project

IN WITNESS WHEREOF, the parties hereto have executed this First Amendment to the
Agreement dated April 24. 2015 , on the date Indicated above.

APPROVED AND EXECUTED:

TWO SIGNATURES ARE REQUIRED FOR CORPORATIONS:
(1) CHAIRPERSON OF THE BOARD, PRESIDENT, OR VICE PRESIDENT; AND
(2) SECRETARY, ASSISTANT SECRETARY, CHIEF FINANCIAL OFFICER OR ASSISTANT
TREASURER.

County Of Humboidt

By:
Thomas K. Mattson - Public Works Director

DATE OF EXECUTION ("Effective Date"):.

Consultant: Quincv Engineering

By:

Title:
7

[Print Name and Title of Signer: If Corporate: Chairman, President or Vice President]

Date: //-/gv^

By:

//-/S-ZT

Title:
[Print Name and Tftle of Signer: If Corporate: Secretary, Assistant Secretary, CFO or Assistant
Treasurer]

Date:

APPROVED AS TO FORM:

(STANDARD PRE-APPROVED FORM)
County Counsel

INSURANCE REQUIREMENTS:

(PRE-APPROVED FORM)
Risk Manager

Page 2 of 3
Professional Agreement Amend #1



First Amendment Brookwood Drive Bridge over Jacoby Creek Rehabilitation Project

ATTACHMENT"A"

AMENDED SCOPE OF WORK

Page 3 of 3
Professlortal Agreement Amend #1



Attachment A

ENGINEERING

Brookwood Drive Bridge over Jacobv Creek Rehabilitation Project

PROJECT UNDERSTANDING & APPROACH SUMMARY

The Humboidt County Department of Public Works is proposing to rehabilitate the existing
Brookwood Drive Bridge over Jacoby Creek in order to provide a safe, reliable, and long
lasting structure to serve public vehicular and pedestrian traffic. Quincy Engineering
(Quincy) has prepared the following Amendment 1 scope and cost for a bridge
rehabilitation project based upon new and additional information as requested by the
County:

A Public Outreach Meeting is needed
Preparation of a Roof inspection and report is necessary
Preparation of a Paint inspection and report is necessary
Preparation of a detailed project debris, fumigation, treatment, and paint
containment plan Is needed.

All other elements of the contract remain unchanged.

WORK PLAN

The Work Plan/Scope of Work will involve completion of the following additional tasks.

Task 1.3 - PRELIMINARY ENGINEERING - PLANNING STUDY &

ESTIMATE

2.

3.

In order to assure all elements of the bridge are rehabilitated and assure an extended
service life, it is necessary to assess the condition of the roof and paint. In the event that
work is needed, it must be documented and estimated to assure HBP grant funding
participation and allocation. Licensed local professional roof company and separate paint
company will:

1. Meet with the project team on-site to discuss the project objectives
Conduct a roof/paint inspection
Provide and roof/paint inspection report that includes:

a. Existing condition.
Remaining service life.
Repair/replacement access requirements.
Repair/replacement debris containment
Repair/Replacement duration
Cost to repair and expected service life.
Cost to replace and expected service life.
(Note, repair and replacement costs should consider prevailing wage)

Consult with the County and project development team in two phone
conferences.

QEI will update the report, planning study and cost estimate.

b.

c.

d.

e.

f.

g-
h.

4.

iit

h

March 27. 2015
developing YOUR vision f delivering YOUR project i

11017 Cobblefock Drive Suite 100 1 Rantho Cordova, CA 95670 | P: 916,368.9181 [ F: 916.368.1308



El Attachment A

rai
• Bridge Rehabilitation Advanced Planning Study

• Bridge Rehabilitation Construction Cost Estimate

PHASE 2 - PROJECT MANAGEMENT & FINAL DESIGN SERVICES

Task 2.1 - ENVIRONMENTAL AND PERMIT PROCESS SUPPORT
Supplemental information is required to meet the stated requirements for the Permit
Approvals. Preparation of a detailed project debris, fumigation, treatment, and paint
containment plan is needed. QEI will prepare the containment plan memo based on
input from the Roof, Paint and Pest Control reports and input.

Products:
Draft and Final project debris, fumigation, treatment, and paint containment plan.

Task 2.2 - PUBLIC OUTREACH

Quincy will coordinate and assist the County in performing public outreach in the form of
a community Open House. Quincy will perform one public open house during the
preliminary design and planning stages of the project. The purpose of this Open House
will be to introduce the project to the community and broader public, gather valuable
input from the public, and educate the public about specifics of the project to help
establish expectations of the project outcomes. This meetings will include display
boards, a presentation, and facilitated question and answer session. Quincy will utilize a
number tools for effective communication to ensure we cater to a multiple of preferred
styles. QEI will involve County staff to their desired level.

Products:
• Community Open House for Public Outreach with Presentation, Displays, &

Boards

Task 2.3 - PS&E & Bid Support
No change is necessary to this task scope or cost based on the following assumptions:

1. Containment, painting, and roofing plans will not be needed in the project plan
set.

2. The requirements of the containment system, paint, and roof work will be
included in the permits and or project specifications.

3. Contractor supplied plans and samples will be submitted during construction for
review and approval by the Resident Engineer.

.i

II

Products.

ctober 20.2015



Attachmer^B

COUNTY OF HUMBOLDT

BROOKWOOD DRIVE OVER JACOBY CREEK BRIDGE REHABILITATION PROJECT

Quincy Engineering, Inc.

CONTRACT No.

Bld«

CONSULTANT COST PROPOSAL

November 12, 2015

DIRECT LABOR

Initial

Hours Hourly
Name Classification Rate Total

John Quincy Principal in Charge 0 $74.37 $0.00

Jim Foster Project Manner 22 $74.37 $1,636.14

Maxwell Katt Bridge Project Engineer 36 $51.34 $1,848,24

Marth Pohll Senior Bridge Engineer 0 $66.50 $0,00

Kelly Gallagher Senior Engineer 0 $66.00 $0.00

Staff Associate Engineer Bridge 0 $39.80 SO.OQ

Staff
CUyiniASI

O 0 $46.34 $0,00

Staff Assistant Engineer 0 $31.27 $0.00

Staff Assistant Engineer 0 $27.69 $0.00

Staff Staff 0 $0.00 $0.00

Staff CADD Manager 4 S43.48 $173.92

Staff Office Support Staff 0 $19.21 $0.00

Staff Admin 0

62

$31.56 $0.00

Subtotal Direct Labor Costs

Anticipated Escalation Increase (0%)

TOTAL • Direct Labor

$3,656.30

$3,658.30

INDIRECT COSTS

Overhead

Frir>ge Benefit (Included in OH)

General & Administrative (Included in OH)

Rate

176.80%

0.00%

0,00%

176-80%

FEE

OTHER DIRECT COSTS

Travel Cost • Mileage
Lodging - Hotel
Alves Roof Inspection and
Report
James Carl Paintit^
inspection and Report

Big Time Pest Control
Containment memo

Deliveries

(10.00%)

(1) roundtrip - Public Outreach
(1) overnights

Alves, Inc. (707) 825-4725

James Cart Painting (707) 442-0791

TOTAL - Indirect Costs

TOTAL - Fee

630 @ $0,575
2 @ $150.00

1  $1,000.00

1  $1,000.00

1  $1,000.00

1 @ $69.56

TOTAL ■ DIRECT COSTS

Phase 1 Total

$6,467,87

$6,467.87

$1,012.62

Phase 1 Total

$362.25

$300.00

$1,000.00

$1,000.00

$1,000.00

$96.96

$3,761.21

TOTAL QUINCY COST

Subcontracted- Costs

Total Amendment Cost

$14,900.00

$14,900.00



ATTACHMENT No. 3

Second Amendment to Agreement for Consultant Services - Design
Services - to Rehabilitate Brookwood Drive Bridge Over Jacoby Creek

(3 originals)
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Second Amendment Brookwood Drive Bridge
Consultant Services Project No. 594124

SECOND AMENDMENT TO AGREEMENT FOR CONSULTANT SERVICES

FOR DESIGN SERVICES TO REHABILITATE

BROOKWOOD DRIVE BRIDGE OVER JACOBY CREEK

Project Number: 594124

This Second Amendment to the Agreement for Professional Services dated April 24, 2015, as
amended on December 15, 2015, by and between the County of Humboldt, a political subdivision of the
State of California, hereinafter referred to as "COUNTY," and Quincy Engineering, Inc., a California
corporation, hereinafter referred to as "CONSULTANT," is entered into this 3t/^day of A^r\ I . 2016.

WHEREAS, on April 24, 2015, COUNTY and CONSULTANT entered into an Agreement for
Consultant Services regarding the preparation of plans for the rehabilitation of the Brookwood Drive
Bridge over Jacoby Creek ("Consultant Services Agreement"); and

WHEREAS, on December 15, 2015, COUNTY and CONSULTANT agreed to amend the
Consultant Services Agreement to expand the scope of work to be performed by CONSULTANT and
increase the maximum amount payable by COUNTY thereunder; and

WHEREAS, additional time is required for CONSULTANT to complete the services required by
the Consultant Services Agreement, as amended on December 15, 2015, due to delay caused by the
California Department of Pesticide Regulation; and

WHEREAS, the parties desire to amend the Consultant Services Agreement, as amended on
December 15, 2015, to extend the term thereof to December 31, 2017.

NOW, THEREFORE, the parties mutually agree as follows:

1. Article IV - Performance Period of the Consultant Services Agreement is hereby amended to read as
follows:

A. This contract shall go into effect on May 1, 2015, contingent upon approval by COUNTY, and
CONSULTANT shall commence work after receiving notification to proceed from
COUNTY'S Contract Administrator. This contract shall end on December 31, 2017, unless

extended by a written amendment hereto.

B. CONSULTANT is advised that any recommendation for contract award is not binding on
COUNTY until the contract is fully executed and approved by COUNTY.

2. Except as modified herein, the Consultant Services Agreement dated April 24, 2015, as amended on
December 15, 2015, shaU remain in full force and effect. In the event of a conflict between the

provisions of this Second Amendment and the original Consultant Services Agreement, or any prior
amendments thereto, the provisions of this Second Amendment shall govern.

[Signatures on Following Page]

Professional Agreement Amend #2 Page 1 of 2



Second Amendment

Consultant Services

Brookwood Drive Bridge
Project No. 594124

IN WITNESS WHEREOF, the parties hereto have entered into this Second Amendment as of the
effective date indicated above.

TWO SIGNATURES ARE REQUIRED FOR CORPORATIONS:

(1) CHAIRPERSON Of THE BOARD, PRESIDENT, OR VICE PRESIDENT; AND

(2) SECRETARY, ASSISTANT SECRETARY, CHIEF FINANCIAL OFFICER OR ASSISTANT

TREASURER.

OUINCY ENGINEERING, INC:

Name: Qu

Title;

By:

Name:

Title:

Z. €■ //

COUNTY OF HUMBOLDT:

Date:

Date

By:
Mark Lovelace
Chair, Humboldt County Board of Supervisors

INSURANCE REQUIREMENTS APPROVED:

Date:

By:
Risk Management

Date:

Professional Agreement Amend #2 Page 2 of 2
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Quincy Engineering's Certificate of Liability Insurance
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Client#: 984 QUINCENGI

ACORD,. CERTIFICATE OF LIABILITY INSURANCE IMTEIMM/DD/YYYY)

9/01/2015

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POUCIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER{S) AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT; If the certificate holder Is an ADDITIONAL INSURED, the pollcy(les) must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

PRODUCER

Dealey, Renton & Associates
P. 0. Box 12675

Oakland, CA 94604-2675

510 465-3090

Nancy Ferrick

(AJcHfeExt): 510 465-3090 rwc-Hot: 510 452-2193
^^5s; nferrick@deaieyrenton.coni

INSURER(S) AFFORDING COVERAGE NAIC«

INSURER A Hartford Casualty Insurance Co. 29424
mSUREO

Quincy Engineering, inc.
11017 Cobbierock Drive, Suite 100

Rancho Cordova, CA 95670

INSURER 8 Twin City Fire Ins. Co. 29459

INSURER C Catlln insurance Company, Inc. 19518

INSURERD Hartford Accident & Indemnify 22357

INSURER E

IHSURSIF:

■mis IS TO CERTIFY THAT TFC POUCIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURE) NAfcEDABOVE FORTHE POLICY PERIOD
INOICATB). NOTWITHSTANDING ANY REQUIRQl^NT. TERM OR CONDITION OF ANY CONTRACTOR OTHER DOOAtENT WITH RESPECT TO WHICH THIS
CERnPTCATE MAY BE ISSUED OR MAY PERTAIN. THE INSURANCE AFFORDED BY THE POUCIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TH1MS.
EXCLUSIONS AND CONOmONS OF SUCH POUCIES. UMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

TYPE INSURANCE POUCYNUMBER '  UMRS 1
A X COMMERCIAL GlENERALUABUTY

)E OCOTR

X X 57SBWRI1816 [)9/01/2015 09/01/2016 EACH OCCURRSICE s1.000.000
1 OAJMS-MAI si.000.000

MED EXP (Any one pereon) s 10.000
PERSONAL 4 ADV INJURY s1.0D0.000

CQ AGGREGATE UMTT APPUES PER:

POUCV [3 JECT CZl LOG
OTHER:

(^ERAL AGGREGATE s2,000.000
PWDDUCTS - COMP/OP AGG s2,000,000

s

D~ AUTCtflOBlLEUABIUTY ITI X 57UEOZC8251 09/01/2015 09/01/2016 cOMSIN^»NgL£lImit !
/Fa aivMiwIT 1 si ,000,000

_x ANYAirrO
Aa OWNED
yUJTOS

HIRED AUTOS

BODILY INJURY (Per penon) s

SL^UJULtU
AUTOS BO(M.Y INJURY (Per acddeni) s
NON'OWNED PROffltW DAMA6E

IPwacddentl s

s

A J5 1 UMBRELLA LlAB
EXCESS LlAB

X OCCUR
CLAMSMADE 1

57SBWRI1816 09/01/2015 09/01/2016 EA«T OCCURRENCE s5,ODO.OOO
AGGREGATE s5.COO.000

DED 1 1 RETENTTONS 1 s

B WORNERS COMPENSATION
AND EMPLOYERS'LIABlUry y/N

(Mamtaiory hi NH) ' '
11 yes, describe uider
DESCRIPTION OF OPERATIONS b^ow

N/A

X 57WEGGF5050 09/01/2015 09/01/2016 Y PER CriTT-A .<5TA-niTF FR

EJ-EACH ACCIDENT s1.000.000
EJ-. DIffiASE- EA EMPLOYEE s1.C00.000
EL. DISEASE- POLICY UMIT 51.000.000

C Professional
Liability

AED9558ia516 05/20/2015 05/20/2016 $3,000,000 per Claim
$3,000,000 Anni Aggr.

DESCRIPTION OF OPERATIONS / LOCATIONS/VEHICLES (ACORD 101, Addilional Remarks Schedule, may be attached If nwre space Is required)
General Liabiiity Policy excludes claims arising out of the performance of professional services.
30 Days Notice of Cancellation (10 Days for Non-Payment of Premium).
Re; Jacoby Creek Bridge (4C-124) Rehabllltatlon Study / PROJECT NUMBER 594124.

CERTIFICATE HOLDER CANCELLATION

County of Humboldt
Attn: Chris Whitworth

SHOULD Afnr OF THE ABOVE DESCRIBED POUCIES BE CANCELLED BEFORE
THE EXPIRATION DATE THBtEOF, NOTICE WILL BE DEUVERED IN
ACCORDANCE WITH THE POUCY PROVISIONS.

1106 Second Street
Eureka, CA 95501-0579

1

AUTHOUZQ) REPRESENTATIVE

/TL-Jl..
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Insured: OuJncy Englneerino, lixi

Insurer: Hartford Casuat^ Insurarrca Co.

Policy Number: 57sbwrji816
Policy Effective Date: 09/01/2015
Additional Insured:

County of Humbofdt

EXCERPTS FROM: Hartford Form SS 00 08 04 05

BUSINESS LIABILITY COVERAGE FORM

C. WHO IS AN INSURED
6. Additional Insureds When Required By Written Contract, Written Agreement Or Permit
The person(s) or organization(s) identified in Paragraphs a. through f. below are additional
insureds when you have agreed, in a written contract written agreement or because of a permit
issued by a state or political subdivision, that such person or organization be added as an
additional insured on your policy, provided the injury or damage occurs subsequent to the
execution of the contract or agreement, or the Issuance of the permit. A person or organization Is
an additional insured under this provision only for that period of time required by the contract,
agreement or permit,
f. Any Other Party
(1) Any other person or organization who is not an insured under Paragraphs a. through e. above,
but only with respect to ilability for "bodily injury, "property damage" or "personal and advertising
Injury" caused, in whole or In part, by your acts or omissions or the acts or omissions of those
acting on your behalf:

(a) In the performance of your ongoing operations;
(b) In connection with your premises owned by or rented to you; or
(c) In connection with >our work" and included within the "products- completed operations
hazard, but only if

(i) The written contract or written agreement requires you to provide such coverage to
such additional insured; and

(li) This Coverage Part provides coverage for "bodily Injury" or "property damage" included
within the 'products-completed operations hazard.

(2) With respect to the insurance afforded to these additional insureds, this insurance does not
apply to: "Bodiiy inju^, "property damage" or "personal and advertising Injury" arising out of the
rendering of, or the failure to render, any professional architectural, engineering or surveying
services. Including: inspection, or engineering

E.5. Separation of Insureds
Except with respect to the Limits of Insurance, and any rights or duties specifically assigned
in this policy to the first Named Insured, this insurance appiies:
a. As if each Named Insured were the only Named Insured; and
b. Separately to each insured against whom a claim is made or "suit" is brought.

E.7.b.{7).(b) Primary And Non-Contributory To Other Insurance When Required By
Contract

If you have agreed in a written contract, written agreement or permit that this Insurance is primary
and non-contributory with the additional Insured's own insurance, this insurance is primary and
we will not seek contribution from that other insurance.

E.B.b. Waiver Of Rights Of Recovery (Waiver Of Subrogation)
If the insured has waived any rights of recovery against any person or wganization for all a* part
of any payment, including Supplementary Payments, we have made under this Coverage Part,
we also waive that right, provided the Insured waived their rights of recovery against such person
or organization in a contract, agreement or permit that was executed prior to the injury or
damage.



Qufncy Engineering, Inc.

57WEGGF5050

insured:

Policy Number:

EffecHve Date: 09/01/2015

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

WAIVER OF OUR RIGHT TO RECOVER FROM

OTHERS ENDORSEMENT - CALIFORNIA

We have the right to recover our payments from anyone liable for an injury covered by this policy. We will not
enforce our right against the person or organization named in the Schedule. (This agreement applies only to the
extent that you perform work under a written contract that requires you to obtain this agreement from us.)

You must maintain payroll records accurately segregating the remuneration of your employees while engaged in
the work described In the Schedule.

The additional premium for this endorsement shall be
otherwise due on such remuneration.

% of the California workers' compensation premium

SCHEDULE

Person or Organization dob Description
Re: Jacoby Cre^ Bridge (4C-124) Rehabilitation Study / PROJECT NUMBER 594124.

County of Humtx^t

Attn: Chris M^ftwortfi

1106 Second Street

Eureka. CA 95501-0579

Countersigned by

Authorized Representative

Form WC 04 03 06

Process Date:

(1) Printed in U.SA

Policy Expiration Date:


