SPECIAL PROVISIONS

NOTICE TO BIDDERS,
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FOR
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Note: To register as a plan-holder, prospective bidders must email a request
to the Department of Aviation Contact Person. Failure to register as a plan-
holder with the Department of Aviation may result in a nonresponsive bid.
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COUNTY OF HUMBOLDT
DEPARTMENT OF AVIATION

NOTICE TO BIDDERS

Sealed proposals will be received by (and all bids should be mailed or delivered to) the

Department of Aviation

SEALED BID for (Rehabilitate Airport Parking Lots)
County of Humboldt

Department of Aviation

3561 Boeing Avenue

McKinleyville, California, 95519

until 2:00 p.m., PDT, May 31, 2023, at which time they will be publicly opened by the Department
of Aviation of the County of Humboldt at a public meeting located at the upstairs conference room
in the Airport Terminal Building at 3561 Boeing Avenue, McKinleyville, CA for performing work
as follows:

REHABILITATE AIRPORT PARKING LOTS
ACI NO. 226826

Bids are required for the entire work as described herein:

The work to be done consists of rehabilitating the airport parking lots at California Redwood Coast
— Humboldt County Airport, including replacement of: two airport parking lots, drainage
structures, fencing, retaining wall construction, EV infrastructure and charging stations, and area
lighting. Bidders are advised that the work must be completed within 90 calendar days. The
Engineer’s Estimate for this work is: $4,500,000.

Plans, Special Provisions and Proposal Forms may be viewed at the Humboldt County Department
of Aviation, 3561 Boeing Avenue, McKinleyville, California, 95519, at area plan centers and on
the County’s website at: http://humboldtgov.org/Bids.aspx.

To receive electronic bid documents and to register as a plan-holder, prospective bidders must
email a request to the following project contact: Department of Aviation Office,
aviation@co.humboldt.ca.us, (707) 839-5401. Failure to register as a plan-holder with Department
of Aviation may result in a nonresponsive bid.

Printed copies of the contract documents may be obtained by prospective Bidders upon
ADVANCE payment of a non-refundable printing and service charge in the amount of $100.00.
All checks shall be made payable to COUNTY OF HUMBOLDT and should be mailed along with
the request for Plans to the Humboldt County Department of Aviation, 3561 Boeing Avenue,
McKinleyville, California, 95519.



Telephone:
(707) 839-5401 Department of Aviation, questions regarding plans or specs and
requests for plans or planholder list

Provisions that reference federal-aid contracts are applicable.
The successful Bidder shall furnish a Payment Bond and a Performance Bond.

The Contractor shall possess a CLASS "A” Contractors License at the time this contract is
awarded.

A non-mandatory pre-bid meeting will be held at the California Redwood Coast-Humboldt County
Airport on May 24, 2023 at 2:00 p.m., PDT. All bidders are advised to examine the site to become
familiar with all site conditions.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant
to Government Code, Section 12990. The County of Humboldt affirms that in any contract entered
into pursuant to this advertisement, Disadvantaged Business Enterprises, as defined in 49 CFR
Part 26, will be afforded full opportunity to submit bids in response to this invitation.

For this contract, the number of trainees or apprentices for the Federal training program is 0 (zero)
Inquiries or questions based on alleged patent ambiguity of the plans, specifications or estimate
must be communicated as a bidder inquiry prior to bid opening. Any such inquiries or questions,
submitted after bid opening, will not be treated as a bid protest.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or
counties, in which the work is to be done have been determined by the Director of the California
Department of Industrial Relations. These wages are set forth in the General Prevailing Wage
Rates for this project, available at County of Humboldt, 3561 Boeing Avenue, McKinleyville, CA
95519 and available from the California Department of Industrial Relations’ Internet web site at
http://www.dir.ca.gov/DLSR/PWD. The Federal minimum wage rates for this project as
predetermined by the United States Secretary of Labor are available on the web home page of the
Department of Labor at https://sam.gov/content/wage-determinations and copies may be examined
at the offices described above where project plans, special provisions, and proposal forms may be
seen. Addenda to modify the Federal minimum wage rates, if necessary, will be issued to
planholders that have purchased bid documents from the Department of Aviation at 3561 Boeing
Avenue, McKinleyville, California, 95519. Future effective general prevailing wage rates which
have been predetermined and are on file with the California Department of Industrial Relations are
referenced but not printed in the general prevailing wage rates.

Attention is directed to the Federal minimum wage rate requirements of the Department of Labor.
If there is a difference between the minimum wage rates predetermined by the Secretary of Labor
and the general prevailing wage rates determined by the Director of the California Department of
Industrial Relations for similar classifications of labor, the Contractor and subcontractors shall pay
not less than the higher wage rate. The Department will not accept lower State wage rates not
specifically included in the Federal minimum wage determinations. This includes "helper" (or
other classifications based on hours of experience) or any other classification not appearing in the
Federal wage determinations. Where Federal wage determinations do not contain the State wage
rate determination otherwise available for use by the Contractor and subcontractors, the Contractor



and subcontractors shall pay not less than the Federal minimum wage rate which most closely
approximates the duties of the employees in question.

This project is subject to the "Buy America" provisions of the Surface Transportation Act of
1982.as amended by the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA)
Sections 1041(a) and 1048(a), and the regulations adopted pursuant thereto.

BUY AMERICAN PREFERENCE
(Title 49 USC § 50101, Executive Order 14005, Ensuring the Future is Made in All
of America by All of America’s Workers, Bipartisan Infrastructure Law
(Pub. L. No. 117-58), Build America, Buy America (BABA))

Certification of Compliance with Buy American Preference Statement
FAA BUY AMERICAN PREFERENCE

The Contractor certifies that its bid/offer is in compliance with 49 USC § 50101, BABA and other related
Made in America Laws,! U.S. statutes, guidance, and FAA policies, which provide that Federal funds may
not be obligated unless all iron, steel and manufactured goods used in Federal funded projects are
produced in the United States, unless the Federal Aviation Administration has issued a waiver for the
product; the product is listed as an Excepted Article, Material Or Supply in Federal Acquisition Regulation
subpart 25.108; or is included in the FAA Nationwide Buy American Waivers Issued list.

The bidder or offeror must complete and submit the certification of compliance with FAA’s Buy American
Preference, BABA and Made in America laws included herein with their bid or offer. The Airport
Sponsor/Owner will reject as nonresponsive any bid or offer that does not include a completed
certification of compliance with FAA’s Buy American Preference and BABA.

The bidder or offeror certifies that all constructions materials, defined to mean an article, material, or
supply other than an item of primarily iron or steel; a manufactured product; cement and cementitious
materials; aggregates such as stone, sand, or gravel; or aggregate binding agents or additives that are or
consist primarily of: non-ferrous metals; plastic and polymer-based products (including polyvinylchloride,
composite building materials, and polymers used in fiber optic cables); glass (including optic glass);
lumber; or drywall used in the project are manufactured in the U.S.

1 per Executive Order 14005 “Made in America Laws” means all statutes, regulations, rules, and Executive
Orders relating to federal financial assistance awards or federal procurement, including those that refer
to “Buy America” or “Buy American,” that require, or provide a preference for, the purchase or acquisition
of goods, products, or materials produced in the United States, including iron, steel, and manufactured
products offered in the United States.

KATHY HAYES
Clerk of the Board of Supervisors
County of Humboldt, State of California DATED:
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COUNTY OF HUMBOLDT
DEPARTMENT OF AVIATION

SPECIAL PROVISIONS
FOR

REHABILITATE AIRPORT PARKING LOTS
ACI NO. 226826

DIVISION | GENERAL PROVISIONS

1 GENERAL

Add to section 1-1.01:
The work embraced herein shall be done in accordance with the construction plan set and technical

specifications provided for this project.

Replace the following definitions in section 1-1.07B with:
DEPARTMENT., DIRECTOR: Humboldt County Department of Aviation.

ENGINEER: Armstrong Consultants, Inc. acting on behalf of the Director of Aviation of
Humboldt County working within the scope of his authority.

STATE: County of Humboldt, a political subdivision of the State of California.

Add to section 1-1.07B:

LABORATORY: Qualified and Properly Licensed Materials and Testing Laboratory hired by
the Contractor.

AANAAANANANANANANANAANANANAANANAANANANAANAANANANANANAN



2 BIDDING

Add to section 2-1.06A:

Plans, Special Provisions (not including documents included by reference) and Proposal Forms
may be viewed by prospective Bidders at the Humboldt County Department of Aviation, 3561
Boeing Avenue, McKinleyville, California.

Plans, Technical Specifications, and Special Provisions may be viewed on the County of Humboldt
web site: http://humboldtgov.org/Bids.aspx.

Note that Plans, Special Provisions, and Proposal Forms posted on the County’s web site may be
used to submit a bid, however prospective bidders must register as a plan-holder. Failure to
register as a plan-holder with the Department of Aviation may result in a nonresponsive bid.

To register as a plan-holder, prospective bidder may email a request to the following project
contact: Department of Aviation Office, aviation(@co.humboldt.ca.us or (707) 839-5401.

Add to section 2-1.06C:

All bid proposals and materials submitted in response to this Notice to Bidders shall become the
County’s property and are subject to disclosure under the Public Records Act, California
Government Code Sections 6250, et seq. All bid proposals submitted in response hereto, are
considered public information, except for specifically identified trade secrets, which will be
handled according to any and all applicable local, state and federal laws and regulations. Any
portion of a bid proposal that is deemed to be a trade secret by the bidder shall be clearly marked
“PROPRIETARY INFORMATION” at the top of the page in at least one-half inch (1/2”) letters.
Specifically identified proprietary information will not be released, if the bidder agrees to
indemnify and defend the County in any action brought to disclose such information. By
submitting a bid proposal in response to this Notice to Bidders, the bidder agrees that the County’s
failure to contact the bidder prior to the release of any proprietary information contained therein
will not be a basis for liability by the County or any employee thereof. Items considered public
information will be available for review after the bid opening.

Add to section 2-1.12B:

DISADVANTAGED BUSINESS ENTERPRISES (DBE)
(Required Federal Language)

The contractor, subrecipient or subcontractor shall take necessary and reasonable steps to ensure
that DBEs have opportunity to participate in the contract (49 CFR 26). To ensure equal
participation of DBEs provided in 49 CFR 26.5, the County shows a contract goal for DBEs. The
prime contractor shall make work available to DBEs and select work parts consistent with available
DBE subcontractors and suppliers.

The prime contractor shall meet the DBE goal shown elsewhere in these special provisions or
demonstrate that they made adequate good faith efforts to meet this goal.

It is the prime contractor’s responsibility to verify that at date of bid opening the DBE firm is
certified as a DBE by using the California Unified Certification Program (CUCP) database and
possesses the most specific available North American Industry Classification System (NAICS)
codes and work code applicable to the type of work the firm will perform on the contract.

6



Additionally, the prime contractor is responsible to document the verification record by printing out
the CUCP data for each DBE firm. A list of DBEs certified by the CUCP can be found at:
https://dot.ca.gov/programs/civil-rights/dbe-search.

All DBE participation will count toward the California Department of Transportation’s
federally mandated statewide overall DBE goal.

Credit for materials or supplies the prime contractor purchases from DBEs counts towards the
goal in the following manner:

e 100 percent counts if the materials or supplies are obtained from a DBE manufacturer.
e 60 percent counts if the materials or supplies are obtained from a DBE regular dealer.

e Only fees, commissions, and charges for assistance in the procurement and delivery
of materials or supplies count if obtained from a DBE that is neither a manufacturer
nor regular dealer. 49 CFR26.55 defines "manufacturer" and "regular dealer."

The prime contractor receives credit towards the goal if they employ a DBE trucking company that
performs a commercially useful function as defined in 49 CFR 26.55(d)(1) as follows:

o The DBE must be responsible for the management and supervision of the entire trucking
operation for which it is responsible on a particular contract, and there cannot be a
contrived arrangement for the purpose of meeting DBE goals.

o The DBE must itself own and operate at least one fully licensed, insured, and operational
truck used on the contract.

o The DBE receives credit for the total value of the transportation services it provides on
the Contract using trucks it owns, insures, and operates using drivers it employs.

o The DBE may lease trucks from another DBE firm, including an owner-operator who is
certified as a DBE. The DBE who leases trucks from another DBE receives credit for
the total value of the transportation services the lessee DBE provides on the Contract.

o The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE that leases trucks equipped with drivers from a non-DBE is entitled
to credit for the total value of transportation services provided by non-DBE leased
trucks equipped with drivers not to exceed the value of transportation services on the
contract provided by DBE-owned trucks or leased trucks with DBE employee drivers.
Additional participation by non-DBE owned trucks equipped with drivers receives
credit only for the fee or commission it receives as a result of the lease arrangement.

e The DBE may lease trucks without drivers from a non-DBE truck leasing company. If
the DBE leases trucks from a non-DBE truck leasing company and uses its own
employees as drivers, it is entitled to credit for the total value of these hauling services.

e A lease must indicate that the DBE has exclusive use of and control over the truck. This
does not preclude the leased truck from working for others during the term of the lease
with the consent of the DBE, so long as the lease gives the DBE absolute priority for



use of the leased truck. Leased trucks must display the name and identification number
of the DBE.

A. Nondiscrimination Statement

The contractor, subrecipient or subcontractor will never exclude any person from participation in,
deny any person the benefits of, or otherwise discriminate against anyone in connection with the
award and performance of any contract covered by 49 CFR 26 on the basis of race, color, sex, or
national origin. In administering the County components of the DBE Program Plan, the contractor,
subrecipient or subcontractor will not, directly, or through contractual or other arrangements, use
criteria or methods of administration that have the effect of defeating or substantially impairing
accomplishment of the objectives of the DBE Program Plan with respect to individuals of a
particular race, color, sex, or national origin.

B. Contract Assurance
Under 49 CFR 26.13(b):

The contractor, subrecipient or subcontractor shall not discriminate on the basis of race, color,
national origin, or sex in the performance of this contract. The contractor shall carry out applicable
requirements of 49 CFR 26 in the award and administration of federal-aid contracts. Failure by the
contractor to carry out these requirements is a material breach of this contract, which may result
in the termination of this contract or such other remedy as the recipient deems appropriate, which
may include, but is not limited to:

1. Withholding monthly progress payments;

2. Assessing sanctions;

3.  Liquidated damages; and/or

4.  Disqualifying the contractor from future bidding as non-responsible.
C. Prompt Progress Payment

The prime contractor or subcontractor shall pay to any subcontractor, not later than seven days
after receipt of each progress payment, unless otherwise agreed to in writing, the respective
amounts allowed the contractor on account of the work performed by the subcontractors, to the
extent of each subcontractor’s interest therein. In the event that there is a good faith dispute over
all or any portion of the amount due on a progress payment from the prime contractor or
subcontractor to a subcontractor, the prime contractor or subcontractor may withhold no more than
150 percent of the disputed amount. Any violation of this requirement shall constitute a cause for
disciplinary action and shall subject the licensee to a penalty, payable to the subcontractor, of 2
percent of the amount due per month for every month that payment is not made.

In any action for the collection of funds wrongfully withheld, the prevailing party shall be entitled
to his or her attorney’s fees and costs. The sanctions authorized under this requirement shall be
separate from, and in addition to, all other remedies, either civil, administrative, or criminal. This
clause applies to both DBE and non-DBE subcontractors.



D. Prompt Payment of Withheld Funds to Subcontractors

No retainage will be held by County from progress payments due to prime contractor. Prime
contractors and subcontractors are prohibited from holding retainage from subcontractors. Any
delay or postponement of payment may take place only for good cause and with the County’s prior
written approval. Any violation of this provision shall subject the violating prime contractor or
subcontractor to the penalties, sanctions, and other remedies specified in Section 7108.5 of the
California Business and Professions Code and Section 10262 of the California Public Contract
Code. This provision shall not be construed to limit or impair any contractual, administrative or
judicial remedies, otherwise available to the prime contractor or subcontractor in the event of a
dispute involving late payment or nonpayment by prime contractor, deficient subcontractor
performance and/or noncompliance by a subcontractor. This provision applies to both DBE and
non-DBE subcontractors.

Any violation of these provisions of Prompt Progress Payment and Prompt Payment of Withheld
Funds to Subcontractors shall subject the violating prime contractor or subcontractor to the
penalties, sanctions and other remedies specified therein. These requirements shall not be construed
to limit or impair any contractual, administrative, or judicial remedies otherwise available to the
prime contractor or subcontractor in the event of a dispute involving late payment or nonpayment
by the prime contractor, deficient subcontract performance, or noncompliance by a subcontractor.

E. Termination and Substitution of DBE Subcontractors

The prime contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the contractor obtains the County’s written consent. The
prime contractor shall not terminate or substitute a listed DBE for convenience and perform the
work with their own forces or obtain materials from other sources without prior written
authorization from the County. Unless the County’s prior written consent is provided, the
contractor shall not be entitled to any payment for work or material unless it is performed or
supplied by the listed DBE on the Exhibit 15-G Construction Contract DBE Commitment form,
included in the Bid.

The County authorizes a request to use other forces or sources of materials if the bidder shows any
of the following justifications:

1. Listed DBE fails or refuses to execute a written contract based on plans and
specifications for the project.

2. The County stipulated that a bond is a condition of executing the subcontract and the
listed DBE fails to meet the County’s bond requirements.

3. Work requires a contractor's license and listed DBE does not have a valid license under
Contractors License Law.

4.  Listed DBE fails or refuses to perform the work or furnish the listed materials (failing
or refusing to perform is not an allowable reason to remove a DBE if the failure or
refusal is a result of bad faith or discrimination).

5. Listed DBE's work is unsatisfactory and not in compliance with the contract.

6. Listed DBE is ineligible to work on the project because of suspension or debarment.

9



7. Listed DBE becomes bankrupt or insolvent.
8.  Listed DBE voluntarily withdraws with written notice from the Contract
9.  Listed DBE is ineligible to receive credit for the type of work required.

10. Listed DBE owner dies or becomes disabled resulting in the inability to perform the
work on the Contract.

11.  The County determines other documented good cause.

The prime contractor shall notify the original DBE of the intent to use other forces or material
sources and provide the reasons, allowing the DBE 5 days to respond to the notice and advise the
prime contractor and the County of the reasons why the use of other forces or sources of materials
should not occur.

The prime contractor’s request to use other forces or material sources must include:
1. One or more of the reasons listed in the preceding paragraph.
2. Notices from the prime contractor to the DBE regarding the request.
3. Notices from the DBEs to the prime contractor regarding the request.

If the County authorizes the termination or substitution of a listed DBE, the prime contractor must
make good faith efforts to find another DBE to substitute for the original DBE. The substitute DBE
must (1) perform at least the same amount of work as the original DBE under the contract to the
extent needed to meet or exceed the DBE goal, and (2) be certified as a DBE with the most specific
available NAICS codes and work codes applicable to the type of work the DBE will perform on the
contract at the time of the prime contractor’s request for substitution. The prime contractor shall
submit their documentation of good faith efforts within 7 days of their request for authorization of
the substitution. The County may authorize a 7-day extension of this submittal period at the prime
contractor’s request. More guidance can be found at 49 CFR 26 app A regarding evaluation of
good faith efforts to meet the DBE goal.

F. Commitment and Utilization

Note: In the County’s reports of DBE participation to Caltrans, the County must display both
commitments and attainments.

The County’s DBE program must include a monitoring and enforcement mechanism to ensure that
DBE commitments reconcile to DBE utilization.

The bidder shall submit the Exhibit 15-G Construction Contract DBE Commitment, included in the
Bid book.  This exhibit is the bidder’s DBE commitment form. If the form is not submitted with
the bid, the bidder must remove the form from the Bid book before submitting their bid.

The bidder shall complete and sign Exhibit 15-G Construction Contract DBE Commitment
included in the contract documents regardless of whether DBE participation is reported. The bidder
shall provide written confirmation from each DBE that the DBE is participating in the Contract. A
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copy of a DBE's quote serves as written confirmation. If a DBE is participating as a joint venture
partner, the bidder shall submit a copy of the joint venture agreement.

If the DBE Commitment form, Exhibit 15-G, is not submitted with the bid, it must be completed
and submitted by all bidders to the County within five (5) days of bid opening. If the bidder does
not submit the DBE Commitment form within the specified time, the County will find the bidder’s
bid nonresponsive.

The prime contractor shall use each DBE subcontractor as listed on Exhibit 12-B Bidder’s List of
Subcontractors (DBE and Non-DBE), and Exhibit 15-G Construction Contract DBE Commitment
form unless they receive authorization for a substitution.

The County shall request the prime contractor to:

1. Notify the Resident Engineer or Inspector of any changes to its anticipated DBE
participation

2. Provide this notification before starting the affected work

3. Maintain records including:

. Name and business address of each 15t-tier subcontractor

. Name and business address of each DBE subcontractor, DBE vendor, and DBE
trucking company, regardless of tier

. Date of payment and total amount paid to each business (see Exhibit 9-F Monthly
Disadvantaged Business Enterprise Payment)

If the prime contractor is a DBE contractor, they shall include the date of work performed by their
own forces and the corresponding value of the work.

Before the 15th of each month, the prime contractor shall submit a Monthly DBE Trucking
Verification (LAPM Exhibit 16-Z1) form.

If a DBE is decertified before completing its work, the DBE must notify the prime contractor in
writing of the decertification date. If a business becomes a certified DBE before completing its
work, the business must notify the prime contractor in writing of the certification date. The prime
contractor shall submit the notifications. Upon work completion, the prime contractor shall
complete a Disadvantaged Business Enterprises (DBE) Certification Status Change, Exhibit 17-
O, form and submit the form within 30 days of contract acceptance.

Upon work completion, the prime contractor shall complete Exhibit 17-F Final Report — Utilization
of Disadvantaged Business Enterprises (DBE), First-Tier Subcontractors and submit it within 90
days of contract acceptance. The County will withhold $10,000 until the form is submitted. The
County releases the withhold upon submission of the completed form.
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G. DBE Running Tally of Attainments

After submitting an invoice for reimbursement that includes a payment to a DBE, but no later than
the 10th of the following month, the prime contractor/consultant shall complete and email the
Exhibit 9-F: Disadvantaged Business Enterprise Running Tally of Payments to
business.support.unit@dot.ca.gov with a copy to the County.

Add to section 2-1.33A4:

The following table lists the forms that are included in the Proposal Section of these special
provisions:

Table of Forms

Form Description
Exhibit 12B Part 1 List of Subcontractors (DBE & Non DBE)
Exhibit 12B Part 2 List of Subcontractors (DBE & Non DBE)
Exhibit 15G DBE Commitment
Exhibit 15H DBE Good Faith Effort

Add to section 2-1.34:
The form "Bidder’s Bond" can be found following the signature page of the Proposal.

Add to section 2-1.43:
BID OPENING (Required Federal Language)
The County publicly opens and reads bids at the time and place shown on the Notice to Bidders.

AANANAANANANAANANANAANAANANANANANANANANANANAANAANAANANAN

3 CONTRACT AWARD AND EXECUTION

Replace the Ist paragraph in section 3-1.04 with:

Bid Protest. Any bid protest must be in writing and must be received by the Department Director
at 3561 Boeing Avenue, McKinleyville, CA 95519, before 5:00 p.m. no later than three (3)
working days following bid opening (the “Bid Protest Deadline”) and must comply with the
following requirements:

1. Only a bidder who has actually submitted a Bid Proposal is eligible to submit a bid protest
against another bidder. Subcontractors are not eligible to submit bid protests. A bidder may
not rely on the bid protest submitted by another bidder, but must timely pursue its own
protest.

2. The bid protest must contain a complete statement of the basis for the protest and all
supporting documentation. Material submitted after the Bid Protest Deadline will not be
considered. The protest must refer to the specific portion or portions of the Contract
Documents upon which the protest is based. The protest must include the name, address and
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telephone number of the person representing the protesting bidder if different from the
protesting bidder.

3. A copy of the protest and all supporting documents must also be transmitted by fax or by e-
mail, by or before the Bid Protest Deadline, to the protested bidder and any other bidder who
has a reasonable prospect of receiving an award depending upon the outcome of the protest.

4.  The protested bidder may submit a written response to the protest, provided the response is
received by the Department Director before 5:00 p.m., within two (2) working days after the
Bid Protest Deadline or after receipt of the bid protest, whichever is sooner (the “Response
Deadline”). The response must include all supporting documentation. Material submitted
after the Response Deadline will not be considered. The response must include the name,
address and telephone number of the person representing the protested bidder if different
from the protested bidder.

5. The procedure and time limits set forth in this section are mandatory and are the bidder’s
sole and exclusive remedy in the event of bid protest. The bidder’s failure to comply with
these procedures shall constitute a waiver of any right to further pursue a bid protest,
including filing a Government Code Claim or initiation of legal proceedings. Any addenda
or bulletins issued during the time of bidding, or forming a part of the documents issued to
the Bidder for the preparation of his bid, shall be covered in the bid, and shall become a part
of the Agreement.

Any addenda or bulletins issued during the time of bidding, or forming a part of the documents
issued to the Bidder for the preparation of his bid, shall be covered in the bid, and shall become a
part of the Agreement.

No person, firm or corporation shall be allowed to make or file, or be interested in, more than one
bid for the same work, unless alternate bids are called for. A person, firm, or corporation who has
submitted a subproposal to a Bidder, or who has quoted prices on materials to a Bidder, is not
thereby disqualified from submitting a subproposal or quoting prices to other Bidders.

Replace the 2nd paragraph in section 3-1.04 with:

CONTRACT AWARD (Required Federal Language)

If the County awards the contract, the award is made to the lowest responsible and responsive
bidder.

Replace section 3-1.05:

The successful Bidder, simultaneously with the execution of the Agreement, will be required to
furnish a Payment Bond in an amount equal to one hundred (100%) percent of the contract
price, and a faithful Performance Bond in an amount equal to one hundred (100%) of the
contract price; said Bonds shall be secured from a surety company satisfactory to the Humboldt
County Board of Supervisors. The Payment Bond shall comply with Section 3248 of the Civil
Code of the State of California. The Payment Bond and the faithful Performance Bond shall each
be in a form which is satisfactory to the County Counsel of the County of Humboldt. A copy of
an acceptable format is attached to the Agreement forms included in the proposal section of these
specifications.
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Replace section 3-1.06 with:
CONTRACTOR LICENSE (Required Federal Language)

The Contractor must be properly licensed as a contractor from contract award through Contract
acceptance (Public Contract Code § 10164).

Replace section 3-1.07 with:

L THIS CONTRACT/AGREEMENT SHALL NOT BE EXECUTED BY COUNTY and the
CONTRACTOR is not entitled to any rights, unless certificates of insurance, or other
sufficient proof that the following provisions have been complied with, and such
certificate(s) are filed with the Clerk of the Humboldt County Board of Supervisors.

II.  Without limiting Contractor’s indemnification provided herein, Contractor shall and shall
require any of its subcontractors to take out and maintain, throughout the period of this
Agreement, the following policies of insurance placed with insurers with a current A.M.
Bests rating of no less than A:VII or its equivalent against injury/death to persons or damage
to property which may arise from or in connection with the activities hereunder of
Contractor, its agents, employees or subcontractors:

A. Comprehensive or Commercial General Liability Insurance at least as broad as
Insurance Services Office Commercial General Liability coverage (occurrence from
CG 0001), in an amount of $2,000,000 per occurrence. If work involves explosive,
underground or collapse risks, XCU must be included. If a general aggregate limit is
used, either the general aggregate limit shall apply separately to this project or the
general aggregate shall be twice the required occurrence limit. Said policy shall
contain, or be endorsed with, the following provisions:

(1)

)

3)

4

©)

The County, its officers, employees and agents, are covered as additional insured
for liability arising out of the operations performed by or on behalf of Contractor.
The coverage shall contain no special limitations on the scope of protection
afforded to the County, its officers, agents, and employees.

The policy shall not be canceled or materially reduced in coverage without thirty
(30) days prior written notice (10 days for non-payment of the premium) to
County by certified mail.

The inclusion of more than one insured shall not operate to impair the rights of
one insured against another insured, and the coverage afforded shall apply as
though separate policies had been issued to each insured, but the inclusion of
more than one insured shall not operate to increase the limits of the insurer’s
liability.

For claims related to this project, the Contractor’s insurance is primary coverage
to the County, and any insurance or self-insurance programs maintained by the
County are excess to Contractor’s insurance and will not be called upon to
contribute with it.

Any failure to comply with reporting or other provisions of the parties, including

breach of warranties, shall not affect coverage provided to County, its officers,
employees, and agents.
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Automobile liability insurance with coverage at least as broad as Insurance Services
Office form CA 0001 06092, Code 1 (any auto), for vehicles used in the performance
of this Agreement with minimum coverage of not less than $1,000,000 per accident
combined single limit (CSL). Such policy shall contain or be endorsed with the
provision that coverage shall not be canceled or materially reduced in coverage without
thirty (30) days prior written notice (10 days for non-payment of premium) to County
by certified mail.

Workers’ Compensation insurance meeting statutory limits of the California Labor
Code which policy shall contain or be endorsed to contain a waiver of subrogation
against County, its officers, agents, and employees and provide for thirty (30) days
prior written notice in the event of cancellation.

Contractor shall furnish County with certificates and original endorsements effecting
the required coverage prior to execution of this Agreement by County. The
endorsements shall be on forms as approved by the County’s Risk Manager or County
Counsel. Any deductible or self-insured retention over $100,000 shall be disclosed to
and approved by County. If Contractor does not keep all required policies in full force
and effect, County may, in addition to other remedies under this Agreement, take out
the necessary insurance, and Contractor agrees to pay the cost of said insurance.

The County may elect to treat a failure to maintain the requisite insurances as a breach of
contract/agreement and terminate the contract/agreement as provided herein.

I1I.

Contractor shall indemnify and hold harmless County and its Board, officers, officials,
employees, and volunteers from and against all claims, damages, losses, and expenses
including attorney fees arising out of the performance of the work described herein, caused
in whole or in part by any negligent act or omission by the contractor, any subcontractor,
anyone directly or indirectly employed by any of them or anyone for whose acts any of them
may be liable, except where caused by the active negligence, sole negligence, or willful
misconduct of the County.

Replace the 2nd and 3rd paragraph in section 3-1.18 with:

The form of Agreement which the successful Bidder, as Contractor, will be required to execute, is
included in the contract documents and should be carefully examined by the bidder. The agreement
and bonds will be executed in duplicate. The signed agreements and bonds together with the
required insurance certificates are to be returned by the successful bidder within 7_days, not
including Sundays and legal holidays, after the bidder has received the contract for execution.

AANAANANANANAANNANNAANANNAANANANANAANANANANAANANNAANANANAANANANAANAANANAAN

4 SCOPE OF WORK

Add to section 4-1.06:
CHANGED CONDITIONS (Required Federal Language)

Differing Site Conditions
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1. During the progress of the work, if subsurface or latent physical conditions are
encountered at the site differing materially from those indicated in the contract or if
unknown physical conditions of an unusual nature, differing materially from those
ordinarily encountered and generally recognized as inherent in the work provided for
in the contract, are encountered at the site, the party discovering such conditions shall
promptly notify the other party in writing of the specific differing conditions before the
site is disturbed and before the affected work is performed.

2. Upon written notification, the engineer will investigate the conditions, and if it is
determined that the conditions materially differ and cause an increase or decrease in
the cost or time required for the performance of any work under the contract, an
adjustment, excluding anticipated profits, will be made and the contract modified in
writing accordingly. The engineer will notify the contractor of the determination
whether or not an adjustment of the contract is warranted.

3. No contract adjustment which results in a benefit to the contractor will be allowed
unless the contractor has provided the required written notice.

4. No contract adjustment will be allowed under this clause for any effects caused on
unchanged work.

B. Suspensions of Work Ordered by the Engineer

1. If the performance of all or any portion of the work is suspended or delayed by the
engineer in writing for an unreasonable period of time (not originally anticipated,
customary, or inherent to the construction industry) and the contractor believes that
additional compensation and/or contract time is due as a result of such suspension or
delay, the contractor shall submit to the engineer in writing a request for adjustment
within 7 calendar days of receipt of the notice to resume work. The request shall set
forth the reasons and support for such adjustment.

2. Upon receipt, the engineer will evaluate the contractor's request. If the engineer agrees
that the cost and/or time required for the performance of the contract has increased as
a result of such suspension and the suspension was caused by conditions beyond the
control of and not the fault of the contractor, its suppliers, or subcontractors at any
approved tier, and not caused by weather, the engineer will make an adjustment
(excluding profit) and modify the contract in writing accordingly. The contractor will
be notified of the engineer's determination whether or not an adjustment of the contract
is warranted.

3. No contract adjustment will be allowed unless the contractor has submitted the request
for adjustment within the time prescribed.

4. No contract adjustment will be allowed under this clause to the extent that performance
would have been suspended or delayed by any other cause, or for which an adjustment
is provided or excluded under any other term or condition of this contract.

C. Significant Changes in the Character of Work

1. The engineer reserves the right to make, in writing, at any time during the work, such
changes in quantities and such alterations in the work as are necessary to satisfactorily
complete the project. Such changes in quantities and alterations shall not invalidate the
contract nor release the surety, and the contractor agrees to perform the work as altered.

2. If the alterations or changes in quantities significantly change the character of the work
under the contract, whether such alterations or changes are in themselves significant
changes to the character of the work or by affecting other work cause such other work
to become significantly different in character, an adjustment, excluding anticipated
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profit, will be made to the contract. The basis for the adjustment shall be agreed upon
prior to the performance of the work. If a basis cannot be agreed upon, then an
adjustment will be made either for or against the contractor in such amount as the
engineer may determine to be fair and equitable.

3. If the alterations or changes in quantities do not significantly change the character of
the work to be performed under the contract, the altered work will be paid for as
provided elsewhere in the contract.

4. The term “significant change” shall be construed to apply only to the following
circumstances:

. When the character of the work as altered differs materially in kind or nature from
that involved or included in the original proposed construction; or

o When a major item of work, as defined elsewhere in the contract, is increased in
excess of 125 percent or decreased below 75 percent of the original contract
quantity. Any allowance for an increase in quantity shall apply only to that portion
in excess of 125 percent of original contract item quantity, or in case of a decrease
below 75 percent, to the actual amount of work performed.

AANANANANANANANANAAANAANANAANANANAANANANANANANAANAANAANANAANAAN

5 CONTROL OF WORK

Add to section 5-1.13A4:

The subcontractors listed on the “Subcontractor List,” shall perform the work and supply the
materials for which they are listed, unless the Contractor has received prior written authorization
to perform the work with other forces or to obtain the materials from other sources.

The Contractor should notify the Engineer in writing of any changes to its anticipated
subcontractor participation. This notice should be provided prior to the commencement of that
portion of the work.

Replace section 5-1.13B with:

5-1.13B Disadvantaged Business Enterprises
5-1.13B(1) General
Section 5-1.13B applies to a federal-aid contract.

Use each DBE as listed on the DBE Commitment form unless you receive Department prior
authorization for termination under section 5-1.13B(2)(c). Ensure that all subcontracts and
agreements with DBEs to supply labor or materials are performed under 49 CFR 26.

Maintain records of subcontracts made with DBE subcontractors and records of materials
purchased from DBE suppliers. Include in the records:

1. Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking
company, regardless of tier
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2. Date of payment and total amount paid to each DBE business

If you are a DBE contractor, include the date of work performed by your own forces and the
corresponding value of the work.

Before the 15th day of each month for the previous month's work, submit:

1. Monthly DBE Trucking Verification form
2. Monthly DBE Payment form

If a DBE is decertified before completing its work, the business must notify you in writing of the
decertification date within 15 days of decertification. Notify the Engineer and submit the DBE's
decertification notice within 2 business days of your receipt. Upon work completion, complete a
Disadvantage Business Enterprises (DBE) Certification Status Change form and submit within 10
days of Contract acceptance.

Upon work completion, complete a Final Report — Utilization of Disadvantaged Business
Enterprises (DBE), First-Tier Subcontractors form and submit within 10 days of Contract
acceptance. The Department withholds the greater of 10 percent of the DBE commitment or
$10,000 until the form is submitted. The Department releases the withhold upon submission of the
completed form. If additional payments are made to a DBE after submittal of the completed form,
submit an updated form to reflect such payments.

Failure to carry out requirements of 49 CFR 26 is a material breach of the Contract, which may
result in the termination of the Contract or other remedy as the Department deems appropriate,
such as:

Withholding monthly progress payments

Assessing sanctions

Applying liquidated damages

Disqualification from future bidding as nonresponsive

el S

5-1.13B(2) Disadvantaged Business Enterprises
5-1.13B(2)(a) General
Section 5-1.13(B)(2) applies if a DBE goal is shown on the Notice to Bidders.

You are responsible for ensuring each DBE listed on the DBE Commitment form performs:

1. The description and value of the subcontracted work or material supplied as committed
2. A commercially useful function under 49 CFR 26.55 for committed work or materials

For DBE committed work, the Department only pays for work performed or supplied by the listed
DBE and if a commercially useful function was performed by the listed DBE.

You are responsible to remediate noncompliant DBE work to meet your DBE commitment. Submit
a DBE commitment remediation plan within 5 business days of the Engineer's request.

Pay your DBEs in conformance with section 5-1.13E.

Failure to promptly pay DBEs may result in a withholds corresponding to the value of the DBE's
committed work from future progress payments. In addition, unpaid DBE amounts will not count
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towards your DBE commitment, which may result in equivalent withholds or deductions and a 2
percent penalty on the unpaid amount for every month payment is not made.

5-1.13B(2)(b) Commercially Useful Function
DBESs must perform a commercially useful function under 49 CFR 26.55 when performing work
or supplying materials listed on the DBE Commitment form. The DBEs value of work will only

count toward the DBE commitment if the DBE performs a commercially useful function under 49
CFR 26.55.

Provide written notification to the Engineer at least 15 days in advance of each DBE's initial
performance of work or supplying materials for the Contract. Include the DBE's name, contract
work to be performed, and the location, date, and time of where their work will take place.

Within 10 days of a DBE initially performing work or supplying materials on the Contract, submit
your initial evaluation and validation of their performance of a commercially useful function using
DBE Commercially Useful Function Evaluation form. Include the following supporting
information with your submittal:

1. Subcontract agreement with the DBE
2. Purchase orders

3. Bills of lading

4. Invoices

5. Proof of payment

Monitor your DBEs' performance of commercially useful function with quarterly evaluations and
validations throughout their duration of work on the Contract using DBE Commercially Useful
Function Evaluation form. Submit your quarterly evaluation and validation DBE Commercially
Useful Function Evaluation forms by the 5th of the month for the previous three month's work.
Include any additional supplemental supporting information with your submittal. If your DBE's
work-start and -end dates for the Contract exceed a three-month period, regardless of time not on
the Contract, quarterly evaluations and validations are required.

Notify the Engineer immediately if you believe the DBE may not be performing a commercially
useful function.

The Department will verify your DBEs performance of commercially useful functions by
reviewing your initial and quarterly DBE Commercially Useful Function Evaluation forms, your
submitted supporting information, field observations, and through select Department evaluations.
The Department may evaluate DBEs and their commercially useful function performance at any
time during the Contract. In such instances, the Department will provide written notice to you and
your DBE at least 2 business days prior to the evaluation. You and your DBE must participate in
the evaluation. Upon completing the evaluation, the Department will share the evaluation results
with you and your DBE. The evaluation results may include items that must be remedied upon
your receipt. If the Department determines the DBE is not performing a commercially function
you must suspend performance of the noncompliant work.

You and your DBEs must submit any additional commercially useful function related records and
documents within 5 business days of Department request such as:

1. Proof of ownership or lease and rental agreements for equipment
2. Tax records
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3. Employee rosters
4. Certified payroll records
5. Inventory rosters

Failure to submit required DBE Commercially Useful Function Evaluation forms or requested
records and documents will result in withhold of payment for the value of work completed by the
DBE.

If you and or the Department determine a listed DBE is not performing a commercially useful
function in performance of their DBE committed work, suspend performance of the noncompliant
portion of the work. Submit a corrective action plan within 5 days of the noncompliant
commercially useful function determination. The plan must identify how you will remediate when
feasible or demonstrate commercially useful function compliance for the remaining portion of the
DBE's work. Allow 5 days for plan review. The corrective actions must be implemented within 5
days of Engineer's authorization of your plan and prior to resumption of the noncompliant portion
of the DBE's committed work.

If corrective actions cannot be accomplished to assure the DBE will perform a commercially useful
function on the Contract, you may have good cause to request termination of the DBE under
section 5-1.13B(2)(c).

5-1.13B(2)(¢) Termination

Termination of a DBE may be allowable for good cause reasons under 49 CFR 26.53(f)(3) with
prior written authorization from the Department. You must provide documentation supporting
good cause reasoning with your termination request. If the termination request is authorized by the
Department, you must then either replace the DBE with another DBE or demonstrate good faith
efforts to do so under 5-1.13B(2)(d).

Use the following procedure to request the termination of a DBE or portion of their work:

1. Provide written notice to the DBE of your intent to use other forces or material sources and
include one or more of the good cause reasons under 49 CFR 26.53(f)(3). Simultaneously
send a copy of this written notice to the Engineer. Y our written notice to the DBE must
request they provide any response to both you and the Engineer.

2. Provide the DBE with 5 business days to respond to your written notice by either
acknowledging their agreement or documenting their reasoning as to why the use of other
forces or sources of materials should not occur. If the DBE does not respond within 5
business days, you may move forward with the request process as if the DBE had agreed to
your written notice.

3. Submit your DBE termination request by written letter to the Engineer and include:

3.1. One or more good cause reasons identified under 49 CFR 26.53(f)(3) along with
supporting documentation.

3.2. Your written notice to the DBE regarding the request, including proof of
transmission and tracking documentation of your written notice.

3.3. The DBE's response to your written notice, if received. If a written response was
not provided, provide a statement to that effect.

The Department will respond to your complete DBE termination request as follows:

1. Where the DBE has agreed in writing or fails to timely respond to your written notice, the
Department will respond within 2 business days from receipt of your request.
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2. Where the DBE has disagreed in writing with your written notice, the Department will meet
with you and the DBE within 5 business days from receipt of your request. The Department
will respond to your request within 5 business days from this meeting.

3. Ifyou fail to provide a complete request for DBE termination the Department will identify
deficiencies within 5 business days from receipt of your request.

If the Department authorizes your DBE termination request it will do so in writing.

Work performed by a firm other than the committed DBE or authorized replacement DBE without
first obtaining Department authorization for termination will be a violation of these specifications
and DBE federal regulations. Such violations will result in payment deductions for the value of
the work associated with the noncompliant DBE commitment. In addition, if the committed DBE
is also a listed subcontractor, the Department applies an additional penalty up to 10 percent of the
value of the subject work as a permanent deduction.

5-1.13B(2)(d) Replacement
After receiving Department written authorization of your DBE termination request, you must
obtain separate Department authorization of your replacement plan.

Your replacement plan must identify DBE replacement firms to perform the work or demonstrate
that you have made a good faith effort to use DBE replacement firms. DBE replacement firms
must:

1. Perform at least the same dollar amount of work as the terminated DBE to the extent needed
to meet the DBE commitment

2. Possess certifications for the most specific available North American Industry Classification
System codes and work codes applicable to the work the firm will perform on the Contract

3. Perform a commercially useful function under 49 CFR 26.55

Use the following procedure to request authorization of your replacement plan:

1. Submit a request to replace a DBE with other forces or material sources by written letter to
the Department which must include:

1.1. Description of remaining uncommitted item work made available for replacement
DBE solicitation and participation.
1.2. The proposed DBE replacement firm's business information, the work they have

agreed to perform, and the following:

1.2.1. Quote for bid item work and description of work to be performed

1.2.2. Proposed subcontract agreement and written confirmation of agreement to perform
on the Contract

1.2.3. Revised Subcontracting Request form

2. If you have not identified a DBE replacement firm, submit documentation of your good faith
efforts to use DBE replacement firms within 7 days of Department's authorization to
terminate the DBE. You may request the Department's approval to extend this submittal
period to a total of 14 days. The Department considers your documented actions taken to
identify a DBE replacement firm in determining whether a good faith effort was made under
49 CFR 26 app A. Submit documentation of actions taken to find a DBE replacement firm,
such as:
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2.1. Search results of certified DBEs available to perform the original DBE work
identified and or other work you had intended to self-perform, to the extent needed to meet
your DBE commitment

2.2. Solicitations of DBEs for performance of work identified in 2.1

2.3. Correspondence with interested DBEs that may have included contract details and
requirements

2.4. Negotiation efforts with DBESs that reflect why an agreement was not reached

2.5. Ifa DBE's quote was rejected, provide your reasoning for the rejection, such as why
the DBE was unqualified for the work, or why the price quote was unreasonable or
excessive

2.6. Copies of each DBE's and non-DBE's price quotes for work identified in 2.1, as the

Department may contact the firms to verify solicitation efforts and determine if the DBE
quotes are substantially higher
2.7. Additional documentation that you believe supports your good faith effort

The Department will respond to your complete replacement plan as follows:

1. If a DBE replacement firm has been identified and required documentation has been
provided, the Department will respond within 2 business days from receipt of your plan

2. If a DBE replacement firm has not been identified, but good faith effort documents have been
provided, the Department will respond within 5 business days from receipt of your plan

3. Ifyou fail to provide a complete replacement plan, the Department will return your request
and identify deficiencies within 5 business days from receipt of your plan

If the Department authorizes your replacement plan it will do so in writing.
Submit a revised Subcontracting Request form if your replacement plan is authorized.

DBE committed work performed by a nonauthorized firm, will be a violation of these
specifications and DBE federal regulations. Such violations will result in payment deductions for
the value of the work associated with the DBE commitment. The Department will take a permanent
deduction for the value of the DBE work that was not performed by the authorized DBE. In
addition, if the associated work was also to be performed by a listed subcontractor, the Department
applies an additional penalty up to 10 percent of the value of the subject work as a permanent
deduction.

5-1.13B(3) Use of Joint Checks

You may use a joint check between the Contractor or lower-tier subcontractor and a DBE
subcontractor purchasing materials from a material supplier if you obtain prior approval from the
Department for your proposed use of joint checks upon submittal of a DBE Joint Check Agreement
Request form.

To use a joint check, the following conditions must be met:

All parties, including the Contractor, must agree in writing to the use of a joint check
Entity issuing the joint check acts solely to guarantee payment

DBE must release the check to the material supplier

Department must authorize the request before implementation

Any party to the agreement must provide requested documentation within 10 days of the
Department's request for the documentation

Nk W=
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6. Agreement to use a joint check must be short-term, not to exceed 1 year, allowing sufficient
time needed to establish or increase a credit line with the material supplier

A request for a joint check agreement may be initiated by any party.
If a joint check is used, the DBE remains responsible for all elements of 49 CFR 26.55(c)(1).

Failure to comply with section 5-1.13B(3) disqualifies DBE participation and results in no credit
and no payment to the Contractor for DBE participation.

A joint check may not be used between the Contractor or subcontractor and a DBE regular dealer,
bulk material supplier, manufacturer, wholesaler, broker, trucker, packager, manufacturer's
representative, or other persons who arrange or expedite transactions.

Add to section 5-1.36C:

The Contractor's attention is directed to the existence of certain underground facilities that may
require special precautions be taken by the Contractor to protect the health, safety and welfare of
workmen and of the public. Facilities requiring special precautions include, but are not limited to:
conductors of petroleum products, oxygen, chlorine, and toxic or flammable gases; natural gas in
pipelines greater than 150 mm (6 inches) in diameter or pipelines operating at pressures greater
than 415 kPa (60 psi) gauge; underground electric supply system conductors or cables, with
potential to ground of more than 300 volts, either directly buried or in duct or conduit which do
not have concentric grounded conductors or other effectively grounded metal shields or sheaths.

Per Govt Code § 4216 et seq., the Contractor shall notify the Engineer and the appropriate regional
notification center for operators of subsurface installations at least 3 working days, but not more
than 14 calendar days, prior to performing any excavation or other work close to any underground
pipeline, conduit, duct, wire or other structure. Regional notification centers include but are not
limited to the following:

Notification Center Telephone Number
Underground Service 1-800-642-2444
Alert-Northern California (USA) 1-800-227-2600
Underground Service 1-800-422-4133
Alert-Southern California (USA) 1-800-227-2600

AANANANANANANANAANANANANAANAANANANANANANANAANAANAANAANANAN

6 CONTROL OF MATERIALS

Add to section 6-1.03:
6-1.03B Submittals

6-1.03B(1) General
Not Used

6-1.03B(2) Work Plan
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For local material, such as rock, gravel, earth, structure backfill, pervious backfill, imported
borrow, and culvert bedding, obtained from a (1) noncommercial source, or (2) source not
regulated under California jurisdiction, submit a local material plan for each material at least 60
days before placing the material. The local material plan must include:

1. Certification signed by you and an engineer who is registered as a civil engineer in the State
or a professional geologist licensed as a professional geologist by the State stating:

I am aware local material from a noncommercial source or a source not regulated under
CA jurisdiction must be sampled and analyzed for pH and lead and may require sampling
and analysis under section 6-1.03B(3) for other constituents of concern based on the land
use history. I am aware that local material sources must not contain ADL at concentrations
greater than 80 mg/kg total lead or equal to or greater than 5 mg/L soluble lead as
determined by the Waste Extraction Test (WET) Procedures, 22 CA Code of Regs §
66261.24(a)(2) App II. I am aware that a maximum quantity of material may be excavated
at the site based on the minimum number of samples taken before excavating at the site
under section 6-1.03B(3).

Land use history of the local material location and surrounding property

Sampling protocol

Number of samples per volume of local material

QA and QC requirements and procedures

Qualifications of sampling personnel

Stockpile history

Name and address of the analytical laboratory that will perform the chemical analyses
Analyses that will be performed for lead and pH

0. Other analyses that will be performed for possible hazardous constituents based on:

S0 NO U AW

10.1. Source property history
10.2. Land use adjacent to source property
10.3. Constituents of concern in the ground water basin where the job site is located

The plan must be sealed and signed by an engineer who is registered as a civil engineer in the State
or a professional geologist licensed as a professional geologist by the State.

If the plan requires revisions, the Engineer provides comments. Submit a revised plan within 7
days of receiving comments. Allow 7 days for the review.

6-1.03B(3) Analytical Test Results

At least 15 days before placing local material, submit analytical test results for each local material

obtained from a noncommercial source or a source not regulated under CA jurisdiction. The

analytical test results must include:

1. Certification signed by an engineer who is registered as a civil engineer in the State or a
professional geologist licensed as a professional geologist by the State stating:

The analytical testing described in the local material plan has been performed. I performed
a statistical analysis of the test results using the US EPA's ProUCL software with the
applicable 95 percent upper confidence limit. I certify that the material from the local
material source is suitable for unrestricted use at the job site, it has a pH above 5.0, does
not contain soluble lead in concentrations equal to or greater than Smg/l as determined by
the Waste Extraction Test (WET) Procedures, 22 CA Code of Regs § 66261.24(a)(2) App
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I, does not contain lead in concentrations above 80 mg/kg total lead, is free from all other
contaminants identified in the local material plan, and will comply with the job site's basin
plan and water quality objectives of the RWQCB.

2. Chain of custody of samples

Analytical results no older than 1 year

4. Statistical analysis of the data using US EPA’s ProUCL software with a 95 percent upper
confidence limit

5. Comparison of sample results to hazardous waste concentration thresholds and the RWQCB's
basin plan requirements and water quality objectives for the job site location

(98]

6-1.03B(4) Sample and Analysis
Sample and analyze local material from a (1) noncommercial source or (2) source not regulated
under CA jurisdiction:

1. Before bringing the local material to the job site

2. As described in the local material plan

3. Under US EPA Test Methods for Evaluating Solid Waste, Physical/Chemical Methods (SW-
846)

The sample collection must be designed to generate a data set representative of the entire volume
of proposed local material.

Before excavating at the (1) noncommercial material source or (2) a source not regulated under
CA jurisdiction, collect the minimum number of samples and perform the minimum number of
analytical tests for the corresponding maximum volume of local material as shown in the following
table:

Minimum Number of Samples and Analytical Tests for Local Material

Maxi | f imported . .
aximum vorume ot Importe Minimum number of samples and analytical tests

borrow (cu yd)
<5,000 8
5.000-10,000 12 for the first 5,000 cu yd plus 1 for each additional

1,000 cu yd or portion thereof

17 for the first 10,000 cu yd plus 1 for each additional
2,500 cu yd or portion thereof

21 for the first 20,000 cu yd plus 1 for each additional
5,000 cu yd or portion thereof

25 for the first 40,000 cu yd plus 1 for each additional
10,000 cu yd or portion thereof

29 for the first 80,000 cu yd plus 1 for each additional
20,000 cu yd or portion thereof

10,000-20,000

20,000-40,000

40,000-80,000

> 80,000

Do not collect composite samples or mix individual samples to form a composite sample.
Analyze the samples using the US EPA's ProUCL software with a 95 percent upper confidence
limit. All chemical analysis must be performed by a laboratory certified by the SWRCB's
Environmental Laboratory Accreditation Program (ELAP).

The analytical test results must demonstrate that the local material:

1. Is not a hazardous waste
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2. Has a pH above 5.0

3. Has an average total lead concentration, based upon the 95 percent upper confidence limit, at
or below 80 mg/kg

4. Is free of possible contaminants identified in the local material plan

5. Complies with the RWQCB's basin plan for the job site location

6 Complies with the RWQCB's water quality objectives for the job site location

6-1.03C Local Material Management
Do not place local material until authorized.

If the Engineer determines the appearance, odor, or texture of any delivered local material suggests
possible contamination, sample and analyze the material. The sampling and analysis is change
order work unless (1) hazardous waste is discovered or (2) the analytical test results indicate the
material does not comply with section 6-1.03B(3).

Dispose of noncompliant local material at an appropriately permitted CA Class I, CA Class II or
CA Class III facility. You are the generator of noncompliant local material.

Replace section 6-1.04 with:
BUY AMERICA (Required Federal Language)

6-1.04 BUY AMERICA
6-1.04A General
Buy America requirements do not apply to the following:

1. Tools and construction equipment used in performing the work
2. Temporary work that is not incorporated into the finished project

6-1.04B Crumb Rubber (Pub Res Code § 42703(d))
Furnish crumb rubber with a certificate of compliance. Crumb rubber must be:

1. Produced in the United States
2. Derived from waste tires taken from vehicles owned and operated in the United States

6-1.04C Steel and Iron Materials
Steel and iron materials must be melted and manufactured in the United States except:

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic
production of the steel and iron materials

2. If the total combined cost of the materials produced outside the United States does not
exceed the greater of 0.1 percent of the total bid or $2,500, the material may be used if
authorized

Furnish steel and iron materials to be incorporated into the work with certificates of compliance
and certified mill test reports. Mill test reports must indicate where the steel and iron were melted
and manufactured.

All melting and manufacturing processes for these materials, including an application of a coating,

must occur in the United States. Coating includes all processes that protect or enhance the value
of the material to which the coating is applied.
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6-1.04D Manufactured Products
Iron and steel used in precast concrete manufactured products must meet the requirements of
section 6-1.04C regardless of the amount used.

Iron and steel used in other manufactured products must meet the requirements of section 6-1.04C
if the weight of steel and iron components constitute 90 percent or more of the total weight of the
manufactured product.

6-1.04E Construction Materials
Buy America requirements apply to the following construction materials unless otherwise
specified:

1. Non-ferrous metals
2. Plastic and polymer-based products such as:

2.1. Polyvinylchloride

2.2. Composite building materials

2.3. Polymers used in fiber optic cables
3. Glass
4. Lumber
5. Drywall

Where one or more of these construction materials have been combined by a manufacturer with
other materials through a manufacturing process, Buy America requirements do not apply unless
otherwise specified.

Furnish construction materials to be incorporated into the work with certificates of compliance
with each project delivery. Manufacturer’s certificate of compliance must identify where the
construction material was manufactured and attest specifically to Buy America compliance.

All manufacturing processes for these materials must occur in the United States.

6-1.04 BUY AMERICA
6-1.04A General
Reserved

6-1.04B Crumb Rubber (Pub Res Code §42703(d))

Furnish crumb rubber with a certificate of compliance. Crumb rubber must be:

1. Produced in the United States

2. Derived from waste tires taken from vehicles owned and operated in the United States

Replace the 4th paragraph in section 6-2.01 with:
QUALITY ASSURANCE (Required Federal Language)

The County uses a Quality Assurance Program (QAP) to ensure a material is produced to comply
with the Contract.

The County may examine the records and reports of tests the prime contractor performs if they are
available at the job site. Schedule work to allow time for QAP.
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7 LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC

Add to section 7-1.02K(1):

7-1.02K(1) Labor Code 1725.5

A contractor or subcontractor shall not be qualified to bid on, be listed in a bid proposal, subject
to the requirements of Section 4104 of the Public Contract Code, or engage in the performance of
any contract for public work, as defined in this chapter, unless currently registered and qualified
to perform public work pursuant to Section 1725.5. It is not a violation of this section for an
unregistered contractor to submit a bid that is authorized by Section 7029.1 of the Business and
Professions Code or by Section 10164 or 20103.5 of the Public Contract Code, provided the
contractor is registered to perform public work pursuant to Section 1725.5 at the time the contract
is awarded.

Add to section 7-1.02K(2) paragraph 2:

The general prevailing wage rates determined by the Director of Industrial Relations, for the
county or counties in which the work is to be done, are available at the Humboldt County
Department of Aviation, 3561 Boeing Avenue, McKinleyville CA 95519. These wage rates are
not included in the Special Provision, Notice to Bidder’s, Proposal and Contract Book for the
project. Changes, if any, to the general prevailing wage rates will be available at the same location.

FEDERAL WAGE RATES

The predetermined federal wages are derived from the Davis-Bacon Act of 1931 and are prescribed
by 23 USC 113. The Federal Wage Rates are available directly from the Department of Labor at:
https://sam.gov/content/wage-determinations. The user is given a choice between entering in the
determination number example: "CA2008004" or selecting the criteria State/County/Construction
Type/WD number (WD num not needed). Select California/Humboldt/Highway, respectively.
Copies of the Federal Wage Rates will also be available at:

County of Humboldt, Department of Aviation
3561 Boeing Avenue
McKinleyville, CA 95519

Federal Wage Rates are not required to be physically included in this Bid Package. However, the
federal wage rates as revised by addendums, if such addendums are issued, are included in the
Agreement signed by the County of Humboldt and the Contractor.
Add to section 7-1.02L(1):
Public Contract Code, Sec. 7106 (Noncollusion)
In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in

the Proposal. Signing the Proposal shall also constitute signature of the Noncollusion Affidavit.

Replace section 7-1.02M(3) with:
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Material from mining operations furnished for this project shall only come from sites in
compliance with the Surface Mining and Reclamation Act of 1975 (SMARA) or sites not subject
to SMARA. Contractor shall provide County with documentation establishing compliance with
SMARA or exemption from SMARA.

The requirements of this section shall apply to materials furnished for the project, except for
acquisition of materials in conformance with the provisions in section 4-1.04, "Use of Materials
Found on the Job Site," of the Standard Specifications.

Replace section 7-1.10 Reserved with:

PROHIBITION OF CERTAIN TELECOMMUNICATIONS AND VIDEO
SURVEILLANCE EQUIPMENT AND SERVICES (Required Federal Language)

In response to significant national security concerns, the agency shall check the prohibited vendor
list before making any telecommunications and video surveillance purchase because recipients
and subrecipients of federal funds are prohibited from obligating or expending loan or grant funds
to:

e Procure or obtain;

e Extend or renew a contract to procure or obtain; or

e Enter into a contract (or extend or renew a contract) to procure or obtain equipment,
services, or systems that uses covered telecommunications equipment or services as a
substantial or essential component of any system, or as critical technology as part of any
system.

The prohibited vendors (and their subsidiaries or affiliates) are:

e Huawei Technologies Company;

e ZTE Corporation;

e Hytera Communications Corporation;

e Hangzhou Hikvision Digital Technology Company;

e Dahua Technology Company; and

e Subsidiaries or affiliates of the above-mentioned companies.

In implementing the prohibition, the agency administering loan, grant, or subsidy programs shall
prioritize available funding and technical support to assist affected businesses, institutions and
organizations as is reasonably necessary for those affected entities to transition from covered
communications equipment and services, to procure replacement equipment and services, and to
ensure that communications service to users and customers is sustained.

The contractors should furnish telecommunications and video surveillance equipment with a
certificate of compliance. The certificate must state telecommunications and video surveillance
equipment was not procured or obtained from manufacturers identified in the above list.

Add to section 7-1.11A:
TITLE VI ASSURANCES (Required Federal Language)

The U.S. Department of Transportation Order No.1050.2A requires all federal-aid Department of

Transportation contracts between an agency and a contractor to contain Appendix A and E.

Appendix B only requires inclusion if the contract impacts deeds effecting or recording the transfer

of real property, structures, or improvements thereon, or granting interest therein. Appendices C
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and D only require inclusion if the contract impacts deeds, licenses, leases, permits, or similar
instruments entered into by the recipient.

APPENDIX A

During the performance of this Agreement, the contractor, for itself, its assignees and successors
in interest (hereinafter collectively referred to as CONTRACTOR) agrees as follows:

(1)

2)

©)

(4)

©)

(6)

Compliance with Regulations: CONTRACTOR shall comply with the regulations relative to
nondiscrimination in federally assisted programs of the Department of Transportation, Title
49, Code of Federal Regulations, Part 21, as they may be amended from time to time,
(hereinafter referred to as the REGULATIONS), which are herein incorporated by reference
and made a part of this agreement.

Nondiscrimination: CONTRACTOR, with regard to the work performed by it during the
AGREEMENT, shall not discriminate on the grounds of race, color, sex, national origin,
religion, age, or disability in the selection and retention of sub-applicants, including
procurements of materials and leases of equipment. CONTRACTOR shall not participate
either directly or indirectly in the discrimination prohibited by Section 21.5 of the
Regulations, including employment practices when the agreement covers a program set forth
in Appendix B of the Regulations.

Solicitations for Sub-agreements, Including Procurements of Materials and Equipment: In
all solicitations either by competitive bidding or negotiation made by CONTRACTOR for
work to be performed under a Sub-agreement, including procurements of materials or leases
of equipment, each potential sub-applicant or supplier shall be notified by CONTRACTOR
of the CONTRACTOR'’S obligations under this Agreement and the Regulations relative to
nondiscrimination on the grounds of race, color, or national origin.

Information and Reports: CONTRACTOR shall provide all information and reports required
by the Regulations, or directives issued pursuant thereto, and shall permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined by
the recipient or FHWA to be pertinent to ascertain compliance with such Regulations or
directives. Where any information required of CONTRACTOR is in the exclusive possession
of another who fails or refuses to furnish this information, CONTRACTOR shall so certify
to the recipient or the FHWA as appropriate, and shall set forth what efforts CONTRACTOR
has made to obtain the information.

Sanctions for Noncompliance: In the event of CONTRACTOR’s noncompliance with the
nondiscrimination provisions of this agreement, the recipient shall impose such agreement
sanctions as it or the FHWA may determine to be appropriate, including, but not limited to:

(a) withholding of payments to CONTRACTOR under the Agreement within a reasonable
period of time, not to exceed 90 days; and/or

(b) cancellation, termination or suspension of the Agreement, in whole or in part.
Incorporation of Provisions: CONTRACTOR shall include the provisions of paragraphs (1)

through (6) in every sub-agreement, including procurements of materials and leases of
equipment, unless exempt by the Regulations, or directives issued pursuant thereto.
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CONTRACTOR shall take such action with respect to any sub-agreement or procurement as the
recipient or FHWA may direct as a means of enforcing such provisions including sanctions for
noncompliance, provided, however, that, in the event CONTRACTOR becomes involved in, or is
threatened with, litigation with a sub-applicant or supplier as a result of such direction,
CONTRACTOR may request the recipient enter into such litigation to protect the interests of the
State, and, in addition, CONTRACTOR may request the United States to enter into such litigation
to protect the interests of the United States.

APPENDIX B
CLAUSES FOR DEEDS TRANSFERRING UNITED STATES PROPERTY

The following clauses will be included in deeds effecting or recording the transfer of real property,
structures, or improvements thereon, or granting interest therein from the United States pursuant
to the provisions of Assurance 4:

NOW THEREFORE, the U.S. Department of Transportation as authorized by law and upon the
condition that the recipient will accept title to the lands and maintain the project constructed
thereon in accordance with Title 23 U.S.C., the regulations for the administration of the preceding
statute, and the policies and procedures prescribed by the FHWA of the U.S. Department of
Transportation in accordance and in compliance with all requirements imposed by Title 49, Code
of Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the Secretary,
Part 21, Non-discrimination in Federally-assisted programs of the U.S. Department of
Transportation pertaining to and effectuating the provisions of Title VI of the Civil Rights Act of
1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does hereby remise, release, quitclaim and
convey unto the recipient all the right, title and interest of the U.S. Department of Transportation
in and to said lands described in Exhibit A attached hereto and made a part hereof.

(HABENDUM CLAUSE)

TO HAVE AND TO HOLD said lands and interests therein unto the recipient and its successors
forever, subject, however, to the covenants, conditions, restrictions and reservations herein
contained as follows, which will remain in effect for the period during which the real property or
structures are used for a purpose for which Federal financial assistance is extended or for another
purpose involving the provision of similar services or benefits and will be binding on the recipient,
its successors and assigns. The recipient, in consideration of the conveyance of said lands and
interest in lands, does hereby covenant and agree as a covenant running with the land for itself, its
successors and assigns, that (1) no person will on the grounds of race, color, or national origin, be
excluded from participation in, be denied the benefits of, or be otherwise subjected to
discrimination with regard to any facility located wholly or in part on, over, or under such lands
hereby conveyed [,] [and]* (2) that the recipient will use the lands and interests in lands and interest
in lands so conveyed, in compliance with all requirements imposed by or pursuant to Title 49,
Code of Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the
Secretary, Part 21, Non-discrimination in Federally-assisted programs of the U.S. Department of
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said Regulations
and Acts may be amended[, and (3) that in the event of breach of any of the above- mentioned
non-discrimination conditions, the Department will have a right to enter or re-enter said lands and
facilities on said lands, and that above described land and facilities will thereon revert to and vest
in and become the absolute property of the U.S. Department of Transportation and its assigns as
such interest existed prior to this instruction].*

(*Reverter clause and related language to be used only when it is determined that such a clause is
necessary in order to make clear the purpose of Title VI.)
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APPENDIX C
CLAUSES FOR TRANSFER OF REAL PROPERTY ACQUIRED OR IMPROVED UNDER
THE ACTIVITY, FACILITY, OR PROGRAM

The following clauses will be included in deeds, licenses, leases, permits, or similar instruments
entered into by the recipient pursuant to the provisions of Assurance 7(a):

A. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her heirs,
personal representatives, successors in interest, and assigns, as a part of the consideration
hereof, does hereby covenant and agree [in the case of deeds and leases add “as a covenant
running with the land”] that:

1. Inthe event facilities are constructed, maintained, or otherwise operated on the property
described in this (deed, license, lease, permit, etc.) for a purpose for which a U.S.
Department of Transportation activity, facility, or program is extended or for another
purpose involving the provision of similar services or benefits, the (grantee, licensee,
lessee, permittee, etc.) will maintain and operate such facilities and services in
compliance with all requirements imposed by the Acts and Regulations(as may be
amended) such that no person on the grounds of race, color, or national origin, will be
excluded from participation in, denied the benefits of, or be otherwise subjected to
discrimination in the use of said facilities.

B. With respect to licenses, leases, permits, etc., in the event of breach of any of the above
Non-discrimination covenants, the recipient will have the right to terminate the (lease,
license, permit, etc.) and to enter, re-enter, and repossess said lands and facilities thereon,
and hold the same as if the (lease, license, permit, etc.) had never been made or issued.*

C. With respect to a deed, in the event of breach of any of the above Non-discrimination
covenants, the recipient will have the right to enter or re-enter the lands and facilities
thereon, and the above described lands and facilities will there upon revert to and vest in
and become the absolute property of the recipient and its assigns.*

(*Reverter clause and related language to be used only when it is determined that such a clause is
necessary to make clear the purpose of Title VI.)

APPENDIX D
CLAUSES FOR CONSTRUCTION/USE/ACCESS TO REAL PROPERTY ACQUIRED
UNDER THE ACTIVITY, FACILITY OR PROGRAM

The following clauses will be included in deeds, licenses, permits, or similar
instruments/agreements entered into by the recipient pursuant to the provisions of Assurance 7(b):

A. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her heirs,
personal representatives, successors in interest ,and assigns, as a part of the consideration
hereof, does hereby covenant and agree (in the case of deeds and leases add, “as a covenant
running with the land”) that (1) no person on the ground of race, color, or national origin,
will be excluded from participation in, denied the benefits of, or be otherwise subjected to
discrimination in the use of said facilities, (2) that in the construction of any improvements
on, over, or under such land, and the furnishings of services thereon, no person on the
ground of race, color, or national origin, will be excluded from participation in, denied the
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benefits or, or otherwise be subjected to discrimination, (3) that the (grantee, licensee,
lessee, permittee, etc.) will use the premises in compliance with all other requirements
imposed by or pursuant to the Acts and Regulations, as amended, set forth in this
Assurance.

B. With respect to (licenses, leases, permits, etc.) in the event of breach of any of the above
of the above Non-discrimination covenants, the recipient will have the right to terminate
the (license, permits, etc., as appropriate) and to enter or re-enter and repossess said land
and the facilities thereon, and hold the same as if said (license, permit, etc., as appropriate)
had never been made or issued.*

C. With respect to deeds, in the event of breach of any of the above Non-discrimination
covenants, the recipient will there upon revert to and vest in and become the absolute
property of the recipient and its assigns.

(*Reverter clause and related language to be used only when it is determined that such a clause
is necessary to make clear the purpose of Title VI.)

APPENDIX E of the Title VI Assurances (US DOT Order 1050.2A)

During the performance of this contract, the contractor, for itself, its assignees, and successors in
interest (hereinafter referred to as the “contractor”) agrees to comply with the following
nondiscrimination statutes and authorities; including but not limited to:

Pertinent Nondiscrimination Authorities:

. Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252),
(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part
21.

o The Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose
property has been acquired because of Federal or Federal-aid programs and projects);

o Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination
on the basis of sex);

. Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended,
(prohibits discrimination on the basis of disability); and 49 CFR Part 27,

. The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);

e  Airport and Airway Improvement Act of 1982, (49 U.S.C. § 4 71, Section 47123), as
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);

o The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope,
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by
expanding the definition of the terms “programs or activities” to include all of the
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programs or activities of the Federal-aid recipients, subrecipients and contractors,
whether such programs or activities are Federally funded or not);

o Titles II and III of the Americans with Disabilities Act, which prohibit discrimination
on the basis of disability in the operation of public entities, public and private
transportation systems, places of public accommodation, and certain testing entities (42
U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations
at 49 C.F.R. parts 37 and 38;The Federal Aviation Administration's Nondiscrimination
statute (49 U.S.C. § 47123) (prohibits discrimination on the basis of race, color,
national origin, and sex);

o Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures discrimination against
minority populations by discouraging programs, policies, and activities with
disproportionately high and adverse human health or environmental effects on minority
and low-income populations;

. Executive Order 13166, Improving Access to Services for Persons with Limited
English Proficiency, and resulting agency guidance, national origin discrimination
includes discrimination because of limited English proficiency (LEP). To ensure
compliance with Title VI, you must take reasonable steps to ensure that LEP persons
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);

. Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et

seq)

Add to section 7-1.11A:
Federal lobbying restrictions imposed by Section 1352, Title 31, United States Code, is included
in section 7-1.11B(XI).

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal
agency is included in the Proposal. Standard Form - LLL, “Disclosure of Lobbying Activities,”
with instructions for completion of the Standard Form is also included in the Proposal. Signing
the Proposal shall constitute signature of the Certification.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the
end of each calendar quarter in which there occurs any event that requires disclosure or that
materially affects the accuracy of the information contained in any disclosure form previously filed
by the Contractor, subcontractors and any lower-tier contractors. An event that materially affects
the accuracy of the information reported includes:

1. A cumulative increase if $25,000 or more in the amount paid or expected to be paid for
influencing or attempting to influence a covered Federal action; or

2. A change in the person(s) or individual(s) influencing or attempting to influence a
covered Federal action; or

3. A change in the officer(s), employees(s), or Member(s) contacted to influence or
attempt to influence a covered Federal Action.
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Replace section 7-1.11B with:

REQUIRED CONTRACT PROVISIONS FEDERAL-AID
CONSTRUCTION CONTRACTS

L General

II. Nondiscrimination

111 Non-segregated Facilities

V. Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VL Subletting or Assigning the Contract

VIL Safety: Accident Prevention

VIIL False Statements Concerning Highway Projects

IX. Implementation of Clean Air Act and Federal Water
Pollution Control Act

X. Certification  Regarding Debarment,  Suspension,
Ineligibility and Voluntary Exclusion

XL Certification Regarding Use of Contract Funds for
Lobbying

XII. Use of United States-Flag Vessels:

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

I. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under title 23, United States Code, as
required in 23 CFR 633.102(b) (excluding emergency contracts
solely intended for debris removal). The contractor (or
subcontractor) must insert this form in each subcontract and further
require its inclusion in all lower tier subcontracts (excluding
purchase orders, rental agreements and other agreements for
supplies or services). 23 CFR 633.102(e).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider. 23 CFR
633.102(e).

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services, purchase
orders, rental agreements and other agreements for supplies or
services) in accordance with 23 CFR 633.102. The design-builder
shall be responsible for compliance by any subcontractor, lower-tier
subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in
solicitation-for-bids or request-for-proposals documents, however,
the Form FHWA-1273 must be physically incorporated (not
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referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract). 23 CFR 633.102(b).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work performed
on the contract by the contractor's own organization and with the
assistance of workers under the contractor's immediate
superintendence and to all work performed on the contract by
piecework, station work, or by subcontract. 23 CFR 633.102(d).

3. A breach of any of the stipulations contained in these Required
Contract Provisions may be sufficient grounds for withholding of
progress payments, withholding of final payment, termination of
the contract, suspension / debarment or any other action determined
to be appropriate by the contracting agency and FHWA.

4. Selection of Labor During the performance of this contract,
the contractor shall not use convict labor for any purpose within the
limits of a construction project on a Federal-aid highway unless it
is labor performed by convicts who are on parole, supervised
release, or probation. 23 U.S.C. 114(b). The term Federal-aid
highway does not include roadways functionally classified as local
roads or rural minor collectors. 23 U.S.C. 101(a).

I1I. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part
230, Subpart A, Appendix A; EO 11246)

The provisions of this section related to 23 CFR Part 230, Subpart
A, Appendix A are applicable to all Federal-aid construction
contracts and to all related construction subcontracts of $10,000 or
more. The provisions of 23 CFR Part 230 are not applicable to
material supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply with
the following policies: Executive Order 11246, 41 CFR Part 60, 29
CFR Parts 1625-1627, 23 U.S.C. 140, Section 504

of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), Title
VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 2000d
et seq.), and related regulations including 49 CFR Parts 21, 26, and
27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60- 1.4(b)
and, for all construction contracts exceeding $10,000, the Standard
Federal Equal Employment Opportunity Construction Contract
Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the policies
of the Secretary of Labor including 41 CFR Part 60, and 29 CFR



Parts 1625-1627. The contracting agency and the FHWA have the
authority and the responsibility to ensure compliance with 23
U.S.C. 140, Section 504 of the Rehabilitation Act of 1973, as
amended (29 U.S.C. 794), and Title VI of the Civil Rights Act of
1964, as amended (42 U.S.C. 2000d et seq.), and related regulations
including 49 CFR Parts 21, 26, and 27; and 23 CFR Parts 200, 230,
and 633.

The following provision is adopted from 23 CFR Part 230, Subpart
A, Appendix A, with appropriate revisions to conform to the U.S
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity:

Equal Employment Opportunity (EEO) requirements not to
discriminate and to take affirmative action to assure equal
opportunity as set forth under laws, executive orders, rules,
regulations (see 28 CFR Part 35, 29 CFR Part 1630, 29 CFR Parts
1625-1627, 41 CFR Part 60 and 49 CFR Part 27) and orders of the
Secretary of Labor as modified by the provisions prescribed herein,
and imposed pursuant to 23 U.S.C. 140, shall constitute the EEO
and specific affirmative action standards for the contractor's project
activities under this contract. The provisions of the Americans with
Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under
28 CFR Part 35 and 29 CFR Part 1630 are incorporated by reference
in this contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific requirement
activities of EEO:

a. The contractor will work with the contracting agency and the
Federal Government to ensure that it has made every good faith
effort to provide equal opportunity with respect to all of its terms
and conditions of employment and in their review of activities
under the contract. 23 CFR 230.409 (g)(4) & (5).

b. The contractor will accept as its operating policy the following
statement:

"It is the policy of this Company to assure that applicants are
employed, and that employees are treated during employment,
without regard to their race, religion, sex, sexual orientation,
gender identity, color, national origin, age or disability. Such
action shall include: employment, upgrading, demotion, or
transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have the
responsibility for and must be capable of effectively administering
and promoting an active EEO program and who must be assigned
adequate authority and responsibility to do so.

3. Dissemination of Policy: All members of the
contractor's staff who are authorized to hire, supervise, promote,
and discharge employees, or who recommend such action or are
substantially involved in such action, will be made fully cognizant
of, and will implement, the contractor's EEO policy and contractual
responsibilities to provide EEO in each grade and classification of
employment. To ensure that the above agreement will be met, the
following actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees
will be conducted before the start of work and then not less often
than once every six months, at which time the contractor's EEO
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policy and its implementation will be reviewed and explained. The
meetings will be conducted by the EEO Officer or other
knowledgeable company official.

b. All new supervisory or personnel office employees will be given
a thorough indoctrination by the EEO Officer, covering all major
aspects of the contractor's EEO obligations within thirty days
following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the
project will be instructed by the EEO Officer in the contractor's
procedures for locating and hiring minorities and women.

d. Notices and posters setting forth the contractor's EEO policy will
be placed in areas readily accessible to employees, applicants for
employment and potential employees.

e. The contractor's EEO policy and the procedures to implement
such policy will be brought to the attention of employees by means
of meetings, employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from which the
project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining
agreement, conduct systematic and direct recruitment through
public and private employee referral sources likely to yield
qualified minorities and women. To meet this requirement, the
contractor will identify sources of potential minority group
employees, and establish with such identified sources procedures
whereby minority and women applicants may be referred to the
contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement
providing for exclusive hiring hall referrals, the contractor is
expected to observe the provisions of that agreement to the extent
that the system meets the contractor's compliance with EEO
contract provisions. Where implementation of such an agreement
has the effect of discriminating against minorities or women, or
obligates the contractor to do the same, such implementation
violates Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to refer
minorities and women as applicants for employment. Information
and procedures with regard to referring such applicants will be
discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, sexual orientation,
gender identity, national origin, age or disability. The following
procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites
to ensure that working conditions and employee facilities do not
indicate discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid
within each classification to determine any evidence of
discriminatory wage practices.



c. The contractor will periodically review selected personnel actions
in depth to determine whether there is evidence of discrimination.
Where evidence is found, the contractor will promptly take
corrective action. If the review indicates that the discrimination may
extend beyond the actions reviewed, such corrective action shall
include all affected persons.

d. The contractor will promptly investigate all complaints of alleged
discrimination made to the contractor in connection with its
obligations under this contract, will attempt to resolve such
complaints, and will take appropriate corrective action within a
reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant, such
corrective action shall include such other persons. Upon completion
of each investigation, the contractor will inform every complainant
of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing
the skills of minorities and women who are applicants for
employment or current employees. Such efforts should be aimed at
developing full journey level status employees in the type of trade
or job classification involved.

b. Consistent with the contractor's work force requirements and as
permissible under Federal and State regulations, the contractor shall
make full use of training programs (i.e., apprenticeship, and on-the-
job training programs for the geographical area of contract
performance). In the event a special provision for training is
provided under this contract, this subparagraph will be superseded
as indicated in the special provision. The contracting agency may
reserve training positions for persons who receive welfare
assistance in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and women
and will encourage eligible employees to apply for such training
and promotion.

7. Unions: If the contractor relies in whole or in part upon unions
as a source of employees, the contractor will use good faith efforts
to obtain the cooperation of such unions to increase opportunities
for minorities and women. 23 CFR 230.409. Actions by the
contractor, either directly or through a contractor's association
acting as agent, will include the procedures set forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed toward
qualifying more minorities and women for membership in the
unions and increasing the skills of minorities and women so that
they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an EEO
clause into each union agreement to the end that such union will be
contractually bound to refer applicants without regard to their race,
color, religion, sex, sexual orientation, gender identity, national
origin, age, or disability.

c. The contractor is to obtain information as to the referral practices
and policies of the labor union except that to the extent such
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information is within the exclusive possession of the labor union
and such labor union refuses to furnish such information to the
contractor, the contractor shall so certify to the contracting agency
and shall set forth what efforts have been made to obtain such
information.

d. In the event the union is unable to provide the contractor with a
reasonable flow of referrals within the time limit set forth in the
collective bargaining agreement, the contractor will, through
independent recruitment efforts, fill the employment vacancies
without regard to race, color, religion, sex, sexual orientation,
gender identity, national origin, age, or disability; making full
efforts to obtain qualified and/or qualifiable minorities and women.
The failure of a union to provide sufficient referrals (even though it
is obligated to provide exclusive referrals under the terms of a
collective bargaining agreement) does not relieve the contractor
from the requirements of this paragraph. In the event the union
referral practice prevents the contractor from meeting the
obligations pursuant to Executive Order 11246, as amended, and
these special provisions, such contractor shall immediately notify
the contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities:

The contractor must be familiar with the requirements for and
comply with the Americans with Disabilities Act and all rules and
regulations established thereunder. Employers must provide
reasonable accommodation in all employment activities unless to
do so would cause an undue hardship.

9. Selection of Subcontractors, Procurement of
Materials and Leasing of Equipment:

The contractor shall not discriminate on the grounds of race, color,
religion, sex, sexual orientation, gender identity, national origin,
age or disability in the selection and retention of subcontractors,
including procurement of materials and leases of equipment. The
contractor shall take all necessary and reasonable steps to ensure
nondiscrimination in the administration of this contract.

a. The contractor shall notify all potential subcontractors, suppliers
and lessors of their EEO obligations under this contract.

b. The contractor will use good faith efforts to ensure subcontractor
compliance with their EEO obligations.

10. Assurance Required:

a. The requirements of 49 CFR Part 26 and the State DOT’s FHWA-
approved Disadvantaged Business Enterprise (DBE) program are
incorporated by reference.

b. The contractor, subrecipient or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts. Failure by the contractor
to carry out these requirements is a material breach of this contract,
which may result in the termination of this contract or such other
remedy as the recipient deems appropriate, which may include, but
is not limited to:

()
2

Withholding monthly progress payments;
Assessing sanctions;



3) Liquidated damages; and/or
4 Disqualifying the contractor from future bidding as non-
responsible.

c. The Title VI and nondiscrimination provisions of U.S. DOT
Order 1050.2A at Appendixes A and E are incorporated by
reference. 49 CFR Part 21.

11. Records and Reports:

The contractor shall keep such records as necessary to document
compliance with the EEO requirements. Such records shall be
retained for a period of three years following the date of the final
payment to the contractor for all contract work and shall be
available at reasonable times and places for inspection by
authorized representatives of the contracting agency and the
FHWA.

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and non-minority
group members and women employed in each work classification
on the project;

(2) The progress and efforts being made in cooperation with
unions, when applicable, to increase employment opportunities
for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual report
to the contracting agency each July for the duration of the project,
indicating the number of minority, women, and non-minority group
employees currently engaged in each work classification required
by the contract work. This information is to be reported on Form
FHWA-1391. The staffing data should represent the project work
force on board in all or any part of the last payroll period preceding
the end of July. If on-the-job training is being required by special
provision, the contractor will be required to collect and report
training data. The employment data should reflect the work force
on board during all or any part of the last payroll period preceding
the end of July.

III. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction contracts
and to all related construction subcontracts of more than $10,000.
41 CFR 60-1.5.

As prescribed by 41 CFR 60-1.8, the contractor must ensure that
facilities provided for employees are provided in such a manner that
segregation on the basis of race, color, religion, sex, sexual
orientation, gender identity, or national origin cannot result. The
contractor may neither require such segregated use by written or
oral policies nor tolerate such use by employee custom. The
contractor's obligation extends further to ensure that its employees
are not assigned to perform their services at any location under the
contractor's control where the facilities are segregated. The term
"facilities" includes waiting rooms, work areas, restaurants and
other eating areas, time clocks, restrooms, washrooms, locker
rooms and other storage or dressing areas, parking lots, drinking
fountains, recreation or entertainment areas, transportation, and
housing provided for employees. The contractor shall provide
separate or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.
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IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction projects
exceeding $2,000 and to all related subcontracts and lower-tier
subcontracts (regardless of subcontract size), in accordance with 29
CFR 5.5. The requirements apply to all projects located within the
right-of-way of a roadway that is functionally classified as Federal-
aid highway. 23 U.S.C. 113. This excludes roadways functionally
classified as local roads or rural minor collectors, which are exempt.
23 U.S.C. 101.

Where applicable law requires that projects be treated as a project
on a Federal-aid highway, the provisions of this subpart will apply
regardless of the location of the project. Examples include: Surface
Transportation Block Grant Program projects funded under 23
U.S.C. 133 [excluding recreational trails projects], the Nationally
Significant Freight and Highway

Projects funded under 23 U.S.C. 117, and National Highway
Freight Program projects funded under 23 U.S.C. 167.

The following provisions are from the U.S. Department of Labor
regulations in 29 CFR 5.5 “Contract provisions and related matters”
with minor revisions to conform to the FHWA- 1273 format and
FHWA program requirements.

1. Minimum wages (29 CFR 5.5)

a. All laborers and mechanics employed or working upon the site of
the work, will be paid unconditionally and not less often than once
a week, and without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by regulations
issued by the Secretary of Labor under the Copeland Act (29 CFR
part 3)), the full amount of wages and bona fide fringe benefits (or
cash equivalents thereof) due at time of payment computed at rates
not less than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part hereof,
regardless of any contractual relationship which may be alleged to
exist between the contractor and such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide
fringe benefits under section 1(b)(2) of the Davis-Bacon Act on
behalf of laborers or mechanics are considered wages paid to such
laborers or mechanics, subject to the provisions of paragraph 1.d. of
this section; also, regular contributions made or costs incurred for
more than a weekly period (but not less often than quarterly) under
plans, funds, or programs which cover the particular weekly period,
are deemed to be constructively made or incurred during such
weekly period. Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits on the wage determination
for the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification may be
compensated at the rate specified for each classification for the time
actually worked therein: Provided, That the employer's payroll
records accurately set forth the time spent in each classification in
which work is performed. The wage determination (including any
additional classification and wage rates conformed under paragraph
1.b. of this section) and the Davis-Bacon poster (WH-1321) shall
be posted at all times by the contractor and its subcontractors at the
site of the work in a prominent and accessible place where it can be
casily seen by the workers.

b.(1) The contracting officer shall require that any class of laborers
or mechanics, including helpers, which is not listed in the wage



determination and which is to be employed under the contract shall
be classified in conformance with the wage determination. The
contracting officer shall approve an additional classification and
wage rate and fringe benefits therefore only when the following
criteria have been met:

(i) The work to be performed by the classification requested is
not performed by a classification in the wage determination; and

(i1) The classification is utilized in the area by the construction
industry; and

(iii) The proposed wage rate, including any bona fide fringe
benefits, bears a reasonable relationship to the wage rates
contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be employed
in the classification (if known), or their representatives, and the
contracting officer agree on the classification and wage rate
(including the amount designated for fringe benefits where
appropriate), a report of the action taken shall be sent by the
contracting officer to the Administrator of the Wage and Hour
Division, U.S. Department of Labor, Washington, DC 20210. The
Administrator, or an authorized representative, will approve,
modify, or disapprove every additional classification action within
30 days of receipt and so advise the contracting officer or will notify
the contracting officer within the 30-day period that additional time
is necessary.

(3) In the event the contractor, the laborers or mechanics to be
employed in the classification or their representatives, and the
contracting officer do not agree on the proposed classification and
wage rate (including the amount designated for fringe benefits,
where appropriate), the contracting officer shall refer the questions,
including the views of all interested parties and the recommendation
of the contracting officer, to the Administrator for determination.
The Administrator, or an authorized representative, will issue a
determination within 30 days of receipt and so advise the
contracting officer or will notify the contracting officer within the
30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where appropriate)
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section,
shall be paid to all workers performing work in the classification
under this contract from the first day on which work is performed
in the classification.

¢. Whenever the minimum wage rate prescribed in the contract for
a class of laborers or mechanics includes a fringe benefit which is
not expressed as an hourly rate, the contractor shall either pay the
benefit as stated in the wage determination or shall pay another bona
fide fringe benefit or an hourly cash equivalent thereof.

d. If the contractor does not make payments to a trustee or other
third person, the contractor may consider as part of the wages of
any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or
program, Provided, That the Secretary of Labor has found, upon the
written request of the contractor, that the applicable standards of the
Davis-Bacon Act have been met. The Secretary of Labor may
require the contractor to set aside in a separate account assets for
the meeting of obligations under the plan or program.

2. Withholding (29 CFR 5.5)
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The contracting agency shall upon its own action or upon written
request of an authorized representative of the Department of Labor,
withhold or cause to be withheld from the contractor under this
contract, or any other Federal contract with the same prime
contractor, or any other federally-assisted contract subject to Davis-
Bacon prevailing wage requirements, which is held by the same
prime contractor, so much of the accrued payments or advances as
may be considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages required
by the contract. In the event of failure to pay any laborer or
mechanic, including any apprentice, trainee, or helper, employed or
working on the site of the work, all or part of the wages required by
the contract, the contracting agency may, after written notice to the
contractor, take such action as may be necessary to cause the
suspension of any further payment, advance, or guarantee of funds
until such violations have ceased.

3. Payrolls and basic records (29 CFR 5.5)

a. Payrolls and basic records relating thereto shall be maintained by
the contractor during the course of the work and preserved for a
period of three years thereafter for all laborers and mechanics
working at the site of the work. Such records shall contain the name,
address, and social security number of each such worker, his or her
correct classification, hourly rates of wages paid (including rates of
contributions or costs anticipated for bona fide fringe benefits or
cash equivalents thereof of the types described in section 1(b)(2)(B)
of the Davis-Bacon Act), daily and weekly number of hours
worked, deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that the
wages of any laborer or mechanic include the amount of any costs
reasonably anticipated in providing benefits under a plan or
program described in section 1(b)(2)(B) of the Davis-Bacon Act,
the contractor shall maintain records which show that the
commitment to provide such benefits is enforceable, that the plan
or program is financially responsible, and that the plan or program
has been communicated in writing to the laborers or mechanics
affected, and records which show the costs anticipated or the actual
cost incurred in providing such benefits. Contractors employing
apprentices or trainees under approved programs shall maintain
written evidence of the registration of apprenticeship programs and
certification of trainee programs, the registration of the apprentices
and trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in which
any contract work is performed a copy of all payrolls to the
contracting agency. The payrolls submitted shall set out accurately
and completely all of the information required to be maintained
under 29 CFR 5.5(a)(3)(i), except that full social security numbers
and home addresses shall not be included on weekly transmittals.
Instead the payrolls shall only need to include an individually
identifying number for each employee (e.g. , the last four digits of
the employee's social security number). The required weekly
payroll information may be submitted in any form desired. Optional
Form WH-347 is available for this purpose from the Wage and
Hour Division Web site. The prime contractor is responsible for the
submission of copies of payrolls by all subcontractors. Contractors
and subcontractors shall maintain the full social security number
and current address of each covered worker, and shall provide them
upon request to the contracting agency for transmission to the State
DOT, the FHWA or the Wage and Hour Division of the Department
of Labor for purposes of an investigation or audit of compliance
with prevailing wage requirements. It is not a violation of this
section for a prime contractor to require a subcontractor to provide



addresses and social security numbers to the prime contractor for its
own records, without weekly submission to the contracting agency.

(2) Each payroll submitted shall be accompanied by a “Statement
of Compliance,” signed by the contractor or subcontractor or his or
her agent who pays or supervises the payment of the persons
employed under the contract and shall certify the following:

(1) That the payroll for the payroll period contains the
information required to be provided under 29 CFR 5.5(a)(3)(ii),
the appropriate information is being maintained under 29 CFR
5.5(2)(3)(i), and that such information is correct and complete;

(ii) That each laborer or mechanic (including each helper,
apprentice, and trainee) employed on the contract during the
payroll period has been paid the full weekly wages earned,
without rebate, either directly or indirectly, and that no
deductions have been made either directly or indirectly from the
full wages earned, other than permissible deductions as set forth
in 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not less than
the applicable wage rates and fringe benefits or cash equivalents
for the classification of work performed, as specified in the
applicable wage determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set
forth on the reverse side of Optional Form WH-347 shall satisfy the
requirement for submission of the “Statement of Compliance”
required by paragraph 3.b.(2) of this section.

(4) The falsification of any of the above certifications may subject
the contractor or subcontractor to civil or criminal prosecution
under 18 U.S.C. 1001 and 31 U.S.C. 231.

c. The contractor or subcontractor shall make the records required
under paragraph 3.a. of this section available for inspection,
copying, or transcription by authorized representatives of the
contracting agency, the State DOT, the FHWA, or the Department
of Labor, and shall permit such representatives to interview
employees during working hours on the job. If the contractor or
subcontractor fails to submit the required records or to make them
available, the FHWA may, after written notice to the contractor, the
contracting agency or the State DOT, take such action as may be
necessary to cause the suspension of any further payment, advance,
or guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may be
grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees (29 CFR 5.5)

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with a
State Apprenticeship Agency recognized by the Office, or if a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship program,
who is not individually registered in the program, but who has been
certified by the Office of Apprenticeship Training, Employer and
Labor Services or a State Apprenticeship Agency (where
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appropriate) to be eligible for probationary employment as an
apprentice.

The allowable ratio of apprentices to journeymen on the job site in
any craft classification shall not be greater than the ratio permitted
to the contractor as to the entire work force under the registered
program. Any worker listed on a payroll at an apprentice wage rate,
who is not registered or otherwise employed as stated above, shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed. In
addition, any apprentice performing work on the job site in excess
of the ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination for the
work actually performed. Where a contractor is performing
construction on a project in a locality other than that in which its
program is registered, the ratios and wage rates (expressed in
percentages of the journeyman's hourly rate) specified in the
contractor's or subcontractor's registered program shall be
observed.

Every apprentice must be paid at not less than the rate specified in
the registered program for the apprentice's level of progress,
expressed as a percentage of the journeymen hourly rate specified
in the applicable wage determination. Apprentices shall be paid
fringe benefits in accordance with the provisions of the
apprenticeship program. If the apprenticeship program does not
specify fringe benefits, apprentices must be paid the full amount of
fringe benefits listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification, fringes
shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer and
Labor Services, or a State Apprenticeship Agency recognized by
the Office, withdraws approval of an apprenticeship program, the
contractor will no longer be permitted to utilize apprentices at less
than the applicable predetermined rate for the work performed until
an acceptable program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be permitted
to work at less than the predetermined rate for the work performed
unless they are employed pursuant to and individually registered in
a program which has received prior approval, evidenced by formal
certification by the U.S. Department of Labor, Employment and
Training Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the Employment
and Training Administration.

Every trainee must be paid at not less than the rate specified in the
approved program for the trainee's level of progress, expressed as a
percentage of the journeyman hourly rate specified in the applicable
wage determination. Trainees shall be paid fringe benefits in
accordance with the provisions of the trainee program. If the trainee
program does not mention fringe benefits, trainees shall be paid the
full amount of fringe benefits listed on the wage determination
unless the Administrator of the Wage and Hour Division determines
that there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage determination
which provides for less than full fringe benefits for apprentices. Any
employee listed on the payroll at a trainee rate who is not registered
and participating in a training plan approved by the Employment
and Training Administration shall be paid not less than the



applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any trainee
performing work on the job site in excess of the ratio permitted
under the registered program shall be paid not less than the
applicable wage rate on the wage determination for the work
actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

c. Equal employment opportunity. The utilization of apprentices,
trainees and journeymen under this part shall be in conformity with
the equal employment opportunity requirements of Executive Order
11246, as amended, and 29 CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and skill
training programs which have been certified by the Secretary of
Transportation as promoting EEO in connection with Federal-aid
highway construction programs are not subject to the requirements
of paragraph 4 of this Section IV. 23 CFR 230.111(e)(2). The
straight time hourly wage rates for apprentices and trainees under
such programs will be established by the particular programs. The
ratio of apprentices and trainees to journeymen shall not be greater
than permitted by the terms of the particular program.

5. Compliance  with Act

requirements.

Copeland

The contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract as provided
in 29 CFR 5.5.

6. Subcontracts.

The contractor or subcontractor shall insert Form FHWA-1273 in
any subcontracts and also require the subcontractors to include
Form FHWA-1273 in any lower tier subcontracts. The prime
contractor shall be responsible for the compliance by any
subcontractor or lower tier subcontractor with all the contract
clauses in 29 CFR 5.5.

7. Contract termination: debarment.

A breach of the contract clauses in 29 CFR 5.5 may be grounds for
termination of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related
Act requirements.

All rulings and interpretations of the Davis-Bacon and Related Acts
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by
reference in this contract as provided in 29 CFR 5.5.

9. Disputes concerning labor standards.

As provided in 29 CFR 5.5, disputes arising out of the labor
standards provisions of this contract shall not be subject to the
general disputes clause of this contract. Such disputes shall be
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resolved in accordance with the procedures of the Department of
Labor set forth in 29 CFR parts 5, 6, and 7. Disputes within the
meaning of this clause include disputes between the contractor (or
any of its subcontractors) and the contracting agency, the U.S.
Department of Labor, or the employees or their representatives.

10. Certification of eligibility (29 CFR 5.5)

a. By entering into this contract, the contractor certifies that neither
it (nor he or she) nor any person or firm who has an interest in the
contractor's firm is a person or firm ineligible to be awarded
Government contracts by virtue of section 3(a) of the Davis-Bacon
Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person or
firm ineligible for award of a Government contract by virtue of
section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the U.S.
Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND
SAFETY STANDARDS ACT

Pursuant to 29 CFR 5.5(b), the following clauses apply to any
Federal-aid construction contract in an amount in excess of
$100,000 and subject to the overtime provisions of the Contract
Work Hours and Safety Standards Act. These clauses shall be
inserted in addition to the clauses required by 29 CFR 5.5(a) or 29
CFR 4.6. As used in this paragraph, the terms laborers and
mechanics include watchmen and guards.

1. Overtime requirements. No contractor or
subcontractor contracting for any part of the contract work which
may require or involve the employment of laborers or mechanics
shall require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to work in
excess of forty hours in such workweek unless such laborer or
mechanic receives compensation at a rate not less than one and one-
half times the basic rate of pay for all hours worked in excess of
forty hours in such workweek. 29 CFR 5.5.

2. Violation; liability for unpaid wages;
liquidated damages. In the event of any violation of the
clause set forth in paragraph 1 of this section, the contractor and any
subcontractor responsible therefor shall be liable for the unpaid
wages. In addition, such contractor and subcontractor shall be liable
to the United States (in the case of work done under contract for the
District of Columbia or a territory, to such District or to such
territory), for liquidated damages. Such liquidated damages shall be
computed with respect to each individual laborer or mechanic,
including watchmen and guards, employed in violation of the clause
set forth in paragraph 1 of this section, in the sum currently provided
in 29 CFR 5.5(b)(2)* for each calendar day on which such
individual was required or permitted to work in excess of the
standard workweek of forty hours without payment of the overtime
wages required by the clause set forth in paragraph 1 of this section.
29 CFR 5.5.

* $27 as of January 23, 2019 (See 84 FR 213-01, 218) as may be
adjusted annually by the Department of Labor; pursuant to the
Federal Civil Penalties Inflation Adjustment Act of 1990).



3. Withholding for unpaid wages and liquidated
damages.

The FHWA or the contacting agency shall upon its own action or
upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from any
moneys payable on account of work performed by the contractor or
subcontractor under any such contract or any other Federal contract
with the same prime contractor, or any other federally-assisted
contract subject to the Contract Work Hours and Safety Standards
Act, which is held by the same prime contractor, such sums as may
be determined to be necessary to satisfy any liabilities of such
contractor or subcontractor for unpaid wages and liquidated
damages as provided in the clause set forth in paragraph 2 of this
section. 29 CFR 5.5.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraphs 1 through 4
of this section and also a clause requiring the subcontractors to
include these clauses in any lower tier subcontracts. The prime
contractor shall be responsible for compliance by any subcontractor
or lower tier subcontractor with the clauses set forth in paragraphs
1 through 4 of this section. 29 CFR 5.5.

VI. SUBLETTING OR ASSIGNING THE
CONTRACT

This provision is applicable to all Federal-aid construction contracts
on the National Highway System pursuant to 23 CFR 635.116.

1. The contractor shall perform with its own organization contract
work amounting to not less than 30 percent (or a greater percentage
if specified elsewhere in the contract) of the total original contract
price, excluding any specialty items designated by the contracting
agency. Specialty items may be performed by subcontract and the
amount of any such specialty items performed may be deducted
from the total original contract price before computing the amount
of work required to be performed by the contractor's own
organization (23 CFR 635.116).

a. The term “perform work with its own organization” in paragraph
1 of Section VI refers to workers employed or leased by the prime
contractor, and equipment owned or rented by the prime contractor,
with or without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor, agents of
the prime contractor, or any other assignees. The term may include
payments for the costs of hiring leased employees from an
employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be included
in this term if the prime contractor meets all of the following
conditions: (based on longstanding interpretation)

(1) the prime contractor maintains control over the supervision
of the day-to-day activities of the leased employees;

(2) the prime contractor remains responsible for the quality of
the work of the leased employees;

(3) the prime contractor retains all power to accept or exclude
individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for the
payment of predetermined minimum wages, the submission of
payrolls, statements of compliance and all other Federal
regulatory requirements.
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b. "Specialty Items" shall be construed to be limited to work that
requires highly specialized knowledge, abilities, or equipment not
ordinarily available in the type of contracting organizations
qualified and expected to bid or propose on the contract as a whole
and in general are to be limited to minor components of the overall
contract. 23 CFR 635.102

2. Pursuant to 23 CFR 635.116(a), the contract amount upon which
the requirements set forth in paragraph (1) of Section VI is
computed includes the cost of material and manufactured products
which are to be purchased or produced by the contractor under the
contract provisions.

3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish (a) a
competent superintendent or supervisor who is employed by the
firm, has full authority to direct performance of the work in
accordance with the contract requirements, and is in charge of all
construction operations (regardless of who performs the work) and
(b) such other of its own organizational resources (supervision,
management, and engineering services) as the contracting officer
determines is necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or otherwise
disposed of except with the written consent of the contracting
officer, or authorized representative, and such consent when given
shall not be construed to relieve the contractor of any responsibility
for the fulfillment of the contract. Written consent will be given
only after the contracting agency has assured that each subcontract
is evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract. (based on long- standing
interpretation of 23 CFR 635.116).

5. The 30 percent self-performance requirement of paragraph (1) is
not applicable to design-build contracts; however, contracting
agencies may establish their own self-performance requirements.
23 CFR 635.116(d).

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction contracts
and to all related subcontracts.

1. In the performance of this contract the contractor shall comply
with all applicable Federal, State, and local laws governing safety,
health, and sanitation (23 CFR Part 635). The contractor shall
provide all safeguards, safety devices and protective equipment and
take any other needed actions as it determines, or as the contracting
officer may determine, to be reasonably necessary to protect the life
and health of employees on the job and the safety of the public and
to protect property in connection with the performance of the work
covered by the contract. 23 CFR 635.108.

2. It is a condition of this contract, and shall be made a condition of
each subcontract, which the contractor enters into pursuant to this
contract, that the contractor and any subcontractor shall not permit
any employee, in performance of the contract, to work in
surroundings or under conditions which are unsanitary, hazardous
or dangerous to his/her health or safety, as determined under
construction safety and health standards (29 CFR Part 1926)
promulgated by the Secretary of Labor, in accordance with Section
107 of the Contract Work Hours and Safety Standards Act (40
U.S.C. 3704). 29 CFR 1926.10.

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that
the Secretary of Labor or authorized representative thereof, shall



have right of entry to any site of contract performance to inspect or
investigate the matter of compliance with the construction safety
and health standards and to carry out the duties of the Secretary
under Section 107 of the Contract Work Hours and Safety
Standards Act (40 U.S.C.3704).

VIII. FALSE STATEMENTS CONCERNING
HIGHWAY PROJECTS

This provision is applicable to all Federal-aid construction contracts
and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by
engineers, contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that all persons concerned with the
project perform their functions as carefully, thoroughly, and
honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the project is
a violation of Federal law. To prevent any misunderstanding
regarding the seriousness of these and similar acts, Form FHWA-
1022 shall be posted on each Federal-aid highway project (23 CFR
Part 635) in one or more places where it is readily available to all
persons concerned with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a person,
association, firm, or corporation, knowingly makes any false
statement, false representation, or false report as to the character,
quality, quantity, or cost of the material used or to be used, or the
quantity or quality of the work performed or to be performed, or the
cost thereof in connection with the submission of plans, maps,
specifications, contracts, or costs of construction on any highway or
related project submitted for approval to the Secretary of
Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to be
performed, or materials furnished or to be furnished, in connection
with the construction of any highway or related project approved by
the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid Roads
Act approved July 11, 1916, (39 Stat. 355), as amended and
supplemented;

Shall be fined under this title or imprisoned not more than 5 years
or both."

IX. IMPLEMENTATION OF CLEAN AIR
ACT AND FEDERAL WATER POLLUTION
CONTROL ACT (42 U.S.C. 7606; 2 CFR
200.88; EO 11738)

This provision is applicable to all Federal-aid construction contracts
in excess of $150,000 and to all related subcontracts. 48 CFR 2.101;
2 CFR 200.326.
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By submission of this bid/proposal or the execution of this contract
or subcontract, as appropriate, the bidder, proposer, Federal-aid
construction contractor, subcontractor, supplier, or vendor agrees to
comply with all applicable standards, orders or regulations issued
pursuant to the Clean Air Act (42 U.S.C. 7401-7671q) and the
Federal Water Pollution Control Act, as amended (33 U.S.C. 1251-
1387). Violations must be reported to the Federal Highway
Administration and the Regional Office of the Environmental
Protection Agency. 2 CFR Part 200, Appendix II.

The contractor agrees to include or cause to be included the
requirements of this Section in every subcontract, and further agrees
to take such action as the contracting agency may direct as a means
of enforcing such requirements. 2 CFR 200.326.

X. CERTIFICATION REGARDING
DEBARMENT, SUSPENSION,
INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as defined
in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 1200.220.

1. Instructions for Certification — First Tier
Participants:

a. By signing and submitting this proposal, the prospective first tier
participant is providing the certification set out below.

b. The inability of a person to provide the certification set out below
will not necessarily result in denial of participation in this covered
transaction. The prospective first tier participant shall submit an
explanation of why it cannot provide the certification set out below.
The certification or explanation will be considered in connection
with the department or agency's determination whether to enter into
this transaction. However, failure of the prospective first tier
participant to furnish a certification or an explanation shall
disqualify such a person from participation in this transaction. 2
CFR 180.320.

c. The certification in this clause is a material representation of fact
upon which reliance was placed when the contracting agency
determined to enter into this transaction. If it is later determined that
the prospective participant knowingly rendered an erroneous
certification, in addition to other remedies available to the Federal
Government, the contracting agency may terminate this transaction
for cause of default. 2 CFR 180.325

d. The prospective first tier participant shall provide immediate
written notice to the contracting agency to whom this proposal is
submitted if any time the prospective first tier participant learns that
its certification was erroneous when submitted or has become
erroneous by reason of changed circumstances. 2 CFR 180.345 and
180.350.

e. The terms "covered transaction," "debarred," "suspended,"
"ineligible," "participant," "person," "principal," and "voluntarily
excluded," as used in this clause, are defined in 2 CFR Parts 180,
Subpart I, 180.900-180.1020, and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a recipient



or subrecipient of Federal funds and a participant (such as the prime
or general contract). “Lower Tier Covered Transactions” refers to
any covered transaction under a First Tier Covered Transaction
(such as subcontracts). “First Tier Participant” refers to the
participant who has entered into a covered transaction with a
recipient or subrecipient of Federal funds (such as the prime or
general contractor). “Lower Tier Participant” refers any participant
who has entered into a covered transaction with a First Tier
Participant or other Lower Tier Participants (such as subcontractors
and suppliers).

f. The prospective first tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered
into, it shall not knowingly enter into any lower tier covered
transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency entering
into this transaction. 2 CFR 180.330

g. The prospective first tier participant further agrees by submitting
this proposal that it will include the clause titled "Certification
Regarding Debarment, Suspension, Ineligibility and Voluntary
Exclusion-Lower Tier Covered Transactions," provided by the
department or contracting agency, entering into this covered
transaction, without modification, in all lower tier covered
transactions and in all solicitations for lower tier covered
transactions exceeding the $25,000 threshold. 2 CFR 180.220 and
180.300.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or voluntarily
excluded from the covered transaction, unless it knows that the
certification is erroneous. 2 CFR 180.300; 180.320, and 180.325.
A participant is responsible for ensuring that its principals are not
suspended, debarred, or otherwise ineligible to participate in
covered transactions. 2 CFR 180.335. To verify the eligibility of its
principals, as well as the eligibility of any lower tier prospective
participants, each participant may, but is not required to, check the
System for Award Management website (https://www.sam.gov/). 2
CFR 180.300, 180.320, and 180.325.

1. Nothing contained in the foregoing shall be construed to require
the establishment of a system of records in order to render in good
faith the certification required by this clause. The knowledge and
information of the prospective participant is not required to exceed
that which is normally possessed by a prudent person in the ordinary
course of business dealings.

j. Except for transactions authorized under paragraph (f) of these
instructions, if a participant in a covered transaction knowingly
enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from
participation in this transaction, in addition to other remedies
available to the Federal Government, the department or agency may
terminate this transaction for cause or default. 2 CFR 180.325.

2. Certification Regarding Debarment,
Suspension, Ineligibility and Voluntary

Exclusion — First Tier Participants:

a. The prospective first tier participant certifies to the best of its
knowledge and belief, that it and its principals:
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(1) Are not presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency, 2 CFR
180.335,

(2) Have not within a three-year period preceding this proposal been
convicted of or had a civil judgment rendered against them for
commission of fraud or a criminal offense in connection with
obtaining, attempting to obtain, or performing a public (Federal,
State or local) transaction or contract under a public transaction;
violation of Federal or State antitrust statutes or commission of
embezzlement, theft, forgery, bribery, falsification or destruction of
records, making false statements, or receiving stolen property, 2
CFR 180.800;

(3) Are not presently indicted for or otherwise criminally or civilly
charged by a governmental entity (Federal, State or local) with
commission of any of the offenses enumerated in paragraph (a)(2)
of this certification, 2 CFR 180.700 and 180.800; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions (Federal,
State or local) terminated for cause or default. 2 CFR 180.335(d).

(5) Are not a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(6) Are not a corporation with any unpaid Federal tax liability that
has been assessed, for which all judicial and administrative
remedies have been exhausted, or have lapsed, and that is not being
paid in a timely manner pursuant to an agreement with the authority
responsible for collecting the tax liability (USDOT Order 4200.6
implementing appropriations act requirements).

b. Where the prospective participant is unable to certify to any of
the statements in this certification, such prospective participant
should attach an explanation to this proposal. 2 CFR 180.335 and
180.340.

3. Instructions for Certification - Lower Tier
Participants:

(Applicable to all subcontracts, purchase orders and other lower tier
transactions requiring prior FHWA approval or estimated to cost
$25,000 or more - 2 CFR Parts 180 and 1200). 2 CFR 180.220 and
1200.220.

a. By signing and submitting this proposal, the prospective lower
tier participant is providing the certification set out below.

b. The certification in this clause is a material representation of fact
upon which reliance was placed when this transaction was entered
into. If it is later determined that the prospective lower tier
participant knowingly rendered an erroneous certification, in
addition to other remedies available to the Federal Government, the
department, or agency with which this transaction originated may
pursue available remedies, including suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate
written notice to the person to which this proposal is submitted if at
any time the prospective lower tier participant learns that its
certification was erroneous by reason of changed circumstances. 2
CFR 180.365.



d. The terms "covered transaction," "debarred," "suspended,"
"ineligible," "participant," "person," "principal," and "voluntarily
excluded," as used in this clause, are defined in 2 CFR Parts 180,
Subpart I, 180.900 — 180.1020, and 1200. You may contact the
person to which this proposal is submitted for assistance in
obtaining a copy of those regulations. “First Tier Covered
Transactions” refers to any covered transaction between a recipient
or subrecipient of Federal funds and a participant (such as the prime
or general contract). “Lower Tier Covered Transactions” refers to
any covered transaction under a First Tier Covered Transaction
(such as subcontracts). “First Tier Participant” refers to the
participant who has entered into a covered transaction with a
recipient or subrecipient of Federal funds (such as the prime or
general contractor). “Lower Tier Participant” refers any participant
who has entered into a covered transaction with a First Tier
Participant or other Lower Tier Participants (such as subcontractors
and suppliers).

e. The prospective lower tier participant agrees by submitting this
proposal that, should the proposed covered transaction be entered
into, it shall not knowingly enter into any lower tier covered
transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency with
which this transaction originated. 2 CFR 1200.220 and 1200.332.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion-Lower Tier Covered Transaction," without
modification, in all lower tier covered transactions and in all
solicitations for lower tier covered transactions exceeding the
$25,000 threshold. 2 CFR 180.220 and 1200.220.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or voluntarily
excluded from the covered transaction, unless it knows that the
certification is erroneous. A participant is responsible for ensuring
that its principals are not suspended, debarred, or otherwise
ineligible to participate in covered transactions. To verify the
eligibility of its principals, as well as the eligibility of any lower tier
prospective participants, each participant may, but is not required
to, check the System for Award Management website
(https://www.sam.gov/), which is compiled by the General Services
Administration. 2 CFR 180.300, 180.320, 180.330, and 180.335.

h. Nothing contained in the foregoing shall be construed to require
establishment of a system of records in order to render in good faith
the certification required by this clause. The knowledge and
information of participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of
business dealings.

i. Except for transactions authorized under paragraph e of these
instructions, if a participant in a covered transaction knowingly
enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from
participation in this transaction, in addition to other remedies
available to the Federal Government, the department or agency with
which this transaction originated may pursue available remedies,
including suspension and/or debarment. 2 CFR 180.325.

& %k ok ok ok
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Certification Regarding Debarment,
Suspension, Ineligibility and Voluntary
Exclusion--Lower Tier Participants:

1. The prospective lower tier participant certifies, by submission of
this proposal, that neither it nor its principals:

(a) is presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency, 2 CFR
180.355;

(b) is a corporation that has been convicted of a felony violation
under any Federal law within the two-year period preceding this
proposal (USDOT Order 4200.6 implementing appropriations act
requirements); and

(c) is a corporation with any unpaid Federal tax liability that has
been assessed, for which all judicial and administrative remedies
have been exhausted, or have lapsed, and that is not being paid in a
timely manner pursuant to an agreement with the authority
responsible for collecting the tax liability. (USDOT Order 4200.6
implementing appropriations act requirements)

2. Where the prospective lower tier participant is unable to certify
to any of the statements in this certification, such prospective
participant should attach an explanation to this proposal.

& ok ok ok ok

XI. CERTIFICATION REGARDING USE OF
CONTRACT FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction contracts
and to all related subcontracts which exceed $100,000. 49 CFR 20
Part 20, App. A.

1. The prospective participant certifies, by signing and submitting
this bid or proposal, to the best of his or her knowledge and belief,
that:

a. No Federal appropriated funds have been paid or will be paid, by
or on behalf of the undersigned, to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress,
or an employee of a Member of Congress in connection with the
awarding of any Federal contract, the making of any Federal grant,
the making of any Federal loan, the entering into of any cooperative
agreement, and the extension, continuation, renewal, amendment,
or modification of any Federal contract, grant, loan, or cooperative
agreement.

b. If any funds other than Federal appropriated funds have been paid
or will be paid to any person for influencing or attempting to
influence an officer or employee of any Federal agency, a Member
of Congress, an officer or employee of Congress, or an employee
of a Member of Congress in connection with this Federal contract,
grant, loan, or cooperative agreement, the undersigned shall
complete and submit Standard Form-LLL, "Disclosure Form to
Report Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon which
reliance was placed when this transaction was made or entered into.
Submission of this certification is a prerequisite for making or



entering into this transaction imposed by 31 U.S.C. 1352. Any
person who fails to file the required certification shall be subject to
a civil penalty of not less than $10,000 and not more than $100,000
for each such failure.

3. The prospective participant also agrees by submitting its bid or
proposal that the participant shall require that the language of this
certification be included in all lower tier subcontracts, which exceed
$100,000 and that all such recipients shall certify and disclose
accordingly.

& ok ok ok sk

XII. USE OF UNITED STATES-FLAG
VESSELS:

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, or any other
covered transaction. 46 CFR Part 381.

This requirement applies to material or equipment that is acquired
for a specific Federal-aid highway project. 46 CFR

381.7. It is not applicable to goods or materials that come into
inventories independent of an FHWA funded-contract.

When oceanic shipments (or shipments across the Great Lakes) are
necessary for materials or equipment acquired for a specific
Federal-aid construction project, the bidder, proposer, contractor,
subcontractor, or vendor agrees:

1. To utilize privately owned United States-flag commercial vessels
to ship at least 50 percent of the gross tonnage (computed separately
for dry bulk carriers, dry cargo liners, and tankers) involved,
whenever shipping any equipment, material, or commodities
pursuant to this contract, to the extent such vessels are available at
fair and reasonable rates for United States-flag commercial vessels.
46 CFR 381.7.

2. To furnish within 20 days following the date of loading for
shipments originating within the United States or within 30 working
days following the date of loading for shipments originating outside
the United States, a legible copy of a rated, ‘on-board’ commercial
ocean bill-of-lading in English for each shipment of cargo described
in paragraph (b)(1) of this section to both the Contracting Officer
(through the prime contractor in the case of subcontractor bills-of-
lading) and to the Office of Cargo and Commercial Sealift (MAR-
620), Maritime Administration, Washington, DC 20590. (MARAD
requires copies of the ocean carrier's (master) bills of lading,
certified onboard, dated, with rates and charges. These bills of
lading may contain business sensitive information and therefore
may be submitted directly to MARAD by the Ocean Transportation
Intermediary on behalf of the contractor). 46 CFR 381.7.
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Replace section 7-1.11C with:

FEMALE AND MINORITY GOALS (Required Federal Language)

To comply with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-Aid
Construction Contracts," the following female and minority utilization goals for Federal-aid construction
contracts and subcontracts that exceed $10,000.

The nationwide goal for female utilization is 6.9 percent.

The goals for minority utilization [45 Fed Reg 65984 (10/3/1980)] are as follows:

MINORITY UTILIZATION GOALS

Economic Area

Goal
(Percent)

174

Redding CA:
Non-SMSA Counties:
CA Lassen; CA Modoc; CA Plumas; CA Shasta; CA Siskiyou; CA Tehema

6.8

175

Eureka, CA
Non-SMSA Counties:
CA Del Norte; CA Humboldt; CA Trinity

6.6

176

San Francisco-Oakland-San Jose, CA:
SMSA Counties:

7120 Salinas-Seaside-Monterey, CA

CA Monterey

7360 San Francisco-Oakland

CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo
7400 San Jose, CA

CA Santa Clara, CA

7485 Santa Cruz, CA

CA Santa Cruz

7500 Santa Rosa

CA Sonoma

8720 Vallejo-Fairfield-Napa, CA

CA Napa; CA Solano

Non-SMSA Counties:

CA Lake; CA Mendocino; CA San Benito

28.9

256

19.6

14.9

9.1

171

23.2

177

Sacramento, CA:

SMSA Counties:

6920 Sacramento, CA

CA Placer; CA Sacramento; CA Yolo

Non-SMSA Counties

CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA Sutter; CA
Yuba

16.1

14.3

178

Stockton-Modesto, CA:

SMSA Counties:

5170 Modesto, CA

CA Stanislaus

8120 Stockton, CA

CA San Joaquin

Non-SMSA Counties

CA Alpine; CA Amador; CA Calaveras; CA Mariposa; CA Merced; CA Toulumne

12.3

243

19.8

179

Fresno-Bakersfield, CA
SMSA Counties:

0680 Bakersfield, CA
CA Kern

19.1
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2840 Fresno, CA 26.1
CA Fresno
Non-SMSA Counties: 23.6
CA Kings; CA Madera; CA Tulare
180 | Los Angeles, CA:

SMSA Counties:

0360 Anaheim-Santa Ana-Garden Grove, CA 11.9
CA Orange

4480 Los Angeles-Long Beach, CA 28.3
CA Los Angeles

6000 Oxnard-Simi Valley-Ventura, CA 21.5
CA Ventura

6780 Riverside-San Bernardino-Ontario, CA 19.0
CA Riverside; CA San Bernardino

7480 Santa Barbara-Santa Maria-Lompoc, CA 19.7
CA Santa Barbara

Non-SMSA Counties 24.6

CA Inyo; CA Mono; CA San Luis Obispo
181 | San Diego, CA:

SMSA Counties

7320 San Diego, CA 16.9
CA San Diego

Non-SMSA Counties 18.2
CA Imperial

For the last full week of July during which work is performed under the contract, the prime contractor and
each non material-supplier subcontractor with a subcontract of $10,000 or more must complete Form
FHWA PR-1391 (Appendix C to 23 CFR 230). Submit the forms by August 15.

Replace section 7-1.11D Training with:
FEDERAL TRAINEE PROGRAM (Required Federal Language)

For the Federal training program, the number of trainees or apprentices is 0 (zero).
This section applies if a number of trainees or apprentices is specified in the special provisions.

As part of the prime contractor’s equal opportunity affirmative action program, provide on-the-job training
to develop full journeymen in the types of trades or job classifications involved.

The prime contractor has primary responsibility for meeting this training requirement.

If the prime contractor subcontracts a contract part, they shall determine how many trainees or apprentices
are to be trained by the subcontractor. Include these training requirements in each subcontract.

Where feasible, 25 percent of apprentices or trainees in each occupation must be in their Ist year of
apprenticeship or training.

Distribute the number of apprentices or trainees among the work classifications on the basis of the prime
contractor’s needs and the availability of journeymen in the various classifications within a reasonable

recruitment area.

Before starting work, the prime contractor shall submit to the County of Humboldt:
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1. Number of apprentices or trainees to be trained for each classification
2. Training program to be used
3. Training starting date for each classification

The prime contractor shall obtain the County of Humboldt approval for this submitted information before
the prime contractor starts work. The County of Humboldt credits the prime contractor for each apprentice
or trainee the prime contractor employs on the job who is currently enrolled or becomes enrolled in an
approved program.

The primary objective of this section is to train and upgrade minorities and women toward journeyman
status. The prime contractor shall make every effort to enroll minority and women apprentices or trainees,
such as conducting systematic and direct recruitment through public and private sources likely to yield
minority and women apprentices or trainees, to the extent they are available within a reasonable
recruitment area and show that they have made the efforts. In making these efforts, the prime contractor
shall not discriminate against any applicant for training.

The prime contractor shall not employ as an apprentice or trainee an employee:

1.  Inany classification in which the employee has successfully completed a training course leading
to journeyman status or in which the employee has been employed as a journeyman

2. Who is not registered in a program approved by the US Department of Labor, Bureau of
Apprenticeship and Training

The prime contractor shall ask the employee if the employee has successfully completed a training course
leading to journeyman status or has been employed as a journeyman. The prime contractor’s records must

show the employee's answers to the questions.

In the training program, the prime contractor shall establish the minimum length and training type for each
classification. The County of Humboldt and FHWA approves a program if one of the following is met:

1. Itis calculated to:
. Meet the your equal employment opportunity responsibilities

. Qualify the average apprentice or trainee for journeyman status in the classification
involved by the end of the training period

2. It is registered with the U.S. Department of Labor, Bureau of Apprenticeship and Training,
and it is administered in a way consistent with the equal employment responsibilities of
Federal-aid highway construction contracts

The prime contractor shall obtain the State's approval for their training program before they start work
involving the classification covered by the program.

The prime contractor shall provide training in the construction crafts, not in clerk-typist or secretarial-type
positions. Training is allowed in lower level management positions such as office engineers, estimators,
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and timekeepers if the training is oriented toward construction applications. Training is allowed in the
laborer classification if significant and meaningful training is provided and approved by the division office.
Off-site training is an integral part of an approved training program and does not make up a

significant part of the overall training.

The County of Humboldt of reimburses the prime contractor 80 cents per hour of training given an
employee on this contract under an approved training program:

1.  For on-site training

2. For off-site training if the apprentice or trainee is currently employed on a Federal-aid project
and prime contractor does at least one of the following:

a.  Contribute to the cost of the training
b.  Provide the instruction to the apprentice or trainee
c.  Pay the apprentice's or trainee's wages during the off-site training period
3. If the prime contractor complies with this section.
Each apprentice or trainee must:

1. Begin training on the project as soon as feasible after the start of work involving the
apprentice's or trainee's skill

2. Remain on the project as long as training opportunities exist in the apprentice's or trainee's
work classification or until the apprentice or trainee has completed the training program

The prime contractor shall furnish the apprentice or trainee with a copy of the program that the prime
contractor will comply with in providing the training.

ANNANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

8 PROSECUTION AND PROGRESS

Replace section 8-1.04B, paragraph 1&2:
BEGINNING OF WORK (Required Federal Language)

The Contractor shall begin work within fifteen calendar days after the contract has been executed by the
Board of Supervisors of the County of Humboldt, provided he has received a written "Notice to Proceed"
from the County in accordance with Section 4 of the contract Agreement.

Replace section 8-1.05, paragraph 2:
TIME OF COMPLETION (Required Federal Language)

Said work shall be diligently prosecuted to completion before the expiration of:
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90 CALENDAR DAYS

See General Provision 80-07.1 CONTRACT TIME BASED ON CALENDAR DAYS.

Replace section 8-1.10A, paragraph 1:

The County of Humboldt specifies liquidated damages (Pub Cont Code § 10226). Liquidated damages, if
any, accrue starting on the 1st day after the expiration of the working days through the day of Contract
acceptance

Neither the Contract, nor any moneys due or to become due under the Contract, may be assigned by the
Contractor without the prior consent of the Contractor's surety or sureties, unless such surety or sureties
have waived their right to notice of assignment. The performance of the Contract may not be assigned
without prior written consent of the County of Humboldt.

Add to section 8-1.10A:
LIQUIDATED DAMAGES (Required Federal Language)

The Contractor shall pay to the County of Humboldt the sum of $2,750 per day, for each and every
calendar days’ delay in finishing the work in excess of the number of working days prescribed above.

AANANANANANAANANANAANAANANAANANANANANANANAANAANAANAANANA

9 PAYMENT

Replace section 9-1.16F with:

PROMPT PAYMENT FROM THE COUNTY TO THE CONTRACTORS
(Required Federal Language)

The County shall make any progress payment within 30 days after receipt of an undisputed and properly
submitted payment request from a contractor on a construction contract. If the County fails to pay
promptly, the County shall pay interest to the contractor, which accrues at the rate of 10 percent per annum
on the principal amount of a money judgment remaining unsatisfied. Upon receipt of a payment request,
the County shall act in accordance with both of the following:

1.  Each payment request shall be reviewed by the County as soon as practicable after receipt for
the purpose of determining that it is a proper payment request.

2. Any payment request determined not to be a proper payment request suitable for payment shall
be returned to the contractor as soon as practicable, but not later than seven (7) days, after
receipt. A request returned pursuant to this paragraph shall be accompanied by a document
setting forth in writing the reasons why the payment request is not proper.
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Replace section 9-1.17B:

After Contract acceptance by the Board of Supervisors of the County of Humboldt, the Department pays
you based on the Engineer-prepared estimate that includes retention, withholds and the balance due after
deduction of previous payments.

Replace sections 9-1.17(D) through 9-1.22, with the following:

FINAL PAYMENT AND CLAIMS
9-1.17D Final Payment and Claims

9-1.17D(1)
Sections 9-1.17D through 9-1.22 of the Standard Specifications shall be replaced with the following
provisions as required by California Public Contract Code Section 9204 .

9-1.17D(2)
For purposes of this section:

1. “Claim” means a separate demand by a contractor sent by registered mail or certified mail with
return receipt requested, for one or more of the following:

1.1 A time extension, including, without limitation, for relief from damages or penalties for delay
assessed by a public entity under a contract for a public works project.

1.2 Payment by the public entity of money or damages arising from work done by, or on behalf
of, the contractor pursuant to the contract for a public works project and payment for which is
not otherwise expressly provided or to which the claimant is not otherwise entitled.

1.3 Payment of an amount that is disputed by the public entity.

2. “Contractor” means any type of contractor within the meaning of Chapter 9 (commencing with
Section 7000) of Division 3 of the California Business and Professions Code who has entered into
a direct contract with a public entity for a public works project.

3. “Public entity” means, without limitation, except as provided herein, a state agency, department,
office, division, bureau, board, or commission, the California State University, the University of
California, a city, including a charter city, county, including a charter county, city and county,
including a charter city and county, district, special district, public authority, political subdivision,
public corporation, or nonprofit transit corporation wholly owned by a public agency and formed
to carry out the purposes of the public agency. However, the term “public entity” shall not include
any of the following:

3.1 The Department of Water Resources as to any project under the jurisdiction of that department.
3.2 The Department of Transportation as to any project under the jurisdiction of that department.

3.3 The Department of Parks and Recreation as to any project under the jurisdiction of that
department.
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3.4 The Department of Correction and Rehabilitation with respect to any project under its
jurisdiction pursuant to Chapter 11 (commencing with section 7000) of Title 7 of Part 3 of the
California Penal Code.

3.5 The Military Department as to any project under the jurisdiction of that department.
3.6 The Department of General Services as to all other projects.
3.7 The High-Speed Rail Authority.

4. “Public works project” means the erection, construction, alteration, repair, or improvement of any
public structure, building, road, or other public improvement of any kind.

5. “subcontractor” means any type of contractor within the meaning of Chapter 9 (commencing with
Section 7000) of Division 3 of the California Business and Professions Code who either is in direct
contract with a contractor or is a lower tier subcontractor.

9-1.17D(3)(a)

Upon receipt of a claim pursuant to this section, the public entity to which the claim applies shall conduct
a reasonable review of the claim and, within a period not to exceed 45 days, shall provide the claimant a
written statement identifying what portion of the claim is disputed and what portion is undisputed. Upon
receipt of a claim, a public entity and a contractor may, by mutual agreement, extend the time period
provided in this subdivision.

9-1.17D(3)(b)
The claimant shall furnish reasonable documentation to support the claim.

9-1.17D(3)(c)

If the public entity needs approval from its governing body to provide the claimant a written statement
identifying the disputed portion and the undisputed portion of the claim, and the governing body does not
meet within the 45 days or within the mutually agreed to extension of time following receipt of a claim
sent by registered mail or certified mail, return receipt requested, the public entity shall have up to three
days following the next duly publicly noticed meeting of the governing body after the 45-day period, or
extension, expires to provide the claimant a written statement identifying the disputed portion and the
undisputed portion.

9-1.17D(3)(d)
Any payment due on an undisputed portion of the claim shall be processed and made within 60 days after

the public entity issues its written statement. If the public entity fails to issue a written statement, paragraph
(3) shall apply.

9-1.17D(4)(a)

If the claimant disputes the public entity's written response, or if the public entity fails to respond to a
claim issued pursuant to this section within the time prescribed, the claimant may demand in writing an
informal conference to meet and confer for settlement of the issues in dispute. Upon receipt of a demand
in writing sent by registered mail or certified mail, return receipt requested, the public entity shall schedule
a meet and confer conference within 30 days for settlement of the dispute.
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9-1.17D(4)(b)

Within 10 business days following the conclusion of the meet and confer conference, if the claim or any
portion of the claim remains in dispute, the public entity shall provide the claimant a written statement
identifying the portion of the claim that remains in dispute and the portion that is undisputed. Any payment
due on an undisputed portion of the claim shall be processed and made within 60 days after the public
entity issues its written statement. Any disputed portion of the claim, as identified by the contractor in
writing, shall be submitted to nonbinding mediation, with the public entity and the claimant sharing the
associated costs equally. The public entity and claimant shall mutually agree to a mediator within 10
business days after the disputed portion of the claim has been identified in writing. If the parties cannot
agree upon a mediator, each party shall select a mediator and those mediators shall select a qualified
neutral third party to mediate with regard to the disputed portion of the claim. Each party shall bear the
fees and costs charged by its respective mediator in connection with the selection of the neutral mediator.
If mediation is unsuccessful, the parts of the claim remaining in dispute shall be subject to applicable
procedures outside this section.

9-1.17D(4)(c)

For purposes of this section, mediation includes any nonbinding process, including, but not limited to,
neutral evaluation or a dispute review board, in which an independent third party or board assists the
parties in dispute resolution through negotiation or by issuance of an evaluation. Any mediation utilized
shall conform to the timeframes in this section.

9-1.17D(4)(d)

Unless otherwise agreed to by the public entity and the contractor in writing, the mediation conducted
pursuant to this section shall excuse any further obligation under Section 20104.4 to mediate after
litigation has been commenced.

9-1.17D(4)(e)

This section does not preclude a public entity from requiring arbitration of disputes under private
arbitration or the Public Works Contract Arbitration Program, if mediation under this section does not
resolve the parties' dispute.

9-1.17D(5)

Failure by the public entity to respond to a claim from a contractor within the time periods described in
this subdivision or to otherwise meet the time requirements of this section shall result in the claim being
deemed rejected in its entirety. A claim that is denied by reason of the public entity's failure to have
responded to a claim, or its failure to otherwise meet the time requirements of this section, shall not
constitute an adverse finding with regard to the merits of the claim or the responsibility or qualifications
of the claimant.

9-1.17D(6)
Amounts not paid in a timely manner as required by this section shall bear interest at 7 percent per annum.

9-1.17D(7)

If a subcontractor or a lower tier subcontractor lacks legal standing to assert a claim against a public entity
because privity of contract does not exist, the contractor may present to the public entity a claim on behalf
of a subcontractor or lower tier subcontractor. A subcontractor may request in writing, either on his or her
own behalf or on behalf of a lower tier subcontractor, that the contractor present a claim for work which
was performed by the subcontractor or by a lower tier subcontractor on behalf of the subcontractor. The
subcontractor requesting that the claim be presented to the public entity shall furnish reasonable
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documentation to support the claim. Within 45 days of receipt of this written request, the contractor shall
notify the subcontractor in writing as to whether the contractor presented the claim to the public entity
and, if the original contractor did not present the claim, provide the subcontractor with a statement of the
reasons for not having done so.

9-1.17D(8)

A waiver of the rights granted by this section is void and contrary to public policy, provided, however,
that (1) upon receipt of a claim, the parties may mutually agree to waive, in writing, mediation and proceed
directly to the commencement of a civil action or binding arbitration, as applicable, and (2) a public entity
may prescribe reasonable change order, claim, and dispute resolution procedures and requirements in
addition to the provisions of this section, so long as the contractual provisions do not conflict with or
otherwise impair the time frames and procedures set forth in this section.

9-1.18-9-1.22 RESERVED

ANANANANANANANAANANANANANAANNANANAANNANANNAANANAANANAANANAANANAANANAANANAANANANANAANAN

DIVISION Il GENERAL CONSTRUCTION

13 WATER POLLUTION CONTROL
Insert into section 13-1.01:
Preliminary calculations by the Engineer indicate that the project’s disturbed soil area is less than one

acre, including stockpile and/or Contractor’s staging area.

Manage work activities in a way that reduces the discharge of pollutants to surface waters, groundwater
and separate municipal storm sewer systems.
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PROPOSAL

TO
THE COUNTY OF HUMBOLDT
FOR

REHABILITATE AIRPORT PARKING LOTS
ACI NO. 226826

Name of Bidder:

(Name must be exactly as it appears [or will appear] on Contractor's license)

Business Address:

Telephone No.:

Place of Residence:

The work for which this proposal is submitted is for construction in accordance with the special provisions
(including the payment of not less than the State general prevailing wage rates or Federal minimum wage
rates), the project plans described above, including any addenda thereto, the contract annexed hereto.

Bids are to be submitted for the entire work. The amount of the bid for comparison purposes will
be the total of all items of the base.

The bidder shall set forth for each unit basis item of work a unit price and a total for the item, and for each
lump sum item a total for the item, all in clearly legible figures in the respective spaces provided for that
purpose. In the case of unit basis items, the amount set forth under the "Item Total" column shall be the
product of the unit price bid and the estimated quantity for the item.

In case of discrepancy between the unit price and the total set forth for a unit basis item, the unit price
shall prevail, except as provided in (a) or (b), as follows:

(a) If the amount set forth as a unit price is unreadable or otherwise unclear, or is omitted, or is the
same as the amount as the entry in the item total column, then the amount set forth in the item total
column for the item shall prevail and shall be divided by the estimated quantity for the item and
the price thus obtained shall be the unit price;

(b) (Decimal Errors) If the product of the entered unit price and the estimated quantity is exactly off
by a factor of ten, one hundred, etc., or one-tenth, or one-hundredth, etc. from the entered total,
the discrepancy will be resolved by using the entered unit price or item total, whichever most
closely approximates percentagewise the unit price or item total in the County of Humboldt’s Final
Estimate of cost.
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If both the unit price and the item total are unreadable or otherwise unclear, or are omitted, the bid may
be deemed irregular. Likewise if the item total for a lump sum item is unreadable or otherwise unclear,
or is omitted, the bid may be deemed irregular unless the project being bid has only a single item and a
clear, readable total bid is provided.

Symbols such as commas and dollar signs will be ignored and have no mathematical significance in
establishing any unit price or item total or lump sums. Written unit prices, item totals and lump sums will
be interpreted according to the number of digits and, if applicable, decimal placement. Cents symbols
also have no significance in establishing any unit price or item total since all figures are assumed to be
expressed in dollars and/or decimal fractions of a dollar. Bids on lump sum items shall be item totals
only; if any unit price for a lump sum item is included in a bid and it differs from the item total, the items
total shall prevail.

The foregoing provisions for the resolution of specific irregularities cannot be so comprehensive as to
cover every omission, inconsistency, error or other irregularity which may occur in a bid. Any situation
not specifically provided for will be determined in the discretion of the County of Humboldt, and that
discretion will be exercised in the manner deemed by the County of Humboldt to best protect the public
interest in the prompt and economical completion of the work. The decision of the County of Humboldt
respecting the amount of a bid, or the existence or treatment of an irregularity in a bid, shall be final.

All bid proposals and materials submitted in response to this Notice to Bidders shall become the County
of Humboldt’s property and are subject to disclosure under the Public Records Act, California
Government Code Sections 6250, et seq. All bid proposals submitted in response hereto, are considered
public information, except for specifically identified trade secrets, which will be handled according to any
and all applicable local, state and federal laws and regulations. Any portion of a bid proposal that is
deemed to be a trade secret by the bidder shall be clearly marked “PROPRIETARY INFORMATION” at
the top of the page in at least one-half inch (1/2”) letters. Specifically identified proprietary information
will not be released, if the bidder agrees to indemnify and defend the County of Humboldt in any action
brought to disclose such information. By submitting a bid proposal in response to this Notice to Bidders,
the bidder agrees that the County of Humboldt’s failure to contact the bidder prior to the release of any
proprietary information contained therein will not be a basis for liability by the County of Humboldt or
any employee thereof. Items considered public information will be available for review after the bid
opening.

If this proposal shall be accepted and the undersigned shall fail to enter into the contract and furnish the
2 bonds in the sums required by the State Contract Act, with surety satisfactory to the County of Humboldt,
within 8 days, not including Saturdays, Sundays and legal holidays, after the bidder has received notice
from the County of Humboldt that the contract has been awarded, the County of Humboldt may, at its
option, determine that the bidder has abandoned the contract, and thereupon this proposal and the
acceptance thereof shall be null and void and the forfeiture of the security accompanying this proposal
shall operate and the same shall be the property of the County of Humboldt.
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The undersigned, as bidder, declares that the only persons or parties interested in this proposal as principals
are those named herein; that this proposal is made without collusion with any other person, firm, or
corporation; that he has carefully examined the location of the proposed work, the annexed proposed form
of contract, and the plans therein referred to; and he proposes, and agrees if this proposal is accepted, that
he will contract with the County of Humboldt, in the form of the copy of the contract annexed hereto, to
provide all necessary machinery, tools, apparatus and other means of construction, and to do all the work
and furnish all the materials specified in the contract, in the manner and time therein prescribed, and
according to the requirements of the Engineer as therein set forth, and that he will take in full payment
therefor the following prices, to wit:
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BID FORM (EXHIBIT A)

REHABILITATE AIRPORT PARKING LOTS
ACI NO. 226826






SCHEDULE I — Rehabilitate North Parking Lot

Item

Est.

Unit Price in Figures and

No. Description Qty. Unit in Writing Total Price
$
1 Mobilization 1 LS
$
2 Temporary Traffic Control 1 LS
3 Water Polution and Erosion | LS
Control
. : $
4 Removals, Clearing and Grubbing 1 LS
. $
5 Adjust Frames to Grade 1 LS
: . $
6 Unclassified Excavation 1,620 | CY
Class 2 Aggregate Base Course $
7| (6" Thick) 380 | CY
T " $
3 Ho.t Mix Asphalt (Type A) (3 370 | TON
Thick)
. $
9 Asphalt Binder (PG 64-16) 30 TON
' - 1 $
10 Type 'A1-6' Curb 100 LF
$
11 Type 'A1-8' Curb 360 LF
$
12 Type 'A2-6' Curb and Gutter 520 LF
$
13 Header Curb 230 LF
. $
14 Valley Gutter / Concrete Fillet 320 SF
" . . . . $
15 4" White Paint Stripe with Type 500 SF
1 Beads
" . . . $
16 24" White Paint Stop Bar with 20 SF

Type 1 Beads
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SCHEDULE I — Rehabilitate North Parking Lot (CONTINUED)

Item

Est.

Unit Price in Figures and

No. Description Qty. Unit in Writing Total Price

White Paint Legends and $

17 Symbols with Type 1 Beads 200 SE
. $

18 Parking Curb 57 EA
. $

19 3' High Rope Fence 540 LF
: - $

20 6' High Chain Link Fence 90 LF
. $

21 Sign Panels 16 SF
_ $

22 Sign Posts 4 EA
TOTAL BID AMOUNT - SCHEDULE I $
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SCHEDULE II — Rehabilitate South Parking Lot

Item . Est. ., | Unit Price in Figures and .
No. Description Qty. Unit in Writing Total Price
$
1 Mobilization 1 LS
5 Water Pollution and Erosion 1 LS $
Control Mobilization
$
3 Temporary Traffic Control 1 LS
i $
4 RemoYals, Clearing  and 1 LS
Grubbing
) $
5 Adjust Frames to Grade 1 LS
$
6 Embankment 19,340 | CY
Class 2 Aggregate Base $
7 Course (6" Thick) 3,310 1 €Y
T " $
3 Ho.t Mix Asphalt (Type A) (3 3220 | TON
Thick)
) $
9 Asphalt Binder (PG 64-16) 250 | TON
$
10 | Type 'Al1-6' Curb 240 LF
$
11 | Type 'A2-6' Curb and Gutter 2,210 LF
. $
12 | Concrete Sidewalk 1,950 SF
) $
13 | Valley Gutter / Concrete Fillet | 830 SF
o $
14 | Energy Dissipation Outfall 1 LS
. . $
15 | Detectable Warning Strip 260 SF
16 4 Inch White Paint Stripe with 4,940 SF
Type 1 Beads
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SCHEDULE II — Rehabilitate South Parking Lot (CONTINUED)

Item . Est. ., | Unit Price in Figures and .
No. Description Qty. Unit in Writing Total Price

" . . . $

17 4" Blue Paint Stripe with Type 260 SF

1 Beads

24" White Paint Stop Bar with $

18 Type 1 Beads >0 SE
White Paint Legends and $

19 Symbols with Type 1 Beads 810 SE
. , $

20 | Handicap Marking Symbol 22 EA
. $

21 | Parking Curb 413 EA
. $

22 | 3'High Rope Fence 360 LF
_ $

23 | Sign Panels 230 SF
_ $

24 | Sign Posts 40 EA
. $

25 | Retaining Wall 280 LF
TOTAL BID AMOUNT - SCHEDULE 11 $
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SCHEDULE III — North Parking Lot Lighting and Concessions

Item . . Est. . Unit Price in Figures .
No. Description Qty. Unit and in Writing Total Price
i $
1 Commercial Panelboard, 100A, 1 EA
10ckt
$
2 Bolt-on 10kAIC,2p,120V,15-50A 1 EA
$
3 Bolt-on 10kAIC,1p,120V,15-50A 2 EA
4 Pavement removal,bitumous 20 Sy $
roads,4-6" thick
Trenching, common $
s earth,noslope,2'W,2'D,3/8CY 537 LF
bucket,bucket,wcompaction/backfil
1 and spoils removal
Trenching, common earth,noslope, $
2'W,3'D,3/8CY
6 bucket,bucket,wcompaction / 42 LF
backfill and spoils removal
Conduit, direct burial, PVC, $
7 sched40, w/coupling, 1/2" 1,720 LE
Conduit,direct burial, PVC, $
8 sched40, elbows, 1/2" 8 EA
9 Conduit,direct bupal, PVC, 40 LF
sched40, w/coupling,3 /4"
Conduit,direct $
101 burial,PVC sched40,elbows,3/4" 2| EA
1 Cor}dult,dlrect . . 50 LF
burial,PVC,sched40,w/coupling, 1
Conduit,direct $
12 burial,PVC,sched40,elbows, 1" 2 EA
Conduit,direct $
13 | burial,PVC,sched40,w/coupling,1 679 LF
1/2"
Conduit,direct $
14 burial, PVC,sched40,elbows,1 1/2" 6 EA
Conduit,direct $
15 burial,PVC,sched40,w/coupling,2" 350 LF
Conduit,direct $ $
16 burial, PVC,sched40,elbows,2" 3 EA
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SCHEDULE III — North Parking Lot Lighting and Concessions (CONTINUED)

Item

Est.

Unit Price in Figures

No. Description Qty. Unit and in Writing Total Price

$

17 | Wire,stranded, THHN/THWN,#10 3,525 LF
. $

18 | Wire,stranded, THHN/THWN,#6 1,330 LF
. $

19 | Wire,stranded, THHN/THWN,#4 1,330 LF
) $

20 | Wire,stranded, THHN/THWN, #2 1,330 LF
) $

21 | Insulated Splice Connectors 10 EA
) $

22 | Wire,stranded, THHN/THWN,#2/0 373 LF
$

23 | CAT6 927 LF
) $

24 | Light Pole,Al,20'H,1arm 3 EA
) $

25 | Light Pole,Al,20'H,2arm 3 EA

TOTAL BID AMOUNT - SCHEDULE II1
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SCHEDULE IV — South Parking Lot Lighting and Concessions

Item . . Est. . Unit Price in Figures .
No. Description Qty. Unit and in Writing Total Price
Meter $
1 Pedestal,3ph,200A,24ckt,stainless, 2 EA
wbase
o $
2 Circuit Breakers,bolt-on,2p,15-50A 9 EA
. $
3 Circuit Breakers,bolt-on,2p,60A 1 EA
Grounding,ground rod,Cu- $
4| clad,8x3/4" 2 | EA
_ $
5 Grounding,clamp,bronze,3/4" 3 EA
Grounding,bare Cu $
6 | wire,solid #4kemil 9| LF
Structural Excavation minor $
structures, Common Earth,
7| hydraulic backhoe, 1/2 C.Y 4w
bucket/BCY
$
8 Forms in place slab on grade 8 LF
Reinforcement in place, slab on $
? grade #3-#7 ? LBS
$
10 | Anchor bolts, 1/2"x8" 4 EA
i $
1 Concre@ 1n' '[)lape,Slab on grade 5 cy
(3500psi) 6" thick
M _ n " $
12 ancrete in-place 20"x20", 3 LF
reinforced
: $
13 Backfill, .by hand, no compaction, 10 cy
heavy soil
Compaction in 6" layers, hand $
14 tamp, add to above 10 Y
L $
15 | Vibrating plate, add 10 CYy
$ $
16 | Bollards 4 EA
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SCHEDULE IV — South Parking Lot Lighting and Concessions (CONTINUED)

Item . . Est. . Unit Price in Figures .
No. Description Qty. Unit and in Writing Total Price
Commercial $
17 Panelboard,100A,10ckt I EA
$
18 | Bolt-on 10kAIC,2p,120V,15-50A 1 EA
$
19 | Bolt-on 10kAIC,1p,120V,15-50A 2 EA
' $
20 Hand holes,precast, concrete, with ) EA
concrete cover
) $
21 | Insulated Splice Connectors 3 EA
Trenching, common $
earth,noslope,2'W,2'D,3/8CY
22 bucket,bucket,wcompaction/backfi 2,233 LF
11 and spoils removal
Conduit,direct $
23 | burial,PVC,sched40,w/coupling,1/ 3,373 LF
2"
Conduit,direct $
24 burial, PVC,sched40,elbows,1/2" 13 EA
Conduit,direct $
25 | burial,PVC,sched40,w/coupling,3/ 25 LF
4"
Conduit,direct $
26 burial,PVC,sched40,elbows,3/4" 4 EA
Conduit,direct $
27 burial, PVC,sched40,w/coupling,1" 332 LF
Conduit,direct $
28 burial,PVC,sched40,elbows,1" 4 EA
Conduit,direct $
29 | burial,PVC,sched40,w/coupling,1 217 LF
1/2"
Conduit,direct $
30 burial, PVC,sched40,elbows,1 1/2" 2 EA
. $
31 Wire,stranded, THHN/THWN,#10 11,070 LF
) $ $
32 | Wire,stranded, THHN/THWN,#8 2,866 LF
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SCHEDULE IV — South Parking Lot Lighting and Concessions (CONTINUED)

I;f:l Description (];:; Unit Un;tnl;riilclevi‘lllriFt:lgllglres Total Price
33 Wire,stranded, THHN/THWN,#6 434 LF
34 | CATo6 1,006 LF
35 | Light Pole,Al,20'H, larm 13 EA
36 | Light Pole,Al,20'H,2arm 26 EA

TOTAL BID AMOUNT - SCHEDULE 1V
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SCHEDULE V - South Parking Lot EV Improvements

Item ey Est. . Unit Price in Figures 7
No. Description Qty. Unit and in Writing Total Price
1 Lifting and Hoisitng Equipment, | DY $
Crane, flatbe-mtd rental
, $
2 Daily Crane Crew 1 DY
Incoming switchboards, main $
3 service 1 EA
section,3ph,120/208V,1200A
$
4 Fused switch & CT compartment 1 EA
5 Circuit Breaker, molded case & CT | EA $
compartment, 1200A
_ $
6 Motor-operated main breaker 1 EA
$
7 3 current transformers, 1000-1500A 1 EA
$
g | Smart 1 | EA
metering,3ph,120/208V,1600A
$
9 Relay, SEL 571 1 EA
10 Distribution Switchboard 1 EA $
Section,3ph,120/208V,1200A
11 Switchboard Feeder Section, group- 1 EA $
mounted, breakers,2p,15-60A
12 Switchboard Feeder Section, group- ) EA $
mounted, breakers,1p,15-60A
Structural Excavation minor $
structures, Common Earth,
13| hydraulic backhoe, 1/2 C.Y 4]
bucket/BCY
$
14 | Forms in place slab on grade 90 LF
Reinforcement in place, slab on $
15 grade #3-#7 77 LBS
$ $
16 | Anchor bolts, 1/2"x8" 16 EA
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SCHEDULE V — South Parking Lot EV Improvements (CONTINUED)

Item A Est. . Unit Price in Figures 7
No. Description Qty. Unit and in Writing Total Price
Concrete in place,Slab on grade $
171 (3500psi) 6" thick 2 cY
T - n " $
18 ancrete in-place 20"x20", 34 LF
reinforced
Grounding,ground rod,Cu- $
91 Clad 8x3/4" 2 | BEA
) $
20 | Grounding,clamp,bronze,3/4" 3 EA
Grounding,bare Cu $
21 wire,stranded,350kcmil 19 LF
o $
22 | Heater,elecric,built-in,1250W 2 EA
Underground electrical $
23 conduit,1@2"sched 40 PVC,2'D 182 LF
Underground electrical $
24 conduit,2@?2"sched 40 PVC,2'D 2 LF
i $
75 Undergroundﬂelectrlcal ' 7 LF
conduit,3@2"sched 40 PVC,2'D
) $
26 | Conduit,PVC,elbows, 3/4" 14 EA
. $
27 | Conduit,PVC,adapters, 3/4" 14 EA
78 Con'dult fittings,RGS,coupling, 14 EA
3/4'
. $
29 | Conduit,RGS, elbows, 3/4" 14 EA
Conduit fittings,RGS,grounding $
30 bushing, 3/4" 14 EA
) $
31 Conduit,PVC,elbows,1" 6 EA
) $ $
32 | Conduit,PVC,adapters, 1" 6 EA
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S6CHEDULE V — South Parking Lot EV Improvements (CONTINUED)

Item A Est. . Unit Price in Figures :
No. Description Qty. Unit and in Writing Total Price
$
33 | Conduit fittings,RGS,coupling, 1" 3 EA
. $
34 | Conduit,RGS,elbows,1" 3 EA
35 Con@ult ﬁ‘f:ungs,RGS, grounding 3 EA
bushing, 1
_ $
36 | Conduit,PVC,elbows, 1 1/4" 5 EA
' $
37 Corvlvdult,PVC,Bell End & cap, 1 5 EA
12
, $
38 | Conduit,PVC,adapters, 1 1/4" 5 EA
39 COI'l'dult fittings,RGS,coupling, 1 5 EA
1/4
_ $
40 | Conduit,RGS,elbows, 1 1/4" 5 EA
41 Con@ult ﬁttmg;s,RGS, grounding 5 EA
bushing, 1 1/4
Underground electrical $
42 conduit,4@?2"sched 40 PVC,2'D 343 LF
' $
43 Wire,600V,Cu, THHN/THWN,stra 295 LF
nded,#10
' $
44 Wire,600V,Cu, THHN/THWN,stra 88 LF
nded,#6
' $
45 Wire,600V,Cu, THHN/THWN,stra 1180 LF
nded.#4
i $
46 EV Charg1ng,1evel2,free ) EA
standing,dual connector, wRFID
Structural Excavation minor $
structures, Common Earth,
47| hydraulic backhoe, 1/2 C.Y 4 cY
bucket/BCY
) $ $
48 | Forms in place slab on grade 8 LF

74




SCHEDULE V — South Parking Lot EV Improvements (CONTINUED)

Item A Est. . Unit Price in Figures 7
No. Description Qty. Unit and in Writing Total Price
Reinforcement in place, slab on $
49 grade #3-#7 ? LBS
$
50 | Anchor bolts, 1/2"x8" 4 EA
' $
51 Concretc? 1n"pla'ce,Slab on grade 5 cy
(3500psi) 6" thick
T _ n n $
57 C(?ncrete in-place 20"x20", ] LF
reinforced
i $
53 Backfill, .by hand, no compaction, 10 cy
heavy soil
. $
54 Compaction in 6" layers, hand 10 cy
tamp, add to above
o $
55 | Vibrating plate, add 10 CYy
i $
56 Under.ground"electrlcal ' 65 LF
conduit,1@4",sched40 PVC,4'D
$
57 | Transformer pad 1 EA
i $
58 Under.ground"electrlcal ' 2 LF
conduit,6@4",sched40 PVC,4'D
Underground, $
59 PVC,sched40,elbows,4" 14 EA
$
60 Undergroun"dPVC,sched40t,Be11 14 EA
end &cap,4
Grounding,ground rod,Cu- $
1 1 clad,gx3/4" 2 | BA
, $
62 | Groundign,clamp,bronze,3/4" 2 EA
Grounding,bare Cu $
63 wire,stranded,350kcmil 12 LF
$ $
64 | Bollards 19 EA
TOTAL BID AMOUNT - SCHEDULE V $
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SCHEDULE VI — North Parking Lot V2G Improvements

Item . . Est. ., | Unit Price in Figures and .
No. Description Qty. Unit in Writing Total Price
$
1 Insulated Splice Connectors 8 EA
. . $
2 Trip Unit, 300A 1 EA
S $
3 Trip Unit, 700A 1 EA
Panelboard, $
4 commercial,3ph,4W120/208V,10 2 EA
0A,MCB,24ckts
Panelboard, $
5 commercial,3ph,4W120/208V,22 1 EA
5AMCB,24ckts
EV Feeder Breakers,bolt- $
6 on,3p,80-100A 2 EA
7 EV Feeder breaker, 1 EA $
22kAIC,240V,3p,70-225A
. $
] Meter Feeder  Breakersbolt 3 EA
on,1p,15-50A
Pavement removal,bitumous $
? roads,4-6" thick 40 SY
$
10 Dumpster,weekly Fental, 1 1 Wk
dump/wk, 6CY capacity
Trenching,common earth,no $
slope, 2'W,2'D,3/8CY
1 bucket,wcompaction/backfill and M5 LF
spoils removal
Conduit,direct $
12 burial,PVC,sched40,w/coupling, 1 230 LF
1/2"
Conduit,direct $
13 burial,PVC,sched40,elbows, 1 8 EA
1/2"
Conduit,direct $
14 burial,PVC,sched40,adapters, 1 8 EA
1/2"
i $
15 PVEZ LB/LR/LL fittings/covers, 1 7 EA
1/2
. s $
16 Conduit,EMT,to 10'H,includes 2 10 LF

terms, 2 elbows,1 1/2"

76




SCHEDULE VI — North Parking Lot V2G Improvements (CONTINUED)

Item . . Est. ., | Unit Price in Figures and .
No. Description Qty. Unit in Writing Total Price
17 | ConduitEMTto 10H.LBLRLLL | EA $
fitting with cover,1 1/2"
Conduit,direct $
18 burial,PVC,sched40,w/coupling,3 115 LF
Conduit,direct $
19 burial,PVC,sched40,elbows,3" 4 EA
Conduit,direct $
20 burial, PVC,sched40,adapters,3" 4 EA
' $
71 PV? LB/LR/LL fittings/covers, 2 ) EA
1/2
Conduit, EMT,to 10'H,includes 2 $
22 terms, 2 elbows,2 1/2" 10 LF
. ' $
23 Copdult,EMT,to 10 H,'I|4B,LR,LL 1 EA
fitting with cover,2 1/2
. R $
24 Conduit,EMT,to }O H,includes 2 20 LF
terms, 2 elbows, 1
. ' $
25 Copdult,EMT,to 19 H,LB,LR,LL 3 EA
fitting with cover,1
Conduit,direct $
26 burial,PVC,sched40,w/coupling, 1 265 LF
Conduit,direct $
27 burial,PVC,sched40,elbows,1" 8 EA
Conduit,direct $
28 burial,PVC,sched40,adapters,1" 8 EA
_ $
29 PVC LB/LR/LL fittings/covers,1" 4 EA
Smart Metering, 3ph, $
301 120/208v,200A b EA
Smart Metering, 3ph, $
311 120/208v,400A I BA
Smart Metering, 3ph, $
32 120/208V,800A 1 EA
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SCHEDULE VI — North Parking Lot V2G Improvements (CONTINUED)

Item .. Est. ., | Unit Price in Figures and n
No. Description Qty. Unit in Writing Total Price
Conduit,direct $
33 burial,PVC,sched40,w/coupling, 1 112 LF
/2"
Conduit,direct $
3% | burial PVC,schedd0,elbows, 12" | & | BA
Conduit,direct $
35 burial,PVC,sched40,adapters,1/2 6 EA
PVC LB/LR/LL $
36 fittings/covers,1/2" 6 EA
. ) $
37 Conduit,RGS,to 10'H,nipple,1/2" 3 EA
. ' $
38 Copdult,EMT,to 10 Ij,LB,LR,LL | EA
fitting with cover,1/2
. $
39 Wire,stranded,#14 448 EA
. $
40 Wire,stranded,#8 17 EA
. $
41 Wire,stranded,#3 3.28 LF
. $
42 Wire,stranded,#2 0.63 LF
) $
43 Wire,stranded,4/0 2.52 LF
Safety Switch, 240V ,3p,no hubs, $
4| fusible,60A 4 | EA
Transformer,dry-type,energy $
45 efficicent,3ph,30kV A,480- 2 EA
208/120V
Transformer,dry-type,energy $
46 efficicent,3ph,75kV A,480- 1 EA
208/120V
EV Charging,level2,free $
47 standing,single connector, 4 EA
wRFID
Structural  Excavation  minor $
48 structures, Common  Earth, ] cy

hydraulic backhoe, 1/2 C.Y
bucket/BCY
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SCHEDULE VI — North Parking Lot V2G Improvements (CONTINUED)

Item A Est. ., | Unit Price in Figures and n
No. Description Qty. Unit in Writing Total Price
$
49 Forms in place slab on grade 8 LF
50 Reinforcement in place, slab on 9 b
grade #3-#7
$
51 Anchor bolts, 1/2"x8" 4 EA
Concrete in place,Slab on grade $
2| (3500psi) 6" thick 0.50 | €Y
M _ " n $
53 ancrete in-place  20"x20", 16 LF
reinforced
i $
54 Backfill, ’by hand, no compaction, 20 cy
heavy soil
. . " $
55 Compaction in 6" layers, hand 20 cy
tamp, add to above
- $
56 Vibrating plate, add 20 CY
$
57 Bollards 4 EA
Hangers, Channels, steell 58x1- $
B | 58.12¢a. 0| LF
$
59 Hangers,U-support,large 12 EA
o $
60 Hangers, junction box, 1 channel 3 EA
Structural  Excavation  minor $
structures, Common  Earth,
61 | hydraulic backhoe, 12 cy| 2+ | Y
bucket/BCY
$
62 Forms in place slab on grade 25 LF
Reinforcement in place, slab on $
63 grade #3-#7 77 b
$
64 Anchor bolts, 1/2"x8" 4 EA
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SCHEDULE VI — North Parking Lot V2G Improvements (CONTINUED)

Item A Est. ., | Unit Price in Figures and n
No. Description Qty. Unit in Writing Total Price
$
65 Bollards 3 EA
' $
66 Concrete; 1r'1' pl?lce,Slab on grade 1 cy
(3500psi) 6" thick
T " " $
67 ancrete in-place ~ 20"x20", 12 LF
reinforced
i $
68 Backfill, .by hand, no compaction, 3 cy
heavy soil
Compaction in 6" layers, hand $
69 tamp, add to above 3 €Y
o $
70 Vibrating plate, add 3 CY
TOTAL BID AMOUNT - SCHEDULE VI $
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BID ADDITIVE — Additional EV Chargers on South Parking Lot

Item . . Est. ., | Unit Price in Figures and .
No. Description Qty. Unit in Writing Total Price
Switchboard Feeder Section, $
1 group-mounted, breakers,2p,15- 4 EA
60A
Wire,600V,Cu, THHN/THWN, str $
2| anded#10 3| LF
; $
3 Wire,600V,Cu, THHN/THWN,str 108 LF
anded,#6
4 EV Charging,level2, free ) EA $
standing,dual connector, wRFID
Structural Excavation minor $
structures, Common Earth,
> | hydraulic backhoe, 12 C.Y 4oy
bucket/BCY
Concrete in place,Slab on grade $
6 | (3500psi) 6" thick 0.50 | €Y
. - " n $
7 ancrete in-place 20"x20", 3 LF
reinforced
$
3 Backﬁll,'by hand, no ' 10 cY
compaction, heavy soil
Compaction in 6" layers, hand $
9 tamp, add to above 10 cY
o $
10 Vibrating plate, add 10 CY
$
11 Bollards 2 EA
TOTAL BID AMOUNT - BID ADDITIVE $
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SUMMARY

Bid Amount - Schedule |

Bid Amount - Schedule 11

Bid Amount - Schedule 111

Bid Amount - Schedule IV

Bid Amount - Schedule V

Bid Amount - Schedule VI

Bid Amount Bid Additive

TOTAL OF ALL SCHEDULES
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ADDENDUM ACKNOWLEDGEMENT

BIDDER acknowledges receipt of the following ADDENDUM:

The submission of a BID will constitute an incontrovertible representation by the BIDDER that he is
familiar with conditions of the site as well as with the work required.

BIDDER agrees to perform all the work described in the CONTRACT DOCUMENTS for unit prices or
lump sum as shown on the BID SCHEDULE. The Bidder further agrees that no Bid may either be changed
or withdrawn without consent of the Owner for a period of one-hundred twenty (120) days after the
scheduled time for opening the Bids.

The undersigned Bidder hereby agrees to be ready and to appear at the County of Humboldt offices to
execute the attached Agreement in conformity with this Bid and also to have ready and furnish the required
Proofs of Insurance and Bonds, executed by a Surety Company acceptable to the Owner's Attorney at any
time within fifteen (15) days from the date of a Notice of Award, mailed to the address hereinafter given.

Enclosed herewith is a Bid Security as defined in the attached Instructions to Bidders in the amount of
, which Bid Security the undersigned Bidder agrees is to be paid to and become
the property of the Owner as liquidated damages and not as a penalty, for the delay and extra work caused
hereby, should the Bidder prevent an award as defined in the Instructions to Bidders, or should the
Proposal be accepted and Contract awarded him and he fails to enter into Agreement in the form prescribed
and to furnish the required proofs of insurance and bonds within fifteen (15) days as stipulated.

&3



PROPOSAL SIGNATURE PAGE

Accompanying this proposal is
(NOTICE: INSERT THE WORDS "CASH ($___)", "CASHIER'S CHECK",
"CERTIFIED CHECK", OR "BIDDERS’S BOND", AS THE CASE MAY BE.)

in the amount of at least TEN PERCENT (10%) of the total bid.

The names of all persons interested in the foregoing proposal as Principals are as follows:

(NOTE: If a Bidder or other interested person is a Corporation, state the legal name of the corporation, also names of the
president, secretary, treasurer, and manager thereof; if a Co-partnership, state the true name of the firm, also state the names
of all individual copartners composing the firm; if the Bidder or other interested person is an Individual, state the first and
last names in full.)

Licensed in accordance with an act providing for the registration of Contractors,
LICENSE NO. Classification(s)

Note: It is optional to provide your contractors license number at this time. You are not required to provide your
contractors license number until the time that the contract is to be awarded.

By my signature on this proposal I certify, under penalty of perjury under the laws of the State of
California, that the foregoing questionnaire and statements of Public Contract Code Sections 10162, 10232
and 10285.1 are true and correct and that the bidder has complied with the requirements of Section 8103
of the Fair Employment and Housing Commission Regulations (Chapter 5, Title 2 of the California
Administrative Code). By my signature on this proposal I further certify, under penalty of perjury under
the laws of the State of California and the United States of America, that the Noncollusion Affidavit
required by Title 23 United States Code, Section 112 and Public Contract Code Section 7106; and the
Title 49 Code of Federal Regulations, Part 29 Debarment and Suspension Certification are true and
correct.

Date:

ACKNOWLEDGEMENT OF ADDENDA

ADDENDUM NO. INITIAL (Bidder’s Signature)

(Title)
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Sign

(o

Here

Signature and Title of Bidder

Bidder's Business Address

Place of Residence

BIDDER’S BOND
COUNTY OF HUMBOLDT, DEPARTMENT OF AVIATION

REHABILITATE AIRPORT PARKING LOT
ACI NO. 226826

for which bids are to be opened on May 31, 2023, at 2:00 p.m., PDT, at the Department of Aviation, 3561
Boeing Avenue, McKinleyville, CA 95519.

Know all men by these presents: That we

, as

PRINCIPAL, and ,

as SURETY, are held and firmly bound unto the County of Humboldt in the penal sum of TEN
PERCENT (10%) OF THE TOTAL AMOUNT OF THE BID of the PRINCIPAL named above,
submitted by said PRINCIPAL to the County of Humboldt for the work described above, for the payment
of which sum is lawful money of the United States, well and truly to be made, to the Director of the
Department to which said bid was submitted, we bind ourselves, our heirs, executors, administrators and
successors, jointly and severally, firmly by these presents. In no case shall the liability of the SURETY
hereunder exceed the sum of:
$

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the PRINCIPAL has submitted
the above mentioned bid to the County of Humboldt, as aforesaid, for the construction as specifically
described above,

NOW, THEREFORE, if the aforesaid PRINCIPAL is awarded the contract, and within the time and
manner required under the Specifications, after the prescribed forms are presented to him for signature,
enters into a written contract, in the prescribed form, in accordance with the bid, and files two bonds with
the Department, one to guarantee faithful performance and the other to guarantee payment for labor and
materials, as required by law, then this obligation shall be null and void; otherwise, it shall be and remain
in full force and virtue.

IN WITNESS WHEREOF, we have hereunto set our hands and seals on this

day of , 20

(seal)
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(seal)

PRINCIPAL
(seal)

(seal)

SURETY
Address:

Note: Signatures of those executing for SURETY must be properly acknowledged.
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CONTRACTOR’S CERTIFICATE REGARDING WORKER’S COMPENSATION

Labor Code Section 3700.

"Every employer except the State and all political subdivisions or institutions thereof, shall secure the
payment of compensation in one or more of the foregoing ways:

A. By being insured against liability to pay compensation by one or more insurers
duly authorized to write compensation insurance in this State.

B. By securing from the Director of Industrial Relations a certificate of consent of
self-insure, which may be given upon furnishing proof satisfactory to the
Director of Industrial Relations of ability to self-insure and to pay any
compensation that may become due to his employees."

I am aware of the provisions of Section 3700 of the Labor Code which requires every employer to be
insured against liability for worker's compensation or to undertake self-insurance in accordance with the
provisions of that code, and that I will comply with such provisions before commencing the performance
of the work of this contract.

Sign

=

Here

(In accordance with Article 5 [commencing at Section 1860 |, Chapter 1, Part 7, Division 2, of
the Labor Code, the above certificate must be signed and filed with the awarding body prior to
commencing any work under this contract. )
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PUBLIC CONTRACT CODE SECTION 10285.1 STATEMENT

In conformance with Public Contract Code Section 10285.1 (Chapter 376, Stats. 1985), the bidder hereby
declares under penalty of perjury under the laws of the State of California that the bidder has  , has not
____been convicted within the preceding three years of any offenses referred to in that section, including
any charge of fraud, bribery, collusion, conspiracy, or any other act in violation of any state or Federal
antitrust law in connection with the bidding upon, award of, or performance of, any public works contract,
as defined in Public Contract Code Section 1101, with any public entity, as defined in Public Contract
Code Section 1100, including the Regents of the University of California or the Trustees of the California
State University. The term "bidder" is understood to include any partner, member, officer, director,

responsible managing officer, or responsible managing employee thereof, as referred to in Section
10285.1.

Note: The bidder must place a check mark after "has" or "has not" in one of the blank spaces provided.
The above Statement is part of the Proposal. Signing this Proposal on the signature portion thereof shall
also constitute signature of this Statement. Bidders are cautioned that making a false certification may
subject the certifier to criminal prosecution.

PUBLIC CONTRACT CODE SECTION 10162 QUESTIONNAIRE

In conformance with Public Contract Code Section 10162, the Bidder shall complete, under penalty of
perjury, the following questionnaire:

Has the bidder, any officer of the bidder, or any employee of the bidder who has a proprietary interest in

the bidder, ever been disqualified, removed, or otherwise prevented from bidding on, or completing a
federal, state, or local government project because of a violation of law or a safety regulation?

ves (L Nno (O

If the answer is yes, explain the circumstances in the following space.
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PUBLIC CONTRACT CODE SECTION 10232 STATEMENT

In conformance with Public Contract Code Section 10232, the Contractor, hereby states under penalty of
perjury, that no more than one final unappealable finding of contempt of court by a federal court has been
issued against the Contractor within the immediately preceding two-year period because of the
Contractor's failure to comply with an order of a federal court which orders the Contractor to comply with

an order of the National Labor Relations Board.

Note: The above Statement and Questionnaire are part of the Proposal. Signing this Proposal on
the signature portion thereof shall also constitute signature of this Statement and

Questionnaire.
Bidders are cautioned that making a false certification may subject the certifier to criminal

prosecution.
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DEBARMENT AND SUSPENSION CERTIFICATION

TITLE 49, CODE OF FEDERAL REGULATIONS, PART 29

The bidder, under penalty of perjury, certifies that, except as noted below, he/she or any other person
associated therewith in the capacity of owner, partner, director, officer, manager:

e is not currently under suspension, debarment, voluntary exclusion, or determination of
ineligibility by any Federal agency;

*  has not been suspended, debarred, voluntarily excluded or determined ineligible by any Federal
agency within the past 3 years;

* does not have a proposed debarment pending; and

*  has not been indicted, convicted, or had a civil judgement rendered against it by a court of
competent jurisdiction in any matter involving fraud or official misconduct within the past

3 years.

If there are any exceptions to this certification, insert the exceptions in the following space.

Exceptions will not necessarily result in denial of award, but will be considered in determining bidder
responsibility. For any exception noted above, indicate below to whom it applies, initiating agency, and
dates of action.

Notes: Providing false information may result in criminal prosecution or administrative sanctions.
The above certification is part of the Proposal. Signing this Proposal on the signature portion
thereof shall also constitute signature of this Certification.
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(THE BIDDER'S EXECUTION ON THE SIGNATURE PORTION OF THIS
PROPOSAL SHALL ALSO CONSTITUTE AN ENDORSEMENT AND EXECUTION
OF THOSE CERTIFICATIONS WHICH ARE A PART OF THIS PROPOSAL)

EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION

The bidder , proposed
subcontractor , hereby certifies
that he has , has not , participated in a previous contract or subcontract subject to the equal

opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, and that, where required,
he has filed with the Joint Reporting Committee, the Director of the Office of Federal Contract
Compliance, a Federal Government contracting or administering agency, or the former President's

Committee on Equal Employment Opportunity, all reports due under the applicable filling requirements.

Note: The above certification is required by the Equal Employment Opportunity Regulations of the
Secretary of Labor (41 CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed
subcontractors only in connection with contracts and subcontracts which are subject to the equal
opportunity clause. Contracts and subcontracts which are exempt from the equal opportunity
clause are set forth in 41 CFR 60-1.5. (Generally only contracts or subcontracts of $10,000 or
under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their
implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous contract or
subcontract subject to the Executive Orders and have not filed the required reports should note that
41 CFR 60-1.7(b) (1) prevents the award of contracts and subcontracts unless such contractor
submits a report covering the delinquent period or such other period specified by the Federal
Highway Administration or by the Director, Office of Federal Contract Compliance, U.S.
Department of Labor.
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NONCOLLUSION AFFIDAVIT

(Title 23 United States Code Section 112 and
Public Contract Code Section 7106)

To the COUNTY OF HUMBOLDT, DEPARTMENT OF AVIATION:

In conformance with Title 23 United States Code Section 112 and Public Contract Code 7106 the bidder
declares that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership,
company, association, organization, or corporation; that the bid is genuine and not collusive or sham; that
the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid,
and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else
to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any manner,
directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price
of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that
of any other bidder, or to secure any advantage against the public body awarding the contract of anyone
interested in the proposed contract; that all statements contained in the bid are true; and, further, that the
bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the
contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any
corporation, partnership, company association, organization, bid depository, or to any member or agent
thereof to effectuate a collusive or sham bid.

Note: The above Noncollusion Affidavit is part of the Proposal. Signing this Proposal on the signature
portion thereof shall also constitute signature of this Noncollusion Affidavit.
Bidders are cautioned that making a false certification may subject the certifier to criminal prosecution.
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NONLOBBYING CERTIFICATION FOR FEDERAL-AID CONTRACTS

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or
her knowledge and belief, that:

)

(2)

No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee
of a Member of Congress in connection with the awarding of any Federal contract, the making
of any Federal grant, the making of any Federal loan, the entering into of any cooperative
agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.

If any funds other than Federal appropriated funds have been paid or will be paid to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the
undersigned shall complete and submit Standard Form-LLL, "Disclosure of Lobbying
Activities," in conformance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction
was made or entered into. Submission of this certification is a prerequisite for making or entering into
this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for
each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require
that the language of this certification be included in all lower tier subcontracts, which exceed $100,000
and that all such subrecipients shall certify and disclose accordingly.
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DISCLOSURE OF LOBBYING ACTIVITIES

Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352

1. Type of Federal Action: 2. Status of Federal

3. Report Type:

Action:
D a. contract D a. bid/offer/application D a. initial
b. grant b. initial award b. material change
c. cooperative agreement ¢. post-award
d. loan For Material Change Only:
e. loan guarantee year quarter
f. loan insurance date of last report
4. Name and Address of Reporting Entity 5. If Reporting Entity in No. 4 is Subawardee,

Enter Name and Address of Prime:

D Prime D Subawardee

Tier , if known
Congressional District, if known Congressional District, if known
6. Federal Department/Agency: 7. Federal Program Name/Description:
CFDA Number, if applicable
8. Federal Action Number, if known: 9. Award Amount, if known:
10. a. Name and Address of Lobby Entity b. Individuals Performing Services (including
(If individual, last name, first name, MI) address if different from No. 10a)

(last name, first name, MI)

(attach Continuation Sheet(s) if necessary)

11. Amount of Payment (check all that apply) 13. Type of Payment (check all that apply)
$ D actual D planned : a. retainer
| | b. one-time fee
12. Form of Payment (check all that apply): | | ¢ commission
a. cash | | d. contingent fee
b. in-kind; specify: nature | | ¢ deferred
value f. other, specify

14. Brief Description of Services Performed or to be performed and Date(s) of Service, including
officer(s), employee(s), or member(s) contacted, for Payment Indicated in Item 11:

(attach Continuation Sheet(s) if necessary)

15. Continuation Sheet(s) attached: Yes D No D

16. Information requested through this form is authorized by
Title 31 U.S.C. Section 1352. This disclosure of lobbying Signature:

reliance was placed by the tier above when his transaction

was made or entered into. This disclosure is required .
q Print Name:

pursuant to 31 U.S.C. 1352. This information will be
reported to Congress semiannually and will be available for

public inspection. Any person who fails to file the required Title:
disclosure shall be subject to a civil penalty of not less than

$10,000 and not more than $100,000 for each such failure. Telephone No.:

Federal Use Only:

Date:

Authorized for Local Reproduction
Standard Form - LLL

94




INSTRUCTIONS FOR COMPLETION OF SF-LLL,
DISCLOSURE OF LOBBYING ACTIVITIES

This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at the initiation or receipt of
covered Federal action or a material change to previous filing pursuant to title 31 U.S.C. section 1352. The filing of a form is required for
such payment or agreement to make payment to lobbying entity for influencing or attempting to influence an officer or employee of any
agency, a Member of Congress an officer or employee of Congress or an employee of a Member of Congress in connection with a covered
Federal action. Attach a continuation sheet for additional information if the space on the form is inadequate. Complete all items that apply
for both the initial filing and material change report. Refer to the implementing guidance published by the Office of Management and Budget
for additional information.

1. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence, the outcome of a covered
Federal action.

2. Identify the status of the covered Federal action.

3. Identify the appropriate classification of this report. If this is a follow-up report caused by a material change to the information
previously reported, enter the year and quarter in which the change occurred. Enter the date of the last, previously submitted report by
this reporting entity for this covered Federal action.

4. Enter the full name, address, city, state and zip code of the reporting entity. Include Congressional District if known. Check the
appropriate classification of the reporting entity that designates if it is or expects to be a prime or subaward recipient. Identify the tier
of the subawardee, e.g., the first subawardee of the prime is the first tier. Subawards include but are not limited to subcontracts, subgrants
and contract awards under grants.

5. Ifthe organization filing the report in Item 4 checks "Subawardee" then enter the full name, address, city, state and zip code of the prime
Federal recipient. Include Congressional District, if known.

6. Enter the name of the Federal agency making the award or loan commitment. Include at least one organization level below agency
name, if known. For example, Department of Transportation, United States Coast Guard.

7.  Enter the Federal program name or description for the covered Federal action (item 1). If known, enter the full Catalog of Federal
Domestic Assistance (CFDA) number for grants, cooperative agreements, loans, and loan commitments.

8. Enter the most appropriate Federal identifying number available for the Federal action identification in item 1 (e.g., Request for Proposal
(RFP) number, Invitation for Bid (IFB) number, grant announcement number, the contract grant. or loan award number, the
application/proposal control number assigned by the Federal agency). Include prefixes, e.g., "RFP-DE-90-001."

9. For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter the Federal amount of the
award/loan commitments for the prime entity identified in item 4 or 5.

10. (a) Enter the full name, address, city, state and zip code of the lobbying entity engaged by the reporting entity identified in item 4 to
influenced the covered Federal action.

(b) Enter the full names of the individual(s) performing services and include full address if different from 10 (a). Enter Last Name, First
Name and Middle Initial (M1).

11. Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (item 4) to the lobbying entity (item
10). Indicate whether the payment has been made (actual) or will be made (planned). Check all boxes that apply. If this is a material
change report, enter the cumulative amount of payment made or planned to be made.

12. Check the appropriate box(es). Check all boxes that apply. If payment is made through an in-kind contribution, specify the nature and
value of the in-kind payment.

13. Check the appropriate box(es). Check all boxes that apply. If other, specify nature.

14. Provide a specific and detailed description of the services that the lobbyist has performed or will be expected to perform and the date(s)
of any services rendered. Include all preparatory and related activity not just time spent in actual contact with Federal officials. Identify
the Federal officer(s) or employee(s) contacted or the officer(s) employee(s) or Member(s) of Congress that were contacted.

15.  Check whether or not a continuation sheet(s) is attached.

16. The certifying official shall sign and date the form, print his’her name title and telephone number.

Public reporting burden for this collection of information is estimated to average 30 minutes per response, including time for reviewing
instruction, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of
information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0046), Washington, D.C. 20503.
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EXHIBIT 12-B: BIDDER’S LIST OF SUBCONTRACTORS (DBE AND NON-DBE) PART 1
ACI NO. 226826

As of March 1, 2015, Contractors (and sub-contractors) wishing to bid on public works contracts shall be registered with the State Division of Industrial Relations and certified to
bid on Public Works contracts. Please register at: https://www.dir.ca.gov/Public-Works/Contractor-Registration.html. The local agency will verify registration of
all contractors and subcontractors on public works projects at bid and thereafter annually to assure that yearly registration is maintained throughout the life of the project.

In accordance with Title 49, Section 26.11 of the Code of Federal Regulations, and Section 4104 of the Public Contract Code of the State of California, as amended, the following
information is required for each sub-contractor who will perform work amounting to more than one half of one percent (0.5%) of the Total Base Bid or $10,000 (whicheveris

greater). Photocopy this form for additional firms. Federal Project Number:
Subcontractor Name and Line Item & Description Subcontract Percentage of Contractor DBE DBE Cert Annual Gross Receipts
Location Amount Bid Item Sub- License Number (Y/N) Number
contracted DIR Reg Number

Name: <$1 million
<S5 million
City, State: <$10 million
<$15 million

Age of Firm:___yrs.
Name: <$1 million
<S5 million
City, State: <$10 million
<$15 million

Age of Firm:___yrs.
Name: <$1 million
<S5 million
City, State: <$10 million
<$15 million

Age of Firm:___yrs.
Name: <$1 million
<S5 million
City, State: <$10 million
<$15 million

Age of Firm:___yrs.
Name: <$1 million
<S5 million
City, State: <$10 million
<$15 million

Age of Firm:___yrs.
Name: <S$1 million
<S5 million
City, State: <$10 million
<$15 million

Age of Firm: yrs.

Distribution: Original-Local Agency File, Copy — DLAE with Award Package (September 2021)
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EXHIBIT 12-B: BIDDER’S LIST OF SUBCONTRACTORS (DBE AND NON-DBE) PART 2

ACI NO. 226826

In accordance with Title 49, Section 26 of the Code of Federal Regulations, the bidder shall list all subcontractors who provided a quote or bid, but were not selected to

participate as a subcontractor on this project. Photocopy this form for additional firms. Federal Project Number:
Subcontractor Name and Line Item & Description Subcontract Percentage of Contractor DBE DBE Cert Annual Gross Receipts
Location Amount Bid Item Sub- | License Number | (Y/N) Number
contracted DIR Reg Number

Name: <$1 million
<$5 million
City, State: <$10 million
<$15 million

Age of Firm:___yrs.
Name: <$1 million
<S5 million
City, State: <$10 million
<$15 million

Age of Firm:___yrs.
Name: <$1 million
<$5 million
City, State: <$10 million
<$15 million

Age of Firm:___yrs.
Name: <$1 million
<$5 million
City, State: <$10 million
<$15 million

Age of Firm:___yrs.
Name: <$1 million
<S5 million
City, State: <$10 million
<$15 million

Age of Firm:___yrs.
Name: <$1 million
<$5 million
City, State: <$10 million
<$15 million

Age of Firm: yrs.

Distribution: Original-Local Agency File; Copy — DLAE with Award Package (September 2021)
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EXHIBIT 15-G CONSTRUCTION CONTRACT DBE COMMITMENT

1. Local Agency:

2. Contract DBE Goal:

3. Project Description:

4. Project Location:

5. Bidder's Name:

8. Total Dollar Amount for ALL Subcontractors:

6. Prime Certified DBE: O 7. Bid Amount:

9. Total Number of ALL Subcontractors:

i 12. NAICS
1%‘32(’ 11. Description of Work, Service, or Work or
Number Materials Supplied Category

Codes

13. DBE 14. DBE Contact Information 15. DBE
Certification (Must be certified on the date bids are Dollar
Number opened) Amount

Local Agency to Complete this Section upon Execution of Award

16. TOTAL CLAIMED DBE PARTICIPATION

22. Local Agency Contract Number:

23. Federal-Aid Project Number:

24. Bid Opening Date:

%

25. Contract Award Date:

26. Award Amount:

IMPORTANT: Identify all DBE firms being claimed for credit, regardless of

Local Agency certifies that all DBE certifications are valid and
information on this form is complete and accurate.

tier. Names of the First Tier DBE Subcontractors and their respective
item(s) of work listed above must be consistent, where applicable with the
names and items of the work in the "Subcontractor List" submitted with your
bid. Written confirmation of each listed DBE is required.

27. Local Agency Representative’s Signature 28. Date

17. Preparer’s Signature 18. Date

29. Local Agency Representative’s Name 30. Phone

19. Preparer’'s Name 20. Phone

DISTRIBUTION: 1. Original — Local Agency Updated January 2023

2. Copy — Caltrans District Local Assistance Engineer (DLAE). Failure to submit to DLAE within 30 days of contract
execution may result in de-obligation of federal funds on contract.

3. Include additional copy with award package.




INSTRUCTIONS — CONSTRUCTION CONTRACT DBE COMMITMENT

CONTRACTOR SECTION

1. Local Agency - Enter the name of the local agency that is administering the contract.

2. Contract DBE Goal - Enter the contract DBE goal percentage as it appears on the project advertisement.

3. Project Location - Enter the project location(s) as it appears on the project advertisement.

4. Project Description - Enter the project description as it appears on the project advertisement (Bridge Rehab,
Seismic Rehab, Overlay, Widening, etc).

5. Bidder’s Name - Enter the contractor’s firm name.

6. Prime Certified DBE - Check box if prime contractor is a certified DBE.

7. Bid Amount - Enter the total contract bid dollar amount for the prime contractor.

8. Total Dollar Amount for ALL Subcontractors — Enter the total dollar amount for all subcontracted
contractors. SUM = (DBEs + all Non-DBEs). Do not include the prime contractor information in this count.

9. Total number of ALL subcontractors — Enter the total number of all subcontracted contractors. SUM =
(DBEs + all Non-DBEs). Do not include the prime contractor information in this count.

10. Bid Item Number - Enter bid item number for work, services, or materials supplied to be provided.

11. Description of Work, Services, or Materials Supplied - Enter description of work, services, or materials
to be provided. Indicate all work to be performed by DBEs including work performed by the prime contractor’s
own forces, if the prime is a DBE. If 100% of the item is not to be performed or furnished by the DBE, describe
the exact portion to be performed or furnished by the DBE. See LAPM Chapter 9 to determine how to count
the participation of DBE firms.

12. NAICS or Work Category Codes — Enter NAICS or Work Category Codes from the California United
Certification Program Database

13. DBE Certification Number - Enter the DBE’s Certification Identification Number. All DBEs must be
certified on the date bids are opened.

14. DBE Contact Information - Enter the name, address, and phone number of all DBE subcontracted
contractors. Also, enter the prime contractor’s name and phone number, if the prime is a DBE.

15. DBE Dollar Amount - Enter the subcontracted dollar amount of the work to be performed or service to be
provided. Include the prime contractor if the prime is a DBE. See LAPM Chapter 9 for how to count full/partial
participation.

16. Total Claimed DBE Participation - $: Enter the total dollar amounts entered in the “DBE Dollar Amount”
column. %: Enter the total DBE participation claimed (“Total Claimed DBE Participation Dollars” divided by
item “Bid Amount”). If the total % claimed is less than item “Contract DBE Goal,” an adequately documented
Good Faith Effort (GFE) is required (see Exhibit 15-H DBE Information - Good Faith Efforts of the LAPM).
17. Preparer’s Signature - The person completing the DBE commitment form on behalf of the contractor’s
firm must sign their name.

18. Date - Enter the date the DBE commitment form is signed by the contractor’s preparer.

19. Preparer’s Name - Enter the name of the person preparing and signing the contractor’s DBE commitment
form.

20. Phone - Enter the area code and phone number of the person signing the contractor’s DBE commitment
form.

21. Preparer’s Title - Enter the position/title of the person signing the contractor’s DBE commitment form.

LOCAL AGENCY SECTION

22. Local Agency Contract Number - Enter the Local Agency contract number or identifier.
23. Federal-Aid Project Number - Enter the Federal-Aid Project Number(s).
24. Bid Opening Date - Enter the date contract bids were opened.
25. Contract Award Date - Enter the date the contract was executed.
26. Award Amount — Enter the contract award amount as stated in the executed contract.
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27. Local Agency Representative’s Signature - The person completing this section of the form for the Local
Agency must sign their name to certify that the information in this and the Contractor Section of this form is
complete and accurate.

28. Date - Enter the date the DBE commitment form is signed by the Local Agency Representative.

29. Local Agency Representative’s Name - Enter the name of the Local Agency Representative certifying the
contractor’s DBE commitment form.

30. Phone - Enter the area code and phone number of the person signing the contractor’s DBE commitment
form.

31. Local Agency Representative Title - Enter the position/title of the Local Agency Representative certifying
the contractor’s DBE commitment form.

100



EXHIBIT 15-H: CONTRACTOR GOOD FAITH EFFORTS

Project No. 226826
Bid Opening Date May 31, 2023

The information provided herein shows the required good faith efforts to meet or exceed the DBE contract goal.

Bidders submit the following information to document their good faith efforts within five (5) business days
from bid opening. Bidders are recommended to submit the following information even if the Exhibit 15-G:
Construction Contract DBE Commitment indicate that the bidder has met the DBE goal. This form protects the
bidder’s eligibility for award of the contract if the administering agency determines that the bidder failed to
meet the goal for various reasons, e.g., a DBE firm was not certified at bid opening, or the bidder made a
mathematical error.

The following items are listed in the Section entitled “Submission of DBE Commitment” of the Special
Provisions, please attach additional sheets as needed:

A. The names and dates of each publication in which a request for DBE participation for this project was
placed by the bidder (please attach copies of advertisements or proofs of publication):

Publications Dates of Advertisement

B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and the
dates and methods used for following up initial solicitations to determine with certainty whether the
DBEs were interested (please attach copies of solicitations, telephone records, fax confirmations, etc.):

Names of DBEs Solicited ~ Date of Initial Solicitation =~ Follow Up Methods and Dates

C. The items of work made available to DBE firms including those unbundled contract work items into
economically feasible units to facilitate DBE participation. It is the bidder's responsibility to demonstrate
that sufficient work to facilitate DBE participation in order to meet or exceed the DBE contract goal.
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Items of Bidder Breakdown of Amount Percentage
Work Normally Performs Item Items &) of
(Y/N) Contract

D. The names, addresses and phone numbers of rejected DBE firms, the reasons for the bidder's rejection
of the DBEs, the firms selected for that work (please attach copies of quotes from the firms involved),
and the price difference for each DBE if the selected firm is not a DBE:

Names, addresses and phone numbers of rejected DBEs and the reasons for the bidder's rejection of the
DBEs:

Names, addresses and phone numbers of firms selected for the work above:

E. Efforts (e.g. in advertisements and solicitations) made to assist interested DBEs in obtaining information
related to the plans, specifications and requirements for the work which was provided to DBEs:

F. Efforts (e.g. in advertisements and solicitations) made to assist interested DBEs in obtaining bonding,
lines of credit or insurance, necessary equipment, supplies, materials, or related assistance or services,
excluding supplies and equipment the DBE subcontractor purchases or leases from the prime contractor
or its affiliate:
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G. The names of agencies, organizations or groups contacted to provide assistance in contacting, recruiting
and using DBE firms (please attach copies of requests to agencies and any responses received, i.e., lists,
Internet page download, etc.):

Name of Agency/Organization Method/Date of Contact Results

H. Any additional data to support a demonstration of good faith efforts:
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EXHIBIT 9-F: DISADVANTAGED BUSINESS ENTERPRISE (DBE) RUNNING TALLY OF PAYMENTS

Save this form using the following naming convention, [yyyymm]-[Prime's DUNS Number]-[ss].xIsx. [ss] is two digit sequential numbering, applicable when consultant or contractor has more than one 9-F form to
complete per pay period. For example, a valid saved file could read: 202001-123456789-01.xIsx. Prime contractors/consultants are required to submit this form no later than the 10" of the following month, after
submitting an invoice for reimbursement that includes a payment to a DBE. If no payments have been made, do not submit the form. Email this form to Business.Support.Unit@dot.ca.gov with a copy to their local

administering agencies.
Do not submit this form with the invoice, it will not be processed.

(1) Reporting Period (mm-yyyy) (2) Federal Aid Project Number

(5) Contract Number (6) Total Contract Award Amount ($)

(9) Prime Contractor/Consultant DUNS Number (10) Business Name

(15) DBE Cert.

Number (16) Contract Type

(14) DBE Subcontractor/Subconsultant Name

(3) Caltrans District (4) Local Agency

(7) DBE Goal Percentage (%) (8) DBE Committed Percentage (%)

(11) Amount Prime Invoiced This Period ($) (12) Amount Paid to Prime To Date ($)

. (20) Amount
(1;; Dr:;ito f (':'ﬁi)sAFr’T; Olr;n;:tf (19) /;21312; el Committed To (21) Comments
Y Y This DBE
Totals $0 $0 $0

(13) Prime
Certified DBE?

List all DBEs regardless of tier, whether or not the firms were originally listed in Exhibit 10-O2 or 15-G as a DBE commitment. If the actual DBE utilization was different than that approved at the time of award, provide comments in box (21). All
payments reported, including payments to contractor/consultant, are for the date listed. Select the most appropriate contract type (Agent, Consultant, Joint Venture, Manufacturer, Prime, Regular Dealer, Subcontractor, Truck/Haul, Service

Provider) for the DBE from dropdown list.

By executing this 9-F, Contractor/Consultant represents and warrants, under penalty of perjury, that:

Contractor/Consultant contracted with the Disadvantaged Business Enterprise companies (DBEs) as set forth in their awarded bid on Contract number

Contractor/Consultant paid the full amounts listed on their 9-F to the DBEs set forth in Contractor’s awarded bid, without reduction or offset.

(22) Prime Contractor/Consultant Manager's Name (Print)

(23) Business Phone Number (24) Date

COPY DISTRIBUTION: Original - Prime Contractor/Consultant, Copy - E-mail: Business.Support.Unit@dot.ca.gov; Copy: Local Administering Agency

ADA NOTICE: For individuals with sensory disabilities, this document is available in alternate formats.
For information, call (916) 445-1233, Local Assistance Procedures Manual TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89,

Sacramento, CA 95814.
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Exhibit 9-F Instructions

I. Purpose:

Title 49 of the Code of Federal Regulations (CFR), Part 26.37(c) requires recipients of federal-aid funding to “provide a running tally of actual attainments,
including a means of comparing these attainments to commitments.” This requirement does not apply to projects that do not have any federal funding.

II. Policy:

A. To comply with 49 CFR 26.37(c), the prime contractors/consultants must complete the Exhibit 9-F: Disadvantaged Business Enterprise Running Tally of
Payments and email it to business.support.unit@dot.ca.gov and their local administering agencies after submitting an invoice for reimbursement that
includes a payment to a DBE, but no later than the 10th of the following month. Submission of this Exhibit is required until all DBE subcontracting or
material supply activity on the entire projectis completed.

B. Save this form using the following naming convention, [yyyymm]-[Prime's DUNS Number]-[ss].xIsx. [ss] is two digit sequential numbering, applicable
when consultant or contractor has more than one 9-F form to complete per pay period. For example, a valid saved file could read: 202001-123456789-
01.xlsx

III. Instructions:
(1) Reporting Period (mm-yyyy): Indicate the month and year of payments being reported.

(2) Federal Aid Project Number: Enter the 7 digit federal-aid project number of the lead project on the contract. E.g. 5002(123) is a valid Federal-Aid
Project Number.

(3) Caltrans District: Enter the appropriate Caltrans District number as 1 through 12.

(4) Local Agency: List the local agency's name.

(5) Contract Number: List the local agency assigned contract agreement number.

(6) Total Contract Award Amount ($): Enter the total current contract award amount of the project.

(7) DBE Goal Percentage (%): Enter the contract DBE goal percentage as it appears on the project advertisement.
(8) DBE Committed Percentage (%): Enter percentage of the Prime contract committed to DBE firms.

(9) Prime Contractor/Consultant DUNS Number: Enter the unique nine-digit Data Universal Numbering System (DUNS) that Contractors/Consultants
should have in order to participate in Federally-funded contracts.

(10) Business Name: List the name for the prime contractor/consultant as identified in Procedure 9 above.

(11)  Amount Prime's Invoice This Period ($): Enter the total invoice amount that prime submitted for reimbursement this period.

(12) Amount Paid to Prime To Date ($): Enter the total payment that is paid to the Prime to date.

(13) Prime certified DBE: Enter "Yes" if Prime Contractor/Consultant is certified DBE and "No" otherwise.
DBE Prime contractor needs to fill in from procedure (14) to (21) for payments to DBE Subcontractors and DBE Prime's self-performing.

Note: For Procedures (14) through (21) below, insert rows as needed to list all DBEs included on Exhibits 10-O2 or 15-G, and any other DBEs that were
utilized regardless of tier.

(14) DBE Firm name: List the DBE's firm name.

(15) DBE Cert. Number: List the DBE's certification number as listed in the California Unified Certification Program (CUCP) database.

(16) Contract Type: Select the most appropriate Subcontractor's contract type (Agent, Consultant, Joint Venture, Manufacturer, Prime, Regular Dealer,
Subcontractor, Truck/Haul, Service Provider from dropdown list.)

(17) Date of Payment: List current check date when a check is issued to the DBE for work performed by the DBE.

(18) Amount of This Payment: List the total amount paid to the DBE this period.

(19) Amount Paid to Date: List the total amount paid to this DBE to date. This should be a total of past payments plus payment for the current work just

invoiced to the Local Agency.

(20) Amount Committed to This DBE Firm: Copy the information from the agency signed Exhibit 10-O2 or 15-G. If the listed DBE was not originally
committed to, type "0."

(21) Comments: Add appropriate notes if a DBE subcontract was terminated, a DBE subcontract was added, if change orders impacted the DBE's payments
(include good faith efforts the prime contractor/consultant implemented), if task orders weren't issued, etc.

(22) Prime Contractor/Consultant Manager's Name: Enter the manager's name of the prime contractor/consultant of the project.

(23) Business Phone Number: Enter the manager's business phone number of the prime contractor/consultant.

(24) Date: Provide the date this form was prepared.

(25) Copy Distribution: The prime contractor/consultant will need to maintain a copy with the contract file (electronic and/or paper). The prime
contractor/consultant will need to e-mail this form as provided in the Section II. Policy, paragraphs A as stated above. Local agency will need to keep a
copy with the contract file.
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EXHIBIT 17-F FINAL REPORT-UTILIZATION OF DBE AND FIRST-TIER SUBCONTRACTORS

1. Local Agency 2.

ACI NO. 226826

Federal-Aid

3.

Local Agency

HUMBOLDT COUNTY

4. Contract Completion Date

5. Contractor/Consultant

6. Business Address

7. Final Contract Amount

8. Contract 9. Description of Work, Service, or 10. Company Name and 11_. _DBI_E 12. Contract Payments 13. Date 14. IZ_)ate of
Item Materials Supplied Business Address Certification Work Final
Number PP Number Non-DBE DBE Completed Payment

15. ORIGINAL DBE COMMITMENT AMOUNT $ 16. TOTAL

List all first-tier subcontractors/subconsultants and DBEs regardless of tier whether or not the firms were originally listed for goal credit. If actual DBE utilization (or item of work) was different than that approved at the time of

award, provide comments on an additional page. List actual amount paid to each entity. If no subcontractors/subconsultants were used on the contract, indicate on the form.

| CERTIFY THAT THE ABOVE INFORMATION IS COMPLETE AND CORRECT

21. Local Agency Representative’s Signature

22. Local Agency Representative’s Name

17. Contractor/Consultant Representative’s Signature 18. Contractor/Consultant Representative’s Name 19. Phone 20. Date
| CERTIFY THAT THE CONTRACTING RECORDS AND ON-SITE PERFORMANCE OF THE DBE(S) HAS BEEN MONITORED
23. Phone 24. Date

DISTRIBUTION: Original — Local Agency, Copy — Caltrans District Local Assistance Engineer. Include with Final Report of Expenditures

ADA NOTICE: For individuals with sensory disabilities, this document is available in alternate formats. For information, call (916) 445-1233, Local Assistance Procedures
Manual TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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INSTRUCTIONS - FINAL REPORT-UTILIZATION OF DISADVANTAGED BUSINESS ENTERPRISES (DBE) AND FIRST-TIER

SUBCONTRACTORS

1. Local Agency Contract Number - Enter the Local Agency contract number or identifier.

2.  Federal-Aid Project Number - Enter the Federal-Aid Project Number.

3.  Local Agency - Enter the name of the local or regional agency that is funding the contract.

4.  Contract Completion Date - Enter the date the contract was completed.

5.  Contractor/Consultant - Enter the contractor/consultant’s firm name.

6.  Business Address - Enter the contractor/consultant’s business address.

7.  Final Contract Amount - Enter the total final amount for the contract.

8.  Contract Item Number - Enter contract item for work, services, or materials supplied provided. Not applicable for consultant contracts.

9. Description of Work, Services, or Materials Supplied - Enter description of work, services, or materials provided. Indicate all work to be

10.

11.
12.

13.
14.

15.
16.
17.

18.
19.
20.
21.

22,
23.
24.

performed by DBEs including work performed by the prime contractor/consultant’s own forces, if the prime is a DBE. If 100% of the item is not to
be performed or furnished by the DBE, describe the exact portion to be performed or furnished by the DBE. See LAPM Chapter 9 to determine how
to count the participation of DBE firms.

Company Name and Business Address - Enter the name, address, and phone number of all subcontracted contractors/consultants. Also, enter the
prime contractor/consultant’s name and phone number, if the prime is a DBE.

DBE Certification Number - Enter the DBE’s Certification Identification Number. Leave blank if subcontractor is not a DBE.

Contract Payments - Enter the subcontracted dollar amount of the work performed or service provided. Include the prime contractor/consultant if
the prime is a DBE. The Non-DBE column is used to enter the dollar value of work performed by firms that are not certified DBE or for work after
a DBE becomes decertified.

Date Work Completed - Enter the date the subcontractor/subconsultant’s item work was completed.

Date of Final Payment - Enter the date when the prime contractor/consultant made the final payment to the subcontractor/subconsultant for the
portion of work listed as being completed.

Original DBE Commitment Amount - Enter the “Total Claimed DBE Participation Dollars” from Exhibits 15-G or 10-O2 for the contract.
Total - Enter the sum of the “Contract Payments” Non-DBE and DBE columns.

Contractor/Consultant Representative’s Signature - The person completing the form on behalf of the contractor/consultant’s firm must sign their
name.

Contractor/Consultant Representative’s Name - Enter the name of the person preparing and signing the form.

Phone - Enter the area code and telephone number of the person signing the form.

Date - Enter the date the form is signed by the contractor’s preparer.

Local Agency Representative’s Signature - A Local Agency Representative must sign their name to certify that the contracting records and on-
site performance of the DBE(s) has been monitored.

Local Agency Representative’s Name - Enter the name of the Local Agency Representative signing the form.

Phone - Enter the area code and telephone number of the person signing the form.

Date - Enter the date the form is signed by the Local Agency Representative.
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EXHIBIT 17-O: DBE CERTIFICATION STATUS CHANGE

ACI NO. 226826

1. Local Agency 2.  Federal-Aid 3. Local Agency

HUMBOLDT COUNTY

4. Contract Completion Date

5. Contractor/Consultant

6. Business Address

7. Final Contract Amount

12. Certification/

8. Contract 10. DBE . P
Item 9. DBE Contact Information Certification 1. Amount.Eald Decelgtlﬂcanon 13. Comments
Number Number While Certified ate
(Letter Attached)

If there were no changes in the DBE certification of subcontractors/subconsultants, indicate on the form.

| CERTIFY THAT THE ABOVE INFORMATION IS COMPLETE AND CORRECT

14. Contractor/Consultant Representative’s Signature 15. Contractor/Consultant Representative’s Name 16. Phone 17. Date
| CERTIFY THAT THE CONTRACTING RECORDS AND ON-SITE PERFORMANCE OF THE DBE(S) HAS BEEN MONITORED
18. Local Agency Representative’s Signature 19. Local Agency Representative’s Name 20. Phone 21. Date
DISTRIBUTION: Original — Local Agency, Copy — Caltrans District Local Assistance Engineer. Include with Final Report of Expenditures
ADA NOTICE: For individuals with sensory disabilities, this document is available in alternate formats. For information, call (916) 445-1233, Local Assistance Procedures Manual TTY 711, or write to Records

and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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AN R BN

10.
11.

12.

13.
14.
15.
16.
17.
18.
19.

20.
21.

INSTRUCTIONS -DISADVANTAGED BUSINESS ENTERPRISES (DBE)
CERTIFICATION STATUS CHANGE

Local Agency Contract Number - Enter the Local Agency contract number or identifier.
Federal-Aid Project Number - Enter the Federal-Aid Project Number.

Local Agency - Enter the name of the local or regional agency that is funding the contract.

Contract Completion Date - Enter the date the contract was completed.

Contractor/Consultant - Enter the contractor/consultant’s firm name.

Business Address - Enter the contractor/consultant’s business address.

Final Contract Amount - Enter the total final amount for the contract.

Contract Item Number - Enter contract item for work, services, or materials supplied provided. Not
applicable for consultant contracts.

DBE Contact Information - Enter the name, address, and phone number of all DBE subcontracted
contractors/consultants.

DBE Certification Number - Enter the DBE’s Certification Identification Number.

Amount Paid While Certified - Enter the actual dollar value of the work performed by those
subcontractors/subconsultants during the time period they are certified as a DBE.
Certification/Decertification Date (Letter Attached) - Enter cither the date of the Decertification
Letter sent out by the Office of Business and Economic Opportunity (OBEO) or the date of the
Certification Certificate mailed out by OBEO.

Comments - If needed, provide any additional information in this section regarding any of the above
certification status changes.

Contractor/Consultant Representative’s Signature - The person completing the form on behalf of
the contractor/consultant’s firm must sign their name.

Contractor/Consultant Representative’s Name - Enter the name of the person preparing and signing
the form.

Phone - Enter the area code and telephone number of the person signing the form.

Date - Enter the date the form is signed by the contractor’s preparer.

Local Agency Representative’s Signature - A Local Agency Representative must sign their name to
certify that the contracting records and on-site performance of the DBE(s) has been monitored.
Local Agency Representative’s Name - Enter the name of the Local Agency Representative signing
the form.

Phone - Enter the area code and telephone number of the person signing the form.

Date - Enter the date the form is signed by the Local Agency Representative.
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CERTIFICATION OF COMPLIANCE WITH BUY AMERICAN PREFERENCE
CONSTRUCTION PROJECTS

(NOTE: For construction of a facility, the sponsor may submit the waiver request after bid opening, but prior to contract execution.
Examples of facility construction include terminal buildings, terminal renovation, and snow removal equipment buildings.)

As a matter of bid responsiveness, the bidder or offeror must complete, sign, date, and submit this
certification statement with its proposal. The bidder or offeror must indicate how it intends to comply with
49 USC § 50101, BABA and other related Made in America Laws, U.S. statutes, guidance, and FAA policies,
by selecting one of the following certification statements. These statements are mutually exclusive. Bidder
must select one or the other (i.e., not both) by inserting a checkmark (v) or the letter “X”.

O Bidder or offeror hereby certifies that it will comply with 49 USC § 50101, BABA and other related
U.S. statutes, guidance, and policies of the FAA by:

a) Onlyinstalling iron, steel and manufactured products produced in the United States;

b)  Onlyinstalling construction materials defined as: an article, material, or supply — other than
an item of primarily iron or steel; a manufactured product; cement and cementitious
materials; aggregates such as stone, sand, or gravel; or aggregate binding agents or
additives that are or consist primarily of non-ferrous metals; plastic and polymer-based
products (including polyvinylchloride, composite building materials, and polymers used in
fiber optic cables); glass (including optic glass); lumber or drywall that have been
manufactured in the United States

c) Installing manufactured products for which the Federal Aviation Administration (FAA) has
issued a waiver as indicated by inclusion on the current FAA Nationwide Buy American
Waivers Issued listing; or

d) Installing products listed as an Excepted Article, Material or Supply in Federal Acquisition
Regulation Subpart 25.108.

By selecting this certification statement, the bidder or offeror agrees:

a) Toprovidetothe Airport Sponsor or the FAA evidence that documents the source and origin
of the iron, steel, and/or manufactured product.

b)  To faithfully comply with providing U.S. domestic products.

c¢) To refrain from seeking a waiver request after establishment of the contract, unless
extenuating circumstances emerge that the FAA determines justified.

d)  Certify that all construction materials used in the project are manufactured in the U.S.
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O The bidder or offeror hereby certifies it cannot comply with the 100 percent Buy American
Preferences of 49 USC § 50101(a) but may qualify for a Type 3 or Type 4 waiver under 49 USC §
50101(b). By selecting this certification statement, the apparent bidder or offeror with the
apparent low bid agrees:

a)

b)

d)

e)

To the submit to the Airport Sponsor or FAA within 15 calendar days of being selected as
the responsive bidder, a formal waiver request and required documentation that supports
the type of waiver being requested.

That failure to submit the required documentation within the specified timeframe is cause
for a non-responsive determination that may result in rejection of the proposal.

To faithfully comply with providing U.S. domestic products at or above the approved U.S.
domestic content percentage as approved by the FAA.

To furnish U.S. domestic product for any waiver request that the FAA rejects.

To refrain from seeking a waiver request after establishment of the contract, unless
extenuating circumstances emerge that the FAA determines justified.

REQUIRED DOCUMENTATION

Type 2 Waiver (Nonavailability) - The iron, steel, manufactured goods or construction materials or
manufactured goods are not available in sufficient quantity or quality in the United States. The required
documentation for the Nonavailability waiver is

a)

b)

Completed Content Percentage Worksheet and Final Assembly Questionnaire

Record of thorough market research, consideration where appropriate of qualifying
alternate items, products, or materials including;

A description of the market research activities and methods used to identify domestically
manufactured items capable of satisfying the requirement, including the timing of the
research and conclusions reached on the availability of sources.

Type 3 Waiver — The cost of components and subcomponents produced in the United States is more than
60 percent of the cost of all components and subcomponents of the “facility/project.” The required
documentation for a Type 3 waiver is:

a)

b)

c)

Completed Content Percentage Worksheet and Final Assembly Questionnaire including;

Listing of all manufactured products that are not comprised of 100 percent U.S. domestic
content (excludes products listed on the FAA Nationwide Buy American Waivers Issued
listing and products excluded by Federal Acquisition Regulation Subpart 25.108; products
of unknown origin must be considered as non-domestic products in their entirety).

Cost of non-domestic components and subcomponents, excluding labor costs associated
with final assembly and installation at project location.
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d) Percentage of non-domestic component and subcomponent cost as compared to total
“facility” component and subcomponent costs, excluding labor costs associated with final
assembly and installation at project location.

Type 4 Waiver (Unreasonable Costs) - Applying this provision for iron, steel, manufactured goods or

construction materials would increase the cost of the overall project by more than 25 percent. The required
documentation for this waiver is:

a) A completed Content Percentage Worksheet and Final Assembly Questionnaire from
b) At minimum two comparable equal bids and/or offers;

c) Receipt or record that demonstrates that supplier scouting called for in Executive Order
14005, indicates that no domestic source exists for the project and/or component;

d) Completed waiver applications for each comparable bid and/or offer.

False Statements: Per 49 USC § 47126, this certification concerns a matter within the jurisdiction of the
Federal Aviation Administration and the making of a false, fictitious, or fraudulent certification may render
the maker subject to prosecution under Title 18, United States Code.

Date Signature

Company Name Title
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PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS:

THAT WHEREAS, the County of Humboldt, by its order made ,
20, has awarded to
hereinafter designated as the "Principal," a contract for the work described as follows:
REHABILITATE AIRPORT PARKING LOTS
NOW, THEREFORE, we the Principal and

, Surety, are held and firmly bound unto the

County of Humboldt in the penal sum of
Dollars ($ ), lawful money of the United States of America for the payment of which
sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors and assigns,
jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that if said Principal, his or its subcontractors,
heirs, executors, administrators, successors, or assigns, shall fail to pay any of the persons named in Section
3181 of the Civil Code, or amounts due under the Unemployment Insurance Code, with respect to work or
labor performed by claimant, or for any amounts required to be deducted, withheld, and paid over to the
Franchise Tax Board from the wages of employees of the Contractor and his subcontractors pursuant to
Section 18806 of the Revenue and Taxation Code with respect to such work and labor as required by Sections
3247 et seq. of the Civil Code of California, then said Surety will pay for the same, in or to an amount not
exceeding the amount hereinafter set forth, and also will pay in case suit is brought upon this bond, such
reasonable attorney's fees, as shall be fixed by the court, awarded and taxed as in the above-mentioned statutes
provided.

AND, the said Surety, for value received, hereby stipulates and agrees that no change, extension of time,
alteration or addition to the terms of the contract or to the work to be performed thereunder or the
specifications accompanying the same shall in any way affect its obligations on this bond, and it does hereby
waive notice of any such change, extension of time, alteration or addition to the terms of the contract, or to
the work, or to the specifications.

IN WITNESS WHEREOF, this instrument has been duly executed by Principal and Surety above named, on
the day of , 20

PRINCIPAL
BY

SURETY
BY

Attorney-in-fact
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PERFORMANCE BOND

COUNTY OF HUMBOLDT, DEPARTMENT OF AVIATION

Bond No.

WHEREAS, the County of Humboldt, acting by and through the Department of Aviation, has awarded to
Contractor , hereafter designated as the
“Contractor”, a contract for the work described as follows:

REHABILITATE AIRPORT PARKING LOTS
AND WHEREAS, the Contractor is required to furnish a bond in connection with said contract, guaranteeing
the faithful performance thereof:

NOW, THEREFORE, we the undersigned Contractor and Surety are held firmly bound to the County of
Humboldt in the sum of § dollars
S ), to be paid to said County or its certain attorney, its successors and assigns: for which
payment, well and truly to be made, we bind ourselves, our heirs, executors and administrators, successors or
assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH,

That if the above bound Contractor, its heirs, executors, administrators, successors or assigns, shall in all
things stand to and abide by, and well and truly keep and perform the covenants, conditions and agreements
in the foregoing contract and any alteration thereof made as therein provided, on his or their part to be kept
and performed at the time and in the manner therein specified, and in all respects according to their intent and
meaning, and shall indemnify and save harmless the County of Humboldt, its officers and agents, as therein
stipulated, then this obligation shall become and be null and void; otherwise it shall be and remain in full force
and virtue.

IN WITNESS WHEREOF, We have hereunto set our hands and seals on this day of_ ,
20

Correspondence or claim relating to this bond
should be sent to the surety at the following
address:

Contractor

Name of Surety (SEAL)

By: Attorney-in-Fact

NOTE: Signatures of those executing for the surety must be properly acknowledged.
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CERTIFICATE OF ACKNOWLEDGEMENT

State of California, City / County of SS
On this day of in the year 20 before me ,a
Notary public in and for the City / County of , personally appeared

, known to me to be the person whose name is subscribed to this

Attorney-in-fact
instrument and known to me to be the attorney-in-fact of and acknowledge to
me that he/she subscribed the name of the said company thereto as surety, and his/her own name as attorney-in-
fact.

(SEAL) NOTARY PUBLIC
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Construction Agreement Rehab Airport Parking Lots
ACI No. 226826

CONSTRUCTION AGREEMENT
BY AND BETWEEN
COUNTY OF HUMBOLDT
AND
(Contractor)

CALIFORNIA LICENSE NO.

CALIFORNIA DEPARTMENT OF INDUSTRIAL RELATIONS PUBLIC
WORKS CONTRACTOR REGISTRATION NO.

PROJECT LOCATION:
California Redwood Coast-Humboldt County Airport, McKinleyville, California

This Agreement, entered into this day of , 2023, by and between the County of Humboldt, a political
subdivision of the State of California, hereinafter referred to as “COUNTY,” and , a California
construction business, hereinafter referred to as “CONTRACTOR,” is made upon the following Considerations

WHEREAS, COUNTY, by and through its Department of Public Works — Department of Aviation, desires to retain a
qualified professional for the rehabilitation of the Airport Parking Lots and

WHEREAS, CONTRACTOR represents that it is adequately trained, skilled, experienced and qualified to perform the
construction services required by COUNTY.

NOW THEREFORE, in consideration of the foregoing and the mutual promises contained herein, the parties hereto
mutually agree as follows:

1. SCOPE OF WORK:

The work to be performed by CONTRACTOR shall be as described in Exhibit A — Scope of Work, which is
attached hereto and incorporated herein by reference as if set forth in full.

2. COMPENSATION:

COUNTY shall pay, and CONTRACTOR shall accept
Dollars and 00/100 ($00.00) as full compensation for
furnishing all materials and for doing all the work contemplated and embraced in this Agreement; also for all
loss or damage, arising out of the work aforesaid, or from the actions of the elements, or from any unforeseen
difficulties or obstructions which may arise or be encountered in the prosecution of the work; also for all
expenses incurred by or in consequence of the suspension or discontinuance of the work and for well and
faithfully completing the work, and the whole thereof, in the manner, and according to the requirements set
forth in, Exhibit A — Scope of Work. CONTRACTOR will be paid within thirty (30) days after completion and
acceptance of the work.
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Construction Agreement Rehab Airport Parking Lots

ACI No. 226826

3.

AGREEMENT DOCUMENTS:

A. Complete Agreement. The complete Agreement between the parties hereto shall consist of the
following, hereinafter referred to as the “Agreement Documents,” which are hereby incorporated into
this Agreement by reference as if set forth in full, as applicable:

1. This Agreement;

2. Exhibit A — Scope of Work;

3. General Prevailing Wage Rates, as published by the California Department of Industrial Relations;
and

4. Any addenda to any of the above-referenced documents, all of which are on file in the office of
the Humboldt County Public Works Director.

B. Rights and Obligations. All rights and obligations of COUNTY and CONTRACTOR are fully set forth and
described in the Agreement Documents. All of the Agreement Documents are intended to be
complementary, so that any work called for in one and mentioned in the other is to be performed and
executed the same as if mentioned in all said documents.

CONSTRUCTION SERVICES:

CONTRACTOR hereby agrees to perform all of the work required for the Project, as specified in the
AGREEMENT DOCUMENTS. CONTRACTOR shall provide, furnish and supply all things necessary and incidental
for the timely performance and completion of the work, including, without limitation, provision of all
necessary labor, materials, equipment, transportation and utilities, unless otherwise specified in the
Agreement Documents. CONTRACTOR further agrees to use its best efforts to complete the work in a
professional and expeditious manner and to meet or exceed the performance standards required by the
Agreement Documents.

BEGINNING OF WORK:

CONTRACTOR's receipt of the fully executed Agreement Documents will serve as the “Notice to Proceed” from
COUNTY. Under no circumstances shall CONTRACTOR enter upon the site of work until in receipt of the
“Notice to Proceed” or unless so authorized in writing by COUNTY.

TIME OF COMPLETION:

CONTRACTOR shall fully complete the work for the Project within ninety (90) calendar days for Schedule |
from the commencement date given in the Notice to Proceed unless an extension of time is granted by
Sponsor in accordance with the provisions of Section 80, Paragraph 7, of the General Provisions. By executing
this Agreement, CONTRACTOR expressly waives any claim for delayed early completion.

TIME LIMIT AND LIQUIDATED DAMAGES:

It is agreed by the parties to the Agreement that in case all the work called for under the Agreement in all
parts and requirements is not finished or completed by the time of completion as set forth in Section 6 above,
damage will be sustained by COUNTY, and that it is and will be impracticable and extremely difficult to
ascertain and determine the actual damage which COUNTY will sustain in the event of and by reason of such
delay; the Contractor shall be liable to the Sponsor for payment of liquidated damages in the amount of Two
Thousand Seven hundred Fifty Dollars ($2,750) for each calendar day that the project completion date is
delayed beyond the contract time of ninety (90) calendar days as adjusted for any time extension that may be
provided for by the Contract Documents; and CONTRACTOR agrees to pay said liquidated damages herein
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Construction Agreement Rehab Airport Parking Lots

ACI No. 226826

8.

10.

provided for, and further agrees that COUNTY may deduct the amount thereof from any moneys due or that
may become due CONTRACTOR under the Agreement.

A.

PREVAILING WAGE:

Prevailing Wage Rate. Pursuant to Section 1770 of the California Labor Code, COUNTY has determined
the Prevailing Wage Rate to be as listed by the Department of Industrial Relations, Division of Labor
Statistics and Research, P.0O. Box 420603, San Francisco, CA 94101, Phone: (415) 703-4780. Complete
Certified Payrolls must be submitted to the Department of Public Works together with each application
for payment.

Registration. Pursuant to Section 1771.1(a) of the California Labor Code, a contractor or subcontractor
shall not be qualified to bid on, be listed in a bid proposal, subject to the requirements of Section 4104
of the Public Contract Code, or engage in the performance of any contract for public work, as defined
in Sections 1770 et seq. of the Labor Code, unless currently registered and qualified to perform public
work pursuant to Section 1725.5 of the Labor Code. It is not a violation of Section 1771.1(a) for an
unregistered contractor to submit a bid that is authorized by Section 7029.1 of the Business and
Professions Code or by Section 10164 or 20103.5 of the Public Contract Code, provided the contractor
is registered to perform public work pursuant to Section 1725.5 at the time the contract is awarded.

INDEMNIFICATION:

A.

Hold Harmless, Defense and Indemnification. CONTRACTOR shall hold harmless, defend and indemnify
COUNTY and its agents, officers, officials, employees and volunteers from and against any and all claims,
demands, losses, damages and liabilities of any kind or nature, including, without limitation, attorney’s
fees and other costs of litigation, arising out of, or in connection with, CONTRACTOR’s negligent
performance of, or failure to comply with, any of the duties and/or obligations contained herein, except
such loss or damage which was caused by the sole negligence or willful misconduct of COUNTY.

Effect of Insurance. Acceptance of the insurance required by this Agreement shall not relieve

CONTRACTOR from liability under this provision. This provision shall apply to all claims for damages
related to CONTRACTOR’s performance hereunder, regardless of whether any insurance is applicable
or not. The insurance policy limits set forth herein shall not act as a limitation upon the amount of
indemnification or defense to be provided hereunder.

INSURANCE REQUIREMENTS:

This Agreement shall not be executed by COUNTY, and CONTRACTOR is not entitled to any rights hereunder,
unless certificates of insurance, or other proof that the following provisions have been complied with, are
filed with the Clerk of the Humboldt County Board of Supervisors.

A.

General Insurance Requirements. Without limiting CONTRACTOR’s indemnification obligations set
forth herein, CONTRACTOR, and its subcontractors hereunder, shall take out and maintain, throughout
the entire term of this Agreement, and any extensions thereof, the following policies of insurance,
placed with insurers authorized to do business in the State of California with a current A.M. Bests rating
of no less than A: VIl or its equivalent against personal injury, death and property damage which may
arise from, or in connection with, the activities of CONTRACTOR or its agents, officers, directors,
employees, licensees, invitees, assignees or subcontractors:
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1. Comprehensive or Commercial General Liability Insurance at least as broad as Insurance Services
Office Commercial General Liability Coverage (occurrence form CG 0001), in an amount of Two
Million Dollars ($2,000,000.00) per occurrence for any one (1) incident, including, without
limitation, personal injury, death and property damage. If a general aggregate limit is used, such
limit shall apply separately hereto or shall be twice the required occurrence limit.

2. Automobile/Motor Liability Insurance with a limit of liability not less than One Million Dollars
($1,000,000.00) combined single limit coverage. Such insurance shall include coverage of all
owned, hired and non-owned vehicles, and be at least as broad as Insurance Service Offices Form
Code 1 (any auto).

3. Workers’ Compensation Insurance, as required by the California Labor Code, with statutory limits,
and Employers Liability Insurance with a limit of no less than One Million Dollars ($1,000,000.00)
per accident for bodily injury or disease. Said policy shall contain, or be endorsed to contain, a
waiver of subrogation against COUNTY and its agents, officers, officials, employees and
volunteers.

4, If applicable, Environmental Impairment Liability coverage appropriate for the hazardous
materials/waste activity contemplated in this Agreement in the amount of One Million Dollars
(51,000,000.00) per claim and Two Million Dollars ($2,000,000.00) annual aggregate. The
retroactive date, if any, is to be no later than the effective date of this Agreement.

B. Special Insurance Requirements. Said policies shall, unless otherwise specified herein, be endorsed
with the following provisions:

1. The Comprehensive or Commercial General Liability Policy shall provide that COUNTY, and its
agents, officers, officials, employees and volunteers, are covered as additional insured for liability
arising out of the operations performed by, or on behalf of, CONTRACTOR. The coverage shall
contain no special limitations on the scope of protection afforded to COUNTY or its agents,
officers, officials, employees and volunteers. Said policy shall also contain a provision stating that
such coverage:

a. Includes contractual liability.

b. Does not contain exclusions as to property damage caused by explosion or collapse of
structures or underground damage, commonly referred to as “XCU Hazards.”

c. Is the primary insurance with regard to COUNTY.

d. Does not contain a pro-rata, excess only and/or escape clause.

e. Contains a cross liability, severability of interest or separation of insureds clause.

2. The above-referenced policies shall not be canceled, non-renewed or materially reduced in
coverage without thirty (30) days prior written notice being provided to COUNTY in accordance
with the notice requirements set forth herein. It is further understood that CONTRACTOR shall
not terminate such coverage until COUNTY receives adequate proof that equal or better insurance
has been secured.

3. The inclusion of more than one (1) insured shall not operate to impair the rights of one (1) insured
against another insured, and the coverage afforded shall apply as though separate policies had
been issued to each insured, but the inclusion of more than one (1) insured shall not operate to
increase the limits of the insurer’s liability.
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For claims related to this Agreement, CONTRACTOR’s insurance is the primary coverage to
COUNTY, and any insurance or self-insurance programs maintained thereby are excess to
CONTRACTOR’s insurance and will not be used to contribute therewith.

Any failure to comply with the terms and conditions of this Agreement shall not affect the
coverage provided to COUNTY or its agents, officers, officials, employees and volunteers.

CONTRACTOR shall furnish COUNTY with certificates and original endorsements effecting the
required coverage prior to execution of this Agreement. The endorsements shall be on forms
approved by the Humboldt County Risk Manager. Any deductible or self-insured retention over
One Hundred Thousand Dollars (5100,000.00) shall be disclosed to, and approved by, COUNTY. If
CONTRACTOR does not keep all required policies in full force and effect, COUNTY may, in addition
to any other available remedies, take out the necessary insurance and deduct the cost of said
insurance from the monies owed to CONTRACTOR under this Agreement.

COUNTY is to be notified immediately if twenty-five percent (25%) or more of any required
insurance aggregate limit is encumbered, and CONTRACTOR shall be required to purchase
additional coverage to meet the above-referenced aggregate limits.

Insurance Notices. Any and all insurance notices required to be given pursuant to the terms and

conditions of this Agreement shall be sent to the addresses set forth below in accordance with the
notice requirements contained herein.

COUNTY: County of Humboldt

Attention: Risk Management
825 Fifth Street, Room 131
Eureka, California 95501

AND

Humboldt County Department of Public Works — Department of Aviation
Attention: Cody Raggatz C.M., Director of Aviation

3561 Boeing Avenue

McKinleyville, CA 95519

CONTRACTOR:

Attention:

11. TERMINATION OF AGREEMENT:

A.

Termination For Cause. Should CONTRACTOR fail to perform any of the provisions of the Agreement,

COUNTY shall have the right, whether or not an alternative right is provided, to declare the Agreement
terminated. A written notice by COUNTY to CONTRACTOR that the Agreement is terminated shall be
deemed a complete termination of same.
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12.

13,

14.

15.

B. Effect of Termination. On the Agreement being so terminated, CONTRACTOR shall, provided
CONTRACTOR is ordered to do so by COUNTY, immediately remove from the premises all or any
materials and personal property belonging to CONTRACTOR which have not been used in the
construction of the work or which is not in place in the work; and CONTRACTOR shall be liable for all
damages caused to COUNTY by reason of failure to complete the Agreement.

NOTICES:

Any and all notices required to be given pursuant to the terms and conditions of this Agreement shall be in
writing and either served personally or sent by certified mail, return receipt requested, to the respective
addresses set forth below. Notice shall be effective upon actual receipt or refusal as shown on the receipt
obtained pursuant to the foregoing.

COUNTY: Humboldt County Department of Public Works — Department of Aviation
Attention: Cody Raggatz C.M., Director of Aviation
3561 Boeing Avenue
McKinleyville, CA 95561

CONTRACTOR:

WARRANTY:

CONTRACTOR shall be held responsible to promptly and at its own expense cost make good any defects due
to faulty, improper or inferior workmanship or materials arising or discovered in any part of the work within
one (1) year after the completion and final acceptance of the same by COUNTY unless a longer period is
otherwise called for.

COMPLIANCE WITH APPLICABLE LAWS, REGULATIONS AND STANDARDS:

CONTRACTOR hereby agrees to comply with any and all local, state and federal laws, regulations, policies,
procedures and standards applicable to the work performed pursuant to the terms and conditions of this
Agreement, including, without limitation, any and all applicable local, state and federal licensure, certification
and accreditation standards. All work and materials provided pursuant to the terms and conditions of this
Agreement shall be in full compliance with the latest rules and regulations of the Americans with Disabilities
Act, State Fire Marshal, the Safety Orders of the Division of Industrial Safety, the National Electric Code, the
Uniform Plumbing Code published by the Western Plumbing Officials Association, and other applicable state
laws or regulations including all of Title 24, California Code of Regulations. Nothing in this Agreement and the
plans or specifications is to be construed to permit work not conforming to these codes.

NUCLEAR-FREE HUMBOLDT COUNTY ORDINANCE COMPLIANCE:

By executing this Agreement, CONTRACTOR certifies that it is not a Nuclear Weapons Contractor, in that
CONTRACTOR is not knowingly or intentionally engaged in the research, development, production or testing
of nuclear warheads, nuclear weapons systems or nuclear weapons components as defined by the Nuclear-
Free Humboldt County Ordinance. CONTRACTOR agrees to notify COUNTY immediately if it becomes a
Nuclear Weapons Contractor as defined above. COUNTY may immediately terminate this Agreement if it
determines that the foregoing certification is false or if CONTRACTOR subsequently becomes a Nuclear
Weapons Contractor.
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16.

17.

18.

ASSIGNMENT AND SUBCONTRACTING:

This Agreement shall be binding upon and inure to the benefit of the parties hereto and their respective
successors and assigns, provided, however, that neither party shall have the right to transfer, delegate,
subcontract or assign all or part of its interest in or duties under this Agreement without the prior written
authorization of the other party. Notwithstanding the foregoing, CONTRACTOR may assign its rights, delegate
its duties or otherwise transfer all or part of its performance hereunder to any subsidiary of CONTRACTOR.
No assignment or subcontract shall be effective and/or binding upon COUNTY unless COUNTY has received
advance actual notice thereof and grants its approval. Said approval shall not be unreasonably withheld.
Should CONTRACTOR subcontract any portion of the work to be performed under this Agreement, said
subcontractors shall be required by CONTRACTOR to: enter into a written contract with CONTRACTOR
acknowledging that no employee/employer relationship exists between CONTRACTOR and subcontractor and
that no Workers' Compensation, unemployment benefits, or other personnel benefits are required by or
available to subcontractor through CONTRACTOR or COUNTY; and hold harmless, defend and indemnify
CONTRACTOR and COUNTY from and against any and all claims and losses accruing or resulting to any and all
contractors, subcontractors, material suppliers, laborers, and any other person, firm or corporation who may
be injured or damaged by subcontractor in the performance of this Agreement. CONTRACTOR shall remain
fully responsible for compliance with all of the terms and conditions of this Agreement, regardless of the terms
of any agreement between CONTRACTOR and its subcontractors.

NON-DISCRIMINATION COMPLIANCE:

A. Professional Services and Employment. In connection with the execution of this Agreement,
CONTRACTOR, and its subcontractors, shall not unlawfully discriminate in the provision of professional
services or against any employee or applicant for employment because of: race; religion or religious
creed; color; age, over forty (40) years of age; sex, including, without limitation, gender identity and
expression, pregnancy, childbirth and related medical conditions; sexual orientation, including, without
limitation, heterosexuality, homosexuality and bisexuality; national origin; ancestry; marital status;
medical condition, including, without limitation, cancer and genetic characteristics; mental or physical
disability, including, without limitation, HIV status and AIDS; political affiliation; military service; denial
of family care leave; or any other classifications protected by any and all applicable local, state or federal
laws, regulations or standards, all as may be amended from time to time. Nothing herein shall be
construed to require the employment of unqualified persons.

B. Compliance with Anti-Discrimination Laws. @ CONTRACTOR further assures that it, and its
subcontractors, will abide by the applicable provisions of: Title VI and Title VII of the Civil Rights Act of
1964; Section 504 of the Rehabilitation Act of 1973; the Age Discrimination Act of 1975; the Food Stamp
Act of 1977; Title Il of the Americans with Disabilities Act of 1990; the California Fair Employment and
Housing Act; California Civil Code Sections 51, et seq.; California Government Code Sections 4450, et
seq.; California Welfare and Institutions Code Section 10000; Division 21 of the California Department
of Social Services Manual of Policies and Procedures; United States Executive Order 11246, as amended
and supplemented by United States Executive Order 11375 and 41 C.F.R. Part 60; and any other
applicable local, state or federal laws, regulations or standards, all as may be amended from time to
time.

DRUG-FREE WORKPLACE CERTIFICATION:

By executing this Agreement, CONTRACTOR certifies that neither CONTRACTOR, nor its agents, officials,
employees, volunteers, licensees, invitees, assignees or subcontractors, shall unlawfully manufacture,
distribute, dispense, possess or use controlled substances, as defined in Section 812 of Title 21 of the United
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19.

20.

21.

22.

23.

States Code, including, without limitation, cannabis, heroin, cocaine and amphetamines, at any COUNTY
facility or work site. If CONTRACTOR, or any of its agents, officials, employees, volunteers, licensees, invitees,
assignees or subcontractors is convicted or pleads nolo contendre to a criminal drug violation occurring at a
COUNTY facility or work site, CONTRACTOR shall notify COUNTY of such conviction within five (5) days
thereafter. Violation of this provision shall constitute a material breach of this Agreement.

PROVISIONS REQUIRED BY LAW:

This Agreement is subject to any additional local, state and federal restrictions, limitations or conditions that
may affect the terms, conditions or funding of this Agreement. This Agreement shall be read and enforced
as though all legally required provisions are included herein, and if for any reason any such provision is not
included, or incorrectly stated, the parties agree to amend the pertinent section to make such insertion or
correction.

REFERENCE TO LAWS, REGULATIONS AND STANDARDS:

In the event any law, regulation or standard referred to herein is amended during the term of this Agreement,
the parties agree to comply with the amended provision as of the effective date thereof.

JURISDICTION AND VENUE:

This Agreement shall be construed in accordance with the laws of the State of California. Any dispute arising
hereunder, or relating hereto, shall be litigated in the State of California and venue shall lie in the County of
Humboldt unless transferred by court order pursuant to California Code of Civil Procedure Sections 394 or
395.

ATTORNEY FEES:

If either party shall commence any legal action, including, without limitation, an action for declaratory relief,
against the other by reason of the alleged failure of the other to perform any of its obligations hereunder, the
party prevailing in said action shall be entitled to recover court costs and reasonable attorneys’ fees, including,
but not limited to, the reasonable value of services rendered by the Humboldt County Counsel’s Office, to be
fixed by the court, and such recovery shall include court costs and attorneys’ fees on appeal, if applicable. As
used herein, the term “prevailing party” means the party who dismisses an action in exchange for payment of
substantially all sums allegedly due, performance of provisions allegedly breached, or other considerations
substantially equal to the relief sought by said party, as well as the party in whose favor final judgment is
rendered.

WAIVER OF DEFAULT:

The waiver by either party of any breach of this Agreement shall not be deemed to be a waiver of any such
breach in the future, or of the breach of any other requirement of this Agreement. In no event shall any
payment by COUNTY constitute a waiver of any breach of this Agreement which may then exist on the part of
CONTRACTOR. Nor shall such payment impair or prejudice any remedy available to COUNTY with respect to
the breach or default. COUNTY shall have the right to demand repayment of, and CONTRACTOR shall promptly
refund, any funds which COUNTY determines were not expended in accordance with the terms and conditions
of this Agreement.
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24.

25.

26.

27.

28.

29.

30.

RELATIONSHIP OF PARTIES:

It is understood that this Agreement is by and between two (2) independent entities and is not intended to,
and shall not be construed to, create the relationship of agents, servant, employee, partnership, joint venture
or any other similar association. Both parties further agree that CONTRACTOR is an independent contractor
and shall not be entitled to any benefits to which COUNTY employees are entitled, including, without
limitation, overtime, retirement, leave or workers’ compensation benefits. CONTRACTOR shall be solely
responsible for the acts and omissions of its agents, officers, employees, assignees and subcontractors.

INTERPRETATION:

This Agreement is a negotiated document and shall be deemed to have been drafted jointly by the parties,
and no rule of construction or interpretation shall apply against any particular party based on a contention
that the Agreement was drafted by one of the parties including, without limitation, California Civil Code
Section 1654, the provisions of which are hereby waived. This Agreement shall be construed and interpreted
in a neutral manner.

AMENDMENT:

This Agreement may be amended at any time during the term hereof upon the mutual consent of both parties.
No addition to, or alteration of, the terms of this Agreement shall be valid unless made in writing and signed
by the parties hereto.

SEVERABILITY:

If any provision of this Agreement, or any portion thereof, is found by any court of competent jurisdiction to
be unenforceable or invalid for any reason, such provision shall be severable and shall not in any way impair
the enforceability of any other provision of this Agreement.

INDEPENDENT CONSTRUCTION:

The titles of the sections and subsections set forth herein are inserted for convenience of reference only and
shall be disregarded in construing or interpreting any of the provisions of this Agreement.

FORCE MAJEURE:

Neither party hereto shall be liable or responsible for delays or failures in performance resulting from events
beyond the reasonable control, and without the fault or negligence, of such party. Such events shall include,
without limitation, acts of God, strikes, lockouts, riots, acts of war, epidemics, pandemics, acts of government,
fire, power failures, nuclear accidents, earthquakes, unusually severe weather, acts of terrorism or other
disasters, whether or not similar to the foregoing.

ENTIRE AGREEMENT:

This Agreement contains all of the terms and conditions agreed upon by the parties hereto and no other
agreements, oral or otherwise, regarding the subject matter of this Agreement shall be deemed to exist or to
bind either of the parties hereto. In addition, this Agreement shall supersede in their entirety any and all prior
agreements, promises, representations, understandings and negotiations of the parties, whether oral or
written, concerning the same subject matter. Any and all acts which may have already been consummated
pursuant to the terms and conditions of this Agreement are hereby ratified.
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31.

32.

COUNTERPART EXECUTION:

This Agreement, and any amendments hereto, may be executed in one (1) or more counterparts, each of
which shall be deemed to be an original and all of which, when taken together, shall be deemed to be one (1)
and the same agreement. This Agreement, and any amendments hereto, may be signed by manual or
electronic signatures in accordance with any and all applicable local, state and federal laws, regulations and
standards, and such signatures shall constitute original signatures for all purposes. A signed copy of this
Agreement, and any amendments hereto, transmitted by email or by other means of electronic transmission
shall be deemed to have the same legal effect as delivery of an original executed copy of this Agreement and
any amendments hereto.

AUTHORITY TO EXECUTE:
Each person executing this Agreement represents and warrants that he or she is duly authorized and has legal
authority to execute and deliver this Agreement. Each party represents and warrants to the other that the

execution and delivery of this Agreement and the performance of such party’s obligations hereunder have
been duly authorized.
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REQUIRED FEDERAL CONTRACT PROVISIONS

ARTICLE 1
ACCESS TO RECORDS AND REPORTS
(2 CFR § 200.334, 2 CFR § 200.337, and FAA Order 5100.38)

The Contractor must maintain an acceptable cost accounting system. The Contractor agrees to provide
the Sponsor, the Federal Aviation Administration, and the Comptroller General of the United States or
any of their duly authorized representatives access to any books, documents, papers and records of the
Contractor which are directly pertinent to the specific contract for the purpose of making audit,
examination, excerpt and transcriptions. The Contractor agrees to maintain all books, records, and reports
required under this contract for a period of not less than three years after final payment is made and all
pending matters are closed.

ARTICLE 2
AFFIRMATIVE ACTION REQUIREMENT
(41 CFR Part 60-4 and Executive Order 11246)

A. The Offeror’s or Bidder’s attention is called to the “Equal Opportunity Clause” and the
“Standard Federal Equal Employment Opportunity Construction Contract Specifications”
set forth herein.

B. The goals and timetables for minority and female participation, expressed in percentage
terms for the contractor’s aggregate workforce in each trade on all construction work in
the covered area, are as follows:

Timetables:
Goals for Minority participation for each trade 6.6%.
Goals for Female participation for each trade 6.9%

These goals are applicable to all the Contractor’s Construction work (whether or not it is
Federal or Federally-assisted) performed in the covered area. If the Contractor performs
construction work in a geographical area located outside of the covered area, it shall apply
the goals established for such geographical area where the work is actually performed.
With regard to this second area, the Contractor also is subject to the goals for both its
federally involved and non-federally involved construction.

The Contractor’s compliance with the Executive Order and the regulations in 41 CFR Part
60-4 shall be based on its implementation of the Equal Opportunity Clause, specific
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a)
and its efforts to meet the goals. The hours of minority and female employment and
training shall be substantially uniform throughout the length of the contract, and in each
trade, and the Contractor shall make a good faith effort to employ minorities and women
evenly on each of its projects. The transfer of minority or female employees or trainees
from Contractor to Contractor or from project to project for the sole purpose of meeting
the Contractor’s goals shall be a violation of the Contract, the Executive Order and the
regulations in 41 CFR Part 60-4. Compliance with the goals will be measured against the
total work hours performed.
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C. The Contractor shall provide written notification to the Director of the Office of Federal
Contract Compliance Programs (OFCCP) within 10 working days of award of any
construction subcontract in excess of $10,000 at any tier for construction work under the
contract resulting from this solicitation. The notification shall list the name, address, and
telephone number of the subcontractor; employer identification number of the
subcontractor; estimated dollar amount of the subcontract; estimated starting and
completion dates of the subcontract; and the geographical area in which the subcontract
is to be performed.

D. As used in this notice and in the Contract resulting from this solicitation, the “covered
area” is in McKinleyville, Humboldt County, California.

ARTICLE 3
BREACH OF CONTRACT TERMS
(2 CFR § 200 Appendix lI(A))

Any violation or breach of terms of this contract on the part of the Contractor or its subcontractors may
result in the suspension or termination of this contract or such other action that may be necessary to
enforce the rights of the parties of this agreement.

Sponsor will provide Contractor written notice that describes the nature of the breach and corrective
actions the Contractor must undertake in order to avoid termination of the contract. Sponsor reserves
the right to withhold payments to Contractor until such time the Contractor corrects the breach or the
Sponsor elects to terminate the contract. The Sponsor’s notice will identify a specific date by which the
Contractor must correct the breach. Sponsor may proceed with termination of the contract if the
Contractor fails to correct the breach by the deadline indicated in the Sponsor’s notice.

The duties and obligations imposed by the Contract Documents and the rights and remedies available
thereunder are in addition to, and not a limitation of, any duties, obligations, rights and remedies
otherwise imposed or available by law.

ARTICLE 4
BUY AMERICAN PREFERENCE
(Title 49 USC § 50101, Executive Order 14005, Ensuring the Future is Made in All
of America by All of America’s Workers, Bipartisan Infrastructure Law
(Pub. L. No. 117-58), Build America, Buy America (BABA))

Certification of Compliance with Buy American Preference Statement
FAA BUY AMERICAN PREFERENCE

The Contractor certifies that its bid/offer is in compliance with 49 USC § 50101, BABA and other related
Made in America Laws, U.S. statutes, guidance, and FAA policies, which provide that Federal funds may
not be obligated unless all iron, steel and manufactured goods used in Federally funded projects are
produced in the United States, unless the Federal Aviation Administration has issued a waiver for the
product; the product is listed as an Excepted Article, Material Or Supply in Federal Acquisition Regulation
subpart 25.108; or is included in the FAA Nationwide Buy American Waivers Issued list.
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The bidder or offeror must complete and submit the certification of compliance with FAA’s Buy American
Preference, BABA and Made in America laws included herein with their bid or offer. The Airport
Sponsor/Owner will reject as nonresponsive any bid or offer that does not include a completed
certification of compliance with FAA’s Buy American Preference and BABA.

The bidder or offeror certifies that all constructions materials, defined to mean an article, material, or
supply other than an item of primarily iron or steel; a manufactured product; cement and cementitious
materials; aggregates such as stone, sand, or gravel; or aggregate binding agents or additives that are or
consist primarily of: non-ferrous metals; plastic and polymer-based products (including polyvinylchloride,
composite building materials, and polymers used in fiber optic cables); glass (including optic glass);
lumber; or drywall used in the project are manufactured in the U.S.

1 per Executive Order 14005 “Made in America Laws” means all statutes, requlations, rules, and Executive
Orders relating to federal financial assistance awards or federal procurement, including those that refer
to “Buy America” or “Buy American,” that require, or provide a preference for, the purchase or acquisition
of goods, products, or materials produced in the United States, including iron, steel, and manufactured
products offered in the United States.

ARTICLE 5
CIVIL RIGHTS-GENERAL
(49 USC § 47123)

5.1 General Clause that is used for Contracts, Lease Agreements, and Transfer Agreements. In all its
activities within the scope of its airport program, the Contractor agrees to comply with pertinent
statutes, Executive Orders, and such rules as identified in Title VI List of Pertinent
Nondiscrimination Acts and Authorities to ensure that no person shall, on the grounds of race,
color, national origin (including limited English proficiency), creed, sex (including sexual
orientation and gender identity), age, or disability be excluded from participating in any activity
conducted with or benefiting from Federal assistance.

This provision is in addition to that required by Title VI of the Civil Rights Act of 1964.

5.2 Specific Clause that is used for General Contract Agreements. The above provision binds the
Contractor and subcontractors from the bid solicitation period through the completion of the
contract.

5.3 Specific Clause that is used for Lease Agreements or Transfer Agreements. If the Contractor
transfers its obligation to another, the transferee is obligated in the same manner as the
Contractor.

The above provision obligates the Contractor for the period during which the property is owned,

used or possessed by the Contractor and the airport remains obligated to the Federal Aviation
Administration.
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ARTICLE 6
CIVIL RIGHTS - TITLE VI ASSURANCES
(49 USC § 47123 and FAA Order 1400.11)

6.1 Title VI List of Pertinent Nondiscrimination Acts and Authorities. During the performance of this
contract, the Contractor, for itself, its assignees, and successors in interest (hereinafter referred to as the
“Contractor”) agrees to comply with the following non-discrimination statutes and authorities; including
but not limited to:

e Title VI of the Civil Rights Act of 1964 (42 USC § 2000d et seq., 78 stat. 252) (prohibits
discrimination on the basis of race, color, national origin);

e 49 CFR part 21 (Non-discrimination in Federally-Assisted programs of the Department of
Transportation—Effectuation of Title VI of the Civil Rights Act of 1964);

¢ The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 USC §
4601) (prohibits unfair treatment of persons displaced or whose property has been acquired
because of Federal or Federal-aid programs and projects);

e Section 504 of the Rehabilitation Act of 1973 (29 USC § 794 et seq.), as amended (prohibits
discrimination on the basis of disability); and 49 CFR part 27 (Nondiscrimination on the Basis of
Disability in Programs or Activities Receiving Federal Financial Assistance);

e The Age Discrimination Act of 1975, as amended (42 USC § 6101 et seq.) (prohibits discrimination
on the basis of age);

e Airport and Airway Improvement Act of 1982 (49 USC § 47123), as amended (prohibits
discrimination based on race, creed, color, national origin, or sex);

e The Civil Rights Restoration Act of 1987 (PL 100-259) (broadened the scope, coverage and
applicability of Title VI of the Civil Rights Act of 1964, the Age Discrimination Act of 1975 and
Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms “programs
or activities” to include all of the programs or activities of the Federal-aid recipients, sub-
recipients and contractors, whether such programs or activities are Federally funded or not);

e Titles Il and Ill of the Americans with Disabilities Act of 1990 (42 USC § 12101, et seq) (prohibit
discrimination on the basis of disability in the operation of public entities, public and private
transportation systems, places of public accommodation, and certain testing entities) as
implemented by U.S. Department of Transportation regulations at 49 CFR parts 37 and 38;

e The Federal Aviation Administration’s Nondiscrimination statute (49 USC § 47123) (prohibits
discrimination on the basis of race, color, national origin, and sex);

e Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations
and Low-Income Populations (ensures nondiscrimination against minority populations by
discouraging programs, policies, and activities with disproportionately high and adverse human
health or environmental effects on minority and low-income populations);
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6.2

Executive Order 13166, Improving Access to Services for Persons with Limited English Proficiency,
and resulting agency guidance, national origin discrimination includes discrimination because of
limited English proficiency (LEP). To ensure compliance with Title VI, you must take reasonable
steps to ensure that LEP persons have meaningful access to your programs [70 Fed. Reg. 74087
(2005)];

Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 USC § 1681, et seq).

Nondiscrimination Requirements/Title VI Clauses for Compliance.

The Sponsor must include this contract clause in:

1) Every contract or agreement (unless the Sponsor has determined, and the FAA concurs,
that the contract or agreement is not subject to the Nondiscrimination Acts and
Authorities); and

2) Service contracts with utility companies that are not already subject to substantively
identical nondiscrimination requirements.

3) Other types of contracts with utility companies involving property covered by A6.4.2,
A6.4.3, or A6.4.4.

Compliance with Nondiscrimination Requirements:

During the performance of this contract, the Contractor, for itself, its assignees, and successors in interest
(hereinafter referred to as the “Contractor”), agrees as follows:

1)

2)

3)

4)

Compliance with Regulations: The Contractor (hereinafter includes consultants) will comply with
the Title VI List of Pertinent Nondiscrimination Acts and Authorities, as they may be amended
from time to time, which are herein incorporated by reference and made a part of this contract.

Nondiscrimination: The Contractor, with regard to the work performed by it during the contract,
will not discriminate on the grounds of race, color, national origin (including limited English
proficiency), creed, sex (including sexual orientation and gender identity), age, or disability in the
selection and retention of subcontractors, including procurements of materials and leases of
equipment. The Contractor will not participate directly or indirectly in the discrimination
prohibited by the Nondiscrimination Acts and Authorities, including employment practices when
the contract covers any activity, project, or program set forth in Appendix B of 49 CFR part 21.

Solicitations for Subcontracts, including Procurements of Materials and Equipment: In all
solicitations, either by competitive bidding or negotiation made by the Contractor for work to be
performed under a subcontract, including procurements of materials, or leases of equipment,
each potential subcontractor or supplier will be notified by the Contractor of the contractor’s
obligations under this contract and the Nondiscrimination Acts and Authorities on the grounds of
race, color, or national origin.

Information and Reports: The Contractor will provide all information and reports required by the
Acts, the Regulations, and directives issued pursuant thereto and will permit access to its books,
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6.3

5)

6)

records, accounts, other sources of information, and its facilities as may be determined by the
Sponsor or the Federal Aviation Administration to be pertinent to ascertain compliance with such
Nondiscrimination Acts and Authorities and instructions. Where any information required of a
contractor is in the exclusive possession of another who fails or refuses to furnish the information,
the Contractor will so certify to the Sponsor or the Federal Aviation Administration, as
appropriate, and will set forth what efforts it has made to obtain the information.

Sanctions for Noncompliance: In the event of a Contractor’s noncompliance with the non-
discrimination provisions of this contract, the Sponsor will impose such contract sanctions as it or
the Federal Aviation Administration may determine to be appropriate, including, but not limited
to:

a. Withholding payments to the Contractor under the contract until the Contractor complies;
and/or
b. Cancelling, terminating, or suspending a contract, in whole or in part.

Incorporation of Provisions: The Contractor will include the provisions of paragraphs one through
six in every subcontract, including procurements of materials and leases of equipment, unless
exempt by the Acts, the Regulations, and directives issued pursuant thereto. The Contractor will
take action with respect to any subcontract or procurement as the Sponsor or the Federal Aviation
Administration may direct as a means of enforcing such provisions including sanctions for
noncompliance. Provided, that if the Contractor becomes involved in, or is threatened with
litigation by a subcontractor, or supplier because of such direction, the Contractor may request
the Sponsor to enter into any litigation to protect the interests of the Sponsor. In addition, the
Contractor may request the United States to enter into the litigation to protect the interests of
the United States.

Title VI Clauses for Transfer of Real Property Acquired or Improved Under the Activity, Facility,

or Program

This applies to agreements such as leases where a physical portion of the airport is transferred for use—for
example a fuel farm, apron space, or a parking facility—and will be included as a covenant running with
the land, in any future deeds, leases, licenses, permits, or similar instruments entered into by the Sponsor
with other parties for all transfers of real property acquired or improved under the Airport Improvement
Program.

CLAUSES FOR TRANSFER OF REAL PROPERTY ACQUIRED OR
IMPROVED UNDER THE AIRPORT IMPROVEMENT PROGRAM

The following clauses will be included in deeds, licenses, leases, permits, or similar instruments entered into
by the Sponsor pursuant to the provisions of the Airport Improvement Program grant assurances:

A.

The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her heirs, personal
representatives, successors in interest, and assigns, as a part of the consideration hereof, does hereby
covenant and agree [in the case of deeds and leases add “as a covenant running with the land”] that:

1. In the event facilities are constructed, maintained, or otherwise operated on the property

described in this (deed, license, lease, permit, etc.) for a purpose for which a Federal Aviation
Administration activity, facility, or program is extended or for another purpose involving the
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provision of similar services or benefits, the (grantee, licensee, lessee, permittee, etc.) will
maintain and operate such facilities and services in compliance with all requirements imposed
by the Nondiscrimination Acts and Regulations listed in the Title VI List of Pertinent
Nondiscrimination Acts and Authorities (as may be amended) such that no person on the
grounds of race, color, or national origin, will be excluded from participation in, denied the
benefits of, or be otherwise subjected to discrimination in the use of said facilities.

B. With respect to licenses, leases, permits, etc., in the event of breach of any of the above
Nondiscrimination covenants, Sponsor will have the right to terminate the (lease, license, permit,
etc.) and to enter, re-enter, and repossess said lands and facilities thereon, and hold the same as if
the (lease, license, permit, etc.) had never been made or issued.*

C. With respect to a deed, in the event of breach of any of the above Nondiscrimination covenants, the
Sponsor will have the right to enter or re-enter the lands and facilities thereon, and the above-
described lands and facilities will there upon revert to and vest in and become the absolute property
of the Sponsor) and its assigns*.

(*Reverter clause and related language to be used only when it is determined that such a clause is
necessary to make clear the purpose of Title VI.)

ARTICLE 7
CLEAN AIR AND WATER POLLUTION CONTROL
(2 CFR Part 200, Appendix II(G), 42 USC § 7401, et seq, 33 USC § 1251, et seq)

CLEAN AIR AND WATER POLLUTION CONTROL

Contractor agrees to comply with all applicable standards, orders, and regulations issued pursuant to the
Clean Air Act (42 USC §§ 7401-7671q) and the Federal Water Pollution Control Act as amended (33 USC
§§ 1251-1387). The Contractor agrees to report any violation to the Owner immediately upon discovery.
The Owner assumes responsibility for notifying the Environmental Protection Agency (EPA) and the
Federal Aviation Administration.

Contractor must include this requirement in all subcontracts that exceed $150,000.

ARTICLE 8
CONTRACT WORK HOURS AND SAFETY STANDARDS ACT REQUIREMENTS
(2 CFR Part 200, Appendix II(E), 2 CFR § 5.5(b), 40 USC § 3702, 40 USC § 3704)

CONTRACT WORKHOURS AND SAFETY STANDARDS ACT REQUIREMENTS

8.1 Overtime Requirements. No contractor or subcontractor contracting for any part of the contract
work which may require or involve the employment of laborers or mechanics shall require or permit any
such laborer or mechanic, including watchmen and guards, in any workweek in which he or she is
employed on such work to work in excess of forty hours in such workweek unless such laborer or mechanic
receives compensation at a rate not less than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

8.2 Violation; Liability for Unpaid Wages; Liquidated Damages. In the event of any violation of the
clause set forth in paragraph (1) of this clause, the Contractor and any subcontractor responsible therefor
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shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall be liable to the
United States (in the case of work done under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such liquidated damages shall be computed with
respect to each individual laborer or mechanic, including watchmen and guards, employed in violation of
the clause set forth in paragraph (1) of this clause, in the sum of $29 for each calendar day on which such
individual was required or permitted to work in excess of the standard workweek of forty hours without
payment of the overtime wages required by the clause set forth in paragraph (1) of this clause.

8.3 Withholding for Unpaid Wages and Liquidated Damages. The Federal Aviation Administration
(FAA) or the Owner shall upon its own action or upon written request of an authorized representative of
the Department of Labor withhold or cause to be withheld, from any moneys payable on account of work
performed by the contractor or subcontractor under any such contract or any other Federal contract with
the same prime contractor, or any other federally-assisted contract subject to the Contract Work Hours
and Safety Standards Act, which is held by the same prime contractor, such sums as may be determined
to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and
liguidated damages as provided in the clause set forth in paragraph (2) of this clause.

8.4 Subcontractors. The Contractor or subcontractor shall insert in any subcontracts the clauses set
forth in paragraphs (1) through (4) and also a clause requiring the subcontractor to include these clauses
in any lower tier subcontracts. The prime contractor shall be responsible for compliance by any
subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1) through (4) of this
clause.

ARTICLE 9
COPELAND “ANTI-KICKBACK” ACT
(2 CFR § 200, Appendix Il (D) and 29 CFR parts 3 and 5)

Contractor must comply with the requirements of the Copeland “Anti-Kickback” Act (18 USC 874 and 40
USC 3145), as supplemented by Department of Labor regulation 29 CFR part 3. Contractor and
subcontractors are prohibited from inducing, by any means, any person employed on the project to give
up any part of the compensation to which the employee is entitled. The Contractor and each
Subcontractor must submit to the Sponsor, a weekly statement on the wages paid to each employee
performing on covered work during the prior week. Sponsor must report any violations of the Act to the
Federal Aviation Administration.

ARTICLE 10
DAVIS BACON REQUIREMENTS
(2 CFR Part 200, Appendix 11(D), 29 CFR Part 5, 49 USC § 47112(b),
40 USC §§ 3141-3144, 3146, and 3147)

10.1 MINIMUM WAGES.

a. All laborers and mechanics employed or working upon the site of the work will be paid
unconditionally and not less often than once a week, and without subsequent deduction or rebate
on any account (except such payroll deductions as are permitted by the Secretary of Labor under
the Copeland Act (29 CFR Part 3)), the full amount of wages and bona fide fringe benefits (or cash
equivalent thereof) due at time of payment computed at rates not less than those contained in
the wage determination of the Secretary of Labor which is attached hereto and made a part
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hereof, regardless of any contractual relationship which may be alleged to exist between the
Contractor and such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe benefits under section
1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to
such laborers or mechanics, subject to the provisions of paragraph (1)(iv) of this section; also,
regular contributions made or costs incurred for more than a weekly period (but not less often
than quarterly) under plans, funds, or programs which cover the particular weekly period, are
deemed to be constructively made or incurred during such weekly period. Such laborers and
mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination
for the classification of work actually performed, without regard to skill, except as provided in 29
CFR § 5.5(a)(4). Laborers or mechanics performing work in more than one classification may be
compensated at the rate specified for each classification for the time actually worked therein:
Provided, that the employer’s payroll records accurately set forth the time spent in each
classification in which work is performed. The wage determination (including any additional
classification and wage rates conformed under (1)(ii) of this section) and the Davis-Bacon poster
(WH-1321) shall be posted at all times by the Contractor and its subcontractors at the site of the
work in a prominent and accessible place where it can easily be seen by the workers.

i The contracting officer shall require that any class of laborers or mechanics, including
helpers, which is not listed in the wage determination and which is to be employed under
the contract shall be classified in conformance with the wage determination. The
contracting officer shall approve an additional classification and wage rate and fringe
benefits therefore only when the following criteria have been met:

(a) The work to be performed by the classification requested is not performed by a
classification in the wage determination;

(b) The classification is utilized in the area by the construction industry; and

(c) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable
relationship to the wage rates contained in the wage determination.

iii. If the Contractor and the laborers and mechanics to be employed in the classification (if
known), or their representatives, and the contracting officer agree on the classification and
wage rate (including the amount designated for fringe benefits where appropriate), a report
of the action taken shall be sent by the contracting officer to the Administrator of the Wage
and Hour Division, U.S. Department of Labor, Washington, DC 20210. The Administrator,
or an authorized representative, will approve, modify, or disapprove every additional
classification action within 30 days of receipt and so advise the contracting officer or will
notify the contracting officer within the 30-day period that additional time is necessary.

iii. In the event the Contractor, the laborers, or mechanics to be employed in the classification,
or their representatives, and the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits, where
appropriate), the contracting officer shall refer the questions, including the views of all
interested parties and the recommendation of the contracting officer, to the Administrator
for determination. The Administrator, or an authorized representative, will issue a
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determination within 30 days of receipt and so advise the contracting officer or will notify
the contracting officer within the 30-day period that additional time is necessary.

iv. The wage rate (including fringe benefits where appropriate) determined pursuant to
subparagraphs (1)(ii) (B) or (C) of this paragraph, shall be paid to all workers performing
work in the classification under this contract from the first day on which work is performed
in the classification.

V. Whenever the minimum wage rate prescribed in the contract for a class of laborers or
mechanics includes a fringe benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination or shall pay another bona
fide fringe benefit or an hourly cash equivalent thereof.

iv.  Ifthe Contractor does not make payments to a trustee or other third person, the Contractor
may consider as part of the wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits under a plan or program,
Provided, that the Secretary of Labor has found, upon the written request of the Contractor,
that the applicable standards of the Davis-Bacon Act have been met. The Secretary of Labor
may require the Contractor to set aside in a separate account assets for the meeting of
obligations under the plan or program.

10.2 Withholding. The Federal Aviation Administration or the Sponsor shall upon its own action or
upon written request of an authorized representative of the Department of Labor withhold or cause to
be withheld from the Contractor under this contract or any other Federal contract with the same prime
contractor, or any other federally-assisted contract subject to Davis-Bacon prevailing wage requirements,
which is held by the same prime contractor, so much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers,
employed by the Contractor or any subcontractor the full amount of wages required by the contract. In
the event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed
or working on the site of the work, all or part of the wages required by the contract, the Federal Aviation
Administration may, after written notice to the Contractor, Sponsor, Applicant, or Owner, take such action
as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds until
such violations have ceased.

10.3 Payrolls and Basic Records.

a. Payrolls and basic records relating thereto shall be maintained by the Contractor during the
course of the work and preserved for a period of three years thereafter for all laborers and
mechanics working at the site of the work. Such records shall contain the name, address, and
social security number of each such worker; his or her correct classification; hourly rates of wages
paid (including rates of contributions or costs anticipated for bona fide fringe benefits or cash
equivalents thereof of the types described in 1(b)(2)(B) of the Davis-Bacon Act); daily and weekly
number of hours worked; deductions made; and actual wages paid. Whenever the Secretary of
Labor has found under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan or program
described in section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain records that
show that the commitment to provide such benefits is enforceable, that the plan or program is
financially responsible, and that the plan or program has been communicated in writing to the
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laborers or mechanics affected, and records which show the costs anticipated or the actual costs
incurred in providing such benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the registration of apprenticeship
programs and certification of trainee programs, the registration of the apprentices and trainees,
and the ratios and wage rates prescribed in the applicable programs.

The Contractor shall submit weekly for each week in which any contract work is performed
a copy of all payrolls to the Federal Aviation Administration if the agency is a party to the
contract, but if the agency is not such a party, the Contractor will submit the payrolls to the
applicant, Sponsor, or Owner, as the case may be, for transmission to the Federal Aviation
Administration. The payrolls submitted shall set out accurately and completely all of the
information required to be maintained under 29 CFR § 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included on weekly transmittals. Instead
the payrolls shall only need to include an individually identifying number for each employee
(e.g., the last four digits of the employee’s social security number). The required weekly
payroll information may be submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division Web site at
http.//www.dol.qov/esa/whd/forms/wh347instr.htm or its successor site. The prime
contractor is responsible for the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social security number and current
address of each covered worker and shall provide them upon request to the Federal
Aviation Administration if the agency is a party to the contract, but if the agency is not such
a party, the Contractor will submit them to the applicant, Sponsor, or Owner, as the case
may be, for transmission to the Federal Aviation Administration, the Contractor, or the
Wage and Hour Division of the Department of Labor for purposes of an investigation or
audit of compliance with prevailing wage requirements. It is not a violation of this section
for a prime contractor to require a subcontractor to provide addresses and social security
numbers to the prime contractor for its own records, without weekly submission to the
sponsoring government agency (or the applicant, Sponsor, or Owner).

Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by
the Contractor or subcontractor or his or her agent who pays or supervises the payment of
the persons employed under the contract and shall certify the following:

(a) That the payroll for the payroll period contains the information required to be provided

under 29 CFR § 5.5(a)(3)(ii), the appropriate information is being maintained under 29
CFR § 5.5 (a)(3)(i), and that such information is correct and complete;

(b) That each laborer and mechanic (including each helper, apprentice, and trainee)

employed on the contract during the payroll period has been paid the full weekly wages
earned, without rebate, either directly or indirectly, and that no deductions have been
made either directly or indirectly from the full wages earned, other than permissible
deductions as set forth in Regulations, 29 CFR Part 3;
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(c) That each laborer or mechanic has been paid not less than the applicable wage rates and
fringe benefits or cash equivalents for the classification of work performed, as specified
in the applicable wage determination incorporated into the contract.

(d) The weekly submission of a properly executed certification set forth on the reverse side
of Optional Form WH-347 shall satisfy the requirement for submission of the “Statement
of Compliance” required by paragraph (3)(ii)(B) of this section.

(e) The falsification of any of the above certifications may subject the Contractor or
subcontractor to civil or criminal prosecution under Section 1001 of Title 18 and Section
231 of Title 31 of the United States Code.

iii.  The Contractor or subcontractor shall make the records required under paragraph (3)(i) of
this section available for inspection, copying, or transcription by authorized representatives
of the Sponsor, the Federal Aviation Administration, or the Department of Labor and shall
permit such representatives to interview employees during working hours on the job. If the
Contractor or subcontractor fails to submit the required records or to make them available,
the Federal agency may, after written notice to the Contractor, Sponsor, applicant, or
Owner, take such action as may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR § 5.12.

Apprentices and Trainees.

Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the
work they performed when they are employed pursuant to and individually registered in a bona
fide apprenticeship program registered with the U.S. Department of Labor, Employment and
Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, or if a person is employed in his or her
first 90 days of probationary employment as an apprentice in such an apprenticeship program,
who is not individually registered in the program, but who has been certified by the Office of
Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency (where
appropriate) to be eligible for probationary employment as an apprentice. The allowable ratio of
apprentices to journeymen on the job site in any craft classification shall not be greater than the
ratio permitted to the contractor as to the entire work force under the registered program. Any
worker listed on a payroll at an apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed. In addition, any apprentice
performing work on the job site in excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the wage determination for the work
actually performed. Where a contractor is performing construction on a project in a locality other
than that in which its program is registered, the ratios and wage rates (expressed in percentages
of the journeyman’s hourly rate) specified in the Contractor’s or subcontractor’s registered
program shall be observed. Every apprentice must be paid at not less than the rate specified in
the registered program for the apprentice’s level of progress, expressed as a percentage of the
journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid
fringe benefits in accordance with the provisions of the apprenticeship program. If the
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apprenticeship program does not specify fringe benefits, apprentices must be paid the full
amount of fringe benefits listed on the wage determination for the applicable classification. If the
Administrator determines that a different practice prevails for the applicable apprentice
classification, fringes shall be paid in accordance with that determination. In the event the Office
of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an apprenticeship program, the Contractor will
no longer be permitted to utilize apprentices at less than the applicable predetermined rate for
the work performed until an acceptable program is approved.

b. Trainees. Except as provided in 29 CFR § 5.16, trainees will not be permitted to work at less than
the predetermined rate for the work performed unless they are employed pursuant to and
individually registered in a program which has received prior approval, evidenced by formal
certification by the U.S. Department of Labor, Employment and Training Administration. The ratio
of trainees to journeymen on the job site shall not be greater than permitted under the plan
approved by the Employment and Training Administration. Every trainee must be paid at not less
than the rate specified in the approved program for the trainee’s level of progress, expressed as
a percentage of the journeyman hourly rate specified in the applicable wage determination.
Trainees shall be paid fringe benefits in accordance with the provisions of the trainee program. If
the trainee program does not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour
Division determines that there is an apprenticeship program associated with the corresponding
journeyman wage rate on the wage determination that provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee rate that is not registered and
participating in a training plan approved by the Employment and Training Administration shall be
paid not less than the applicable wage rate on the wage determination for the classification of
work actually performed. In addition, any trainee performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not less than the applicable wage rate
on the wage determination for the work actually performed. In the event the Employment and
Training Administration withdraws approval of a training program, the Contractor will no longer
be permitted to utilize trainees at less than the applicable predetermined rate for the work
performed until an acceptable program is approved.

c¢. Equal Employment Opportunity. The utilization of apprentices, trainees, and journeymen under
this part shall be in conformity with the equal employment opportunity requirements of Executive
Order 11246, as amended, and 29 CFR Part 30.

10.5 Compliance with Copeland Act Requirements. The Contractor shall comply with the
requirements of 29 CFR Part 3, which are incorporated by reference in this contract.

10.6  Subcontracts. The Contractor or subcontractor shall insert in any subcontracts the clauses
contained in 29 CFR §§5.5(a)(1) through (10) and such other clauses as the Federal Aviation
Administration may by appropriate instructions require, and also a clause requiring the subcontractors
to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for
the compliance by any subcontractor or lower tier subcontractor with all the contract clauses in 29 CFR
§5.5.
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10.7 Contract Termination: Debarment. A breach of the contract clauses in paragraph 1 through 10
of this section may be grounds for termination of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR § 5.12.

10.8 Compliance with Davis-Bacon and Related Act Requirements. All rulings and interpretations
of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5 are herein incorporated by
reference in this contract.

10.9 Disputes Concerning Labor Standards. Disputes arising out of the labor standards provisions of
this contract shall not be subject to the general disputes clause of this contract. Such disputes shall be
resolved in accordance with the procedures of the Department of Labor set forth in 29 CFR Parts 5, 6,
and 7. Disputes within the meaning of this clause include disputes between the Contractor (or any of its
subcontractors) and the contracting agency, the U.S. Department of Labor, or the employees or their
representatives.

10.10 Certification of Eligibility.

a. Byenteringinto this contract, the Contractor certifies that neither it (nor he or she) nor any person
or firm who has an interest in the Contractor’s firm is a person or firm ineligible to be awarded
Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR § 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person or firm ineligible for award of a
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR § 5.12(a)(1).

c. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 USC § 1001.

ARTICLE 11
DEBARMENT AND SUSPENSION
(2 CFR Part 180 (Subpart B), 2 CFR Part 200, Appendix II(H), 2 CFR Part 1200,
DOT Order 4200.5, Executive Orders 12549 and 12689)

***¥NOTE: SEE PROPOSAL FOR SOLICITATION COMPLIANCE. ***
CERTIFICATION OF OFFEROR/BIDDER REGARDING DEBARMENT
By submitting a bid/proposal under this solicitation, the bidder or offeror certifies that neither it nor its
principals are presently debarred or suspended by any Federal department or agency from participation
in this transaction.
CERTIFICATION OF LOWER TIER CONTRACTORS REGARDING DEBARMENT
The successful bidder, by administering each lower tier subcontract that exceeds $25,000 as a “covered
transaction”, must confirm each lower tier participant of a “covered transaction” under the project is
not presently debarred or otherwise disqualified from participation in this federally-assisted project.

The successful bidder will accomplish this by:

1. Checking the System for Award Management at website: http://www.sam.gov.
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2. Collecting a certification statement similar to the Certification of Offeror /Bidder Regarding
Debarment, above.

3. Inserting a clause or condition in the covered transaction with the lower tier contract.

If the Federal Aviation Administration later determines that a lower tier participant failed to disclose to
a higher tier participant that it was excluded or disqualified at the time it entered the covered
transaction, the FAA may pursue any available remedies, including suspension and debarment of the
non-compliant participant.

ARTICLE 12
DISADVANTAGED BUSINESS ENTERPRISE
(49 CFR part 26)

Prime Contracts (Projects Covered by a DBE Program)

Contract Assurance (49 CFR § 26.13) - The Contractor, subrecipient or subcontractor shall not discriminate
on the basis of race, color, national origin, or sex in the performance of this contract. The Contractor shall
carry out applicable requirements of 49 CFR part 26 in the award and administration of DOT-assisted
contracts. Failure by the Contractor to carry out these requirements is a material breach of this contract,
which may result in the termination of this contract or such other remedy as the recipient deems
appropriate, which may include, but is not limited to:

(a) Withholding monthly progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.

Prompt Payment (49 CFR § 26.29) — The prime contractor agrees to pay each subcontractor under this
prime contract for satisfactory performance of its contract no later than thirty (30) days from the receipt
of each payment the prime contractor receives from the Sponsor. The prime contractor agrees further to
return retainage payments to each subcontractor thirty (30) days after the subcontractor’s work is
satisfactorily completed. Any delay or postponement of payment from the above referenced time frame
may occur only for good cause following written approval of the Sponsor. This clause applies to both DBE
and non-DBE subcontractors.

Termination of DBE Subcontracts (49 CFR § 26.53(f) — The prime contractor must not terminate a DBE
subcontractor listed in response to the Instructions for Bidders, Section 20 (or an approved substitute
DBE firm) without prior written consent of Sponsor. This includes, but is not limited to, instances in which
the prime contractor seeks to perform work originally designated for a DBE subcontractor with its own
forces or those of an affiliate, a non-DBE firm, or with another DBE firm.

The prime contractor shall utilize the specific DBEs listed to perform the work and supply the materials
for which each is listed unless the contractor obtains written consent Sponsor. Unless Sponsor consent
is provided, the prime contractor shall not be entitled to any payment for work or material unless it is
performed or supplied by the listed DBE.
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Sponsor may provide such written consent only if Sponsor agrees, for reasons stated in the concurrence
document, that the prime contractor has good cause to terminate the DBE firm. For purposes of this
paragraph, good cause includes the circumstances listed in 49 CFR §26.53.

Before transmitting to Sponsor its request to terminate and/or substitute a DBE subcontractor, the
prime contractor must give notice in writing to the DBE subcontractor, with a copy to Sponsor, of its
intent to request to terminate and/or substitute, and the reason for the request.

The prime contractor must give the DBE five days to respond to the prime contractor's notice and advise
Sponsor and the contractor of the reasons, if any, why it objects to the proposed termination of its
subcontract and why the Sponsor should not approve the prime contractor's action. If required in a
particular case as a matter of public necessity (e.g., safety), Sponsor may provide a response period
shorter than five days.

In addition to post-award terminations, the provisions of this section apply to preaward deletions of or
substitutions for DBE firms put forward by offerors in negotiated procurements.

ARTICLE 13
DISTRACTED DRIVING
(Executive Order 13513 and DOT Order 3902.10)

TEXTING WHEN DRIVING

In accordance with Executive Order 13513, “Federal Leadership on Reducing Text Messaging While
Driving”, (10/1/2009) and DOT Order 3902.10, “Text Messaging While Driving”, (12/30/2009), the Federal
Aviation Administration encourages recipients of Federal grant funds to adopt and enforce safety policies
that decrease crashes by distracted drivers, including policies to ban text messaging while driving when
performing work related to a grant or subgrant.

In support of this initiative, the Owner encourages the Contractor to promote policies and initiatives for
its employees and other work personnel that decrease crashes by distracted drivers, including policies
that ban text messaging while driving motor vehicles while performing work activities associated with the
project. The Contractor must include the substance of this clause in all sub-tier contracts exceeding
$10,000 that involve driving a motor vehicle in performance of work activities associated with the project.

ARTICLE 14
PROHIBITION ON CERTAIN TELECOMMUNICATIONS AND
VIDEO SURVEILLANCE SERVICES OR EQUIPMENT
(2 CFR § 200, Appendix I1(K), 2 CFR § 200.216)

Contractor and Subcontractor agree to comply with mandatory standards and policies relating to use and
procurement of certain telecommunications and video surveillance services or equipment in compliance
with the National Defense Authorization Act (Public Law 115-232 § 889(f)(1)).

ARTICLE 15
DRUG FREE WORKPLACE REQUIREMENTS
(49 CFR part 32 and Drug-Free Workplace Act of 1988 (41 USC § 8101-8106, as amended)

NOT APPLICABLE

CA-26



Construction Agreement Rehab Airport Parking Lots

ACI No. 226826

ARTICLE 16
EQUAL EMPLOYMENT OPPORTUNITY (EEO)

(2 CFR 200, Appendix 11(C), 41 CFR § 60-1.4, 41 CFR § 60-4.3, Executive Order 11246)

16.1 EQUAL OPPORTUNITY CLAUSE

16.1.1

During the performance of this contract, the Contractor agrees as follows:

The Contractor will not discriminate against any employee or applicant for employment
because of race, color, religion, sex, sexual orientation, gender identity, or national origin. The
Contractor will take affirmative action to ensure that applicants are employed, and that
employees are treated during employment, without regard to their race, color, religion, sex,
sexual orientation, gender identify, or national origin. Such action shall include, but not be
limited to, the following: employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff, or termination; rates of pay or other forms of compensation;
and selection for training, including apprenticeship. The Contractor agrees to post in
conspicuous places, available to employees and applicants for employment, notices to be
provided setting forth the provisions of this nondiscrimination clause.

The Contractor will, in all solicitations or advertisements for employees placed by or on behalf
of the Contractor, state that all qualified applicants will receive consideration for employment
without regard to race, color, religion, sex, sexual orientation, gender identity, or national
origin.

The contractor will not discharge or in any other manner discriminate against any employee
or applicant for employment because such employee or applicant has inquired about,
discussed, or disclosed the compensation of the employee or applicant or another employee
or applicant. This provision shall not apply to instances in which an employee who has access
to the compensation information of other employees or applicants as a part of such
employee's essential job functions discloses the compensation of such other employees or
applicants to individuals who do not otherwise have access to such information, unless such
disclosure is in response to a formal complaint or charge, in furtherance of an investigation,
proceeding, hearing, or action, including an investigation conducted by the employer, or is
consistent with the contractor's legal duty to furnish information.

The Contractor will send to each labor union or representative of workers with which it has a
collective bargaining agreement or other contract or understanding, a notice to be provided
by the agency contracting officer, advising the labor union or workers’ representative of the
Contractor’s commitments under this section 202 of Executive Order 11246 of September 24,
1965, and shall post copies of the notice in conspicuous places available to employees and
applicants for employment.

The Contractor will comply with all provisions of Executive Order 11246 of September 24,
1965, and of the rules, regulations, and relevant orders of the Secretary of Labor.

The Contractor will furnish all information and reports required by Executive Order 11246 of

September 24, 1965, and by the rules, regulations, and orders of the Secretary of Labor, or
pursuant thereto, and will permit access to his books, records, and accounts by the
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contracting agency and the Secretary of Labor for purposes of investigation to ascertain
compliance with such rules, regulations, and orders.

In the event of the Contractor’s noncompliance with the nondiscrimination clauses of this
contract or with any such rules, regulations, or orders, this contract may be canceled,
terminated, or suspended in whole or in part and the Contractor may be declared ineligible
for further Government contracts in accordance with procedures authorized in Executive
Order 11246 of September 24, 1965, and such other sanctions may be imposed and remedies
invoked as provided in Executive Order 11246 of September 24, 1965, or by rule, regulation,
or order of the Secretary of Labor, or as otherwise provided by law.

The Contractor will include the provisions of paragraphs (1) through (8) in every subcontract
or purchase order unless exempted by rules, regulations, or orders of the Secretary of Labor
issued pursuant to section 204 of Executive Order 11246 of September 24, 1965, so that such
provisions will be binding upon each subcontractor or vendor. The Contractor will take such
action with respect to any subcontract or purchase order as may be directed by the Secretary
of Labor as a means of enforcing such provisions, including sanctions for noncompliance:
Provided, however, that in the event the contractor becomes involved in, or is threatened
with, litigation with a subcontractor or vendor as a result of such direction, the Contractor
may request the United States to enter into such litigation to protect the interests of the
United States.

16.2 STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION CONTRACT
SPECIFICATIONS

16.2.1

As used in these specifications:

“Covered area” means the geographical area described in the solicitation from which this
contract resulted;

“Director” means Director, Office of Federal Contract Compliance Programs (OFCCP), U.S.
Department of Labor, or any person to whom the Director delegates authority;

“Employer identification number” means the Federal social security number used on the
Employer’s Quarterly Federal Tax Return, U.S. Treasury Department Form 941;

“Minority” includes:

(i) Black (all persons having origins in any of the Black African racial groups not of Hispanic
origin);

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or
other Spanish culture or origin, regardless of race);

(iii) Asian and Pacific Islander (all persons having origins in any of the original peoples of the
Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and
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(iv) American Indian or Alaskan native (all persons having origins in any of the original peoples
of North America and maintaining identifiable tribal affiliations through membership and
participation or community identification).

16.2.2 Whenever the Contractor, or any subcontractor at any tier, subcontracts a portion of the
work involving any construction trade, it shall physically include in each subcontract in excess of
$10,000 the provisions of these specifications and the Notice which contains the applicable goals for
minority and female participation and which is set forth in the solicitations from which this contract
resulted.

16.2.3 If the Contractor is participating (pursuant to 41 CFR part 60-4.5) in a Hometown Plan
approved by the U.S. Department of Labor in the covered area either individually or through an
association, its affirmative action obligations on all work in the Plan area (including goals and
timetables) shall be in accordance with that Plan for those trades which have unions participating in
the Plan. Contractors must be able to demonstrate their participation in and compliance with the
provisions of any such Hometown Plan. Each contractor or subcontractor participating in an approved
plan is individually required to comply with its obligations under the EEO clause and to make a good
faith effort to achieve each goal under the Plan in each trade in which it has employees. The overall
good faith performance by other contractors or subcontractors toward a goal in an approved Plan
does not excuse any covered contractor’s or subcontractor’s failure to take good faith efforts to
achieve the Plan goals and timetables.

16.2.4 The Contractor shall implement the specific affirmative action standards provided in
paragraphs 7a through 7p of these specifications. The goals set forth in the solicitation from which
this contract resulted are expressed as percentages of the total hours of employment and training of
minority and female utilization the Contractor should reasonably be able to achieve in each
construction trade in which it has employees in the covered area. Covered construction contractors
performing construction work in a geographical areas where they do not have a Federal or federally
assisted construction contract shall apply the minority and female goals established for the
geographical area where the work is being performed. Goals are published periodically in the Federal
Register in notice form, and such notices may be obtained from any Office of Federal Contract
Compliance Programs office or from Federal procurement contracting officers. The Contractor is
expected to make substantially uniform progress in meeting its goals in each craft during the period
specified.

16.2.5 Neither the provisions of any collective bargaining agreement, nor the failure by a union
with whom the Contractor has a collective bargaining agreement, to refer either minorities or women
shall excuse the Contractor’s obligations under these specifications, Executive Order 11246, or the
regulations promulgated pursuant thereto.

16.2.6 In order for the nonworking training hours of apprentices and trainees to be counted in
meeting the goals, such apprentices and trainees must be employed by the Contractor during the
training period, and the Contractor must have made a commitment to employ the apprentices and
trainees at the completion of their training, subject to the availability of employment opportunities.
Trainees must be trained pursuant to training programs approved by the U.S. Department of Labor.

16.2.7 The Contractor shall take specific affirmative actions to ensure equal employment
opportunity. The evaluation of the Contractor’s compliance with these specifications shall be based
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upon its effort to achieve maximum results from its actions. The Contractor shall document these
efforts fully, and shall implement affirmative action steps at least as extensive as the following:

a. Ensure and maintain a working environment free of harassment, intimidation, and coercion
at all sites, and in all facilities at which the Contractor’s employees are assigned to work. The
Contractor, where possible, will assign two or more women to each construction project. The
Contractor shall specifically ensure that all foremen, superintendents, and other onsite
supervisory personnel are aware of and carry out the Contractor’s obligation to maintain such
a working environment, with specific attention to minority or female individuals working at
such sites or in such facilities.

b. Establish and maintain a current list of minority and female recruitment sources, provide
written notification to minority and female recruitment sources and to community
organizations when the Contractor or its unions have employment opportunities available,
and maintain a record of the organizations’ responses.

¢. Maintain a current file of the names, addresses, and telephone numbers of each minority and
female off-the-street applicant and minority or female referral from a union, a recruitment
source, or community organization and of what action was taken with respect to each such
individual. If such individual was sent to the union hiring hall for referral and was not referred
back to the Contractor by the union or, if referred, not employed by the Contractor, this shall
be documented in the file with the reason therefor, along with whatever additional actions
the Contractor may have taken.

d. Provide immediate written notification to the Director when the union or unions with which
the Contractor has a collective bargaining agreement has not referred to the Contractor a
minority person or woman sent by the Contractor, or when the Contractor has other
information that the union referral process has impeded the Contractor’s efforts to meet its
obligations.

e. Develop on-the-job training opportunities and/or participate in training programs for the area
which expressly include minorities and women, including upgrading programs and
apprenticeship and trainee programs relevant to the Contractor’'s employment needs,
especially those programs funded or approved by the Department of Labor. The Contractor
shall provide notice of these programs to the sources compiled under 7b above.

f. Disseminate the Contractor’s EEO policy by providing notice of the policy to unions and
training programs and requesting their cooperation in assisting the Contractor in meeting its
EEO obligations; by including it in any policy manual and collective bargaining agreement; by
publicizing it in the company newspaper, annual report, etc.; by specific review of the policy
with all management personnel and with all minority and female employees at least once a
year; and by posting the company EEO policy on bulletin boards accessible to all employees
at each location where construction work is performed.

g. Review, at least annually, the company’s EEO policy and affirmative action obligations under
these specifications with all employees having any responsibility for hiring, assignment, layoff,
termination, or other employment decisions including specific review of these items with
onsite supervisory personnel such superintendents, general foremen, etc., prior to the
initiation of construction work at any job site. A written record shall be made and maintained
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identifying the time and place of these meetings, persons attending, subject matter discussed,
and disposition of the subject matter.

h. Disseminate the Contractor’s EEO policy externally by including it in any advertising in the
news media, specifically including minority and female news media, and providing written
notification to and discussing the Contractor’'s EEO policy with other contractors and
subcontractors with whom the Contractor does or anticipates doing business.

i. Direct its recruitment efforts, both oral and written, to minority, female, and community
organizations, to schools with minority and female students and to minority and female
recruitment and training organizations serving the Contractor’s recruitment area and
employment needs. Not later than one month prior to the date for the acceptance of
applications for apprenticeship or other training by any recruitment source, the Contractor
shall send written notification to organizations such as the above, describing the openings,
screening procedures, and tests to be used in the selection process.

j-  Encourage present minority and female employees to recruit other minority persons and
women and, where reasonable, provide after school, summer, and vacation employment to
minority and female youth both on the site and in other areas of a contractor’s work force.

k. Validate all tests and other selection requirements where there is an obligation to do so under
41 CFR part 60-3.

I. Conduct, at least annually, an inventory and evaluation at least of all minority and female
personnel, for promotional opportunities and encourage these employees to seek or to
prepare for, through appropriate training, etc., such opportunities.

m. Ensure that seniority practices, job classifications, work assignments, and other personnel
practices do not have a discriminatory effect by continually monitoring all personnel and
employment related activities to ensure that the EEO policy and the Contractor’s obligations
under these specifications are being carried out.

n. Ensure that all facilities and company activities are nonsegregated except that separate or
single-user toilet and necessary changing facilities shall be provided to assure privacy
between the sexes.

o. Document and maintain a record of all solicitations of offers for subcontracts from minority
and female construction contractors and suppliers, including circulation of solicitations to
minority and female contractor associations and other business associations.

p. Conduct a review, at least annually, of all supervisor’s adherence to and performance under
the Contractor’s EEO policies and affirmative action obligations.

16.2.8 Contractors are encouraged to participate in voluntary associations, which assist in
fulfilling one or more of their affirmative action obligations (7a through 7p). The efforts of a
contractor association, joint contractor-union, contractor-community, or other similar group of which
the Contractor is a member and participant may be asserted as fulfilling any one or more of its
obligations under 7a through 7p of these specifications provided that the Contractor actively
participates in the group, makes every effort to assure that the group has a positive impact on the
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employment of minorities and women in the industry, ensures that the concrete benefits of the
program are reflected in the Contractor’s minority and female workforce participation, makes a good
faith effort to meet its individual goals and timetables, and can provide access to documentation
which demonstrates the effectiveness of actions taken on behalf of the Contractor. The obligation to
comply, however, is the Contractor’s and failure of such a group to fulfill an obligation shall not be a
defense for the Contractor’s noncompliance.

16.2.9 A single goal for minorities and a separate single goal for women have been established.
The Contractor, however, is required to provide equal employment opportunity and to take
affirmative action for all minority groups, both male and female, and all women, both minority and
non-minority. Consequently, the Contractor may be in violation of the Executive Order if a particular
group is employed in a substantially disparate manner (for example, even though the Contractor has
achieved its goals for women generally, the Contractor may be in violation of the Executive Order if a
specific minority group of women is underutilized).

16.2.10 The Contractor shall not use the goals and timetables or affirmative action standards to
discriminate against any person because of race, color, religion, sex, sexual orientation, gender
identity, or national origin.

16.2.11 The Contractor shall not enter into any subcontract with any person or firm debarred
from Government contracts pursuant to Executive Order 11246.

16.2.12 The Contractor shall carry out such sanctions and penalties for violation of these
specifications and of the Equal Opportunity Clause, including suspension, termination, and
cancellation of existing subcontracts as may be imposed or ordered pursuant to Executive Order
11246, as amended, and its implementing regulations, by the Office of Federal Contract Compliance
Programs. Any contractor who fails to carry out such sanctions and penalties shall be in violation of
these specifications and Executive Order 11246, as amended.

16.2.13 The Contractor, in fulfilling its obligations under these specifications, shall implement
specific affirmative action steps, at least as extensive as those standards prescribed in paragraph 7 of
these specifications, so as to achieve maximum results from its efforts to ensure equal employment
opportunity. If the Contractor fails to comply with the requirements of the Executive Order, the
implementing regulations, or these specifications, the Director shall proceed in accordance with 41
CFR part 60-4.8.

16.2.14 The Contractor shall designate a responsible official to monitor all employment related
activity to ensure that the company EEO policy is being carried out, to submit reports relating to the
provisions hereof as may be required by the Government, and to keep records. Records shall at least
include for each employee, the name, address, telephone numbers, construction trade, union
affiliation if any, employee identification number when assigned, social security number, race, sex,
status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours
worked per week in the indicated trade, rate of pay, and locations at which the work was performed.
Records shall be maintained in an easily understandable and retrievable form; however, to the degree
that existing records satisfy this requirement, contractors shall not be required to maintain separate
records.

16.2.15 Nothing herein provided shall be construed as a limitation upon the application of other
laws which establish different standards of compliance or upon the application of requirements for

CA-32



Construction Agreement Rehab Airport Parking Lots
ACI No. 226826

the hiring of local or other area residents (e.g. those under the Public Works Employment Act of 1977
and the Community Development Block Grant Program).

ARTICLE 17
FEDERAL FAIR LABOR STANDARDS ACT (FEDERAL MINIMUM WAGE)
(29 USC § 201, et seq, 2 CFR § 200.430)

All contracts and subcontracts that result from this solicitation incorporate by reference the provisions
of 29 CFR part 201, the Federal Fair Labor Standards Act (FLSA), with the same force and effect as if
given in full text. The FLSA sets minimum wage, overtime pay, recordkeeping, and child labor
standards for full and part-time workers.

The Contractor has full responsibility to monitor compliance to the referenced statute or regulation.
The Contractor must address any claims or disputes that arise from this requirement directly with the
U.S. Department of Labor — Wage and Hour Division.

ARTICLE 18
LOBBYING AND INFLUENCING FEDERAL EMPLOYEES
(31 USC § 1352 — Byrd Anti-Lobbying Amendment, 2 CFR part 200, Appendix Ii(l),
and 49 CFR part 20, Appendix A)

CERTIFICATION REGARDING LOBBYING

18.1 The Bidder or Offeror certifies by signing and submitting this bid or proposal, to the best of his or
her knowledge and belief, that:

18.1.1 No Federal appropriated funds have been paid or will be paid, by or on behalf of the Bidder
or Offeror, to any person for influencing or attempting to influence an officer or employee of
an agency, a Member of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal contract, the making of
any Federal grant, the making of any Federal loan, the entering into of any cooperative
agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.

18.1.2 If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the
undersigned shall complete and submit Standard Form-LLL, “Disclosure Form to Report
Lobbying,” in accordance with its instructions.

18.1.3 The undersigned shall require that the language of this certification be included in the award
documents for all sub-awards at all tiers (including subcontracts, subgrants, and contracts
under grants, loans, and cooperative agreements) and that all sub-recipients shall certify and
disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when
this transaction was made or entered into. Submission of this certification is a prerequisite
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for making or entering into this transaction imposed by section 1352, title 31, U.S. Code. Any
person who fails to file the required certification shall be subject to a civil penalty of not less
than $10,000 and not more than $100,000 for each such failure.

ARTICLE 19
PROHIBITION OF SEGREGATED FACILITIES
(2 CFR Part 200, Appendix 11(C), 41 CFR Part 60-1)

19.1 The Contractor agrees that it does not and will not maintain or provide for its employees any
segregated facilities at any of its establishments, and that it does not and will not permit its
employees to perform their services at any location under its control where segregated facilities
are maintained. The Contractor agrees that a breach of this clause is a violation of the Equal
Employment Opportunity clause in this contract.

19.2  “Segregated facilities,” as used in this clause, means any waiting rooms, work areas, rest rooms
and wash rooms, restaurants and other eating areas, time clocks, locker rooms and other storage
or dressing areas, parking lots, drinking fountains, recreation or entertainment areas,
transportation, and housing facilities provided for employees that are segregated by explicit
directive or are in fact segregated on the basis of race, color, religion, sex, or national origin
because of written or oral policies or employee custom. The term does not include separate or
single-user rest rooms or necessary dressing or sleeping areas provided to assure privacy between
the sexes.

19.3 The Contractor shall include this clause in every subcontract and purchase order that is subject to
the Equal Employment Opportunity clause of this contract.

ARTICLE 20
OCCUPATIONAL SAFETY AND HEALTH ACT OF 1970
(29 CFR part 1910)

All contracts and subcontracts that result from this solicitation incorporate by reference the requirements
of 29 CFR Part 1910 with the same force and effect as if given in full text. The employer must provide a
work environment that is free from recognized hazards that may cause death or serious physical harm to
the employee. The employer retains full responsibility to monitor its compliance and their subcontractor’s
compliance with the applicable requirements of the Occupational Safety and Health Act of 1970 (20 CFR
Part 1910). The employer must address any claims or disputes that pertain to a referenced requirement
directly with the U.S. Department of Labor — Occupational Safety and Health Administration.

ARTICLE 21
PROCUREMENT OF RECOVERED MATERIALS
(2 CFR § 200.323, 2 CFR Part 200, Appendix li(J), 40 CFR Part 247,
42 USC § 6901, et seq (Resource Conservation and Recovery Act (RCRA)))

Contractor and subcontractor agree to comply with Section 6002 of the Solid Waste Disposal Act, as
amended by the Resource Conservation and Recovery Act, and the regulatory provisions of 40 CFR Part
247. In the performance of this contract and to the extent practicable, the Contractor and subcontractors
are to use of products containing the highest percentage of recovered materials for items designated by
the Environmental Protection Agency (EPA) under 40 CFR Part 247 whenever:
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(a) The contract requires procurement of $10,000 or more of a designated item during the fiscal
year; or,

(b) The contractor has procured $10,000 or more of a desighated item using Federal funding

during the previous fiscal year.

The list of EPA-designated items is available at at www.epa.gov/smm/comprehensive-procurement-
guidelines-construction-products.

Section 6002(c) establishes exceptions to the preference for recovery of EPA-designated products if the
contractor can demonstrate the item is:

(a) Not reasonably available within a timeframe providing for compliance with the contract
performance schedule;

(b) Fails to meet reasonable contract performance requirements; or
(c) Is only available at an unreasonable price.
ARTICLE 22

RIGHTS TO INVENTIONS
(2 CFR § 200, Appendix II(F), 37 CFR § 401)

NOT APPLICABLE
ARTICLE 23
SEISMIC SAFETY
(49 CFR Part 41)
NOT APPLICABLE

ARTICLE 24
TAX DELINQUENCY AND FELONY CONVICTIONS
(Section 8113 of the Consolidated Appropriations Act, 2022 (Public Law 117-103) and similar
provisions
in subsequent appropriations acts. DOT Order 4200.6 — Appropriations Act Requirements for
Procurement and Non-Procurement Regarding Tax Delinquency and Felony Convictions)

CERTIFICATION OF OFFEROR/BIDDER REGARDING TAX DELINQUENCY AND FELONY CONVICTIONS

The applicant must complete the following two certification statements. The applicant must indicate its
current status as it relates to tax delinquency and felony conviction by inserting a checkmark (v') in the
space following the applicable response. The applicant agrees that, if awarded a contract resulting from
this solicitation, it will incorporate this provision for certification in all lower tier subcontracts.
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Certifications

(a) The applicant represents thatitis ( ) is not ( v) a corporation that has any unpaid Federal
tax liability that has been assessed, for which all judicial and administrative remedies have
been exhausted or have lapsed, and that is not being paid in a timely manner pursuant to an
agreement with the authority responsible for collecting the tax liability.

(b) The applicant represents that it is () is not ( ¥') a corporation that was convicted of a
criminal violation under any Federal law within the preceding 24 months.

Note: If an applicant responds in the affirmative to either of the above representations, the applicant is
ineligible to receive an award unless the sponsor has received notification from the agency suspension
and debarment official (SDO) that the SDO has considered suspension or debarment and determined that
further action is not required to protect the Government’s interests. The applicant therefore must provide
information to the Sponsor about its tax liability or conviction to the Sponsor, who will then notify the
FAA Airports District Office, which will then notify the agency’s SDO to facilitate completion of the
required considerations before award decisions are made.

Term Definitions

Felony conviction: Felony conviction means a conviction within the preceding twenty-four (24) months of
a felony criminal violation under any Federal law and includes conviction of an offense defined in a section
of the U.S. code that specifically classifies the offense as a felony and conviction of an offense that is
classified as a felony under 18 U.S.C. § 3559.

Tax Delinquency: A tax delinquency is any unpaid Federal tax liability that has been assessed, for which
all judicial and administrative remedies have been exhausted, or have lapsed, and that is not being paid
in a timely manner pursuant to an agreement with the authority responsible for collecting the tax liability.

ARTICLE 25
TERMINATION OF CONTRACT
(2 CFR Part 200, Appendix II(B), FAA Advisory Circular 150/5370-10, Section 80-09)

TERMINATION FOR CONVENIENCE (CONSTRUCTION & EQUIPMENT CONTRACTS)

The Sponsor may terminate this contract in whole or in part at any time by providing written notice to the
Contractor. Such action may be without cause and without prejudice to any other right or remedy of
Sponsor. Upon receipt of a written notice of termination, except as explicitly directed by the Sponsor, the
Contractor shall immediately proceed with the following obligations regardless of any delay in
determining or adjusting amounts due under this clause:

(a) Contractor must immediately discontinue work as specified in the written notice.
(b) Terminate all subcontracts to the extent they relate to the work terminated under the notice.
(c) Discontinue orders for materials and services except as directed by the written notice.
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(d)

(e)
(f)

Deliver to the Sponsor all fabricated and partially fabricated parts, completed and partially
completed work, supplies, equipment and materials acquired prior to termination of the
work, and as directed in the written notice.

Complete performance of the work not terminated by the notice.

Take action as directed by the Sponsor to protect and preserve property and work related to
this contract that Sponsor will take possession.

Sponsor agrees to pay Contractor for:

(a)

(b)

(c)

(d)

completed and acceptable work executed in accordance with the contract documents prior
to the effective date of termination;

documented expenses sustained prior to the effective date of termination in performing work
and furnishing labor, materials, or equipment as required by the contract documents in
connection with uncompleted work;

reasonable and substantiated claims, costs, and damages incurred in settlement of
terminated contracts with Subcontractors and Suppliers; and

reasonable and substantiated expenses to the Contractor directly attributable to Sponsor’s
termination action.

Sponsor will not pay Contractor for loss of anticipated profits or revenue or other economic loss arising
out of or resulting from the Sponsor’s termination action.

The rights and remedies this clause provides are in addition to any other rights and remedies provided by
law or under this contract.

TERMINATION FOR DEFAULT (CONSTRUCTION)

Section 80-09 of FAA Advisory Circular 150/5370-10 establishes conditions, rights, and remedies
associated with Sponsor termination of this contract due to default of the Contractor.

TERMINATION FOR DEFAULT (EQUIPMENT)

The Sponsor may, by written notice of default to the Contractor, terminate all or part of this Contract if
the Contractor:

(a)

(b)

(c)

(d)

Fails to commence the Work under the Contract within the time specified in the Notice- to-
Proceed,;

Fails to make adequate progress as to endanger performance of this Contract in accordance
with its terms;

Fails to make delivery of the equipment within the time specified in the Contract, including
any Sponsor approved extensions;

Fails to comply with material provisions of the Contract;
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(e) Submits certifications made under the Contract and as part of their proposal that include false
or fraudulent statements; or

(f) Becomes insolvent or declares bankruptcy.

If one or more of the stated events occur, the Sponsor will give notice in writing to the Contractor and
Surety of its intent to terminate the contract for cause. At the Sponsor’s discretion, the notice may allow
the Contractor and Surety an opportunity to cure the breach or default.

If within 10 days of the receipt of notice, the Contractor or Surety fails to remedy the breach or default to
the satisfaction of the Sponsor, the Sponsor has authority to acquire equipment by other procurement
action. The Contractor will be liable to the Sponsor for any excess costs the Sponsor incurs for acquiring
such similar equipment.

Payment for completed equipment delivered to and accepted by the Sponsor shall be at the Contract
price. The Sponsor may withhold from amounts otherwise due the Contractor for such completed
equipment, such sum as the Sponsor determines to be necessary to protect the Sponsor against loss
because of Contractor default.

Sponsor will not terminate the Contractor’s right to proceed with the Work under this clause if the delay
in completing the work arises from unforeseeable causes beyond the control and without the fault or
negligence of the Contractor. Examples of such acceptable causes include: acts of God, acts of the
Sponsor, acts of another Contractor in the performance of a contract with the Sponsor, and severe
weather events that substantially exceed normal conditions for the location.

If, after termination of the Contractor’s right to proceed, the Sponsor determines that the Contractor was
not in default, or that the delay was excusable, the rights and obligations of the parties will be the same
as if the Sponsor issued the termination for the convenience the Sponsor.

The rights and remedies of the Sponsor in this clause are in addition to any other rights and remedies
provided by law or under this contract.

ARTICLE 26
TRADE RESTRICTION CLAUSE
(49 USC § 50104, 49 CFR part 30)

***NOTE: SEE PROPOSAL FOR SOLICITATION COMPLIANCE. ***
TRADE RESTRICTION CERTIFICATION

By submission of an offer, the Offeror certifies that with respect to this solicitation and any resultant
contract, the Offeror —

(a) is not owned or controlled by one or more citizens of a foreign country included in the list of
countries that discriminate against U.S. firms as published by the Office of the United States Trade
Representative (USTR);
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(b) has not knowingly entered into any contract or subcontract for this project with a person that is
a citizen or national of a foreign country included on the list of countries that discriminate against
U.S. firms as published by the USTR; and

(c) has not entered into any subcontract for any product to be used on the Federal project that is
produced in a foreign country included on the list of countries that discriminate against U.S. firms
published by the USTR.

This certification concerns a matter within the jurisdiction of an agency of the United States of America
and the making of a false, fictitious, or fraudulent certification may render the maker subject to
prosecution under Title 18 USC § 1001.

The Offeror/Contractor must provide immediate written notice to the Owner if the Offeror/Contractor
learns that its certification or that of a subcontractor was erroneous when submitted or has become
erroneous by reason of changed circumstances. The Contractor must require subcontractors provide
immediate written notice to the Contractor if at any time it learns that its certification was erroneous
by reason of changed circumstances.

Unless the restrictions of this clause are waived by the Secretary of Transportation in accordance with
49 CFR § 30.17, no contract shall be awarded to an Offeror or subcontractor:

(a) who is owned or controlled by one or more citizens or nationals of a foreign country included
on the list of countries that discriminate against U.S. firms published by the USTR; or

(b) whose subcontractors are owned or controlled by one or more citizens or nationals of a
foreign country on such USTR list; or

(c) who incorporates in the public works project any product of a foreign country on such USTR
list.

Nothing contained in the foregoing shall be construed to require establishment of a system of records
in order to render, in good faith, the certification required by this provision. The knowledge and
information of a contractor is not required to exceed that which is normally possessed by a prudent
person in the ordinary course of business dealings.

The Offeror agrees that, if awarded a contract resulting from this solicitation, it will incorporate this
provision for certification without modification in all lower tier subcontracts. The Contractor may rely
on the certification of a prospective subcontractor that it is not a firm from a foreign country included
on the list of countries that discriminate against U.S. firms as published by USTR, unless the Offeror has
knowledge that the certification is erroneous.

This certification is a material representation of fact upon which reliance was placed when making an
award. If it is later determined that the Contractor or subcontractor knowingly rendered an erroneous
certification, the Federal Aviation Administration (FAA) may direct through the Owner cancellation of
the contract or subcontract for default at no cost to the Owner or the FAA.
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ARTICLE 27
VETERAN’S PREFERENCE
(49 USC § 47112(c))

In the employment of labor (excluding executive, administrative, and supervisory positions), the
Contractor and all sub-tier contractors must give preference to covered veterans as defined within Title
49 United States Code Section 47112. Covered veterans include Vietnam-era veterans, Persian Gulf
veterans, Afghanistan-lraq war veterans, disabled veterans, and small business concerns (as defined by
15 USC 632) owned and controlled by disabled veterans. This preference only applies when there are
covered veterans readily available and qualified to perform the work to which the employment relates.

ARTICLE 28
DOMESTIC PREFERENCES FOR PROCUREMENTS
(2 CFR § 200.322, 2 CFR Part 200, Appendix l1(L))

CERTIFICATION REGARDING DOMESTIC PREFERENCES FOR PROCUREMENTS
The Bidder or Offeror certifies by signing and submitting this bid or proposal that, to the greatest extent
practicable, the Bidder or Offeror has provided a preference for the purchase, acquisition, or use of goods,

products, or materials produced in the United States (including, but not limited to, iron, aluminum, steel,
cement, and other manufactured products) in compliance with 2 CFR § 200.322.

[Signatures of on Following Page]
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IN WITNESS WHEREOF, the parties have entered into this Agreement as of the first date written above.
TWO SIGNATURES ARE REQUIRED FOR CORPORATIONS:

(1) CHAIRPERSON OF THE BOARD, PRESIDENT, OR VICE PRESIDENT; AND

(2) SECRETARY, CHIEF FINANCIAL OFFICER OR TREASURER.

(Contractor

By: Date:

Name:

Title:

By: Date:

Name:

Title:

COUNTY OF HUMBOLDT:

By: Date:
Cody Raggatz C.M.
Department of Avaitaion

INSURANCE AND INDEMNIFICATION REQUIREMENTS APPROVED:

By: Date:
Risk Management

LIST OF EXHIBITS:

Exhibit A — Scope of Work

Construction Agreement CA-41



Construction Agreement Rehab Airport Parking Lots
ACI No. 226826

EXHIBIT A
SCOPE OF WORK

The work to be performed by CONTRACTOR shall be as described below.

CONTRACTOR shall furnish all Labor, Tools, Equipment and Materials and perform all the work to provide a complete
functional system including, but not limited to:

Rehabilitate Airport Parking Lots

Attachment A — Contract Documents Including Detailed Specifications
Attachment B — Construction Drawings
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GENERAL CONTRACT PROVISIONS

SECTION 10

DEFINITION OF TERMS

When the following terms are used in these specifications, in the contract, or in any documents or other
instruments pertaining to construction where these specifications govern, the intent and meaning shall
be defined as follows:

Paragraph
Number

Term

Definition

10-01

AASHTO

The American Association of State

Transportation Officials.

Highway and

10-02

Access Road

The right-of-way, the roadway and all improvements
constructed thereon connecting the airport to a public
roadway.

10-03

Advertisement

A public announcement, as required by local law, inviting
bids for work to be performed and materials to be
furnished.

10-04

Airport

Airport means an area of land or water which is used or
intended to be used for the landing and takeoff of aircraft;
an appurtenant area used or intended to be used for airport
buildings or other airport facilities or rights of way; airport
buildings and facilities located in any of these areas, and a
heliport.

10-05

Airport Improvement
Program (AIP)

A grant-in-aid program, administered by the Federal
Aviation Administration (FAA).

10-06

Air Operations Area
(AOA)

The term air operations area (AOA) shall mean any area of
the airport used or intended to be used for the landing,
takeoff, or surface maneuvering of aircraft. An air
operation area shall include such paved or unpaved areas
that are used or intended to be used for the unobstructed
movement of aircraft in addition to its associated runway,
taxiway, or apron.

10-07

Apron

Area where aircraft are parked, unloaded or loaded, fueled
and/or serviced.

10-08

ASTM International
(ASTM)

Formerly known as the American Society for Testing and
Materials (ASTM).

10-09

Award

The Owner’s notice to the successful bidder of the
acceptance of the submitted bid.

10-10

Bidder

Any individual, partnership, firm, or corporation, acting
directly or through a duly authorized representative, who
submits a proposal for the work contemplated.

10-11

Building Area

An area on the airport to be used, considered, or intended
to be used for airport buildings or other airport facilities or
rights-of-way together with all airport buildings and
facilities located thereon.

10-12

Calendar Day

Every day shown on the calendar.

General Contract Provisions-Section 10
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Paragraph
Number

Term

Definition

10-13

Certificate of Analysis
(CoA)

The COA is the manufacturer’s Certificate of Compliance
(COC) including all applicable test results required by the
specifications.

10-14

Certificate of Compliance
(Cocq)

The manufacturer’s certification stating that materials or
assemblies furnished fully comply with the requirements of
the contract. The certificate shall be signed by the
manufacturer’s authorized representative.

10-15

Change Order

A written order to the Contractor covering changes in the
plans, specifications, or proposal quantities and
establishing the basis of payment and contract time
adjustment, if any, for work within the scope of the
contract and necessary to complete the project.

10-16

Contract

A written agreement between the Owner and the
Contractor that establishes the obligations of the parties
including but not limited to performance of work,
furnishing of labor, equipment and materials and the basis
of payment.

The awarded contract includes but may not be limited to:
Advertisement, Contract form, Proposal, Performance
bond, payment bond, General provisions, certifications and
representations, Technical Specifications, Plans,
Supplemental Provisions, standards incorporated by
reference and issued addenda.

10-17

Contract Item (Pay Item)

A specific unit of work for which a price is provided in the
contract.

10-18

Contract Time

The number of calendar days or working days, stated in the
proposal, allowed for completion of the contract, including
authorized time extensions. If a calendar date of
completion is stated in the proposal, in lieu of a number of
calendar or working days, the contract shall be completed
by that date.

10-19

Contractor

The individual, partnership, firm, or corporation primarily
liable for the acceptable performance of the work
contracted and for the payment of all legal debts pertaining
to the work who acts directly or through lawful agents or
employees to complete the contract work.

10-20

Contractors Quality
Control (QC) Facilities

The Contractor’s QC facilities in accordance with the
Contractor Quality Control Program (CQCP).

10-21

Contractor Quality
Control Program (CQCP)

Details the methods and procedures that will be taken to
assure that all materials and completed construction
required by the contract conform to contract plans,
technical specifications and other requirements, whether
manufactured by the Contractor, or procured from
subcontractors or vendors.
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Paragraph

Number Term Definition
10-22 Control Strip A demonstration by the Contractor that the materials,
equipment, and construction processes results in a product
meeting the requirements of the specification.
10-23 Construction Safety and The overall plan for safety and phasing of a construction

Phasing Plan (CSPP) project developed by the airport operator, or developed by
the airport operator’s consultant and approved by the
airport operator. It is included in the invitation for bids and
becomes part of the project specifications.

10-24 Drainage System The system of pipes, ditches, and structures by which
surface or subsurface waters are collected and conducted
from the airport area.

10-25 Engineer The individual, partnership, firm, or corporation duly
authorized by the Owner to be responsible for engineering,
inspection, and/or observation of the contract work and
acting directly or through an authorized representative.
10-26 Equipment All machinery, together with the necessary supplies for
upkeep and maintenance; and all tools and apparatus
necessary for the proper construction and acceptable
completion of the work.

10-27 Extra Work An item of work not provided for in the awarded contract
as previously modified by change order or supplemental
agreement, but which is found by the Owner’s Engineer or
Resident Project Representative (RPR) to be necessary to
complete the work within the intended scope of the
contract as previously modified.

10-28 FAA The Federal Aviation Administration. When used to
designate a person, FAA shall mean the Administrator or
their duly authorized representative.

10-29 Federal Specifications The federal specifications and standards, commercial item
descriptions, and supplements, amendments, and indices
prepared and issued by the General Services
Administration.

10-30 Force Account a. Contract Force Account - A method of payment that
addresses extra work performed by the Contractor on a
time and material basis.

b. Owner Force Account - Work performed for the project
by the Owner's employees.

10-31 Intention of Terms Whenever, in these specifications or on the plans, the
words “directed,” “required,” “permitted,” “ordered,”
“designated,” “prescribed,” or words of like import are
used, it shall be understood that the direction,
requirement, permission, order, designation, or
prescription of the Engineer and/or Resident Project
Representative (RPR) is intended; and similarly, the words

General Co!'\trac_t Provisions-Section 10 . GP-3 //Al ABMSTRONG
226826 California Redwood Coast-Humboldt County Airport

A LOCHNER COMPANY



12/21/2018

AC 150/5370-10H

Paragraph
Number

Term

Definition

n u

“approved,” “acceptable,” “satisfactory,” or words of like
import, shall mean approved by, or acceptable to, or
satisfactory to the Engineer and/or RPR, subject in each
case to the final determination of the Owner.

Any reference to a specific requirement of a numbered
paragraph of the contract specifications or a cited standard
shall be interpreted to include all general requirements of
the entire section, specification item, or cited standard that
may be pertinent to such specific reference.

10-32

Lighting

A system of fixtures providing or controlling the light
sources used on or near the airport or within the airport
buildings. The field lighting includes all luminous signals,
markers, floodlights, and illuminating devices used on or
near the airport or to aid in the operation of aircraft landing
at, taking off from, or taxiing on the airport surface.

10-33

Major and Minor
Contract Items

A major contract item shall be any item that is listed in the
proposal, the total cost of which is equal to or greater than
20% of the total amount of the award contract. All other
items shall be considered minor contract items.

10-34

Materials

Any substance specified for use in the construction of the
contract work.

10-35

Modification of Standards
(MOS)

Any deviation from standard specifications applicable to
material and construction methods in accordance with FAA
Order 5300.1.

10-36

Notice to Proceed (NTP)

A written notice to the Contractor to begin the actual
contract work on a previously agreed to date. If applicable,
the Notice to Proceed shall state the date on which the
contract time begins.

10-37

Owner

The term “Owner” shall mean the party of the first part or
the contracting agency signatory to the contract. Where
the term “Owner” is capitalized in this document, it shall
mean airport Sponsor only. The Owner for this project is
County of Humboldt.

10-38

Passenger Facility Charge
(PFC)

Per 14 Code of Federal Regulations (CFR) Part 158 and 49
United States Code (USC) § 40117, a PFC is a charge
imposed by a public agency on passengers enplaned at a
commercial service airport it controls.

10-39

Pavement Structure

The combined surface course, base course(s), and subbase
course(s), if any, considered as a single unit.

10-40

Payment bond

The approved form of security furnished by the Contractor
and their own surety as a guaranty that the Contractor will
pay in full all bills and accounts for materials and labor used
in the construction of the work.
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Paragraph
Number

Term

Definition

10-41

Performance bond

The approved form of security furnished by the Contractor
and their own surety as a guaranty that the Contractor will
complete the work in accordance with the terms of the
contract.

10-42

Plans

The official drawings or exact reproductions which show
the location, character, dimensions and details of the
airport and the work to be done and which are to be
considered as a part of the contract, supplementary to the
specifications. Plans may also be referred to as 'contract
drawings.’

10-43

Project

The agreed scope of work for accomplishing specific airport
development with respect to a particular airport.

10-44

Proposal

The written offer of the bidder (when submitted on the
approved proposal form) to perform the contemplated
work and furnish the necessary materials in accordance
with the provisions of the plans and specifications.

10-45

Proposal guaranty

The security furnished with a proposal to guarantee that
the bidder will enter into a contract if their own proposal is
accepted by the Owner.

10-46

Quality Assurance (QA)

Owner’s responsibility to assure that construction work
completed complies with specifications for payment.

10-47

Quality Control (QC)

Contractor’s responsibility to control material(s) and
construction processes to complete construction in
accordance with project specifications.

10-48

Quality Assurance (QA)
Inspector

An authorized representative of the Engineer and/or
Resident Project Representative (RPR) assigned to make all
necessary inspections, observations, tests, and/or
observation of tests of the work performed or being
performed, or of the materials furnished or being furnished
by the Contractor.

10-49

Quality Assurance (QA)
Laboratory

The official quality assurance testing laboratories of the
Owner or such other laboratories as may be designated by
the Engineer or RPR. May also be referred to as Engineer’s,
Owner’s, or QA Laboratory.

10-50

Resident Project
Representative (RPR)

The individual, partnership, firm, or corporation duly
authorized by the Owner to be responsible for all necessary
inspections, observations, tests, and/or observations of
tests of the contract work performed or being performed,
or of the materials furnished or being furnished by the
Contractor, and acting directly or through an authorized
representative.

10-51

Runway

The area on the airport prepared for the landing and
takeoff of aircraft.

10-52

Runway Safety Area
(RSA)

A defined surface surrounding the runway prepared or
suitable for reducing the risk of damage to aircraft. See the
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Paragraph

Number Term Definition
Construction Safety and Phasing Plan (CSPP) for limits of
the RSA.
10-53 Safety Plan Compliance Details how the Contractor will comply with the CSPP.
Document (SPCD)
10-54 Specifications A part of the contract containing the written directions and

requirements for completing the contract work. Standards
for specifying materials or testing which are cited in the
contract specifications by reference shall have the same
force and effect as if included in the contract physically.
10-55 Sponsor A Sponsor is defined in 49 USC § 47102(24) as a public
agency that submits to the FAA for an AIP grant; or a private
Owner of a public-use airport that submits to the FAA an
application for an AIP grant for the airport.

10-56 Structures Airport facilities such as bridges; culverts; catch basins,
inlets, retaining walls, cribbing; storm and sanitary sewer
lines; water lines; underdrains; electrical ducts, manholes,
handholes, lighting fixtures and bases; transformers;
navigational aids; buildings; vaults; and, other manmade
features of the airport that may be encountered in the work
and not otherwise classified herein.

10-57 Subgrade The soil that forms the pavement foundation.

10-58 Superintendent The Contractor’s executive representative who is present
on the work during progress, authorized to receive and
fulfill instructions from the RPR, and who shall supervise
and direct the construction.

10-59 Supplemental Agreement | A written agreement between the Contractor and the
Owner that establishes the basis of payment and contract
time adjustment, if any, for the work affected by the
supplemental agreement. A supplemental agreement is
required if: (1) in scope work would increase or decrease
the total amount of the awarded contract by more than
25%: (2) in scope work would increase or decrease the total
of any major contract item by more than 25%; (3) work that
is not within the scope of the originally awarded contract;
or (4) adding or deleting of a major contract item.

10-60 Surety The corporation, partnership, or individual, other than the
Contractor, executing payment or performance bonds that
are furnished to the Owner by the Contractor.

10-61 Taxilane A taxiway designed for low speed movement of aircraft
between aircraft parking areas and terminal areas.
10-62 Taxiway The portion of the air operations area of an airport that has

been designated by competent airport authority for
movement of aircraft to and from the airport’s runways,
aircraft parking areas, and terminal areas.

General Co!'\trac_t Provisions-Section 10 . GP-6 //Al ABMSTRONG
226826 California Redwood Coast-Humboldt County Airport

A LOCHNER COMPANY



12/21/2018 AC 150/5370-10H

AELTEL Term Definition
Number
10-63 Taxiway/Taxilane Safety A defined surface alongside the taxiway prepared or
Area (TSA) suitable for reducing the risk of damage to an aircraft. See
the construction safety and phasing plan (CSPP) for limits of
the TSA.
10-64 Work The furnishing of all labor, materials, tools, equipment, and

incidentals necessary or convenient to the Contractor’s
performance of all duties and obligations imposed by the
contract, plans, and specifications.

10-65 Working day A working day shall be any day other than a legal holiday,
Saturday, or Sunday on which the normal working forces of
the Contractor may proceed with regular work for at least
six (6) hours toward completion of the contract. When work
is suspended for causes beyond the Contractor’s control, it
will not be counted as a working day. Saturdays, Sundays
and holidays on which the Contractor’s forces engage in
regular work will be considered as working days.

10-66 Owner Defined terms None.

END OF SECTION 10
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SECTION 20
PROPOSAL REQUIREMENTS AND CONDITIONS

20-01 ADVERTISEMENT (NOTICE TO BIDDERS). This project has been advertised on May 17 and 24, 2023.

20-02 QUALIFICATION OF BIDDERS. Each bidder shall submit evidence of competency and evidence of
financial responsibility to perform the work to the Owner at the time of bid opening.

Evidence of competency, unless otherwise specified, shall consist of statements covering the bidder’s past
experience on similar work, and a list of equipment and a list of key personnel that would be available for
the work.

Each bidder shall furnish the Owner satisfactory evidence of their financial responsibility. Evidence of
financial responsibility, unless otherwise specified, shall consist of a confidential statement or report of
the bidder’s financial resources and liabilities as of the last calendar year or the bidder’s last fiscal year.
Such statements or reports shall be certified by a public accountant. At the time of submitting such
financial statements or reports, the bidder shall further certify whether their financial responsibility is
approximately the same as stated or reported by the public accountant. If the bidder’s financial
responsibility has changed, the bidder shall qualify the public accountant’s statement or report to reflect
the bidder’s true financial condition at the time such qualified statement or report is submitted to the
Owner.

Unless otherwise specified, a bidder may submit evidence that they are prequalified with the State
Highway Division and are on the current “bidder’s list” of the state in which the proposed work is located.
Evidence of State Highway Division prequalification may be submitted as evidence of financial
responsibility in lieu of the certified statements or reports specified above.

20-03 CONTENTS OF PROPOSAL FORMS. The Owner's proposal forms state the location and description
of the proposed construction; the place, date, and time of opening of the proposals; and the estimated
guantities of the various items of work to be performed and materials to be furnished for which unit bid
prices are asked. The proposal form states the time in which the work must be completed, and the amount
of the proposal guaranty that must accompany the proposal. The Owner will accept only those Proposals
properly executed on physical forms or electronic forms provided by the Owner. Bidder actions that may
cause the Owner to deem a proposal irregular are given in paragraph 20-09 Irregular proposals.

Mobilization is limited to 10 percent of the total project cost per schedule, as bid, with mobilization
included into the total.

A non-mandatory prebid conference will be held for this project to discuss as a minimum, the following
items: material requirements; submittals; Quality Control/Quality Assurance requirements; the
construction safety and phasing plan including airport access and staging areas; and unique airfield paving
construction requirements.

20-04 ISSUANCE OF PROPOSAL FORMS. The Owner reserves the right to refuse to issue a proposal form
to a prospective bidder if the bidder is in default for any of the following reasons:

a. Failure to comply with any prequalification regulations of the Owner, if such regulations are cited,
or otherwise included, in the proposal as a requirement for bidding.
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b. Failure to pay, or satisfactorily settle, all bills due for labor and materials on former contracts in
force with the Owner at the time the Owner issues the proposal to a prospective bidder.

c. Documented record of Contractor default under previous contracts with the Owner.
d. Documented record of unsatisfactory work on previous contracts with the Owner.

20-05 INTERPRETATION OF ESTIMATED PROPOSAL QUANTITIES. An estimate of quantities of work to be
done and materials to be furnished under these specifications is given in the proposal. It is the result of
careful calculations and is believed to be correct. It is given only as a basis for comparison of proposals
and the award of the contract. The Owner does not expressly, or by implication, agree that the actual
guantities involved will correspond exactly therewith; nor shall the bidder plead misunderstanding or
deception because of such estimates of quantities, or of the character, location, or other conditions
pertaining to the work. Payment to the Contractor will be made only for the actual quantities of work
performed or materials furnished in accordance with the plans and specifications. It is understood that
the quantities may be increased or decreased as provided in the Section 40, paragraph 40-02, Alteration
of Work and Quantities, without in any way invalidating the unit bid prices.

20-06 EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE. The bidder is expected to carefully examine
the site of the proposed work, the proposal, plans, specifications, and contract forms. Bidders shall satisfy
themselves to the character, quality, and quantities of work to be performed, materials to be furnished,
and to the requirements of the proposed contract. The submission of a proposal shall be prima facie
evidence that the bidder has made such examination and is satisfied to the conditions to be encountered
in performing the work and the requirements of the proposed contract, plans, and specifications.

Boring logs and other records of subsurface investigations and tests are available in the project bid
documents. It is understood and agreed that such subsurface information, whether included in the plans,
specifications, or otherwise made available to the bidder, was obtained and is intended for the Owner’s
design and estimating purposes only. Such information has been made available for the convenience of
all bidders. It is further understood and agreed that each bidder is solely responsible for all assumptions,
deductions, or conclusions which the bidder may make or obtain from their own examination of the boring
logs and other records of subsurface investigations and tests that are furnished by the Owner.

20-07 PREPARATION OF PROPOSAL. The bidder shall submit their proposal on the forms furnished by the
Owner. All blank spaces in the proposal forms, unless explicitly stated otherwise, must be correctly filled
in where indicated for each and every item for which a quantity is given. The bidder shall state the price
(written in ink or typed) both in words and numerals which they propose for each pay item furnished in
the proposal. In case of conflict between words and numerals, the words, unless obviously incorrect, shall
govern.

The bidder shall correctly sign the proposal in ink. If the proposal is made by an individual, their name and
post office address must be shown. If made by a partnership, the name and post office address of each
member of the partnership must be shown. If made by a corporation, the person signing the proposal
shall give the name of the state where the corporation was chartered and the name, titles, and business
address of the president, secretary, and the treasurer. Anyone signing a proposal as an agent shall file
evidence of their authority to do so and that the signature is binding upon the firm or corporation.

20-08 RESPONSIVE AND RESPONSIBLE BIDDER. A responsive bid conforms to all significant terms and
conditions contained in the Owner’s invitation for bid. It is the Owner’s responsibility to decide if the
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exceptions taken by a bidder to the solicitation are material or not and the extent of deviation it is willing
to accept.

A responsible bidder has the ability to perform successfully under the terms and conditions of a proposed
procurement, as defined in 2 CFR § 200.318(h). This includes such matters as Contractor integrity,
compliance with public policy, record of past performance, and financial and technical resources.

20-09 IRREGULAR PROPOSALS. Proposals shall be considered irregular for the following reasons:

a. If the proposal is on a form other than that furnished by the Owner, or if the Owner’s formis altered,
or if any part of the proposal form is detached.

b. If there are unauthorized additions, conditional or alternate pay items, or irregularities of any kind
that make the proposal incomplete, indefinite, or otherwise ambiguous.

c. If the proposal does not contain a unit price for each pay item listed in the proposal, except in the
case of authorized alternate pay items, for which the bidder is not required to furnish a unit price.

d. If the proposal contains unit prices that are obviously unbalanced.
e. If the proposal is not accompanied by the proposal guaranty specified by the Owner.
f. If the applicable Disadvantaged Business Enterprise information is incomplete.

The Owner reserves the right to reject any irregular proposal and the right to waive technicalities if such
waiver is in the best interest of the Owner and conforms to local laws and ordinances pertaining to the
letting of construction contracts.

20-10 BID GUARANTEE. Each separate proposal shall be accompanied by a bid bond, certified check, or
other specified acceptable collateral, in the amount specified in the proposal form. Such bond, check, or
collateral, shall be made payable to the Owner.

20-11 DELIVERY OF PROPOSAL. Each proposal submitted shall be submitted online per system
requirements. No proposal will be considered unless received as specified in the advertisement or as
modified by Addendum before the time specified for opening all bids. Proposals received after the bid
opening will not be accepted.

20-12 WITHDRAWAL OR REVISION OF PROPOSALS. A bidder may withdraw or revise (by withdrawal of
one proposal and submission of another) a proposal provided that the bidder’s request for withdrawal is
received by the Owner in writing by email before the time specified for opening bids. Revised proposals
must be received at the place specified in the advertisement before the time specified for opening all bids.

20-13 PUBLIC OPENING OF PROPOSALS. Proposals shall be opened, and read, publicly at the time and
place specified in the advertisement. Bidders, their authorized agents, and other interested persons are
invited to attend. Proposals that have been withdrawn (by written or telegraphic request) or received
after the time specified for opening bids shall be returned to the bidder unopened.

20-14 DISQUALIFICATION OF BIDDERS. A bidder shall be considered disqualified for any of the following
reasons:
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a. Submitting more than one proposal from the same partnership, firm, or corporation under the
same or different name.

b. Evidence of collusion among bidders. Bidders participating in such collusion shall be disqualified as
bidders for any future work of the Owner until any such participating bidder has been reinstated by the
Owner as a qualified bidder.

c. If the bidder is considered to be in “default” for any reason specified in paragraph 20-04, Issuance
of Proposal Forms, of this section.

20-15 DISCREPANCIES AND OMISSIONS. A Bidder who discovers discrepancies or omissions with the
project bid documents shall immediately notify the Owner’s Engineer of the matter. A bidder that has
doubt as to the true meaning of a project requirement may submit to the Owner’s Engineer a written
request for interpretation no later than six (6) days prior to bid opening.

Any interpretation of the project bid documents by the Owner’s Engineer will be by written addendum

issued by the Owner. The Owner will not consider any instructions, clarifications or interpretations of the
bidding documents in any manner other than written addendum.

END OF SECTION 20
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SECTION 30
AWARD AND EXECUTION OF CONTRACT

30-01 CONSIDERATION OF PROPOSALS. After the proposals are publicly opened and read, they will be
compared on the basis of the summation of the products obtained by multiplying the estimated quantities
shown in the proposal by the unit bid prices. If a bidder’s proposal contains a discrepancy between unit
bid prices written in words and unit bid prices written in numbers, the unit bid price written in words shall
govern.

Until the award of a contract is made, the Owner reserves the right to reject a bidder’s proposal for any
of the following reasons:

a. If the proposal is irregular as specified in Section 20, paragraph 20-09, Irregular Proposals.

b. If the bidder is disqualified for any of the reasons specified Section 20, paragraph 20-14,
Disqualification of Bidders.

In addition, until the award of a contract is made, the Owner reserves the right to reject any or all
proposals, waive technicalities, if such waiver is in the best interest of the Owner and is in conformance
with applicable state and local laws or regulations pertaining to the letting of construction contracts;
advertise for new proposals; or proceed with the work otherwise. All such actions shall promote the
Owner’s best interests.

30-02 AWARD OF CONTRACT. The award of a contract, if it is to be awarded, shall be made within 90
calendar days of the date specified for publicly opening proposals, unless otherwise specified herein.

If the Owner elects to proceed with an award of contract, the Owner will make award to the responsible
bidder whose bid, conforming with all the material terms and conditions of the bid documents, is the
lowest in price.

30-03 CANCELLATION OF AWARD. The Owner reserves the right to cancel the award without liability to
the bidder, except return of proposal guaranty, at any time before a contract has been fully executed by
all parties and is approved by the Owner in accordance with paragraph 30-07 Approval of Contract.

30-04 RETURN OF PROPOSAL GUARANTY. All proposal guaranties, except those of the two lowest
bidders, will be returned immediately after the Owner has made a comparison of bids as specified in the
paragraph 30-01, Consideration of Proposals. Proposal guaranties of the two lowest bidders will be
retained by the Owner until such time as an award is made, at which time, the unsuccessful bidder’s
proposal guaranty will be returned. The successful bidder’s proposal guaranty will be returned as soon as
the Owner receives the contract bonds as specified in paragraph 30-05, Requirements of Contract Bonds.

30-05 REQUIREMENTS OF CONTRACT BONDS. At the time of the execution of the contract, the successful
bidder shall furnish the Owner a surety bond or bonds that have been fully executed by the bidder and
the surety guaranteeing the performance of the work and the payment of all legal debts that may be
incurred by reason of the Contractor’s performance of the work. The surety and the form of the bond or
bonds shall be acceptable to the Owner. Unless otherwise specified in this subsection, the surety bond or
bonds shall be in a sum equal to the full amount of the contract.
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30-06 EXECUTION OF CONTRACT. The successful bidder shall sign (execute) the necessary agreements for
entering into the contract and return the signed contract to the Owner, along with the fully executed
surety bond or bonds specified in paragraph 30-05, Requirements of Contract Bonds, of this section, within
15 calendar days from the date mailed or otherwise delivered to the successful bidder.

30-07 APPROVAL OF CONTRACT. Upon receipt of the contract and contract bond or bonds that have been
executed by the successful bidder, the Owner shall complete the execution of the contract in accordance
with local laws or ordinances, and return the fully executed contract to the Contractor. Delivery of the
fully executed contract to the Contractor shall constitute the Owner’s approval to be bound by the
successful bidder’s proposal and the terms of the contract.

30-08 FAILURE TO EXECUTE CONTRACT. Failure of the successful bidder to execute the contract and
furnish an acceptable surety bond or bonds within the period specified in paragraph 30-06, Execution of
Contract, of this section shall be just cause for cancellation of the award and forfeiture of the proposal
guaranty, not as a penalty, but as liquidated damages to the Owner.

END OF SECTION 30
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SECTION 40
SCOPE OF WORK

40-01 INTENT OF CONTRACT. The intent of the contract is to provide for construction and completion, in
every detail, of the work described. It is further intended that the Contractor shall furnish all labor,
materials, equipment, tools, transportation, and supplies required to complete the work in accordance
with the plans, specifications, and terms of the contract.

40-02 ALTERATION OF WORK AND QUANTITIES. The Owner reserves the right to make such changes in
guantities and work as may be necessary or desirable to complete, in a satisfactory manner, the original
intended work. Unless otherwise specified in the Contract, the Owner’s Engineer or RPR shall be and is
hereby authorized to make, in writing, such in-scope alterations in the work and variation of quantities as
may be necessary to complete the work, provided such action does not represent a significant change in
the character of the work.

For purpose of this section, a significant change in character of work means: any change that is outside
the current contract scope of work; any change (increase or decrease) in the total contract cost by more
than 25%; or any change in the total cost of a major contract item by more than 25%.

Work alterations and quantity variances that do not meet the definition of significant change in character
of work shall not invalidate the contract nor release the surety. Contractor agrees to accept payment for
such work alterations and quantity variances in accordance with Section 90, paragraph 90-03,
Compensation for Altered Quantities.

Should the value of altered work or quantity variance meet the criteria for significant change in character
of work, such altered work and quantity variance shall be covered by a supplemental agreement.
Supplemental agreements shall also require consent of the Contractor’s surety and separate performance
and payment bonds. If the Owner and the Contractor are unable to agree on a unit adjustment for any
contract item that requires a supplemental agreement, the Owner reserves the right to terminate the
contract with respect to the item and make other arrangements for its completion.

40-03 OMITTED ITEMS. The Owner, the Owner’s Engineer or the RPR may provide written notice to the
Contractor to omit from the work any contract item that does not meet the definition of major contract
item. Major contract items may be omitted by a supplemental agreement. Such omission of contract items
shall not invalidate any other contract provision or requirement.

Should a contract item be omitted or otherwise ordered to be non-performed, the Contractor shall be
paid for all work performed toward completion of such item prior to the date of the order to omit such
item. Payment for work performed shall be in accordance with Section 90, paragraph 90-04, Payment for
Omitted Items.

40-04 EXTRA WORK. Should acceptable completion of the contract require the Contractor to perform an
item of work not provided for in the awarded contract as previously modified by change order or
supplemental agreement, Owner may issue a Change Order to cover the necessary extra work. Change
orders for extra work shall contain agreed unit prices for performing the change order work in accordance
with the requirements specified in the order, and shall contain any adjustment to the contract time that,
in the RPR’s opinion, is necessary for completion of the extra work.
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When determined by the RPR to be in the Owner’s best interest, the RPR may order the Contractor to
proceed with extra work as provided in Section 90, paragraph 90-05, Payment for Extra Work. Extra work
that is necessary for acceptable completion of the project, but is not within the general scope of the work
covered by the original contract shall be covered by a supplemental agreement as defined in Section 10,
paragraph 10-59, Supplemental Agreement.

If extra work is essential to maintaining the project critical path, RPR may order the Contractor to
commence the extra work under a Time and Material contract method. Once sufficient detail is available
to establish the level of effort necessary for the extra work, the Owner shall initiate a change order or
supplemental agreement to cover the extra work.

Any claim for payment of extra work that is not covered by written agreement (change order or
supplemental agreement) shall be rejected by the Owner.

40-05 MAINTENANCE OF TRAFFIC. It is the explicit intention of the contract that the safety of aircraft, as
well as the Contractor’s equipment and personnel, is the most important consideration. The Contractor
shall maintain traffic in the manner detailed in the Construction Safety and Phasing Plan (CSPP).

a. It is understood and agreed that the Contractor shall provide for the free and unobstructed
movement of aircraft in the air operations areas (AOAs) of the airport with respect to their own operations
and the operations of all subcontractors as specified in Section 80, paragraph 80-04, Limitation of
Operations. It is further understood and agreed that the Contractor shall provide for the uninterrupted
operation of visual and electronic signals (including power supplies thereto) used in the guidance of
aircraft while operating to, from, and upon the airport as specified in Section 70, paragraph 70-15,
Contractor’s Responsibility for Utility Service and Facilities of Others.

b. With respect to their own operations and the operations of all subcontractors, the Contractor shall
provide marking, lighting, and other acceptable means of identifying personnel, equipment, vehicles,
storage areas, and any work area or condition that may be hazardous to the operation of aircraft, fire-
rescue equipment, or maintenance vehicles at the airport in accordance with the construction safety and
phasing plan (CSPP) and the safety plan compliance document (SPCD).

¢. When the contract requires the maintenance of an existing road, street, or highway during the
Contractor’s performance of work that is otherwise provided for in the contract, plans, and specifications,
the Contractor shall keep the road, street, or highway open to all traffic and shall provide maintenance as
may be required to accommodate traffic. The Contractor, at their expense, shall be responsible for the
repair to equal or better than preconstruction conditions of any damage caused by the Contractor’s
equipment and personnel. The Contractor shall furnish, erect, and maintain barricades, warning signs, flag
person, and other traffic control devices in reasonable conformity with the Manual on Uniform Traffic
Control Devices (MUTCD) (http://mutcd.fhwa.dot.gov/), unless otherwise specified. The Contractor shall
also construct and maintain in a safe condition any temporary connections necessary for ingress to and
egress from abutting property or intersecting roads, streets or highways.

40-06 REMOVAL OF EXISTING STRUCTURES. All existing structures encountered within the established
lines, grades, or grading sections shall be removed by the Contractor, unless such existing structures are
otherwise specified to be relocated, adjusted up or down, salvaged, abandoned in place, reused in the
work or to remain in place. The cost of removing such existing structures shall not be measured or paid
for directly, but shall be included in the various contract items.
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Should the Contractor encounter an existing structure (above or below ground) in the work for which the
disposition is not indicated on the plans, the Resident Project Representative (RPR) shall be notified prior
to disturbing such structure. The disposition of existing structures so encountered shall be immediately
determined by the RPR in accordance with the provisions of the contract.

Except as provided in Section 40, paragraph 40-07, Rights in and Use of Materials Found in the Work, it is
intended that all existing materials or structures that may be encountered (within the lines, grades, or
grading sections established for completion of the work) shall be used in the work as otherwise provided
for in the contract and shall remain the property of the Owner when so used in the work.

40-07 RIGHTS IN AND USE OF MATERIALS FOUND IN THE WORK. Should the Contractor encounter any
material such as (but not restricted to) sand, stone, gravel, slag, or concrete slabs within the established
lines, grades, or grading sections, the use of which is intended by the terms of the contract to be
embankment, the Contractor may at their own option either:

a. Use such material in another contract item, providing such use is approved by the RPR and is in
conformance with the contract specifications applicable to such use; or,

b. Remove such material from the site, upon written approval of the RPR; or
¢. Use such material for the Contractor’s own temporary construction on site; or,
d. Use such material as intended by the terms of the contract.

Should the Contractor wish to exercise option a., b., or c., the Contractor shall request the RPR’s approval
in advance of such use.

Should the RPR approve the Contractor’s request to exercise option a., b., or c., the Contractor shall be
paid for the excavation or removal of such material at the applicable contract price. The Contractor shall
replace, at their expense, such removed or excavated material with an agreed equal volume of material
that is acceptable for use in constructing embankment, backfills, or otherwise to the extent that such
replacement material is needed to complete the contract work. The Contractor shall not be charged for
use of such material used in the work or removed from the site.

Should the RPR approve the Contractor’s exercise of option a., the Contractor shall be paid, at the
applicable contract price, for furnishing and installing such material in accordance with requirements of
the contract item in which the material is used.

It is understood and agreed that the Contractor shall make no claim for delays by reason of their own
exercise of option a., b., orc.

The Contractor shall not excavate, remove, or otherwise disturb any material, structure, or part of a
structure which is located outside the lines, grades, or grading sections established for the work, except
where such excavation or removal is provided for in the contract, plans, or specifications.

40-08 FINAL CLEANUP. Upon completion of the work and before acceptance and final payment will be
made, the Contractor shall remove from the site all machinery, equipment, surplus and discarded
materials, rubbish, temporary structures, and stumps or portions of trees. The Contractor shall cut all
brush and woods within the limits indicated and shall leave the site in a neat and presentable condition.
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Material cleared from the site and deposited on adjacent property will not be considered as having been
disposed of satisfactorily, unless the Contractor has obtained the written permission of the property

Owner.

END OF SECTION 40
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SECTION 50
CONTROL OF WORK

50-01 AUTHORITY OF THE RESIDENT PROJECT REPRESENTATIVE (RPR). The RPR has final authority
regarding the interpretation of project specification requirements. The RPR shall determine acceptability
of the quality of materials furnished, method of performance of work performed, and the manner and
rate of performance of the work. The RPR does not have the authority to accept work that does not
conform to specification requirements.

50-02 CONFORMITY WITH PLANS AND SPECIFICATIONS. All work and all materials furnished shall be in
reasonably close conformity with the lines, grades, grading sections, cross-sections, dimensions, material
requirements, and testing requirements that are specified (including specified tolerances) in the contract,
plans, or specifications.

If the RPR finds the materials furnished, work performed, or the finished product not within reasonably
close conformity with the plans and specifications, but that the portion of the work affected will, in their
opinion, result in a finished product having a level of safety, economy, durability, and workmanship
acceptable to the Owner, the RPR will advise the Owner of their determination that the affected work be
accepted and remain in place. The RPR will document the determination and recommend to the Owner a
basis of acceptance that will provide for an adjustment in the contract price for the affected portion of
the work. Changes in the contract price must be covered by contract change order or supplemental
agreement as applicable.

If the RPR finds the materials furnished, work performed, or the finished product are not in reasonably
close conformity with the plans and specifications and have resulted in an unacceptable finished product,
the affected work or materials shall be removed and replaced or otherwise corrected by and at the
expense of the Contractor in accordance with the RPR’s written orders.

The term “reasonably close conformity” shall not be construed as waiving the Contractor’s responsibility
to complete the work in accordance with the contract, plans, and specifications. The term shall not be
construed as waiving the RPR’s responsibility to insist on strict compliance with the requirements of the
contract, plans, and specifications during the Contractor’s execution of the work, when, in the RPR’s
opinion, such compliance is essential to provide an acceptable finished portion of the work.

The term “reasonably close conformity” is also intended to provide the RPR with the authority, after
consultation with the Sponsor and FAA, to use sound engineering judgment in their determinations to
accept work that is not in strict conformity, but will provide a finished product equal to or better than that
required by the requirements of the contract, plans and specifications.

The RPR will not be responsible for the Contractor’s means, methods, techniques, sequences, or
procedures of construction or the safety precautions incident thereto.

50-03 COORDINATION OF CONTRACT, PLANS, AND SPECIFICATIONS. The contract, plans, specifications,
and all referenced standards cited are essential parts of the contract requirements. If electronic files are
provided and used on the project and there is a conflict between the electronic files and hard copy plans,
the hard copy plans shall govern. A requirement occurring in one is as binding as though occurring in all.
They are intended to be complementary and to describe and provide for a complete work. In case of
discrepancy, calculated dimensions will govern over scaled dimensions; contract technical specifications
shall govern over contract general provisions, plans, cited standards for materials or testing, and cited
advisory circulars (ACs); contract general provisions shall govern over plans, cited standards for materials
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or testing, and cited ACs; plans shall govern over cited standards for materials or testing and cited ACs. If
any paragraphs contained in the Special Provisions conflict with General Provisions or Technical
Specifications, the Special Provisions shall govern.

From time to time, discrepancies within cited testing standards occur due to the timing of the change,
edits, and/or replacement of the standards. If the Contractor discovers any apparent discrepancy within
standard test methods, the Contractor shall immediately ask the RPR for an interpretation and decision,
and such decision shall be final.

The Contractor shall not take advantage of any apparent error or omission on the plans or specifications.
In the event the Contractor discovers any apparent error or discrepancy, Contractor shall immediately
notify the Owner or the designated representative in writing requesting their written interpretation and
decision.

50-04 LIST OF SPECIAL PROVISIONS. See Special Provisions section of these Contract Documents.

50-05 COOPERATION OF CONTRACTOR. The Contractor shall be supplied with an electronic PDF of the
plans and specifications. The Contractor shall have available on the construction site at all times one
hardcopy each of the plans and specifications. Additional hard copies of plans and specifications may be
obtained by the Contractor for the cost of reproduction.

The Contractor shall give constant attention to the work to facilitate the progress thereof, and shall
cooperate with the RPR and their inspectors and with other Contractors in every way possible. The
Contractor shall have a competent superintendent on the work at all times who is fully authorized as their
agent on the work. The superintendent shall be capable of reading and thoroughly understanding the
plans and specifications and shall receive and fulfill instructions from the RPR or their authorized
representative.

50-06 COOPERATION BETWEEN CONTRACTORS. The Owner reserves the right to contract for and
perform other or additional work on or near the work covered by this contract.

When separate contracts are let within the limits of any one project, each Contractor shall conduct the
work not to interfere with or hinder the progress of completion of the work being performed by other
Contractors. Contractors working on the same project shall cooperate with each other as directed.

Each Contractor involved shall assume all liability, financial or otherwise, in connection with their own
contract and shall protect and hold harmless the Owner from any and all damages or claims that may arise
because of inconvenience, delays, or loss experienced because of the presence and operations of other
Contractors working within the limits of the same project.

The Contractor shall arrange their work and shall place and dispose of the materials being used to not
interfere with the operations of the other Contractors within the limits of the same project. The
Contractor shall join their work with that of the others in an acceptable manner and shall perform it in
proper sequence to that of the others.

50-07 CONSTRUCTION LAYOUT AND STAKES. The Engineer/RPR shall establish necessary horizontal and
vertical control. The establishment of Survey Control and/or reestablishment of survey control shall be by
a State Licensed Land Surveyor. Contractor is responsible for preserving integrity of horizontal and vertical
controls established by Engineer/RPR. In case of negligence on the part of the Contractor or their
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employees, resulting in the destruction of any horizontal and vertical control, the resulting costs will be
deducted as a liquidated damage against the Contractor.

Prior to the start of construction, the Contractor will check all control points for horizontal and vertical
accuracy and certify in writing to the RPR that the Contractor concurs with survey control established for
the project. All lines, grades and measurements from control points necessary for the proper execution
and control of the work on this project will be provided to the RPR. The Contractor is responsible to
establish all layout required for the construction of the project.

Copies of survey notes will be provided to the RPR for each area of construction and for each placement
of material as specified to allow the RPR to make periodic checks for conformance with plan grades,
alignments and grade tolerances required by the applicable material specifications. Surveys will be
provided to the RPR prior to commencing work items that cover or disturb the survey staking. Survey(s)
and notes shall be provided in the following format(s): as agreed upon in the pre-construction meeting.

Laser, GPS, String line, or other automatic control shall be checked with temporary control as necessary.
In the case of error, on the part of the Contractor, their surveyor, employees or subcontractors, resulting
in established grades, alignment or grade tolerances that do not concur with those specified or shown on
the plans, the Contractor is solely responsible for correction, removal, replacement and all associated
costs at no additional cost to the Owner.

No direct payment will be made, unless otherwise specified in contract documents, for this labor,
materials, or other expenses. The cost shall be included in the price of the bid for the various items of the
Contract.

50-08 AUTHORITY AND DUTIES OF QUALITY ASSURANCE (QA) INSPECTORS. QA inspectors shall be
authorized to inspect all work done and all material furnished. Such QA inspection may extend to all or
any part of the work and to the preparation, fabrication, or manufacture of the materials to be used. QA
inspectors are not authorized to revoke, alter, or waive any provision of the contract. QA inspectors are
not authorized to issue instructions contrary to the plans and specifications or to act as foreman for the
Contractor.

QA Inspectors are authorized to notify the Contractor or their representatives of any failure of the work
or materials to conform to the requirements of the contract, plans, or specifications and to reject such
nonconforming materials in question until such issues can be referred to the RPR for a decision.

50-09 INSPECTION OF THE WORK. All materials and each part or detail of the work shall be subject to
inspection. The RPR shall be allowed access to all parts of the work and shall be furnished with such
information and assistance by the Contractor as is required to make a complete and detailed inspection.

If the RPR requests it, the Contractor, at any time before acceptance of the work, shall remove or uncover
such portions of the finished work as may be directed. After examination, the Contractor shall restore said
portions of the work to the standard required by the specifications. Should the work thus exposed or
examined prove acceptable, the uncovering, or removing, and the replacing of the covering or making
good of the parts removed will be paid for as extra work; but should the work so exposed or examined
prove unacceptable, the uncovering, or removing, and the replacing of the covering or making good of
the parts removed will be at the Contractor’s expense.

Provide advance written notice to the RPR of work the Contractor plans to perform each week and each
day. Any work done or materials used without written notice and allowing opportunity for inspection by
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the RPR may be ordered removed and replaced at the Contractor’s expense.

Should the contract work include relocation, adjustment, or any other modification to existing facilities,
not the property of the (contract) Owner, authorized representatives of the Owners of such facilities shall
have the right to inspect such work. Such inspection shall in no sense make any facility owner a party to
the contract, and shall in no way interfere with the rights of the parties to this contract.

50-10 REMOVAL OF UNACCEPTABLE AND UNAUTHORIZED WORK. All work that does not conform to the
requirements of the contract, plans, and specifications will be considered unacceptable, unless otherwise
determined acceptable by the RPR as provided in paragraph 50-02, Conformity with Plans and
Specifications.

Unacceptable work, whether the result of poor workmanship, use of defective materials, damage through
carelessness, or any other cause found to exist prior to the final acceptance of the work, shall be removed
immediately and replaced in an acceptable manner in accordance with the provisions of Section 70,
paragraph 70-14, Contractor’s Responsibility for Work.

No removal work made under provision of this paragraph shall be done without lines and grades having
been established by the RPR. Work done contrary to the instructions of the RPR, work done beyond the
lines shown on the plans or as established by the RPR, except as herein specified, or any extra work done
without authority, will be considered as unauthorized and will not be paid for under the provisions of the
contract. Work so done may be ordered removed or replaced at the Contractor’s expense.

Upon failure on the part of the Contractor to comply with any order of the RPR made under the provisions
of this subsection, the RPR will have authority to cause unacceptable work to be remedied or removed
and replaced; and unauthorized work to be removed and recover the resulting costs as a liquidated
damage against the Contractor.

50-11 LOAD RESTRICTIONS. The Contractor shall comply with all legal load restrictions in the hauling of
materials on public roads beyond the limits of the work. A special permit will not relieve the Contractor
of liability for damage that may result from the moving of material or equipment.

The operation of equipment of such weight or so loaded as to cause damage to structures or to any other
type of construction will not be permitted. Hauling of materials over the base course or surface course
under construction shall be limited as directed. No loads will be permitted on a concrete pavement, base,
or structure before the expiration of the curing period. The Contractor, at their own expense, shall be
responsible for the repair to equal or better than preconstruction conditions of any damage caused by
the Contractor’s equipment and personnel.

50-12 MAINTENANCE DURING CONSTRUCTION. The Contractor shall maintain the work during
construction and until the work is accepted. Maintenance shall constitute continuous and effective work
prosecuted day by day, with adequate equipment and forces so that the work is maintained in satisfactory
condition at all times.

In the case of a contract for the placing of a course upon a course or subgrade previously constructed, the
Contractor shall maintain the previous course or subgrade during all construction operations.

All costs of maintenance work during construction and before the project is accepted shall be included in
the unit prices bid on the various contract items, and the Contractor will not be paid an additional amount
for such work.
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50-13 FAILURE TO MAINTAIN THE WORK. Should the Contractor at any time fail to maintain the work as
provided in paragraph 50-12, Maintenance during Construction, the RPR shall immediately notify the
Contractor of such noncompliance. Such notification shall specify a reasonable time within which the
Contractor shall be required to remedy such unsatisfactory maintenance condition. The time specified will
give due consideration to the exigency that exists.

Should the Contractor fail to respond to the RPR’s notification, the Owner may suspend any work
necessary for the Owner to correct such unsatisfactory maintenance condition, depending on the
exigency that exists. Any maintenance cost incurred by the Owner, shall be recovered as a liquidated
damage against the Contractor.

50-14 PARTIAL ACCEPTANCE. If at any time during the execution of the project the Contractor
substantially completes a usable unit or portion of the work, the occupancy of which will benefit the
Owner, the Contractor may request the RPR to make final inspection of that unit. If the RPR finds upon
inspection that the unit has been satisfactorily completed in compliance with the contract, the RPR may
accept it as being complete, and the Contractor may be relieved of further responsibility for that unit.
Such partial acceptance and beneficial occupancy by the Owner shall not void or alter any provision of the
contract.

50-15 FINAL ACCEPTANCE. Upon due notice from the Contractor of presumptive completion of the entire
project, the RPR and Owner will make an inspection. If all construction provided for and contemplated by
the contract is found to be complete in accordance with the contract, plans, and specifications, such
inspection shall constitute the final inspection. The RPR shall notify the Contractor in writing of final
acceptance as of the date of the final inspection.

If, however, the inspection discloses any work, in whole or in part, as being unsatisfactory, the RPR will
notify the Contractor and the Contractor shall correct the unsatisfactory work. Upon correction of the
work, another inspection will be made which shall constitute the final inspection, provided the work has
been satisfactorily completed. In such event, the RPR will make the final acceptance and notify the
Contractor in writing of this acceptance as of the date of final inspection.

50-16 CLAIMS FOR ADJUSTMENT AND DISPUTES. If for any reason the Contractor deems that additional
compensation is due for work or materials not clearly provided for in the contract, plans, or specifications
or previously authorized as extra work, the Contractor shall notify the RPR in writing of their intention to
claim such additional compensation before the Contractor begins the work on which the Contractor bases
the claim. If such notification is not given or the RPR is not afforded proper opportunity by the Contractor
for keeping strict account of actual cost as required, then the Contractor hereby agrees to waive any claim
for such additional compensation. Such notice by the Contractor and the fact that the RPR has kept
account of the cost of the work shall not in any way be construed as proving or substantiating the validity
of the claim. When the work on which the claim for additional compensation is based has been completed,
the Contractor shall, within 10 calendar days, submit a written claim to the RPR who will present it to the
Owner for consideration in accordance with local laws or ordinances.

Nothing in this subsection shall be construed as a waiver of the Contractor’s right to dispute final payment
based on differences in measurements or computations.

END OF SECTION 50
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SECTION 60
CONTROL OF MATERIALS

60-01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS. The materials used in the work shall conform
to the requirements of the contract, plans, and specifications. Unless otherwise specified, such materials
that are manufactured or processed shall be new (as compared to used or reprocessed).

In order to expedite the inspection and testing of materials, the Contractor shall furnish documentation
to the RPR as to the origin, composition, and manufacture of all materials to be used in the work.
Documentation shall be furnished promptly after execution of the contract but, in all cases, prior to
delivery of such materials.

At the RPR’s option, materials may be approved at the source of supply before delivery. If it is found after
trial that sources of supply for previously approved materials do not produce specified products, the
Contractor shall furnish materials from other sources.

The Contractor shall furnish airport lighting equipment that meets the requirements of the specifications;
and is listed in AC 150/5345-53, Airport Lighting Equipment Certification Program and Addendum, that is
in effect on the date of advertisement.

60-02 SAMPLES, TESTS, AND CITED SPECIFICATIONS. All materials used in the work shall be inspected,
tested, and approved by the RPR before incorporation in the work unless otherwise designated. Any work
in which untested materials are used without approval or written permission of the RPR shall be
performed at the Contractor’s risk. Materials found to be unacceptable and unauthorized will not be paid
for and, if advised by the RPR, shall be removed at the Contractor’s expense.

Unless otherwise designated, quality assurance tests will be made by and at the expense of the Owner in
accordance with the cited standard methods of ASTM, American Association of State Highway and
Transportation Officials (AASHTO), federal specifications, Commercial Item Descriptions, and all other
cited methods, which are current on the date of advertisement for bids.

The testing organizations performing on-site quality assurance field tests shall have copies of all
referenced standards on the construction site for use by all technicians and other personnel. Unless
otherwise designated, samples for quality assurance will be taken by a qualified representative of the RPR.
All materials being used are subject to inspection, test, or rejection at any time prior to or during
incorporation into the work. Copies of all tests will be furnished to the Contractor’s representative at their
request after review and approval of the RPR.

A copy of all Contractor QC test data shall be provided to the RPR daily, along with printed reports, in an
approved format, on a weekly basis. After completion of the project, and prior to final payment, the
Contractor shall submit a final report to the RPR showing all test data reports, plus an analysis of all results
showing ranges, averages, and corrective action taken on all failing tests.

The Contractor shall employ a Quality Control (QC) testing organization to perform all Contractor required
QC tests in accordance with Item C-100 Contractor Quality Control Program (CQCP).
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60-03 CERTIFICATION OF COMPLIANCE/ANALYSIS (COC/COA). The RPR may permit the use, prior to
sampling and testing, of certain materials or assemblies when accompanied by manufacturer’'s COC
stating that such materials or assemblies fully comply with the requirements of the contract. The
certificate shall be signed by the manufacturer. Each lot of such materials or assemblies delivered to the
work must be accompanied by a certificate of compliance in which the lot is clearly identified. The COA is
the manufacturer’s COC and includes all applicable test results.

Materials or assemblies used on the basis of certificates of compliance may be sampled and tested at any
time and if found not to be in conformity with contract requirements will be subject to rejection whether
in place or not.

The form and distribution of certificates of compliance shall be as approved by the RPR.

When a material or assembly is specified by “brand name or equal” and the Contractor elects to furnish
the specified “or equal,” the Contractor shall be required to furnish the manufacturer’s certificate of
compliance for each lot of such material or assembly delivered to the work. Such certificate of compliance
shall clearly identify each lot delivered and shall certify as to:

a. Conformance to the specified performance, testing, quality or dimensional requirements; and,

b. Suitability of the material or assembly for the use intended in the contract work.

|”

The RPR shall be the sole judge as to whether the proposed “or equal” is suitable for use in the work.

The RPR reserves the right to refuse permission for use of materials or assemblies on the basis of
certificates of compliance.

60-04 PLANT INSPECTION. The RPR or their authorized representative may inspect, at its source, any
specified material or assembly to be used in the work. Manufacturing plants may be inspected from time
to time for the purpose of determining compliance with specified manufacturing methods or materials to
be used in the work and to obtain samples required for acceptance of the material or assembly.

Should the RPR conduct plant inspections, the following conditions shall exist:

a. The RPR shall have the cooperation and assistance of the Contractor and the producer with whom
the Contractor has contracted for materials.

b. The RPR shall have full entry at all reasonable times to such parts of the plant that concern the
manufacture or production of the materials being furnished.

c. If required by the RPR, the Contractor shall arrange for adequate office or working space that may
be reasonably needed for conducting plant inspections. Place office or working space in a convenient
location with respect to the plant.

Itis understood and agreed that the Owner shall have the right to retest any material that has been tested
and approved at the source of supply after it has been delivered to the site. The RPR shall have the right
to reject only material which, when retested, does not meet the requirements of the contract, plans, or
specifications.
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60-05 ENGINEER/RESIDENT PROJECT REPRESENTATIVE (RPR) FIELD OFFICE. The Contractor shall provide
dedicated space for the use of the engineer, RPR, and inspectors, as a field office for the duration of the
project. This space shall be located conveniently near the construction and shall be separate from any
space used by the Contractor. The Contractor shall furnish water, sanitary facilities, heat, air conditioning,
and electricity.

60-06 STORAGE OF MATERIALS. Materials shall be stored to assure the preservation of their quality and
fitness for the work. Stored materials, even though approved before storage, may again be inspected prior
to their use in the work. Stored materials shall be located to facilitate their prompt inspection. The
Contractor shall coordinate the storage of all materials with the RPR. Materials to be stored on airport
property shall not create an obstruction to air navigation nor shall they interfere with the free and
unobstructed movement of aircraft. Unless otherwise shown on the plans and/or CSPP, the storage of
materials and the location of the Contractor’s plant and parked equipment or vehicles shall be as indicated
by the RPR. Private property shall not be used for storage purposes without written permission of the
Owner or lessee of such property. The Contractor shall make all arrangements and bear all expenses for
the storage of materials on private property. Upon request, the Contractor shall furnish the RPR a copy of
the property Owner’s permission.

All storage sites on private or airport property shall be restored to their original condition by the
Contractor at their expense, except as otherwise agreed to (in writing) by the Owner or lessee of the
property.

60-07 UNACCEPTABLE MATERIALS. Any material or assembly that does not conform to the requirements
of the contract, plans, or specifications shall be considered unacceptable and shall be rejected. The
Contractor shall remove any rejected material or assembly from the site of the work, unless otherwise
instructed by the RPR.

Rejected material or assembly, the defects of which have been corrected by the Contractor, shall not be
returned to the site of the work until such time as the RPR has approved its use in the work.

60-08 OWNER FURNISHED MATERIALS. The Contractor shall furnish all materials required to complete
the work, except those specified, if any, to be furnished by the Owner. Owner-furnished materials shall
be made available to the Contractor at the location specified.

All costs of handling, transportation from the specified location to the site of work, storage, and installing
Owner-furnished materials shall be included in the unit price bid for the contract item in which such
Owner-furnished material is used.

After any Owner-furnished material has been delivered to the location specified, the Contractor shall be
responsible for any demurrage, damage, loss, or other deficiencies that may occur during the Contractor’s
handling, storage, or use of such Owner-furnished material. The Owner will deduct from any monies due
or to become due the Contractor any cost incurred by the Owner in making good such loss due to the
Contractor’s handling, storage, or use of Owner-furnished materials.

END OF SECTION 60
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SECTION 70
LEGAL REGULATIONS AND RESPONSIBILITY TO PUBLIC

70-01 LAWS TO BE OBSERVED. The Contractor shall keep fully informed of all federal and state laws, all
local laws, ordinances, and regulations and all orders and decrees of bodies or tribunals having any
jurisdiction or authority, which in any manner affect those engaged or employed on the work, or which in
any way affect the conduct of the work. The Contractor shall at all times observe and comply with all such
laws, ordinances, regulations, orders, and decrees; and shall protect and indemnify the Owner and all
their officers, agents, or servants against any claim or liability arising from or based on the violation of any
such law, ordinance, regulation, order, or decree, whether by the Contractor or the Contractor’s
employees.

70-02 PERMITS, LICENSES, AND TAXES. The Contractor shall procure all permits and licenses, pay all
charges, fees, and taxes, and give all notices necessary and incidental to the due and lawful execution of
the work.

70-03 PATENTED DEVICES, MATERIALS, AND PROCESSES. If the Contractor is required or desires to use
any design, device, material, or process covered by letters of patent or copyright, the Contractor shall
provide for such use by suitable legal agreement with the Patentee or Owner. The Contractor and the
surety shall indemnify and hold harmless the Owner, any third party, or political subdivision from any and
all claims for infringement by reason of the use of any such patented design, device, material or process,
or any trademark or copyright, and shall indemnify the Owner for any costs, expenses, and damages which
it may be obliged to pay by reason of an infringement, at any time during the execution or after the
completion of the work.

70-04 RESTORATION OF SURFACES DISTURBED BY OTHERS. The Owner reserves the right to authorize
the construction, reconstruction, or maintenance of any public or private utility service, FAA or National
Oceanic and Atmospheric Administration (NOAA) facility, or a utility service of another government
agency at any time during the progress of the work. To the extent that such construction, reconstruction,
or maintenance has been coordinated with the Owner, such authorized work (by others) must be shown
on the plans and is indicated as follows: None.

Except as listed above, the Contractor shall not permit any individual, firm, or corporation to excavate or
otherwise disturb such utility services or facilities located within the limits of the work without the written
permission of the RPR.

Should the Owner of public or private utility service, FAA, or NOAA facility, or a utility service of another
government agency be authorized to construct, reconstruct, or maintain such utility service or facility
during the progress of the work, the Contractor shall cooperate with such Owners by arranging and
performing the work in this contract to facilitate such construction, reconstruction or maintenance by
others whether or not such work by others is listed above. When ordered as extra work by the RPR, the
Contractor shall make all necessary repairs to the work which are due to such authorized work by others,
unless otherwise provided for in the contract, plans, or specifications. It is understood and agreed that
the Contractor shall not be entitled to make any claim for damages due to such authorized work by others
or for any delay to the work resulting from such authorized work.

70-05 FEDERAL PARTICIPATION. The United States Government has agreed to reimburse the Owner for
some portion of the contract costs. The contract work is subject to the inspection and approval of duly
authorized representatives of the FAA Administrator. No requirement of this contract shall be construed
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as making the United States a party to the contract nor will any such requirement interfere, in any way,
with the rights of either party to the contract.

70-06 SANITARY, HEALTH, AND SAFETY PROVISIONS. The Contractor’s worksite and facilities shall comply
with applicable federal, state, and local requirements for health, safety and sanitary provisions.

70-07 PUBLIC CONVENIENCE AND SAFETY. The Contractor shall control their operations and those of their
subcontractors and all suppliers, to assure the least inconvenience to the traveling public. Under all
circumstances, safety shall be the most important consideration.

The Contractor shall maintain the free and unobstructed movement of aircraft and vehicular traffic with
respect to their own operations and those of their own subcontractors and all suppliers in accordance
with Section 40, paragraph 40-05, Maintenance of Traffic, and shall limit such operations for the
convenience and safety of the traveling public as specified in Section 80, paragraph 80-04, Limitation of
Operations.

The Contractor shall remove or control debris and rubbish resulting from its work operations at frequent
intervals, and upon the order of the RPR. If the RPR determines the existence of Contractor debris in the
work site represents a hazard to airport operations and the Contractor is unable to respond in a prompt
and reasonable manner, the RPR reserves the right to assign the task of debris removal to a third party
and recover the resulting costs as a liquidated damage against the Contractor.

70-08 CONSTRUCTION SAFETY AND PHASING PLAN (CSPP). The Contractor shall complete the work in
accordance with the approved Construction Safety and Phasing Plan (CSPP) developed in accordance with
AC 150/5370-2, Operational Safety on Airports During Construction. The CSPP plan sheet(s) can be found
in the project plans. The CSPP report can be found in the Special Provisions of these contract documents.

70-09 USE OF EXPLOSIVES. The use of explosives is not permitted on this project.

70-10 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE. The Contractor shall be
responsible for the preservation of all public and private property, and shall protect carefully from
disturbance or damage all land monuments and property markers until the Engineer/RPR has witnessed
or otherwise referenced their location and shall not move them until directed.

The Contractor shall be responsible for all damage or injury to property of any character, during the
execution of the work, resulting from any act, omission, neglect, or misconduct in manner or method of
executing the work, or at any time due to defective work or materials, and said responsibility shall not be
released until the project has been completed and accepted.

When or where any direct or indirect damage or injury is done to public or private property by or on
account of any act, omission, neglect, or misconduct in the execution of the work, or in consequence of
the non-execution thereof by the Contractor, the Contractor shall restore, at their expense, such property
to a condition similar or equal to that existing before such damage or injury was done, by repairing, or
otherwise restoring as may be directed, or the Contractor shall make good such damage or injury in an
acceptable manner.

70-11 RESPONSIBILITY FOR DAMAGE CLAIMS. The Contractor shall indemnify and hold harmless the
Engineer/RPR and the Owner and their officers, agents, and employees from all suits, actions, or claims,
of any character, brought because of any injuries or damage received or sustained by any person, persons,
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or property on account of the operations of the Contractor; or on account of or in consequence of any
neglect in safeguarding the work; or through use of unacceptable materials in constructing the work; or
because of any act or omission, neglect, or misconduct of said Contractor; or because of any claims or
amounts recovered from any infringements of patent, trademark, or copyright; or from any claims or
amounts arising or recovered under the “Workmen’s Compensation Act,” or any other law, ordinance,
order, or decree. Money due the Contractor under and by virtue of their own contract considered
necessary by the Owner for such purpose may be retained for the use of the Owner or, in case no money
is due, their own surety may be held until such suits, actions, or claims for injuries or damages shall have
been settled and suitable evidence to that effect furnished to the Owner, except that money due the
Contractor will not be withheld when the Contractor produces satisfactory evidence that he or she is
adequately protected by public liability and property damage insurance.

70-12 THIRD PARTY BENEFICIARY CLAUSE. It is specifically agreed between the parties executing the
contract that it is not intended by any of the provisions of any part of the contract to create for the public
or any member thereof, a third-party beneficiary or to authorize anyone not a party to the contract to
maintain a suit for personal injuries or property damage pursuant to the terms or provisions of the
contract.

70-13 OPENING SECTIONS OF THE WORK TO TRAFFIC. If it is necessary for the Contractor to complete
portions of the contract work for the beneficial occupancy of the Owner prior to completion of the entire
contract, such “phasing” of the work must be specified below and indicated on the approved Construction
Safety and Phasing Plan (CSPP) and the project plans. When so specified, the Contractor shall complete
such portions of the work on or before the date specified or as otherwise specified.

See Construction Safety and Phasing Plan (CSPP) located in the Special Provisions section of this document.

Upon completion of any portion of work listed above, such portion shall be accepted by the Owner in
accordance with Section 50, paragraph 50-14, Partial Acceptance.

No portion of the work may be opened by the Contractor until directed by the Owner in writing. Should
it become necessary to open a portion of the work to traffic on a temporary or intermittent basis, such
openings shall be made when, in the opinion of the RPR, such portion of the work is in an acceptable
condition to support the intended traffic. Temporary or intermittent openings are considered to be
inherent in the work and shall not constitute either acceptance of the portion of the work so opened or a
waiver of any provision of the contract. Any damage to the portion of the work so opened that is not
attributable to traffic which is permitted by the Owner shall be repaired by the Contractor at their
expense.

The Contractor shall make their own estimate of the inherent difficulties involved in completing the work
under the conditions herein described and shall not claim any added compensation by reason of delay or
increased cost due to opening a portion of the contract work.

The Contractor must conform to safety standards contained AC 150/5370-2 and the approved CSPP.
Contractor shall refer to the plans, specifications, and the approved CSPP to identify barricade
requirements, temporary and/or permanent markings, airfield lighting, guidance signs and other safety

requirements prior to opening up sections of work to traffic.

70-14 CONTRACTOR’S RESPONSIBILITY FOR WORK. Until the RPR’s final written acceptance of the entire

General Co!'\trac_t Provisions-Section 70 . GP-31 //Al ABMSTRONG
226826 California Redwood Coast-Humboldt County Airport

A LOCHNER COMPANY



12/21/2018 AC 150/5370-10H

completed work, excepting only those portions of the work accepted in accordance with Section 50,
paragraph 50-14, Partial Acceptance, the Contractor shall have the charge and care thereof and shall take
every precaution against injury or damage to any part due to the action of the elements or from any other
cause, whether arising from the execution or from the non-execution of the work. The Contractor shall
rebuild, repair, restore, and make good all injuries or damages to any portion of the work occasioned by
any of the above causes before final acceptance and shall bear the expense thereof except damage to the
work due to unforeseeable causes beyond the control of and without the fault or negligence of the
Contractor, including but not restricted to acts of God such as earthquake, tidal wave, tornado, hurricane
or other cataclysmic phenomenon of nature, or acts of the public enemy or of government authorities.

If the work is suspended for any cause whatsoever, the Contractor, at their own expense, shall be
responsible for the work and shall take such precautions necessary to prevent damage to the work. The
Contractor shall provide for normal drainage and shall erect necessary temporary structures, signs, or
other facilities at their own expense. During such period of suspension of work, the Contractor shall
properly and continuously maintain in an acceptable growing condition all living material in newly
established planting, seeding, and sodding furnished under the contract, and shall take adequate
precautions to protect new tree growth and other important vegetative growth against injury.

70-15 CONTRACTOR’S RESPONSIBILITY FOR UTILITY SERVICE AND FACILITIES OF OTHERS. As provided in
paragraph 70-04, Restoration of Surfaces Disturbed by Others, the Contractor shall cooperate with the
owner of any public or private utility service, FAA or NOAA, or a utility service of another government
agency that may be authorized by the Owner to construct, reconstruct or maintain such utility services or
facilities during the progress of the work. In addition, the Contractor shall control their operations to
prevent the unscheduled interruption of such utility services and facilities.

To the extent that such public or private utility services, FAA, or NOAA facilities, or utility services of
another governmental agency are known to exist within the limits of the contract work, the approximate
locations have been indicated on the plans and/or in the contract documents and the Owners are
indicated as follows: a one-call utility location phone number is indicated on the Plans (where one is
known to exist).

Please see Special Provisions for contact information.

It is understood and agreed that the Owner does not guarantee the accuracy or the completeness of the
location information relating to existing utility services, facilities, or structures that may be shown on the
plans or encountered in the work. Any inaccuracy or omission in such information shall not relieve the
Contractor of the responsibility to protect such existing features from damage or unscheduled
interruption of service.

It is further understood and agreed that the Contractor shall, upon execution of the contract, notify the
Owners of all utility services or other facilities of their plan of operations. Such notification shall be in
writing addressed to “The Person to Contact” as provided in this paragraph and paragraph 70-04,
Restoration of Surfaces Disturbed By Others. A copy of each notification shall be given to the RPR.

In addition to the general written notification provided, it shall be the responsibility of the Contractor to
keep such individual Owners advised of changes in their plan of operations that would affect such Owners.

Prior to beginning the work in the general vicinity of an existing utility service or facility, the Contractor
shall again notify each such Owner of their plan of operation. If, in the Contractor’s opinion, the Owner’s
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assistance is needed to locate the utility service or facility or the presence of a representative of the Owner
is desirable to observe the work, such advice should be included in the notification. Such notification shall
be given by the most expeditious means to reach the utility owner’s “Person to Contact” no later than
two normal business days prior to the Contractor’s commencement of operations in such general vicinity.
The Contractor shall furnish a written summary of the notification to the RPR.

The Contractor’s failure to give the two days’ notice shall be cause for the Owner to suspend the
Contractor’s operations in the general vicinity of a utility service or facility.

Where the outside limits of an underground utility service have been located and staked on the ground,
the Contractor shall be required to use hand excavation methods within 3 feet of such outside limits at
such points as may be required to ensure protection from damage due to the Contractor’s operations.

Should the Contractor damage or interrupt the operation of a utility service or facility by accident or
otherwise, the Contractor shall immediately notify the proper authority and the RPR and shall take all
reasonable measures to prevent further damage or interruption of service. The Contractor, in such events,
shall cooperate with the utility service or facility owner and the RPR continuously until such damage has
been repaired and service restored to the satisfaction of the utility or facility owner.

The Contractor shall bear all costs of damage and restoration of service to any utility service or facility due
to their operations whether due to negligence or accident. The Owner reserves the right to deduct such
costs from any monies due or which may become due the Contractor, or their own surety.

70-15.1 FAA FACILITIES AND CABLE RUNS. The Contractor is hereby advised that the construction limits
of the project include existing facilities and buried cable runs that are owned, operated and maintained
by the FAA. The Contractor, during the execution of the project work, shall comply with the following:

a. The Contractor shall permit FAA maintenance personnel the right of access to the project work site
for purposes of inspecting and maintaining all existing FAA owned facilities.

b. The Contractor shall provide notice to the FAA Air Traffic Organization (ATO)/Technical
Operations/System Support Center (SSC) Point-of-Contact through the airport manager a minimum of
seven (7) calendar days prior to commencement of construction activities in order to permit sufficient
time to locate and mark existing buried cables and to schedule any required facility outages.

c. If execution of the project work requires a facility outage, the Contractor shall contact the FAA
Point-of-Contact a minimum of 72 hours prior to the time of the required outage.

d. Any damage to FAA cables, access roads, or FAA facilities during construction caused by the
Contractor’s equipment or personnel whether by negligence or accident will require the Contractor to
repair or replace the damaged cables, access road, or FAA facilities to FAA requirements. The Contractor
shall not bear the cost to repair damage to underground facilities or utilities improperly located by the
FAA.

e. If the project work requires the cutting or splicing of FAA owned cables, the FAA Point-of-Contact
shall be contacted a minimum of 72 hours prior to the time the cable work commences. The FAA reserves
the right to have a FAA representative on site to observe the splicing of the cables as a condition of
acceptance. All cable splices are to be accomplished in accordance with FAA specifications and require
approval by the FAA Point-of-Contact as a condition of acceptance by the Owner. The Contractor is hereby
advised that FAA restricts the location of where splices may be installed. If a cable splice is required in a
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location that is not permitted by FAA, the Contractor shall furnish and install a sufficient length of new
cable that eliminates the need for any splice.

70-16 FURNISHING RIGHTS-OF-WAY. The Owner will be responsible for furnishing all rights-of-way upon
which the work is to be constructed in advance of the Contractor’s operations.

70-17 PERSONAL LIABILITY OF PUBLIC OFFICIALS. In carrying out any of the contract provisions or in
exercising any power or authority granted by this contract, there shall be no liability upon the Engineer,
RPR, their authorized representatives, or any officials of the Owner either personally or as an official of
the Owner. It is understood that in such matters they act solely as agents and representatives of the
Owner.

70-18 NO WAIVER OF LEGAL RIGHTS. Upon completion of the work, the Owner will expeditiously make
final inspection and notify the Contractor of final acceptance. Such final acceptance, however, shall not
preclude or stop the Owner from correcting any measurement, estimate, or certificate made before or
after completion of the work, nor shall the Owner be precluded or stopped from recovering from the
Contractor or their surety, or both, such overpayment as may be sustained, or by failure on the part of
the Contractor to fulfill their obligations under the contract. A waiver on the part of the Owner of any
breach of any part of the contract shall not be held to be a waiver of any other or subsequent breach.

The Contractor, without prejudice to the terms of the contract, shall be liable to the Owner for latent
defects, fraud, or such gross mistakes as may amount to fraud, or as regards the Owner’s rights under any
warranty or guaranty.

70-19 ENVIRONMENTAL PROTECTION. The Contractor shall comply with all federal, state, and local laws
and regulations controlling pollution of the environment. The Contractor shall take necessary precautions
to prevent pollution of streams, lakes, ponds, and reservoirs with fuels, oils, asphalts, chemicals, or other
harmful materials and to prevent pollution of the atmosphere from particulate and gaseous matter.

70-20 ARCHAEOLOGICAL AND HISTORICAL FINDINGS. Unless otherwise specified in this subsection, the
Contractor is advised that the site of the work is not within any property, district, or site, and does not
contain any building, structure, or object listed in the current National Register of Historic Places published
by the United States Department of Interior.

Should the Contractor encounter, during their operations, any building, part of a building, structure, or
object that is incongruous with its surroundings, the Contractor shall immediately cease operations in that
location and notify the RPR. The RPR will immediately investigate the Contractor’s finding and the Owner
will direct the Contractor to either resume operations or to suspend operations as directed.

Should the Owner order suspension of the Contractor’s operations in order to protect an archaeological
or historical finding, or order the Contractor to perform extra work, such shall be covered by an
appropriate contract change order or supplemental agreement as provided in Section 40, paragraph 40-
04, Extra Work, and Section 90, paragraph 90-05, Payment for Extra Work. If appropriate, the contract
change order or supplemental agreement shall include an extension of contract time in accordance with
Section 80, paragraph 80-07, Determination and Extension of Contract Time.

70-21 INSURANCE REQUIREMENTS. See insurance requirements in Agreement.

END OF SECTION 70
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SECTION 80
EXECUTION AND PROGRESS

80-01 SUBLETTING OF CONTRACT. The Owner will not recognize any subcontractor on the work. The
Contractor shall at all times when work is in progress be represented either in person, by a qualified
superintendent, or by other designated, qualified representative who is duly authorized to receive and
execute orders of the Resident Project Representative (RPR).

The Contractor shall perform, with his organization, an amount of work equal to at least 25 percent of the
total contract cost.

Should the Contractor elect to assign their contract, said assignment shall be concurred in by the surety,
shall be presented for the consideration and approval of the Owner, and shall be consummated only on
the written approval of the Owner.

The Contractor shall provide copies of all subcontracts to the RPR 14 days prior to being utilized on the
project. As a minimum, the information shall include the following:

e Subcontractor's legal company name.
e Subcontractor's legal company address, including County name.
e Principal contact person's name, telephone and fax number.

e Complete narrative description, and dollar value of the work to be performed by the
subcontractor.

e Copies of required insurance certificates in accordance with the specifications.
e Minority/ non-minority status.

80-02 NOTICE TO PROCEED (NTP). The Owners notice to proceed will state the date on which contract
time commences. The Contractor is expected to commence project operations within 10 days of the NTP
date. The Contractor shall notify the RPR at least 24 hours in advance of the time contract operations
begins. The Contractor shall not commence any actual operations prior to the date on which the notice
to proceed is issued by the Owner.

80-03 EXECUTION AND PROGRESS. Unless otherwise specified, the Contractor shall submit their
coordinated construction schedule showing all work activities for the RPR’s review and acceptance at least
10 days prior to the start of work. The Contractor’s progress schedule, once accepted by the RPR, will
represent the Contractor's baseline plan to accomplish the project in accordance with the terms and
conditions of the Contract. The RPR will compare actual Contractor progress against the baseline schedule
to determine that status of the Contractor's performance. The Contractor shall provide sufficient
materials, equipment, and labor to guarantee the completion of the project in accordance with the plans
and specifications within the time set forth in the proposal.

If the Contractor falls significantly behind the submitted schedule, the Contractor shall, upon the RPR’s
request, submit a revised schedule for completion of the work within the contract time and modify their
operations to provide such additional materials, equipment, and labor necessary to meet the revised

General Co!'\trac_t Provisions-Section 80 . GP-35 //Al ABMSTRONG
226826 California Redwood Coast-Humboldt County Airport T TIEr C e e



12/21/2018 AC 150/5370-10H

schedule. Should the execution of the work be discontinued for any reason, the Contractor shall notify
the RPR at least 24 hours in advance of resuming operations.

The Contractor shall not commence any actual construction prior to the date on which the NTP is issued
by the Owner.

The project schedule shall be prepared as a network diagram in Critical Path Method (CPM), Program
Evaluation and Review Technique (PERT), or other format, or as otherwise specified. It shall include
information on the sequence of work activities, milestone dates, and activity duration. The schedule shall
show all work items identified in the project proposal for each work area and shall include the project
start date and end date.

The Contractor shall maintain the work schedule and provide an update and analysis of the progress
schedule on a twice monthly basis, or as otherwise specified in the contract. Submission of the work
schedule shall not relieve the Contractor of overall responsibility for scheduling, sequencing, and
coordinating all work to comply with the requirements of the contract.

80-04 LIMITATION OF OPERATIONS. The Contractor shall control their operations and the operations of
their subcontractors and all suppliers to provide for the free and unobstructed movement of aircraft in
the air operations areas (AOA) of the airport.

When the work requires the Contractor to conduct their operations within an AOA of the airport, the work
shall be coordinated with airport operations (through the RPR) at least 48 hours prior to commencement
of such work. The Contractor shall not close an AOA until so authorized by the RPR and until the necessary
temporary marking, signage and associated lighting is in place as provided in Section 70, paragraph 70-08,
Construction Safety and Phasing Plan (CSPP).

When the contract work requires the Contractor to work within an AOA of the airport on an intermittent
basis (intermittent opening and closing of the AOA), the Contractor shall maintain constant
communications as specified; immediately obey all instructions to vacate the AOA; and immediately obey
all instructions to resume work in such AOA. Failure to maintain the specified communications or to obey
instructions shall be cause for suspension of the Contractor’s operations in the AOA until satisfactory
conditions are provided. The areas of the AOA identified in the Construction Safety Phasing Plan (CSPP)
and as listed below, cannot be closed to operating aircraft to permit the Contractor’s operations on a
continuous basis and will therefore be closed to aircraft operations intermittently as follows:

Portions of the AOA will be closed to aircraft operation intermittently as described in the Special
Provisions.

See the Construction Safety and Phasing Plan for AOA closures.

The Contractor shall be required to conform to safety standards contained in AC 150/5370-2, Operational
Safety on Airports During Construction and the approved CSPP.

80-04.1 OPERATIONAL SAFETY ON AIRPORT DURING CONSTRUCTION. All Contractors’ operations shall
be conducted in accordance with the approved project Construction Safety and Phasing Plan (CSPP) and
the Safety Plan Compliance Document (SPCD) and the provisions set forth within the current version of
AC 150/5370-2, Operational Safety on Airports During Construction. The CSPP included within the contract
documents conveys minimum requirements for operational safety on the airport during construction
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activities. The Contractor shall prepare and submit a SPCD that details how it proposes to comply with the
requirements presented within the CSPP.

The Contractor shall implement all necessary safety plan measures prior to commencement of any work
activity. The Contractor shall conduct routine checks to assure compliance with the safety plan measures.

The Contractor is responsible to the Owner for the conduct of all subcontractors it employs on the project.
The Contractor shall assure that all subcontractors are made aware of the requirements of the CSPP and
SPCD and that they implement and maintain all necessary measures.

No deviation or modifications may be made to the approved CSPP and SPCD unless approved in writing
by the Owner. The necessary coordination actions to review Contractor proposed modifications to an
approved CSPP or approved SPCD can require a significant amount of time.

80-05 CHARACTER OF WORKERS, METHODS, AND EQUIPMENT. The Contractor shall, at all times, employ
sufficient labor and equipment for prosecuting the work to full completion in the manner and time
required by the contract, plans, and specifications.

All workers shall have sufficient skill and experience to perform properly the work assigned to them.
Workers engaged in special work or skilled work shall have sufficient experience in such work and in the
operation of the equipment required to perform the work satisfactorily.

Any person employed by the Contractor or by any subcontractor who violates any operational regulations
or operational safety requirements and, in the opinion of the RPR, does not perform his work in a proper
and skillful manner or is intemperate or disorderly shall, at the written request of the RPR, be removed
immediately by the Contractor or subcontractor employing such person, and shall not be employed again
in any portion of the work without approval of the RPR.

Should the Contractor fail to remove such person or persons, or fail to furnish suitable and sufficient
personnel for the proper execution of the work, the RPR may suspend the work by written notice until
compliance with such orders.

All equipment that is proposed to be used on the work shall be of sufficient size and in such mechanical
condition as to meet requirements of the work and to produce a satisfactory quality of work. Equipment
used on any portion of the work shall not cause injury to previously completed work, adjacent property,
or existing airport facilities due to its use.

When the methods and equipment to be used by the Contractor in accomplishing the work are not
prescribed in the contract, the Contractor is free to use any methods or equipment that will accomplish
the work in conformity with the requirements of the contract, plans, and specifications.

When the contract specifies the use of certain methods and equipment, such methods and equipment
shall be used unless otherwise authorized by the RPR. If the Contractor desires to use a method or type
of equipment other than specified in the contract, the Contractor may request authority from the RPR to
do so. The request shall be in writing and shall include a full description of the methods and equipment
proposed and of the reasons for desiring to make the change. If approval is given, it will be on the
condition that the Contractor will be fully responsible for producing work in conformity with contract
requirements. If, after trial use of the substituted methods or equipment, the RPR determines that the
work produced does not meet contract requirements, the Contractor shall discontinue the use of the

General Co!'\trac_t Provisions-Section 80 . GP-37 //Al ABMSTRONG
226826 California Redwood Coast-Humboldt County Airport T TIEr C e e




12/21/2018 AC 150/5370-10H

substitute method or equipment and shall complete the remaining work with the specified methods and
equipment. The Contractor shall remove any deficient work and replace it with work of specified quality,
or take such other corrective action as the RPR may direct. No change will be made in basis of payment
for the contract items involved nor in contract time as a result of authorizing a change in methods or
equipment under this paragraph.

80-06 TEMPORARY SUSPENSION OF THE WORK. The Owner shall have the authority to suspend the work
wholly, or in part, for such period or periods the Owner may deem necessary, due to unsuitable weather,
or other conditions considered unfavorable for the execution of the work, or for such time necessary due
to the failure on the part of the Contractor to carry out orders given or perform any or all provisions of
the contract.

In the event that the Contractor is ordered by the Owner, in writing, to suspend work for some unforeseen
cause not otherwise provided for in the contract and over which the Contractor has no control, the
Contractor may be reimbursed for actual money expended on the work during the period of shutdown.
No allowance will be made for anticipated profits. The period of shutdown shall be computed from the
effective date of the written order to suspend work to the effective date of the written order to resume
the work. Claims for such compensation shall be filed with the RPR within the time period stated in the
RPR’s order to resume work. The Contractor shall submit with their own claim information substantiating
the amount shown on the claim. The RPR will forward the Contractor’s claim to the Owner for
consideration in accordance with local laws or ordinances. No provision of this article shall be construed
as entitling the Contractor to compensation for delays due to inclement weather or for any other delay
provided for in the contract, plans, or specifications.

If it becomes necessary to suspend work for an indefinite period, the Contractor shall store all materials
in such manner that they will not become an obstruction nor become damaged in any way. The Contractor
shall take every precaution to prevent damage or deterioration of the work performed and provide for
normal drainage of the work. The Contractor shall erect temporary structures where necessary to provide
for traffic on, to, or from the airport.

80-07 DETERMINATION AND EXTENSION OF CONTRACT TIME. The number of calendar days shall be
stated in the proposal and contract and shall be known as the Contract Time.

If the contract time requires extension for reasons beyond the Contractor’s control, it shall be adjusted as
follows:

80-07.1 CONTRACT TIME BASED ON CALENDAR DAYS. Contract Time based on calendar days shall consist
of the number of calendar days stated in the contract counting from the effective date of the Notice to
Proceed and including all Saturdays, Sundays, holidays, and non-work days. All calendar days elapsing
between the effective dates of the Owner’s orders to suspend and resume all work, due to causes not the
fault of the Contractor, shall be excluded.

At the time of final payment, the contract time shall be increased in the same proportion as the cost of
the actually completed quantities bears to the cost of the originally estimated quantities in the proposal.
Such increase in the contract time shall not consider either cost of work or the extension of contract time
that has been covered by a change order or supplemental agreement. Charges against the contract time
will cease as of the date of final acceptance.
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80-08 FAILURE TO COMPLETE ON TIME. For each calendar day or working day, as specified in the contract,
that any work remains uncompleted after the contract time (including all extensions and adjustments as
provided in paragraph 80-07, Determination and Extension of Contract Time) the sum specified in the
contract and proposal as liquidated damages (LD) will be deducted from any money due or to become
due the Contractor or their own surety. Such deducted sums shall not be deducted as a penalty but shall
be considered as liquidation of a reasonable portion of damages including but not limited to additional
engineering services that will be incurred by the Owner should the Contractor fail to complete the work
in the time provided in their contract.

Schedule Liquidated Damages Cost Allowed Construction Time
Schedule I, 11, I, 1V, V, VI, and
Bid Additive $2,750 Per Calendar Day 90 Calendar Days

The maximum construction time allowed for Schedule |, II, 11, IV, V, VI, and Bid Additive will be the sum of
the time allowed for individual schedules but not more than 90 days. Permitting the Contractor to
continue and finish the work or any part of it after the time fixed for its completion, or after the date to
which the time for completion may have been extended, will in no way operate as a wavier on the part of
the Owner of any of its rights under the contract.

80-09 DEFAULT AND TERMINATION OF CONTRACT. The Contractor shall be considered in default of their
contract and such default will be considered as cause for the Owner to terminate the contract for any of
the following reasons, if the Contractor:

a. Fails to begin the work under the contract within the time specified in the Notice to Proceed, or

b. Fails to perform the work or fails to provide sufficient workers, equipment and/or materials to
assure completion of work in accordance with the terms of the contract, or

c. Performs the work unsuitably or neglects or refuses to remove materials or to perform anew such
work as may be rejected as unacceptable and unsuitable, or

d. Discontinues the execution of the work, or

e. Fails to resume work which has been discontinued within a reasonable time after notice to do so,
or

f. Becomes insolvent or is declared bankrupt, or commits any act of bankruptcy or insolvency, or

g. Allows any final judgment to stand against the Contractor unsatisfied for a period of 10 days, or

h. Makes an assignment for the benefit of creditors, or
i. For any other cause whatsoever, fails to carry on the work in an acceptable manner.

Should the Owner consider the Contractor in default of the contract for any reason above, the Owner
shall immediately give written notice to the Contractor and the Contractor’s surety as to the reasons for
considering the Contractor in default and the Owner’s intentions to terminate the contract.

If the Contractor or surety, within a period of 10 days after such notice, does not proceed in accordance
therewith, then the Owner will, upon written notification from the RPR of the facts of such delay, neglect,
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or default and the Contractor’s failure to comply with such notice, have full power and authority without
violating the contract, to take the execution of the work out of the hands of the Contractor. The Owner
may appropriate or use any or all materials and equipment that have been mobilized for use in the work
and are acceptable and may enter into an agreement for the completion of said contract according to the
terms and provisions thereof, or use such other methods as in the opinion of the RPR will be required for
the completion of said contract in an acceptable manner.

All costs and charges incurred by the Owner, together with the cost of completing the work under
contract, will be deducted from any monies due or which may become due the Contractor. If such expense
exceeds the sum which would have been payable under the contract, then the Contractor and the surety
shall be liable and shall pay to the Owner the amount of such excess.

80-10 TERMINATION FOR NATIONAL EMERGENCIES. The Owner shall terminate the contract or portion
thereof by written notice when the Contractor is prevented from proceeding with the construction
contract as a direct result of an Executive Order of the President with respect to the execution of war or
in the interest of national defense.

When the contract, or any portion thereof, is terminated before completion of all items of work in the
contract, payment will be made for the actual number of units or items of work completed at the contract
price or as mutually agreed for items of work partially completed or not started. No claims or loss of
anticipated profits shall be considered.

Reimbursement for organization of the work, and other overhead expenses, (when not otherwise
included in the contract) and moving equipment and materials to and from the job will be considered, the
intent being that an equitable settlement will be made with the Contractor.

Acceptable materials, obtained or ordered by the Contractor for the work and that are not incorporated
in the work shall, at the option of the Contractor, be purchased from the Contractor at actual cost as
shown by receipted bills and actual cost records at such points of delivery as may be designated by the
RPR.

Termination of the contract or a portion thereof shall neither relieve the Contractor of their
responsibilities for the completed work nor shall it relieve their surety of its obligation for and concerning
any just claim arising out of the work performed.

80-11 WORK AREA, STORAGE AREA AND SEQUENCE OF OPERATIONS. The Contractor shall obtain
approval from the RPR prior to beginning any work in all areas of the airport. No operating runway,
taxiway, or air operations area (AOA) shall be crossed, entered, or obstructed while it is operational. The
Contractor shall plan and coordinate work in accordance with the approved CSPP and SPCD.

END OF SECTION 80
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SECTION 90
MEASUREMENT AND PAYMENT

90-01 MEASUREMENT OF QUANTITIES. All work completed under the contract will be measured by the
RPR, or their authorized representatives, using United States Customary Units of Measurement.

The method of measurement and computations to be used in determination of quantities of material
furnished and of work performed under the contract will be those methods generally recognized as
conforming to good engineering practice.

Unless otherwise specified, longitudinal measurements for area computations will be made horizontally,
and no deductions will be made for individual fixtures (or leave-outs) having an area of 9 square feet or
less. Unless otherwise specified, transverse measurements for area computations will be the neat
dimensions shown on the plans or ordered in writing by the RPR.

Unless otherwise specified, all contract items which are measured by the linear foot such as electrical
ducts, conduits, pipe culverts, underdrains, and similar items shall be measured parallel to the base or
foundation upon which such items are placed.

The term “lump sum” when used as an item of payment will mean complete payment for the work
described in the contract. When a complete structure or structural unit (in effect, “lump sum” work) is
specified as the unit of measurement, the unit will be construed to include all necessary fittings and
accessories.

When requested by the Contractor and approved by the RPR in writing, material specified to be measured
by the cubic yard may be weighed, and such weights will be converted to cubic yards for payment
purposes. Factors for conversion from weight measurement to volume measurement will be determined
by the RPR and shall be agreed to by the Contractor before such method of measurement of pay quantities
is used.

Measurement and Payment Terms

Term Description
Excavation and In computing volumes of excavation, the average end area method will be used
Embankment unless otherwise specified.
Volume
Measurement and | The term “ton” will mean the short ton consisting of 2,000 pounds avoirdupois.
Proportion by All materials that are measured or proportioned by weights shall be weighed on
Weight accurate, independently certified scales by competent, qualified personnel at

locations designated by the RPR. If material is shipped by rail, the car weight may
be accepted provided that only the actual weight of material is paid for. However,
car weights will not be acceptable for material to be passed through mixing
plants. Trucks used to haul material being paid for by weight shall be weighed
empty daily at such times as the RPR directs, and each truck shall bear a plainly
legible identification mark.

Measurement by Materials to be measured by volume in the hauling vehicle shall be hauled in
Volume approved vehicles and measured therein at the point of delivery. Vehicles for this
purpose may be of any size or type acceptable for the materials hauled, provided
that the body is of such shape that the actual contents may be readily and
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Term Description

accurately determined. All vehicles shall be loaded to at least their water level
capacity, and all loads shall be leveled when the vehicles arrive at the point of
delivery.

Asphalt Material Asphalt materials will be measured by the gallon or ton. When measured by
volume, such volumes will be measured at 60°F or will be corrected to the volume
at 60°F using ASTM D1250 for asphalts. Net certified scale weights or weights
based on certified volumes in the case of rail shipments will be used as a basis of
measurement, subject to correction when asphalt material has been lost from
the car or the distributor, wasted, or otherwise not incorporated in the work.
When asphalt materials are shipped by truck or transport, net certified weights
by volume, subject to correction for loss or foaming, will be used for computing

quantities.

Cement Cement will be measured by the ton or hundredweight.

Structure Structures will be measured according to neat lines shown on the plans or as
altered to fit field conditions.

Timber Timber will be measured by the thousand feet board measure (MFBM) actually

incorporated in the structure. Measurement will be based on nominal widths and
thicknesses and the extreme length of each piece.

Plates and Sheets The thickness of plates and galvanized sheet used in the manufacture of
corrugated metal pipe, metal plate pipe culverts and arches, and metal cribbing
will be specified and measured in decimal fraction of inch.

Miscellaneous When standard manufactured items are specified such as fence, wire, plates,
Items rolled shapes, pipe conduit, etc., and these items are identified by gauge, unit
weight, section dimensions, etc., such identification will be considered to be
nominal weights or dimensions. Unless more stringently controlled by tolerances
in cited specifications, manufacturing tolerances established by the industries
involved will be accepted.

Scales Scales must be tested for accuracy and serviced before use. Scales for weighing
materials which are required to be proportioned or measured and paid for by
weight shall be furnished, erected, and maintained by the Contractor, or be
certified permanently installed commercial scales. Platform scales shall be
installed and maintained with the platform level and rigid bulkheads at each end.
Scales shall be accurate within 0.5% of the correct weight throughout the range
of use. The Contractor shall have the scales checked under the observation of the
RPR before beginning work and at such other times as requested. The intervals
shall be uniform in spacing throughout the graduated or marked length of the
beam or dial and shall not exceed 0.1% of the nominal rated capacity of the scale,
but not less than one pound. The use of spring balances will not be permitted.
In the event inspection reveals the scales have been “overweighing” (indicating
more than correct weight) they will be immediately adjusted. All materials
received subsequent to the last previous correct weighting-accuracy test will be
reduced by the percentage of error in excess of 0.5%.

In the event inspection reveals the scales have been under-weighing (indicating
less than correct weight), they shall be immediately adjusted. No additional

General Co!'\trac_t Provisions-Section 90 . GP-42 //Al ARMSTRONG
226826 California Redwood Coast-Humboldt County Airport A T




12/21/2018 AC 150/5370-10H

Term Description

payment to the Contractor will be allowed for materials previously weighed and
recorded.

Beams, dials, platforms, and other scale equipment shall be so arranged that the
operator and the RPR can safely and conveniently view them.

Scale installations shall have available ten standard 50-pound weights for testing
the weighing equipment or suitable weights and devices for other approved
equipment.

All costs in connection with furnishing, installing, certifying, testing, and
maintaining scales; for furnishing check weights and scale house; and for all other
items specified in this subsection, for the weighing of materials for proportioning
or payment, shall be included in the unit contract prices for the various items of
the project.

Rental of equipment will be measured by time in hours of actual working time
Rental Equipment | and necessary traveling time of the equipment within the limits of the work.
Special equipment ordered in connection with extra work will be measured as
agreed in the change order or supplemental agreement authorizing such work as
provided in paragraph 90-05 Payment for Extra Work.

When the estimated quantities for a specific portion of the work are designated
Pay Quantities as the pay quantities in the contract, they shall be the final quantities for which
payment for such specific portion of the work will be made, unless the
dimensions of said portions of the work shown on the plans are revised by the
RPR. If revised dimensions result in an increase or decrease in the quantities of
such work, the final quantities for payment will be revised in the amount
represented by the authorized changes in the dimensions.

90-02 SCOPE OF PAYMENT. The Contractor shall receive and accept compensation provided for in the
contract as full payment for furnishing all materials, for performing all work under the contract in a
complete and acceptable manner, and for all risk, loss, damage, or expense of whatever character arising
out of the nature of the work or the execution thereof, subject to the provisions of Section 70, paragraph
70-18, No Waiver of Legal Rights.

When the “basis of payment” subsection of a technical specification requires that the contract price (price
bid) include compensation for certain work or material essential to the item, this same work or material
will not also be measured for payment under any other contract item which may appear elsewhere in the
contract, plans, or specifications.

90-03 COMPENSATION FOR ALTERED QUANTITIES. When the accepted quantities of work vary from the
guantities in the proposal, the Contractor shall accept as payment in full, so far as contract items are
concerned, payment at the original contract price for the accepted quantities of work actually completed
and accepted. No allowance, except as provided for in Section 40, paragraph 40-02, Alteration of Work
and Quantities, will be made for any increased expense, loss of expected reimbursement, or loss of
anticipated profits suffered or claimed by the Contractor which results directly from such alterations or
indirectly from their own unbalanced allocation of overhead and profit among the contract items, or from
any other cause.
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90-04 PAYMENT FOR OMITTED ITEMS. As specified in Section 40, paragraph 40-03, Omitted Items, the
RPR shall have the right to omit from the work (order nonperformance) any contract item, except major
contract items, in the best interest of the Owner.

Should the RPR omit or order nonperformance of a contract item or portion of such item from the work,
the Contractor shall accept payment in full at the contract prices for any work actually completed and
acceptable prior to the RPR’s order to omit or non-perform such contract item.

Acceptable materials ordered by the Contractor or delivered on the work prior to the date of the RPR’s
order will be paid for at the actual cost to the Contractor and shall thereupon become the property of the
Owner.

In addition to the reimbursement hereinbefore provided, the Contractor shall be reimbursed for all actual
costs incurred for the purpose of performing the omitted contract item prior to the date of the RPR’s
order. Such additional costs incurred by the Contractor must be directly related to the deleted contract
item and shall be supported by certified statements by the Contractor as to the nature the amount of such
costs.

90-05 PAYMENT FOR EXTRA WORK. Extra work, performed in accordance with Section 40, paragraph 40-
04, Extra Work, will be paid for at the contract prices or agreed prices specified in the change order or
supplemental agreement authorizing the extra work.

90-06 PARTIAL PAYMENTS. Partial payments will be made to the Contractor at least once each month as
the work progresses. Said payments will be based upon estimates, prepared by the RPR, of the value of
the work performed and materials complete and in place, in accordance with the contract, plans, and
specifications. Such partial payments may also include the delivered actual cost of those materials
stockpiled and stored in accordance with paragraph 90-07, Payment for Materials on Hand. No partial
payment will be made when the amount due to the Contractor since the last estimate amounts to less
than five hundred dollars. Contractor must report to RPR monthly amounts paid to DBE subcontractors.

a. From the total of the amount determined to be payable on a partial payment, five (5) percent of
such total amount will be deducted and retained by the Owner for protection of the Owner’s interests.
Unless otherwise instructed by the Owner, the amount retained by the Owner will be in effect until the
final payment is made except as follows:

(1) Contractor may request release of retainage on work that has been partially accepted by the
Owner in accordance with Section 50-14. Contractor must provide a certified invoice to the RPR that
supports the value of retainage held by the Owner for partially accepted work.

(2) In lieu of retainage, the Contractor may exercise at its option the establishment of an escrow
account per paragraph 90-08.

b. The Contractor is required to pay all subcontractors for satisfactory performance of their contracts
no later than 30 days after the Contractor has received a partial payment. Contractor must provide the
Owner evidence of prompt and full payment of retainage held by the prime Contractor to the
subcontractor within 30 days after the subcontractor’s work is satisfactorily completed. A subcontractor’s
work is satisfactorily completed when all the tasks called for in the subcontract have been accomplished
and documented as required by the Owner. When the Owner has made an incremental acceptance of a
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portion of a prime contract, the work of a subcontractor covered by that acceptance is deemed to be
satisfactorily completed.

c. When at least 95% of the work has been completed to the satisfaction of the RPR, the RPR shall, at
the Owner’s discretion and with the consent of the surety, prepare estimates of both the contract value
and the cost of the remaining work to be done. The Owner may retain an amount not less than twice the
contract value or estimated cost, whichever is greater, of the work remaining to be done. The remainder,
less all previous payments and deductions, will then be certified for payment to the Contractor.

Itis understood and agreed that the Contractor shall not be entitled to demand or receive partial payment
based on quantities of work in excess of those provided in the proposal or covered by approved change
orders or supplemental agreements, except when such excess quantities have been determined by the
RPR to be a part of the final quantity for the item of work in question.

No partial payment shall bind the Owner to the acceptance of any materials or work in place as to quality
or quantity. All partial payments are subject to correction at the time of final payment as provided in
paragraph 90-09, Acceptance and Final Payment.

The Contractor shall deliver to the Owner a complete release of all claims for labor and material arising
out of this contract before the final payment is made. If any subcontractor or supplier fails to furnish such
a release in full, the Contractor may furnish a bond or other collateral satisfactory to the Owner to
indemnify the Owner against any potential lien or other such claim. The bond or collateral shall include
all costs, expenses, and attorney fees the Owner may be compelled to pay in discharging any such lien or
claim.

90-07 PAYMENT FOR MATERIALS ON HAND. Partial payments may be made to the extent of the delivered
cost of materials to be incorporated in the work, provided that such materials meet the requirements of
the contract, plans, and specifications and are delivered to acceptable sites on the airport property or at
other sites in the vicinity that are acceptable to the Owner. Such delivered costs of stored or stockpiled
materials may be included in the next partial payment after the following conditions are met:

a. The material has been stored or stockpiled in a manner acceptable to the RPR at or on an approved
site.

b. The Contractor has furnished the RPR with acceptable evidence of the quantity and quality of such
stored or stockpiled materials.

c. The Contractor has furnished the RPR with satisfactory evidence that the material and
transportation costs have been paid.

d. The Contractor has furnished the Owner legal title (free of liens or encumbrances of any kind) to
the material stored or stockpiled.

e. The Contractor has furnished the Owner evidence that the material stored or stockpiled is insured
against loss by damage to or disappearance of such materials at any time prior to use in the work.

It is understood and agreed that the transfer of title and the Owner’s payment for such stored or
stockpiled materials shall in no way relieve the Contractor of their responsibility for furnishing and placing
such materials in accordance with the requirements of the contract, plans, and specifications.
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In no case will the amount of partial payments for materials on hand exceed the contract price for such
materials or the contract price for the contract item in which the material is intended to be used.

No partial payment will be made for stored or stockpiled living or perishable plant materials.

The Contractor shall bear all costs associated with the partial payment of stored or stockpiled materials
in accordance with the provisions of this paragraph.

90-08 PAYMENT OF WITHHELD FUNDS. At the Contractor’s option, if an Owner withholds retainage in
accordance with the methods described in paragraph 90-06 Partial Payments, the Contractor may request
that the Owner deposit the retainage into an escrow account. The Owner’s deposit of retainage into an
escrow account is subject to the following conditions:

a. The Contractor shall bear all expenses of establishing and maintaining an escrow account and
escrow agreement acceptable to the Owner.

b. The Contractor shall deposit to and maintain in such escrow only those securities or bank
certificates of deposit as are acceptable to the Owner and having a value not less than the retainage that
would otherwise be withheld from partial payment.

c. The Contractor shall enter into an escrow agreement satisfactory to the Owner.
d. The Contractor shall obtain the written consent of the surety to such agreement.

90-09 ACCEPTANCE AND FINAL PAYMENT. When the contract work has been accepted in accordance
with the requirements of Section 50, paragraph 50-15, Final Acceptance, the RPR will prepare the final
estimate of the items of work actually performed. The Contractor shall approve the RPR’s final estimate
or advise the RPR of the Contractor’s objections to the final estimate which are based on disputes in
measurements or computations of the final quantities to be paid under the contract as amended by
change order or supplemental agreement. The Contractor and the RPR shall resolve all disputes (if any) in
the measurement and computation of final quantities to be paid within 30 calendar days of the
Contractor’s receipt of the RPR’s final estimate. If, after such 30-day period, a dispute still exists, the
Contractor may approve the RPR’s estimate under protest of the quantities in dispute, and such disputed
guantities shall be considered by the Owner as a claim in accordance with Section 50, paragraph 50-16,
Claims for Adjustment and Disputes.

After the Contractor has approved, or approved under protest, the RPR’s final estimate, and after the
RPR’s receipt of the project closeout documentation required in paragraph 90-11, Contractor Final Project
Documentation, final payment will be processed based on the entire sum, or the undisputed sum in case
of approval under protest, determined to be due the Contractor less all previous payments and all
amounts to be deducted under the provisions of the contract. All prior partial estimates and payments
shall be subject to correction in the final estimate and payment.

If the Contractor has filed a claim for additional compensation under the provisions of Section 50,
paragraph 50-16, Claims for Adjustments and Disputes, or under the provisions of this paragraph, such
claims will be considered by the Owner in accordance with local laws or ordinances. Upon final
adjudication of such claims, any additional payment determined to be due the Contractor will be paid
pursuant to a supplemental final estimate.
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90-10 CONSTRUCTION WARRANTY.

a. In addition to any other warranties in this contract, the Contractor warrants that work performed
under this contract conforms to the contract requirements and is free of any defect in equipment,
material, workmanship, or design furnished, or performed by the Contractor or any subcontractor or
supplier at any tier.

b. This warranty shall continue for a period of one year from the date of final acceptance of the work,
except as noted. If the Owner takes possession of any part of the work before final acceptance, this
warranty shall continue for a period of one year from the date the Owner takes possession. However, this
will not relieve the Contractor from corrective items required by the final acceptance of the project work.
Light Emitting Diode emitting diode (LED) light fixtures with the exception of obstruction lighting, must be
warranted by the manufacturer for a minimum of four (4) years after date of installation inclusive of all
electronics.

c. The Contractor shall remedy at the Contractor’s expense any failure to conform, or any defect. In
addition, the Contractor shall remedy at the Contractor’s expense any damage to Owner real or personal
property, when that damage is the result of the Contractor’s failure to conform to contract requirements;
or any defect of equipment, material, workmanship, or design furnished by the Contractor.

d. The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause.
The Contractor’s warranty with respect to work repaired or replaced will run for one year from the date
of repair or replacement.

e. The Owner will notify the Contractor, in writing, within seven (7) days after the discovery of any
failure, defect, or damage.

f. If the Contractor fails to remedy any failure, defect, or damage within 14 days after receipt of notice,
the Owner shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at
the Contractor’s expense.

g. With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers
for work performed and materials furnished under this contract, the Contractor shall: (1) Obtain all
warranties that would be given in normal commercial practice; (2) Require all warranties to be executed,
in writing, for the benefit of the Owner, as directed by the Owner, and (3) Enforce all warranties for the
benefit of the Owner.

h. This warranty shall not limit the Owner’s rights with respect to latent defects, gross mistakes, or
fraud.

90-11 CONTRACTOR FINAL PROJECT DOCUMENTATION. Approval of final payment to the Contractor is
contingent upon completion and submittal of the items listed below. The final payment will not be
approved until the RPR approves the Contractor’s final submittal. The Contractor shall:

a. Provide two (2) copies of all manufacturer’s warranties specified for materials, equipment, and
installations.

b. Provide weekly payroll records (not previously received) from the General Contractor and all
subcontractors.
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c. Complete final cleanup in accordance with Section 40, paragraph 40-08, Final Cleanup.

d. Complete all punch list items identified during the Final Inspection.

e. Provide complete release of all claims for labor and material arising out of the Contract.

f. Provide a certified statement signed by the subcontractors, indicating actual amounts paid, monthly
and final, to the Disadvantaged Business Enterprise (DBE) subcontractors and/or suppliers associated with
the project.

g. When applicable per state requirements, return copies of sales tax completion forms.

h. Manufacturer's certifications for all items incorporated in the work.

i. All required record drawings, as-built drawings or as-constructed drawings.

j- Project Operation and Maintenance (O&M) Manual(s).

k. Security for Construction Warranty.

l. Equipment commissioning documentation submitted, if required.

END OF SECTION 90
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SPECIAL PROVISIONS

1. GENERAL. Work to be done under this Agreement consists of furnishing all labor, materials,
equipment and accessories and performing all operations necessary to complete the Work in
accordance with the Drawings and Specifications.

The following "Special Provisions" shall govern in case of any discrepancies in any or all of the
following Specifications, and the intent, either expressed or implied in these "Special Provisions", shall
govern in the interpretation of the Plans and Specifications.

The Bidder is required to examine carefully the site of the Proposed Work, the Proposal, Plans and
Specifications. He shall satisfy himself as to the character, quality and quantities of Work to be
performed, materials to be furnished, and as to the requirements of these Specifications. The
submission of a Proposal shall be evidence that the Bidder has made such an examination.

2. PLANS. The Plans governing and controlling the Work and to which reference is made throughout the
Technical Specifications and other Contract Documents are those plans prepared by Armstrong
Consultants, Inc. entitled “California Redwood Coast-Humboldt County Airport — McKinleyville,
California, ACI No. 226826".

3. LOCATION. California Redwood Coast-Humboldt County Airport is located in McKinleyville, California.

4, WORK SCHEDULE AND PROJECT PHASING. After the Award of Contract and prior to receiving the
Notice to Proceed, the Contractor shall submit to the Engineer a detailed schedule of construction.
The Sponsor reserves the right to request changes in the sequence of Project schedules if such change
is required in the interest of safety or airport operation. The Project schedule shall clearly identify
parking lot closure time(s) which shall be kept to the absolute minimum necessary and shall be in
compliance with the plans.

Construction shall be phased in a manner to minimize disruption to road operations. Access shall be
maintained from the parking area to the terminal at all times.

5. PRE-CONSTRUCTION CONFERENCE. After the Notice to Proceed has been issued and prior to
commencement of any Work, the Airport Manager as the Sponsor's Representative will meet with
the Engineer and the Contractor to discuss the Work in general, including administrative matters, the
Contractor's Quality Control Program, accident prevention, and safety; to answer any questions of the
Engineer or Contractor; and to resolve any potential problems before the Work commences.

6. UNDERGROUND UTILITIES. All known existing utilities have been depicted on the Plans as accurately
as possible. In many cases, exact location, depth, and pipe size and type are not known. The
Contractor is responsible for contacting appropriate utility locator services prior to construction.

In the State of California: USA North 811, 811 or (800) 642-2444. Where the Plans call for the
Contractor to relocate an existing utility and the affected utility material composition differs from that
shown on the Plans, the Contractor shall immediately notify the Engineer.
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7. PERMITS, TAXES & COMPLIANCE WITH LAWS. The Contractor shall procure and pay for all permits,
taxes, licenses, and bonds necessary for the prosecution of his Work, and/or required by local, State,
and Federal regulations, and laws, as pertains particularly to permits and transportation of materials
and equipment, or other operations which are not a specific requirement of these Specifications. The
Contractor shall give all notices, pay all fees and taxes, and comply with all Federal, State and local
laws, ordinances, rules, and regulations, and building and construction codes bearing on the conduct
of the Work. Costs of compliance and/or all taxes shall be included in the Unit Prices Bid for each
Contract Item.

8. FIELD OFFICE. The Contractor will not be required to provide a field office and furnishings as noted in
Section 60, Paragraph 5 of the General Provisions

9. HAUL ROADS. The Contractor shall obtain approval from the Engineer prior to establishing haul roads
within the airport property. Once established, the haul roads shall be utilized for all equipment traffic,
and the equipment shall not be allowed to stray or wander away from the established routes. The
haul roads shall be the responsibility of the Contractor and shall be maintained and kept in good
order at all times. Water when required, shall be applied at the locations and in the amounts
necessary to minimize dust and dirt in the air operations area. Haul roads across any active runway or
taxiway shall be kept clean and in good order at all times. The Contractor shall repair any damage
caused by the movement of equipment on any of the haul roads, whether in designated or
undesignated areas. After completion of the Project, the Contractor shall be required to regrade any
unpaved portions of the haul road and to reseed the area with local native grasses to match the
existing conditions of the area. The performance of any Work as specified by this provision, including
watering, maintenance, and repair of the haul roads, shall not be measured and paid for directly, but
shall be considered as necessary and incidental to the Work.

10. TESTING & STAKING. The Contractor is responsible for conducting and payment for all quality control
testing, survey and staking noted in these Specifications. Acceptance testing will be furnished by an
independent testing laboratory that is retained and paid by the Owner. The person responsible for
conducting the testing/staking shall be approved by the Engineer. Field test results shall be furnished
daily by the Contractor and the independent testing laboratory in written form to the Engineer's
Representative on the Project site and shall be submitted weekly by the Contractor and the
independent testing laboratory to the Engineer typed on the forms supplied with the Construction
Management Plan. Failure to submit written test results daily or typed test results weekly shall be
grounds for suspension of Work (but not Contract Time) until the test results are submitted to the
Engineer. Any requested testing data and/or surveying notes shall be supplied to the Engineer by the
Contractor and the independent testing laboratory at no cost.

11. AIRPORT SECURITY. During the course of the construction operations, the Contractor will be allowed
to utilize an agreed upon number of airport accesses as entrances to the construction site. These
gates and the associated haul roads shall be designated by the Engineer. The Contractor shall be
required to keep these gates and all other temporary gaps in fencing closed during non-construction
hours and guarded as necessary during construction hours to protect the runway from stray livestock.
Occupants of any vehicles allowed on the airport shall be the responsibility of the Contractor and the
Contractor shall control which vehicles are allowed to enter the airport property during construction
except for normal airport operations uses.
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12,

13.

14,

15.

16.

17.

18.

ACCIDENT PREVENTION. Precautions shall be exercised at all times for the protection of persons
(including employees) and property, and that the safety provisions of applicable laws and of
applicable building construction codes shall be observed, and that machinery, equipment, and
explosives shall be guarded and all hazards shall be eliminated in accordance with the safety
provisions of the Manual of Accident Prevention in Construction published by the Associated General
Contractors of America, to the extent that such provisions are not in contravention of applicable law.

EXISTING UNDERGROUND CABLES. The Contractor shall attempt to locate the Sponsor's and/or
FAA's underground cables prior to construction. Damage to the underground cables by the
Contractor will require replacement by the Contractor at no cost to the Sponsor. Any splicing or
replacing of damaged cable shall meet current FAA specifications.

UTILITIES. Any utilities required by the Contractor for the prosecution of the Work shall be paid for by
the Contractor.

STANDARD OF CARE/WARRANTY. The Contractor shall perform all of the work required under the
Contract Documents, in accordance with the expertise and skill that would be expected of a
Contractor, expert in airport construction projects in general, and the Work required under the
Contract Documents, in particular. In addition, the Contractor warrants that materials and equipment
furnished under the Contract Documents will be of good quality and new, unless otherwise required
by the Contract Documents, that the Work will be free from defects not inherent in the Work
involved, and that the Work will conform, in all respects, to the requirements of the Contract
Documents. Work not conforming to these requirements, including substitutions not properly
approved and authorized, shall be considered defective. The Contractor's warranty excludes defects
due to abuse not caused by the Contractor, Subcontractors, or other third parties operating under the
direction or control of the Contractor, modifications not executed or approved by the Contractor,
improper or insufficient maintenance, by the Sponsor, improper operation by the Sponsor, or normal
wear and tear under normal usage.

ATTORNEY'S FEES. Should either party breach its obligations under the Agreement to be executed
between the Contractor and Sponsor, or under any of the other Contract Documents, the breaching
party shall be responsible for reimbursing the non-breaching party for all reasonable Attorney's fees
and court costs incurred by the non-breaching party in enforcing its rights under the Contractor's
agreement or the other Contract Documents.

DRUG FREE WORKPLACE. While the federal provision for Drug Free Workplace does not apply to the
Contractor as an entity, the airport that the Contractor is working on does have to comply with the
provision. As such, the Contractor is hereby notified that while working on the airport and all
Sponsor-owned land and facilities the Contractor and its representatives shall be drug free. Failure to
comply can result in the Contractor being considered in breach of contract terms.

OPERATIONS AFFECTED BY COVID-19 PANDEMIC. If at any point construction is suspended due to
issues related to the COVID-19 pandemic, the contract time for the project will be temporarily
stopped at no penalty to the Contractor. Prior to ceasing operations, the Contractor shall ensure that
the project site is safe and can be left largely unattended. The Contractor will be required to perform
periodic inspections as directed by Airport Staff, to ensure that all safety equipment is functioning and
that the project site is safe. The Contractor will not be eligible for any additional payment due to
demobilizing/remobilizing to the site nor additional payment due to lost production.
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19.

20.

21.

22,

23.

23.

CONSTRUCTION MANAGEMENT PLAN. At the Pre-Construction Conference, the Contractor will be
given copies of the Construction Management Plan for this Project which will identify the various
individuals along with their authority and responsibilities for quality control. That document will detail
the measures and procedures to be followed to comply with the Quality Control Provision of the
Construction Contract, including, but not limited to the quality control and acceptance tests required
by the Project Specifications. The following pages include the Acceptance Testing Checklist and the
forms which shall be used by the Contractor and the Independent Testing Laboratory to report test
results to the Engineer. The checklist and forms will also be included in the Construction Management
Plan when it is prepared for this Project.

STORMWATER DISCHARGE PERMIT. The Contractor shall secure and maintain a General Permit for
Storm Water Discharges from Construction Sites for this project in accordance with Section 402(p) of
the Federal Clean Water Act and Section 405 of the Federal Water Quality Act of 1987. A Notice of
Intent shall be filed by the Contractor.

PROTECTION OF PAVEMENT. Pavement or other structures damaged by the Contractor’s equipment
or operations must be repaired or replaced to a condition as good, or better than, before the project
began. Cost of this repair or replacement shall be borne solely by the Contractor.

CONTRACTORS AFFIDAVIT. In addition to indemnification of the Owner on the release of claims that
is to be delivered prior to the final payment, the Contractor shall extend that indemnification to
Armstrong Consultants, Inc.

SAFETY. Representatives of the Owner or the Engineer are not responsible during site visits or as a
result of observations or inspections of the Contractor's work in progress for any safety
precautions or programs incident to the Work of the Contractor or for any failure of the
Contractor to comply with laws, rules, regulations, ordinances, codes or orders applicable to
safety precautions or programs.

TECHNICAL SPECIFICATION. Unless otherwise indicated in the contract documents, all construction
shall conform to the Standard Specifications for the State of California, 2022 Edition, published by
the California Department of Transportation (Caltrans).
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