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NOTICE TO CONTRACTORS

SECTION 00 00 20

NOTICE IS HEREBY GIVEN that informal sealed bids are invited by the County Administrative 
Office/Purchasing Agent of Humboldt County, a public body, corporate and politic, for the performance of 
all the work and the furnishing of all the labor, materials, supplies, tools, and equipment for the following 
project:

CONSTRUCTION OF
PROBATION CAMPUS ACCESSIBILITY IMPROVEMNTS

COUNTY OF HUMBOLDT
PROJECT NUMBER: 2018-103

Pursuant to the Contract Documents on file with the County Administrative Office of Humboldt County.

A pre-bid meeting is scheduled for 2:00 PM, Pacific Daylight Time, January 7, 2020 at the Humboldt 
County Probation Office, 2002 Harrison Avenue, Eureka, California. Contract Documents, Plans, and 
Specifications will be available on December 17, 2019.

Each Bid must be contained in a sealed envelope addressed as set forth in said Bid Documents, and filed 
at the office of the Clerk of the Board of Supervisors of Humboldt County, 825 5th Street, Room 111, 
Eureka, California at or before 2:00 PM, Pacific Daylight Time, on January 21, 2020.  All Bids will be 
publicly opened and summary amounts read aloud.  The officer whose duty it is to open the Bids will 
decide when the specified time for the opening of Bids has arrived.

Plans and Specifications and other Contract Document forms will be available for examination at the 
County Administrative Office, Room 112, 825 5th Street, Eureka, CA, Phone: (707) 445-7266. Plans will 
also be available for viewing at area plan centers.  Complete sets may be obtained from Nichols, Melburg 
& Rossetto, 300 Knollcrest Drive, Redding, CA 96002. Complete sets may be obtained upon advanced 
payment of $100.00 each, 100 % of which shall be refunded upon the return of such sets unmarked and in 
good condition within ten (10) days after the bids are opened.  Checks should be made payable to County 
of Humboldt.

Each Bid shall be submitted on the forms furnished by the County within the Bid Documents. All forms 
must be completed.

Each Bid shall be accompanied by one of the following forms of Bidder’s Security to with a certified check 
or a cashier’s check payable to the County, U.S. Government Bonds, or a Bid Bond executed by an 
admitted insurer authorized to issue surety bonds in the State of California (in the form set forth in said 
Contract Documents).  The Bidder’s security shall be in the amount equal to at least ten percent (10%) of 
the Bid.

The successful Bidder will be required to furnish and pay for a satisfactory faithful performance bond and 
a satisfactory payment bond in the forms set forth in said Bid Documents.

The County reserves the right to reject any or all Bids or to waive any informalities in any Bid.  No Bid shall 
be withdrawn for a period of one-hundred (100) calendar days subsequent to the opening of Bids without 
the consent of the County.

All Bidders will be required to certify that they are eligible to submit a Bid on this project and that they are 
not listed either (1) on the Controller General’s List of Ineligible Bidders/Contractors, or (2) on the 
debarred list of the Labor Commissioner of the State of California.
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The successful Bidder shall possess a valid Contractor’s license in good standing, with a classification of 
"B” (General Building Contractor) at the time the contract is awarded.

The successful Bidder will be required to comply with all equal employment opportunity laws and 
regulations both at the time of award and throughout the duration of the Project.

The Contractor and all Subcontractors are required to be registered with the Department of Industrial 
Relations pursuant to labor code section 1725.5.This project is subject to compliance monitoring and 
enforcement by the Department of Industrial Relations. A Contractor or Subcontractor shall not be 
qualified to bid on, be listed in a bid proposal, subject to the requirements of Section 4104 of the Public 
Contract Code, or engage in the performance of any contract for public work, as defined in this chapter, 
unless currently registered and qualified to perform pubic work pursuant to Section 1725.5. It is not a 
violation of this section for an unregistered contractor to submit a bid that is authorized by Section 7029.1 
of the Business and Professions Code or by Section 10164 or 20103.5 of the Public Contract Code, 
provided the Contractor is registered to perform public work pursuant to Section 1725.5 at the time the 
contract is awarded. 

The Contractor, and each subcontractor participating in the Project, shall be required to pay the prevailing 
wages as established by the Department of Industrial Relations, Division of Labor Statistics and Research, 
P.O. Box 420603, San Francisco, CA, Phone: (415) 703-4780.  

The attention of Bidders is directed to the fact that the work proposed herein to be done will be financed in 
whole or in part with State and County funds, and therefore all of the applicable State and County statutes, 
rulings and regulations will apply to such work.

In the performance of this contract, the Contractor will not discriminate against any employee or applicant 
for employment in accordance with the provisions of the California Fair Employment and Housing Act. 
(Government Code section 12900et seq) 

In accordance with the provisions of Section 22300 of the Public Contractor’s Code, the Contractor may 
elect to receive 100% of payments due under the contract from time to time, without retention of any 
portion of the payment, by entering into an Escrow Agreement for Security Deposits In Lieu of Retention.
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INSTRUCTIONS TO BIDDERS

SECTION 00 01 00

Formal Sealed Bids will be received by the Clerk of the Board of Supervisors of the County of Humboldt, 
Humboldt County Courthouse, 825 5th Street, Room 111, Eureka, California 95501, until 2:00 PM, Pacific 
Daylight Time, on January 21, 2020 at which time they will be publicly opened by the Clerk of the Board of 
the County of Humboldt at a public meeting in the Office of the Clerk of the Board, for performance of the 
following work:

CONSTRUCTION OF
HUMBOLDT COUNTY PROBATION CAMPUS ACCESSIBILITY IMPROVEMENTS

PROJECT NUMBER: 2018-103

1. SECURING DOCUMENTS

Plans and Specifications and other Contract Document forms will be available for examination at the 
County Administrative Office, Room 112, 901 5th Street, Eureka, CA, Phone: (707) 445-7266. Plans will 
also be available for viewing at area plan centers.  Complete sets may be obtained through the Nichols, 
Melburg & Rossetto, 300 Knollcrest Drive, Redding, CA 96002 upon advanced payment of $100.00 each, 
100 % of which shall be refunded upon the return of such sets unmarked and in good condition within ten 
(10) days after the bids are opened.  Checks should be made payable to County of Humboldt.

2.  BASIC INFORMATION

These instructions pertain to the work (as hereinafter defined) to be performed under Agreement with the 
County of Humboldt (hereinafter sometimes called "Owner"):

Owner Humboldt County Board of Supervisors
825 Fifth Street
Eureka, CA 95501

Owner’s Lead Agency: County Administrative Office/Purchasing Agent 
County of Humboldt
825 5th Street
Eureka, California 95501
Phone: (707) 445-7266 
Fax: 445-7299

Project Location: Humboldt County Probation Office
2002 Harrison Avenue
Eureka, CA 95501
Humboldt County, California  

Architect: Nichols, Melburg & Rossetto
300 Knollcrest Drive
Redding, California 96002
Phone: (530) 222-3300

3. RECEIPT OF BIDS. Each bidder should mark its bid as “Bid for the Construction of Humboldt County 
Jail Accessibility Improvements.” Bids shall be deemed to include the written responses to the bidder to 
any questions or requests for information of County made as part of bid evaluation process after 
submission of bid. Telephone and telefax proposals will not be accepted. County will reject all bids 
received after the specified time and will return such bids to bidders unopened. 

4. DETERMINATION OF APPARENT LOW BIDDER. Apparent low bid will be based on the amount of 
the base bid listed of the Bid Form.
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5. REQUIRED BID FORM. All bidders must submit bids on the Section 00 30 00, the “Bid Form.” County 
will reject as non-responsive any bid not submitted on the required form. Bids must be full and 
complete. Bidders must complete all bid items and supply all information required by the bidding 
documents and specifications. County reserves the right in its sole discretion to reject any bid as non-
responsive as a result of any error or omission in the bid. Bidders may not modify the Bid Form or 
qualify their bids. Bidders must submit clearly and distinctly written bids. Bidders must clearly make any 
changes in their bids by crossing out original entries, entering new entries and initialing new entries. 
County reserves the right to reject any bid not clearly written. The Bid Form shall be signed by the 
bidder’s legal representative as indicated on the Bid Form. If the bid is made by an individual, it shall be 
signed and his/her full name and his/her address shall be given; if it is made by a partnership, it shall 
be signed with the co-partnership name by a member of the firm, who shall sign his/her own name and 
provide the name and address of each member; and if it is by a corporation, the bid shall show the 
name of the corporation and the state under the laws of which the corporation was chartered. When 
the bid is signed by the duly authorized officer or officers of the corporation, it shall be attested by the 
corporate seal, and the names and titles of the principal officers of the corporation shall be given. 
When a bid is signed by an agent, other than the officer or officers of a corporation authorized to sign 
contracts on its behalf or a member of a partnership, a “Power of Attorney” must be filed with the 
County prior to opening bids or shall be submitted with the bid; otherwise, the bid may be rejected as 
irregular and unauthorized. Bids submitted as joint ventures must so state and be signed by each 
venturer.

6. CONTENTS OF BID ENVELOPE.  The bid envelope shall contain all of the following:
Section 00 30 00 - Bid Form 
Section 00 41 00 - Bid Security Form (Bid Bond)
Section 00 43 00 - Subcontractor List 
Section 00 44 00 - Non-collusion Affidavit
Section 00 45 00 - Responsibility/Non-responsibility 
Section 00 46 00 - Public Contract Code 10232 Statement
Section 00 47 00 - Workers' Compensation Certification
Section 00 48 00 - Debarment and Suspension Certification

7. BID OPENING. The County will stamp bids with the date and time of receipt. Bids will be opened and 
read publicly at the time and place indicated in Section 1 above. Bidders or their authorized agents may 
be present. After opening of bids, the County will review all bids for accuracy and reserves the right to 
correct obvious errors. Upon completion of review, the bids will be ranked by the bid amount and the 
apparent low bidder will be determined and notified.

8. FAILURE TO EXECUTE AND DELIVER DOCUMENTS. IF the bidder to whom the Contract is 
awarded shall fail or neglect , with ten (10) calendar days from the date of the receipt of a notice of 
award, to execute and deliver all required Contract Documents and file all required bonds, insurance 
certificates and other documents, County may, in its sole discretion, deposit bidder’s surety bond, 
cashier’s check or certified check for collection, and retain the proceeds thereof as liquidated damages 
for bidder’s failure to enter into the Contract Documents. Bidder agrees that calculating the damages 
County may suffer as a result of bidder’s failure to execute and deliver all required Contract Documents 
would be extremely difficult and impractical and that the amount of bidder’s required bid security shall 
be the agreed and presumed amount of County’s damages. 

9. BIDDER’S BOND, PERFORMANCE BOND AND PAYMENT BOND. Bid security must be submitted 
with the bid. The successful bidder, prior to execution of the Contract, must submit a Performance 
Bond in the full amount of the Contract. The successful bidder, prior to execution of the Contract, must 
submit a Payment Bond in the full amount of the Contract. 

10. INSURANCE. It is highly recommended that bidders confer with their respective insurance carriers or 
brokers to determine in advance of bid submission the availability of the insurance certificates and 
endorsements required. A bidder, who executes the Contract and thereafter fails to comply strictly with 
the insurance requirements, will be deemed to be in breach of Contract. 
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11. RESERVATION OF RIGHTS: County specifically reserves the right, in its sole discretion, to reject any 
or all bids, or re-bid, or to waive minor irregularities from bid requirements. If no bids are received, the 
County reserves the right to identify interested contractor(s) and negotiate directly without re-bidding.

12. SECURITIES IN LIEU OF RETENTION:  Public Contract Code Section 22300 gives the Contractor 
for option to deposit securities with an escrow agent as a substitute for retention earnings to be 
withheld by the County.

13. PRE-BID MEETING: The Pre-Bid Meeting is scheduled for 2:00 PM, Pacific Daylight Time, January 7, 
2020 at the Humboldt County Probation Office, 2002 Harrison Avenue, Eureka, California.

14. WITHDRAWAL OF BIDS. Any bidder may withdraw his/her bid, either personally or by written 
request, any time prior to the scheduled closing time for receipt of bids.

15. QUESTIONS AND CLARIFICATIONS. In order to avoid any misinterpretation or misrepresentation 
between the Bidder, the Architect and the County as regards the plans and specifications for the 
Project, neither the County nor Architect will respond to any verbal or telephone inquiries, however 
Bidders may submit written inquiries for clarifications or questions by email to the attention of 
Deven Carter, Project Architect. Nichols Melburg & Rossetto. Email: carter@nmrdesign.com.  Any 
responses to written Bidder inquiries will be at the full discretion of the County, and any responses 
will be in writing in the form of an Addendum to these Contract Documents, which will be sent to 
all Bidders.

16. ADDENDA OR BULLETINS. Any Addenda or Bulletins issued during the time of bidding or forming a 
part of the Documents loaned to the Bidder, for the preparation of his Bid, shall be covered in the Bid, 
and shall be made a part of the Contract.

17. BIDDERS INTERESTED IN MORE THAN ONE BID.

No person, firm, or corporation shall be allowed to make or file, or be interested in more than one bid 
for the same work, unless alternate bids are called for.  A person, firm, or corporation, who has 
submitted a subproposal to a bidder, is not thereby disqualified from submitting a subproposal or 
quoting prices to the other bidders.

18.  VISITING THE SITE & KNOWLEDGE OF PLANS & SPECIFICATIONS

Before submitting a bid for the work, it is recommended that the Bidder inspect the sites and inform 
himself as to the conditions under which he will be obligated to execute the work.  A Pre-Bid meeting 
and walk-through are scheduled for this project.  See Paragraph "13" above.

No allowance will be subsequently made for failure to inspect, and the Bidder will be solely responsible 
for the consequences of his negligence or lack of diligence.  Before submitting any proposal, each 
Bidder shall examine the General Conditions, Plans, Specifications, as well as these Instructions to 
Bidders, and the forms appended hereto and made a part hereof.

END OF SECTION
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SPECIAL CONDITIONS

SECTION 00 01 10

1. PROJECT DESCRIPTION

This project is located in Humboldt County in the City of Eureka. It consists of accessibility 
improvements for the Probation Department.

A. Project Location: 
Humboldt County Probation
2002 Harrison Avenue
Eureka, CA 95501
Humboldt County, California  

2. ENGINEER’S ESTIMATE:

The engineer’s estimate for the base bid is $380,000. This is an estimate only and bidders should 
not rely upon this figure when preparing or submitting their bids.

3. TIME FOR COMPLETION

The Contractor shall complete the entire project within 100 calendar days from the County’s 
issuance of the "Notice to Proceed". 

4. LIQUIDATED DAMAGES

As actual damages for any delay in completion are impossible to determine, the Contractor and 
their sureties shall be liable for and shall pay to the County of Humboldt the sum of $500.00 as 
fixed, agreed and liquidated damages for each calendar day of delay beyond the overall contract 
completion date until the work is completed and accepted. 

5. SUBSTITUTIONS

A. All pre-bid substitution requests for "equal" products or systems shall be submitted to the 
Owners Representative. 10 days prior to the contract bid opening date.  All pre-bid substitution 
requests shall be submitted on the PRE-BID SUBSTITUTION REQUEST FORM - SECTION 
00158, see Section 00 70 00, GC 27,B.

B. Product substitution requests for products that are “equal” to specified products but not 
produced by an “Acceptable Manufacturer”, per each technical specification shall be submitted 
within 35 days after the contract is awarded. All product substitution requests shall be submitted 
on the PRODUCT SUBSTITUTION REQUEST FORM; see Section 01 60 00, “Product 
Requirements.”

6. ADDENDA

No addenda shall be issued within 48 hours of the designated Bid opening time.  Any addenda 
resulting in material changes, addition, or deletion shall be issued at least 72 hours before the 
designated Bid opening time, otherwise the Bid time shall be extended by not less than 72 hours.
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7. COMMUNICATIONS

A. All notices, demands, requests, instructions, approvals, proposals, and claims must be in 
writing.

B. Any notice to or demand upon the Contractor shall be sufficiently given if delivered at the 
office of the Contractor stated on the signature page of the Contract or at such other office as 
Contractor may from time to time designate in writing to the County of Humboldt or deposited 
in the United States mail in a sealed postage-prepaid envelope, or if delivered with charges 
prepaid to any delivery company for transmission, in each case addressed to such office.

C. All papers required to be delivered to the County shall, unless otherwise specified in writing to 
the Contractor, be delivered to the County and any notice to or demand upon the County of 
Humboldt shall be mailed in a sealed, postage-prepaid envelope, or delivered with charges 
prepaid to any delivery company for transmission to the County of Humboldt at such address, 
or to such other representatives of the County of Humboldt or to such other address as the 
County may subsequently specify in writing to the Contractor for such purpose.

D. Any such notice shall be deemed to have been given as of the time of actual delivery; or, in 
the case of mailing, when the same should have been received in due course of post; or, in 
case of any delivery company, at the time of actual receipt.

8. MINIMUM RATES OF PAY

A schedule of the minimum rates of pay applicable to this Contract is on file at the principal office of 
Humboldt County Public Works at 1106 Second Street, Eureka, California, and shall be made 
available to any interested party on request.

9. JOB OFFICES

A. The Contractor must designate an area to serve the posting requirements of this contract. On 
this board will be posted EEO and wage information in compliance with the General 
Conditions of this contract.

B. The Contractor and their subcontractors may maintain such office and storage facilities on the 
site as may be necessary for the proper conduct of the work.  These shall be located so as to 
cause no interference with any work to be performed on the site.  The Owner’s 
Representative shall be consulted with regard to locations.

C. Upon completion of the project, or as directed by the County of Humboldt, Owner’s 
Representative, the Contractor shall remove all such temporary structures and facilities from 
the site, same to become their property, and leave the premises in the condition required by 
the County.

D. The Contractor shall furnish and maintain, during construction of the project, adequate 
facilities at the site to be designated by the County of Humboldt for the use of the County of 
Humboldt and the Architect.

10. PERFORMANCE AND PAYMENT BONDS

The company providing the required performance and payment bonds must be listed in U.S. 
Treasury Circular No. 570 as a surety approved to issue bonds securing Government contracts in 
the State of California. 

11. NOISE ABATEMENT PROVISIONS

A. Noise Affecting Existing Courtrooms:

1. The northern portion of the Regional Facility contains an active courtroom. Contractor’s 
work shall not impact the court’s operations. For all work that may impact the court’s 
operations, including excessive noise, contractor shall coordinate and schedule in 
advance with the County.
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2. The Owner’s Representative and the Owner shall be the sole judges of permissible 
noise and vibration levels and they have the right to designate times when specific 
items of equipment may be used.  

C. Vibration Control: Provide ten (10) working days notice before conducting construction 
activities that might cause vibration, such as, but not limited to, drilling, demolition, 
compaction, etc.

D. Noise Levels: Do not exceed an average continuous sound level of 72 dBA, measured at the 
perimeter of the work area, and do not exceed an impact noise level of 100 dBA measured at 
the perimeter of the work area, and only two impact occurrences between 72 dBA and 100 
dBA are permitted in a one-hour period.

E. Objectionable discernible noise transmitting is prohibited during normal Courtroom hours.

END OF SECTION
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BID CHECKLIST

SECTION 00 01 40 

The following documents shall be submitted by each Bidder, as part of their complete Bid:

1. Section 00300 - Bid Form 

2. Section 00410 - Bid Security Form (Bid Bond)

3. Section 00430 - Subcontractor List 

4. Section 00440 - Non-collusion Affidavit

5. Section 00450 - Responsibility/Non-responsibility 

6. Section 00460 - Public Contract Code 10232 Statement

7. Section 00470 - Workers' Compensation Certification

8. Section 00480 - Debarment and Suspension Certification

END OF SECTION
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PRE-BID SUBSTITUTION FORM

SECTION 00 15 80

PROJECT: Humboldt County Probation Campus Accessibility Improvement DATE:
Project Number: 2018-103

Note to Contractor: All substitution requests for "equal" products or systems shall be submitted to the 
Owner’s Representative, (10) ten days prior to the contract bid date.

We hereby submit for your consideration the following product in lieu of the specified item for the above 
project.

SECTION:         Paragraph:

Specified Item:

Proposed Substitution:

Attach completed technical data, including laboratory tests, if applicable.  

Include complete information on changes to Drawings and/or Specifications which proposed substitution 
will require for its proper installation.

Does the substitution affect dimensions shown on Drawings?  (Yes)  (No)

Will the undersigned pay for changes to the building design, including detailing costs caused by the 
requested substitution?  (Yes)  (No)

What effect does substitution have on other trades?  

                                          
Differences between proposed substitution and specified item?  
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Manufacturer's guarantees of the proposed and specified items are:

Same  Different (Explain on attachment)

The undersigned states that the function, appearance and quality are equivalent or superior to the 
specified item.

Submitted By:

Signature:

Firm:

Address:

Telephone:   

FOR USE BY ARCHITECT:

Accepted Accepted as Noted 

Not Accepted Received Too Late 

By: Date:

Remarks:

END OF SECTION 
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BID FORM

SECTION 00 30 00

TO
THE COUNTY OF HUMBOLDT

CONSTRUCTION OF HUMBOLDT COUNTY PROBATION CAMPUS ACCESSIBILITY IMPROVEMENTS 

CONTRACT NUMBER 2018-103

Name of Bidder:  _____________________________________________________             (N

Business Address: _____________________________________________________

_____________________________________________________
                                                                                                            

Telephone Number: _____________________________________________________

Residence Address: _____________________________________________________

The work to be done shall be constructed in accordance with the Contract Documents, prepared by NMR 
Architects, Dated_12/04/19__, the Agreement annexed hereto and the General Prevailing Wage 
provisions as specified in the "Notice to Contractors".

Bids are submitted for the entire work.  The amount of “The Bid” for comparison purposes will be the 
determination of the apparent low bid as specified in Section 00 01 00, “Instructions to Bidders”.  
The Bidder shall set forth for the Base Bid and each Alternate, if any, in clearly legible figures, a written 
lump sum price and a numeric lump sum price.

In case of a discrepancy between the two notated prices, the written price shall prevail, unless, however, if 
the amount set forth in writing is ambiguous, unintelligible or uncertain for any cause, or is omitted, then 
the amount set forth in the numeric column for the item shall prevail.

If this proposal shall be accepted and the undersigned shall fail to enter into the Contract and to give the 
two required bonds in the sums to be determined as aforesaid, with surety satisfactory to the Department 
of Public Works, within seven (7) days, not including Sundays and legal Holidays, after the Bidder has 
received notice from the Department that the contract has been awarded, the County may, at its option, 
determine that the Bidder has abandoned the Contract, and thereupon this Proposal and the acceptance 
thereof shall be null and void and the forfeiture of such security accompanying this Proposal shall operate 
and the same shall be the property of the County of Humboldt.

The undersigned, as Bidder, declares that the only persons or parties interested in this proposal as 
principals are those named herein; that this proposal is made without collusion with any other person, firm, 
or corporation; that Bidder has carefully examined the location of the proposed work, the annexed 
proposed form of contract, and the plans therein referred to; and proposes and agrees if this proposal is 
accepted, that Bidder will contract with the County of Humboldt, in the form of the copy of the contract 
annexed hereto, to provide all necessary machinery, tools, apparatus and other means of construction, 
and to do all the work and furnish all the material specified in the contract, in the manner and time therein 
prescribed, and according to the requirements of the Architect as therein set forth, and that he will take in 
full payment therefor the following item prices to wit:

Receipt and compliance with the following Addenda to the Contract Documents is acknowledged: 
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1. Addendum No.____ Dated________ 

2. Addendum No.____ Dated________

3. Addendum No.____ Dated________ 

4. Addendum No.____ Dated________

5. Addendum No.____ Dated________

I,                                                                 , as an agent for                                             

                                                                                 , declare under penalty of perjury under the laws of the 
State of California, that the information contained in this Bid is true and correct.  

Executed at                                   , California, on                                , 2019

The project shall be complete within the time limits specified in Section 00 01 10, “Special Conditions.”  
The undersigned is aware the Contract includes provisions for liquidated damages as specified in Section 
00 01 10, “Special Conditions,” if the Project is not completed within the agreed time of completion.

THE UNDERSIGNED, as Bidder, proposes the following:

BASE BID:

To furnish and complete the entire work as shown on the drawings and listed in the specifications, 
including required contract bonds and insurance, without additions or subtractions on account of specified 
alternates, for the sum of:
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Base Bid (Lump Sum):

$

Total Amount in Words Total

                                                                                                                                                             

Proposal Signature Page

Accompanying this proposal is __________________________________________________

(Insert the words "Cash ($)", "Cashier's Check", "Certified Check", or "Bidder's Bond", as the case may 
be) 

in the amount of at least ten percent (10%) of the total Bid Price submitted.  The names of all persons 
interested in the foregoing proposal as Principals are as follows:

__________________________________________________________________________

__________________________________________________________________________

__________________________________________________________________________

(NOTE: If a Bidder or other interested person is a Corporation, state the legal name of the corporation, 
also names of the president, secretary, treasurer, and manager thereof; if a Co-partnership, state the true 
name of the firm, also state the names of all individual co-partners composing the firm; if the Bidder or 
other interested person is an Individual, state the first and last names in full.)

Licensed in accordance with an Act providing for the registration of Contractors:

License No.: ______________________ Expiration Date:______________________
By my signature on this proposal I certify, under penalty of perjury under the laws of the State of California, 
that the foregoing questionnaire and statements of Public Contract Code Section 10162, and 10232, are 
true and correct and that the bidder has complied with the requirements of Section 8102 of the Fair 
Employment and Housing Commission Regulations (Chapter 5, Title 2 of the California Administrative 
Code).  By my signature on this proposal I further certify, under penalty of perjury under the laws of the 
State of California and the United States of America, that the Noncollusion Affidavit required by Title 23 
United States Code, Section 112 and Public Contract Code Section 7106; and the Title 49 Code of 
Federal Regulation, Part 29 Debarment and Suspension Certification are true and correct.

_________________________________________ ________________________________
Signature of Bidder                       Date
If a Bidder is a Corporation or a Co-partnership:

_________________________________________________________________________

 Name of Corporation or Firm Name of Co-partnership
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Signatures of officer(s) or partners authorized to sign contracts on behalf of the Corporation or Co-

partnership, Corporations require signature by 2 (two) corporate officers:

___________________________________ _____________________________________

 Name Title

___________________________________ _____________________________________

 Name Title

If Signature is by an agent, other than an officer of a corporation or a member of a partnership, a Power of 

Attorney must be on file with the Department prior to opening Bids or may be submitted with the Bid; 

otherwise the Bid will be disregarded as irregular and unauthorized.

Bidder's Business Address: _________________________________________________

Place of Residence: _________________________________________________

Date:  _________________________________________________

END OF SECTI0N 00 30 00
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BID SECURITY FORM

SECTION 00 41 00

LET THE FOLLOWING BE KNOWN:

That                                                                                                               , as Principal, and                                         

, a corporation, organized and existing under and by virtue of the laws of the State of                                                     

and authorized to do surety business in the State of California, as Surety, are held and firmly bound unto the                             

                                             , State of California, as Obligee, in the sum of                                                                                   

, Dollars ($                                           ), for the payment of which sum well and truly to be made, we, and each 

of us, bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly 

by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted a bid to 
the County of Humboldt, State of California, for all work specifically described in the accompanying bid;

NOW, THEREFORE, if the aforesaid Principal is awarded the contract, and within the time and 
manner required under the specifications, after the prescribed forms are presented to Principal for signature, 
enters into a written contract in the prescribed form, in accordance with the bid, and files the two bonds, one 
guaranteeing faithful performance and the other guaranteeing payment for labor and materials as required by 
law, or if the said Principal shall fully reimburse and save harmless the Obligee from any damage sustained by 
the Obligee through failure of the Principal to enter into the written contract and to file the required 
performance and labor and material bonds, then this obligation shall be null and void; otherwise, it shall be and 
remain in full force and effect.

In the event suit is brought upon this bond by the Obligee and judgment is recovered, the Surety shall 
pay all costs incurred by the Obligee in such suit, including a reasonable attorney's fee to be fixed by the 
Court.

IN WITNESS WHEREOF, we have hereunto set our hands and seals this                     day

 of                                         , 20           .

                                

By:                                                                  By:                                                            

Principal (Seal) Surety (Seal)

NOTE:   (1)    Signature of those executing for the surety must be properly acknowledged.
  (2)    This bond must be in an amount equal to as least ten (10%) percent of the amount bid.
  (3)    Bidders must use this form unless the surety company form is substantially the same.

END OF SECTION
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SUBCONTRACTOR LIST

SECTION 00 43 00

LIST OF SUBCONTRACTORS

PROJECT NAME:  HUMBOLDT COUNTY PROBATION CAMPUS ACCESSIBILITY IMPROVEMENTS

PROJECT NUMBER: 2018-103

The Bidder shall list all Subcontractors in accordance with Article 18 of the Supplementary General 
Conditions. All Subcontractors shall be listed with the Department of Industrial Relations to work on public 
works projects. 

Name of Subcontractor, CA 

Contractor License 

Number.

Address

Description of Work

to be Performed

_____________________ _____________________ _____________________

_____________________ _____________________ _____________________

_____________________ _____________________ _____________________

--------------------------------------------------------------------------------------------------------------------------------

_____________________ _____________________ _____________________

_____________________ _____________________ _____________________

_____________________ _____________________ _____________________

--------------------------------------------------------------------------------------------------------------------------------

_____________________ _____________________ _____________________

_____________________ _____________________ _____________________

_____________________ _____________________ _____________________

--------------------------------------------------------------------------------------------------------------------------------

_____________________ _____________________ _____________________

_____________________ _____________________ _____________________

_____________________ _____________________ _____________________
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Name of Subcontractor, CA 
Contractor License 
Number & Dir. Reg. 

Number

Address Description of Work
to be Performed

_____________________ _____________________ _____________________

_____________________ _____________________ _____________________

_____________________ _____________________ _____________________

--------------------------------------------------------------------------------------------------------------------------------

_____________________ _____________________ _____________________

_____________________ _____________________ _____________________

_____________________ _____________________ _____________________

--------------------------------------------------------------------------------------------------------------------------------

_____________________ _____________________ _____________________

_____________________ _____________________ _____________________

_____________________ _____________________ _____________________

--------------------------------------------------------------------------------------------------------------------------------

_____________________ _____________________ _____________________

_____________________ _____________________ _____________________

_____________________ _____________________ _____________________

--------------------------------------------------------------------------------------------------------------------------------

_____________________ _____________________ _____________________

_____________________ _____________________ _____________________

_____________________ _____________________ _____________________

--------------------------------------------------------------------------------------------------------------------------------

END OF SECTION
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NONCOLLUSION AFFIDAVIT

SECTION 00 44 00

TO THE COUNTY OF HUMBOLDT, DEPARTMENT OF PUBLIC WORKS

Non-Collusion Affidavit

(Title 23 United States Code Section 112 and Public Contract Code Section 7106)

In accordance with Title 23 United States Code Section 112 and Public Contract Code 7106 the Bidder 
declares that the Bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 
company, association, organization, or corporation; that the Bid is genuine and not collusive or sham; that 
the Bidder has not directly or indirectly induced or solicited any other Bidder to put in a false or sham bid, 
and they have not directly or indirectly colluded, conspired, connived, or agreed with any Bidder or anyone 
else to put in a sham bid, or that anyone shall refrain from bidding; that the Bidder has not in any manner, 
directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price 
of the Bidder or any other Bidder, or to fix any overhead, profit, or cost element of the bid price, or of that 
of any other Bidder, or to secure any advantage against the public body awarding the contract of anyone 
interested in the proposed contract; that all statements contained in the bid are true; and further, that the 
Bidder has not directly or indirectly, submitted their bid price or any breakdown thereof, or the contents 
thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any 
corporation, partnership, company association, organization, bid depository, or to any member of agent 
thereof to effectuate a collusive or sham bid.

_______________________________________
Signature of Bidder

_______________________________________
Date

Bidders are cautioned that making a false certification may subject the certifier to criminal prosecution.

END OF SECTION
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RESPONSIBILITY/NONRESPONSIBILITY

SECTION 00 45 00

1. DETERMINATION OF BIDDER RESPONSIBILITY

A. A responsible bidder is a bidder who has demonstrated the attribute of trustworthiness, as well as 
quality, fitness, capacity and experience to satisfactorily perform the contract.  It is the County's 
policy to conduct business only with responsible contractors.   (Ord. 2291, § 1, 01/07/2003)

B. Bidders are hereby notified that the County may determine whether the bidder is responsible 
based on a review of the bidder's performance on any contracts, including but not limited to 
County contracts.  Particular attention will be given to violations of labor laws related to employee 
compensation and benefits, and evidence of false claims made by the bidder against public 
entities.  This will include subcontractors and their employees as well.(Ord. 2291, § 1, 01/07/2003)

C. The County may declare a bidder to be non-responsible for the purpose of this contract, if the 
Board of Supervisors, in its discretion, finds that the bidder has done any of the following: (1) 
committed any act or omission which negatively reflects on the bidder's quality, fitness or capacity 
to perform this contract with the County or a contract with any other public entity, or engaged in a 
pattern or practice which negatively reflects on same; (2) committed an act or omission which 
indicates a lack of business integrity or business honesty; or (3) made or submitted a false claim 
against the County or any other public entity.    (Ord. 2291, § 1, 01/07/2003)

D. If there is evidence that the apparent low bidder may not be responsible, the department shall 
notify the bidder in writing of the evidence relating to the bidder's responsibility, and its intention to 
recommend to the Board of Supervisors that the bidder be found not responsible.  The 
department shall provide the bidder and/or the bidder's representative with an opportunity to 
present evidence as to why the bidder should be found to be responsible and to rebut evidence 
which is the basis for the department's recommendation.  If the bidder fails to avail itself of the 
opportunity to rebut the department's evidence, the bidder may be deemed to have waived all 
rights of appeal.    (Ord. 2291, § 1, 01/07/2003)

E. If the bidder presents evidence in rebuttal to the department, the department shall evaluate the 
merits of such evidence, and based on that evaluation, make a recommendation to the Board of 
Supervisors.  The final decision concerning the responsibility of the bidder shall reside with the 
Board of Supervisors.  (Ord. 2291, § 1, 01/07/2003)

F. These terms shall also apply to proposed [subcontracts/ subconsultants] of bidders on County 
contracts.   (Ord. 2291, § 1, 01/07/2003)

2. DETERMINATION OF BIDDER DEBARMENT

A. The bidder is hereby notified that the County may debar the bidder from bidding on other County 
contracts for a specified period of time, not to exceed three (3) years, and the County may 
terminate any or all of the bidder's existing contracts with the County, if the Board of Supervisors 
finds, in its discretion, that the bidder has done any of the following: (1) violated any term of a 
contract with the County; (2) committed any act or omission which negatively reflects on the 
bidder's quality, fitness, or capacity to perform a contract with the County or any other public 
entity, or engaged in a pattern or practice which negatively reflects on same; (3) committed an act 
or offense which indicates a lack of business integrity or business honesty; or (4) made or 
submitted a false claim against the County or any other public entity.    (Ord. 2291, § 1, 
01/07/2003)
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B. If there is evidence that the apparent low bidder may be subject to debarment, the department 
shall notify the bidder in writing of the evidence which is the basis for the proposed debarment, 
and shall advise the bidder of the scheduled date for a debarment hearing before the Contractor 
Hearing Board (CHB).    (Ord. 2291, § 1, 01/07/2003) 

C. The CHB shall conduct a hearing where evidence on the proposed debarment is presented.  The 
bidder and/or the bidder's representative shall be given an opportunity to submit evidence at that 
hearing.  After the hearing, the CHB shall prepare a proposed decision, which shall contain a 
recommendation regarding whether the bidder should be debarred, and, if so, the appropriate 
length of time of the debarment.  If the bidder fails to avail itself of the opportunity to submit 
evidence to the CHB, the bidder may be deemed to have waived all rights of appeal.    (Ord. 2291, 
§ 1, 01/07/2003)

D. A record of the hearing, the proposed decision and any other recommendation of the CHB shall 
be presented to the Board of Supervisors, by the department head.  The Board of Supervisors 
shall have the right to modify, deny or adopt the proposed decision and recommendation of the 
hearing board.(Ord. 2291, § 1, 01/07/2003)

E. These terms shall also apply to proposed [subcontractors/ subconsultants] of bidder's on County 
contracts.(Ord. 2291, § 1, 01/07/2003)

EVIDENCE OF RESPONSIBILITY / NONRESPONSIBILITY

(Humboldt County Code Sections 2141 et seq.)

The bidder shall, under penalty of perjury, answer each of the questions below and provide supporting 
documentation.  The term “bidder” shall include any person associated with the bidder in the capacity of 
owner, partner, director, officer or manager.

1.  Is the bidder under suspension, debarment, or determination of ineligibility by any federal, state 
or local agency?    ___No    ___Yes (explain)

2.  Has the bidder been suspended, debarred, or determined ineligible by any federal, state or 
local agency within the preceding 5 years:   ___No     ___Yes (explain)

3.  Is there pending against the bidder any proposed debarment or suspension proceeding?
 ___No   ___Yes (explain)

4.  Has the bidder been indicted, charged with, or convicted, or assessed civil or administrative 
penalties, or had a civil judgment rendered against it, in any matter involving:

(a) fraud, false claims, or dishonesty; 
(b) any serious or wilful violation of the California Occupational Safety and Health Act of 

1973 (Labor Code Sections 6300 et seq) or the Federal Occupational Safety and 
Health Act of 1970;

(c) violation of the state workers’ compensation laws; 
(d) violation of the Contractor’s State License Law (Bus & Prof Code Sections 

7000 et seq.)
(e) violation of prevailing wage laws;
(f) violation of state or federal environmental laws;
(g) violation of local laws related to permits, land use, or waste disposal?

___No   ___Yes (explain)

5.  Has the bidder defaulted on a construction contract within the preceding 10 years?
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___No   ___Yes (explain)

6.   Provide information concerning any bankruptcy or receivership of bidder, and information 
regarding all legal claims, disputes, or lawsuits (including administrative matters) arising from 
any construction project performed within the preceding 5 years, including information 
regarding any work completed by a surety.

NOTE: This information will not necessarily result in denial of award, but will be considered in determining 
bidder responsibility. Bidders are cautioned that making a false certification may subject the bidder to 
criminal prosecution.

Signature of Bidder

Date

END OF SECTION
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SECTION 10232 STATEMENT

PUBLIC CONTRACT CODE SECTION 10232 STATEMENT

SECTION 00 46 00

In accordance with Public Contract Code Section 10232, the Contractor, hereby states under penalty of 
perjury, that no more than one final unappealable finding of contempt of court by a Federal court has been 
issued against the Contractor within the immediately preceding two year period because of the 
Contractor's failure to comply with an order of a Federal court which orders the Contractor to comply with 
an order of the National Labor Relations Board.

________________________________________
Signature of Bidder

________________________________________
Date

Bidders are cautioned that making a false certification may subject the certifier to criminal prosecution.

END OF SECTION
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 CERTIFICATE

WORKERS’ COMPENSATION CERTIFICATE

SECTION 00 47 00

Labor Code Section 3700.

"Every employer except the State shall secure the payment of compensation in one or more of the 
foregoing ways:

(a) By being insured against liability to pay compensation in one or more insurers 
duly authorized to write compensation insurance in this state.

(b) By securing from the Director of Industrial Relations a certificate of consent to 
self-insure either as an individual employer, or as one employer in a group of 
employers, which may be given upon furnishing proof satisfactory to the Director 
of Industrial Relations of ability to self-insure and to pay any compensation that 
may become due to their employees."

I am aware of the provisions of Section 3700 of the Labor Code which requires every employer to be 
insured against liability for workers’ compensation or to undertake self-insurance in accordance with the 
provisions of that code, and that I will comply with such provisions before commencing the performance of 
the work of this contract.

                                                                               
Signature of Contractor:

Date:________________________________________

In accordance with Article 5 [commencing at Section 1860], Chapter 1, Part 7, Division 2, of the Labor 
Code, the above certificate must be signed and filed with the awarding body prior to commencing any 
work under this contract.

END OF SECTION
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CERTIFICATION

DEBARMENT AND SUSPENSION CERTIFICATION

SECTION 00 48 00

TITLE 49, CODE OF FEDERAL REGULATIONS, PART 29

The CONTRACTOR, under penalty of perjury, certifies that, except as noted below, he/she or any 

other person associated therewith in the capacity of owner, partner, director, officer, manager:

1. is not currently under suspension, debarment, voluntary exclusion, or determination of 

ineligibility by any Federal, State or local agency;

2. has not been suspended, debarred, voluntarily excluded or determined ineligible by any 

Federal, State or local  agency within the past 3 years;

3. does not have a proposed debarment pending; and

4. has not been indicted, convicted, or had a civil judgment rendered against it by a court of 

competent jurisdiction in any matter involving fraud or official misconduct within the past 3 

years.

If there are any exceptions to this certification, insert the exceptions in the following space.

Exceptions will not necessarily result in denial of award, but will be considered in determining bidder 

responsibility.  For any exception noted above, indicate below to whom it applies, initiating agency, 

and dates of action.

Notes: Providing false information may result in criminal prosecution or administrative sanctions.  

The above certification is part of the Proposal.  Signing this Proposal on the signature portion 

thereof shall also constitute signature of this Certification.

                                                                      
Signature of Contractor: ______________________________

Date: ______________________________ 

END OF SECTION
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AGREEMENT

SECTION 00 50 00

This is an AGREEMENT made and entered into this                                                         day of 

           , 2020 by and between the County of Humboldt, a political subdivision of  the State of California  

(hereinafter referred to as COUNTY)  and                                                     , a corporation organized and 

existing under the laws of the State of                                                ,

a partnership consisting of                                                                                                              ;

an individual doing business as                                                                                               in the State of 

California, (hereinafter referred to as "CONTRACTOR").

County and Contractor for the consideration hereinafter named agree as follows:

SECTION 1 - SCOPE OF WORK

Contractor shall furnish all labor, tools and materials and perform all the work for the construction of:

HUMBOLDT COUNTY PROBATION CAMPUS ACCESSIBILITY IMPROVEMENTS

PROJECT NUMBER: 2018-103

in accordance with the Contract Documents referred to in Section 3 of this Agreement.

The scope of work includes the work included in the “Base Bid” for the project and the following bid 
alternatives:                                                                                                           
SECTION 2 - CONTRACT PRICE

County shall pay, and Contractor shall accept Contractor's Price, as follows:

 Dollars and  /100 ($ )
                                                                                              
as full compensation for furnishing all materials and for doing all the work contemplated and embraced in 
this Agreement; also for all loss or damage, arising out of the work aforesaid, or from the actions of the 
elements, or from any unforeseen difficulties or obstructions which may arise or be encountered in the 
prosecution of the work until its acceptance by County, and for all risks of every description connected with 
the work; also for all expenses incurred by or in consequence of the suspension or discontinuance of the 
work and for well and faithfully completing the work, and the whole thereof, in the manner and according 
to the Plans and Specifications, and the requirements of the Owner.

SECTION 3 - CONTRACT DOCUMENTS

The complete contract between the parties hereto shall consist of the following, hereinafter referred to as 
the CONTRACT DOCUMENTS:

- Notice to Contractors - General Conditions  
- Bid Form - Supplementary General Conditions
- Bid Security Form - General Requirements
- This Agreement - Technical Specifications
- Payment Bond - Plans and Drawings
- Performance Bond - Subcontractor List
- Insurance Certificates - Non collusion Affidavit
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- Public contract code Statement - Evidence Of Responsibility/Non-responsibility
- Special Conditions - Debarment suspension certification

And, as published by the California Department of Industrial Relations:

- General Prevailing Wage Rates

And any addenda to any of the above documents, all of which are on file in the office of the Director of 
Public Works of the County of Humboldt.  Each of said CONTRACT DOCUMENTS is incorporated and 
made a part of this Agreement by the reference contained in this Section.

All rights and obligations of the County and the Contractor are fully set forth and described in the Contract 
Documents.  All of the above named documents are intended to be complementary, so that any work 
called for in one, and mentioned in the other is to be performed and executed the same as if mentioned in 
all said documents.

SECTION 4 - BEGINNING OF WORK

Following receipt and full execution and approval of the Contract Documents, and posting of the requisite 
Bonds as called for therein, the COUNTY will issue a "Notice to Proceed".  Under no circumstances shall 
the CONTRACTOR enter upon the site of work until receipt of the "Notice to Proceed", unless so 
authorized in writing by the COUNTY.

SECTION 5 - TIME OF COMPLETION

The work called for in this Agreement shall be commenced within ten (10) calendar days of the date of 
receipt by Contractor of the Notice to Proceed and shall be fully completed within 200 calendar days 
following receipt of the Notice to Proceed by the Contractor.

SECTION 6 - PREVAILING WAGE

Pursuant to Section 1770 of the Labor Code, the County has determined the Prevailing Wage Rate to be 
as listed by the Department of Industrial Relations, Division of Labor Statistics and Research, P.O. Box 
420603, San Francisco, CA, 94101, Phone: (415) 703-4780. Complete Certified Payrolls must be 
submitted to the OWNER together with each application for progress payment. Electronic submittal 
directly to DIR may be required. 

SECTION 7 - WORKERS' COMPENSATION

By my signature hereunder, as CONTRACTOR, I certify that I am aware of the provisions of Section 3700 
of the Labor Code which requires every employer to be insured against liability for Workers' 
Compensation or to undertake self insurance in accordance with the provisions of that code, and I will 
comply with such provisions before commencing the performance of the work of this contract.

SECTION 8 - NOTICES

All notices shall be in writing and delivered in person or transmitted by mail.  Notices required to be given 
to the COUNTY shall be addressed as follows:

County Administrative Office
825 5th Street, Eureka, California, 95501

Notices required to be given to CONTRACTOR shall be addressed as follows:
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SECTION 9 - NUCLEAR FREE HUMBOLDT COUNTY ORDINANCE COMPLIANCE

Neither the Contractor, his Subcontractors or their suppliers are Nuclear Weapons Contractors, and are 
not knowingly or intentionally engaged in the research, development, production, or testing of nuclear 
warheads, nuclear weapons systems, or nuclear weapons components, as defined by the Nuclear Free 
Humboldt County Ordinance.  Contractor, his Subcontractors and/or their suppliers agree to notify Owner 
immediately if they become a nuclear weapons contractor as defined above.

//

//

//

//

//

//

//

//

//

//

//

IN WITNESS WHEREOF, The parties hereto have entered into this Agreement as of the date first above 
set forth. 
COUNTY OF HUMBOLDT

(SEAL)

By:___________________________________________
Chairperson, Board of Supervisors of the County of Humboldt, State of California

ATTEST:

By:  ___________________________________________
Clerk of the Board of Supervisors of the County of Humboldt, State of California
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CONTRACTOR: Corporations require signature by 2 (two) corporate officers

By:  ___________________________________________

Title: __________________________________________

By:  ___________________________________________

Title: __________________________________________

APPROVED AS TO FORM:

By:  ___________________________________________
Deputy County Counsel

INSURANCE CERTIFICATES REVIEWED AND APPROVED:

By:  ___________________________________________
Risk Manager

END OF SECTION
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PERFORMANCE BOND

SECTION 00 61 00

LET THE FOLLOWING BE KNOWN:  

That_______________________________________________________________________
(Name of Contractor)   

_________________________________________________________________________________________
(Address of Contractor)

a ____________________________________________________________, hereinafter called Principal, and:
(Corporation, Partnership or Individual)

________________________________________________________________________________________
(Name of Surety)

________________________________________________________________________________________
(Address of Surety)

hereinafter called Surety, are held and firmly bound unto

HUMBOLDT COUNTY
825 5th Street

Eureka, California   95501

hereinafter called OWNER, in the penal sum of                                                                              

________________________________________________________________________________________

Dollars  ................................................................................ ($ ______________________________)

in lawful money of the United States, for the payment of which sum well and truly to be made, we bond 
ourselves, successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into a certain 
contract  with the OWNER,  dated  the _______________ day of __________________________, 20__, 
a copy of which is hereto attached and made a part hereof for the construction of:
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NOW, THEREFORE, if the Principal shall well, truly and faithfully perform its duties, all of the 
undertakings, covenants, terms, conditions, and agreements of said contract during the original term 
thereof, and any extensions thereof which may be granted by the OWNER, with or without notice to the 
Surety and during the one year guaranty period, and if Principal shall satisfy all claims and demands 
incurred under such contract, and shall fully indemnify and save harmless the OWNER from all costs and 
damages which it may suffer by reason of failure to do so, and shall reimburse and repay the OWNER all 
outlay and expense which the OWNER may incur in making good any default, then this obligation shall be 
void; otherwise to remain in full force and effect.

Signed and sealed this             day of                               , 20      .

By:  ___________________________________
Principal 

By:  ___________________________________
Surety

SURETY

(Power of Attorney for person signing for Surety Company, or a certified copy thereof, must be attached.  
Signatures of person or persons executing for the Surety must be acknowledged.)

END OF SECTION 
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SECTION 00 61 13

CONSTRUCTION PERFORMANCE BOND

This Construction Performance Bond (“Bond”) is dated                                , is in the penal sum of                                           
and is entered into by and between the parties listed below to ensure the faithful performance of the 
Construction Contract identified below.  This Bond consists of this page and the Bond terms and 
Conditions, Paragraphs 1 through 13, attached hereto.  Any singular reference to                                                        
(“Contractor”),                                                 ("Surety"), the County of Humboldt (“Owner”) or other party 
shall be considered plural where applicable.

CONTRACTOR: SURETY:

___________________________________ _____________________________________
Name Name

___________________________________ _____________________________________
Address Principal Place of Business and Address

County of Humboldt
c/o Humboldt County Public Works  CONSTRUCTION CONTRACT:
825 5th Street [PROJECT NAME] 
Eureka, California 95501

Attn:  PROJECT MANAGER
DATED________________, 20____, in 
the amount of $________________________.

CONTRACTOR AS PRINCIPAL SURETY
Company: (Corp. Seal)        Company: (Corp. Seal)

Signature:                                        Signature:                                          

____________________________ _________________________________
Name and Title:                    Name and Title:             

____________________________
Address

BOND TERMS AND CONDITIONS
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1. The Contractor and the Surety, jointly and severally, bind themselves, their heirs, executors, 
administrators, successors and assigns to Owner for the complete and proper performance of the 
Construction Contract, which is incorporated herein by reference.

2. If the Contractor completely and properly performs all of its obligations under the Construction 
Contract, the Surety and the Contractor shall have no obligation under this Bond.

3. The Surety's obligation under this Bond shall arise after Owner has declared a Contractor Default 
under the Construction Contract pursuant to the terms of the Construction Contract. 

Upon declaring the Contractor in default, the Owner shall make the Balance of the undisputed Contract 
Sum available to the Surety for completion of the work on the Project under the Construction Contract. 

4. When Owner has satisfied the conditions of Paragraph 3, the Surety shall promptly, and in no 
event later than fifteen (15) working days after receipt of the notice of default, and at the Surety’s 
sole expense, confirm in writing as to its election to take one of the following actions:

A. Arrange for the Contractor, with consent of Owner, to perform and complete the 
Construction Contract (but Owner may withhold consent in its sole discretion (with or 
without cause), in which case the Surety must immediately elect option 4B, 4C or 4D, 
below), and that such performance shall commence within an additional thirty (30) 
calendar days; or

B. Undertake to perform and complete the Construction Contract itself, through its agents or 
through independent contractors (other than the Contractor), and that such performance 
shall commence within an additional thirty (30) calendar days; or

C. As promptly as reasonably possible, obtain bids from qualified, responsible contractors 
(other than the Contractor) acceptable to Owner for a contract for performance and 
completion of the Construction Contract, and, upon determination by Owner that the 
contractor selected with Owner’s concurrence is responsible, and subject to full 
compliance with all applicable laws as may be required (including, without limitation, any 
applicable competitive bidding and public contracting and procurement requirements 
pursuant to California and/or Federal laws, if applicable), arrange for a contract to be 
prepared for execution by Owner and the contractor selected with Owner's concurrence, 
to be secured with performance and payment bonds executed by a qualified surety 
equivalent to the bonds issued on the Construction Contract and subject to the consent of 
Owner; and, if the Surety's obligations defined in Paragraph 6 exceed the Balance of the 
Contract Sum, then the Surety shall pay to Owner the amount of such excess; or

D. Waive its right to perform and complete, arrange for completion, or obtain a new 
contractor, and subject to its investigation and consultation with Owner, determine in good 
faith the amount for which it may then be liable to Owner under Paragraph 6 for the 
performance and completion of the Construction Contract and, within ten (10) additional 
calendar days, tender payment therefor to Owner with full explanation of the payment's 
calculation.  If Owner accepts the Surety's tender under this paragraph 4(D), the Surety 
shall remain liable for future damages, then unknown or unliquidated, and including, 
without limitation, additional costs incurred to complete the Construction Contract and any 
unsatisfied liquidated damages, resulting from the Contractor Default.  If Owner disputes 
the amount of Surety's tender under this paragraph 4(D), Owner may exercise all 
remedies available to it at law to enforce the Surety's liability under paragraph 6.

5. If the Surety does not proceed as provided in Paragraph 4, then the Surety shall be deemed to be 
in default on this Bond ten (10) calendar days after receipt of an additional written notice from 
Owner to the Surety demanding that the Surety perform its obligations under this Bond.  At all 
times Owner shall be entitled to enforce any remedy available to Owner at law or under the 
Construction Contract including, without limitation, and by way of example only, rights to perform 
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work, protect work, mitigate damages, or coordinate work with other consultants or contractors.

6. The Surety's monetary  obligations under this Bond are commensurate with the obligations of the 
Contractor under the Construction Contract.  The Surety's obligations shall include, but are not 
limited to:  

A. The responsibilities of the Contractor under the Construction Contract for completion of 
the Construction Contract and correction of defective, deficient and/or non-compliant 
work;

B. The responsibilities of the Contractor under the Construction Contract to pay liquidated 
damages, and for damages for which no liquidated damages are specified in the 
Construction Contract, actual damages, and all damages caused by non-performance or 
lack of proper performance of the Construction Contract, including but not limited to, all 
valid and proper backcharges, offsets, payments, indemnities, and/or other damages;

C. Additional administrative, management, legal, design professional and delay costs 
resulting from the Contractor Default or resulting from the actions or failure to act of the 
Surety under Paragraph 4.

7. No right of action shall accrue on this Bond to any person or entity other than Owner or its heirs, 
executors, administrators, or successors.

8. The Surety hereby waives notice of any change, alteration or addition to the Construction Contract 
or to related subcontracts, purchase orders and other obligations, including changes of time.  The 
Surety consents to all terms of the Construction Contract, including provisions on changes to the 
Contract.  No extension of time, change, alteration, modification, deletion, or addition to the 
Contract Documents, or of the work required thereunder, shall release or exonerate Surety on this 
Bond or in any way affect the obligations of Surety on this Bond.

9. Any proceeding, legal or equitable, under this Bond shall be instituted in the Superior Court for the 
County of Humboldt.  

10. As a part of the obligation secured under this Bond, and in addition to the face amount specified 
therefore, there shall be included costs and reasonable expenses and fees, including reasonable 
attorney’s fees and expert costs, incurred by the County in successfully enforcing any obligation 
arising under this Bond, all to be taxed as costs and included in any judgment rendered

11. Notice to the Surety, Owner or the Contractor shall be mailed or delivered to the address shown 
on the signature page.

12. Any provision in this Bond conflicting with any statutory or regulatory requirement shall be deemed 
deleted herefrom and provisions conforming to such statutory requirement shall be deemed 
incorporated herein.  

13. Definitions.

A. Balance of the Contract Sum: The total amount payable by Owner to the Contractor 
pursuant to the terms of the Construction Contract after all proper adjustments have been 
made under the Construction Contract, for example, deductions for progress payments 
made, and increases/decreases for approved modifications to the Construction Contract.

B. Construction Contract: The agreement between Owner and the Contractor identified on 
the signature page, including all Contract Documents and changes thereto.

C. Contractor Default: Material failure of the Contractor, which has neither been remedied 
nor waived, to perform or otherwise to comply with the terms of the Construction Contract.
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END OF DOCUMENT
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SECTION 00 61 14

PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS, THAT WHEREAS, the County of Humboldt, by its 

order made , 20 , has awarded to                             

, 

hereinafter designated as the "Principal," a contract for the work described as follows: 

NOW, THEREFORE, we the Principal and                             
, Surety, are held and firmly bound unto the County of Humboldt in the penal sum of                             
Dollars ($                     ), lawful  money of the United States of America for the payment of 
which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors 
and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that if said Principal, his/her or its heirs, 
executors, administrators, successors or assigns, shall fail to pay any of the persons named in Section 
9100 of the Civil Code, or amounts due under the Unemployment Insurance Code with respect to work or 
labor performed by any such claimant, any prevailing wages due and penalties incurred pursuant to the 
California Labor Code or for any amounts required to be deducted, withheld, and paid over to the 
Franchise Tax Board from the wages of employees of the Contractor and their subcontractors pursuant to 
Section 18806 of the Revenue and Taxation Code with respect to such work and labor as required by 
Sections 9550 et seq. of the Civil Code of California, then said Surety will pay for the same, in or to an 
amount not exceeding the amount set forth herein, and also will pay in case suit is brought upon this bond, 
such reasonable attorney's fees, as shall be fixed by the court, awarded and taxed as in the 
above-mentioned statutes provided.   

AND, the said Surety, for value received, hereby stipulates and agrees that no change, extension 
of time, alteration or addition to the terms of the contract or to the work to be performed thereunder or the 
specifications accompanying the same shall in any wise affect its obligations on this bond, and it does 
hereby waive notice of any such change, extension of time, alteration or addition to the terms of the 
contract, or to the work, or to the specifications.

IN WITNESS WHEREOF, this instrument has been duly executed by the Principal and Surety above 
named, on the  day of , 20 .

PRINCIPAL SURETY

BY: BY
ATTORNEY-IN-FACT

END OF SECTION 00 61 14



NICHOLS, MELBURG & ROSSETTO HUMBOLDT COUNTY PROBATION CAMPUS
ARCHITECTS                                                                                        ACCESSIBILITY IMPROVEMENTS

NMR Project 17-6430 Task 5 00 70 00 - 1 of 30 GENERAL CONDITIONS

GENERAL CONDITIONS

SECTION 00 70 00
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GC 1. DEFINITIONS

A. COUNTY:  The term "County", or pronouns in place of same where used herein, shall mean 
Humboldt County acting through its Board of Supervisors.

B. BOARD:  The term "Board", or pronouns in place of same where used herein, shall mean the 
Humboldt County Board of Supervisors.

C. OWNER:  The "Owner" is the person or entity identified as such in the Owner-Contractor 
Agreement; the term Owner means the Owner or their authorized representative.

D. ARCHITECT:  The term "Architect" shall mean, Nichols, Melburg & Rossetto as employed by the 
Owner.

E. CONTRACTOR:  The term "Contractor", where used herein, shall mean the Contractor to whom 
the contract for the work described and specified herein has been awarded by the Board.

F. PLANS AND SPECIFICATIONS: The term "Plans and Specifications", where used herein, shall 
mean and include all specifications and provisions of every kind, whether general, detailed or 
otherwise, relating to the equipment, material of work, and the installation thereof, and the plans 
and drawings accompanying same which are made a part thereof.  Such Plans and Specifications 
are recognized as instruments of professional service.

G. OWNER’S REPRESENTATIVE: The term “Owner’s Representative” shall mean agent assigned 
to the Project by Humboldt County Department of Public Works.

H. PROJECT INSPECTOR: The term “Project Inspector” shall mean agent assigned to the Project 
by Humboldt County Department of Public Works.

GC 2. CONTRACT

A. The Contract Documents include all documents identified as such in the Agreement 
(Section 00500), any amendments and Change Orders thereto

B. In the execution of the work or any portion thereof, Contractor shall operate as an independent 
contractor and not as the agent of Owner or Architect.

C. No verbal agreement or conversation with any officer, agent, or employee of Owner or Architect, 
either before or after execution of the Agreement, shall affect or modify any terms or obligations of 
the Contract unless duly incorporated into the Contract by written Change Order or amendment of 
the Contract.

D. The Contract Documents shall not be construed to create any contractual relationship of any kind 
between the Architect and the Contractor, but the Architect shall be entitled to performance of 
obligations intended for their benefit, and to enforcement thereof.  Nothing contained in the 
Contract Documents shall create any contractual relationship between the Owner or the Architect 
and any subcontractor or sub-subcontractor.
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GC 3. BONDS

A. The successful bidder, simultaneously with the execution of the Agreement, will be required to 
furnish a Payment Bond in an amount equal to one hundred (100%) percent of the contract price, 
and a faithful Performance Bond in an amount equal to one hundred (100%) percent of the 
contract price. The Contractor must submit a certificate from the Humboldt County Clerk’s Office 
with all payment bonds. The Clerk’s certificate must indicate that the surety is admitted to transact 
business in the State of California, and certify that the surety’s certificate of authority, issued by 
the Insurance Commissioner, has not been suspended, revoked, canceled, or annulled.

B. The bonds shall comply with Section 9554 of the Civil Code of the State of California.  The 
payment Bond and the faithful Performance Bond shall each be in a form that is satisfactory to the 
County Counsel, or Risk Management of the County of Humboldt.  A copy of an acceptable format 
is attached to the Agreement forms of these specifications. 

GC 4. INSURANCE REQUIREMENTS

A. THIS CONTRACT/AGREEMENT SHALL NOT BE EXECUTED BY COUNTY and the 
CONTRACTOR is not entitled to any rights, unless certificates of insurance, or other sufficient 
proof that the following provisions have been complied with, and such certificate(s) are filed with 
the Clerk of the Humboldt County Board of Supervisors.  

B. Without limiting Contractor’s indemnification provided herein, Contractor shall and shall require 
any of its subcontractors to take out and maintain, throughout the period of this Agreement, the 
following policies of insurance placed with insurers with a current A.M. Bests rating of no less than 
A:VII or its equivalent against injury/death to persons or damage to property which may arise from 
or in connection with the activities hereunder of Contractor, its agents, employees or 
subcontractors:

C. Comprehensive or Commercial General Liability Insurance at least as broad as Insurance 
Services Office Commercial General Liability coverage (occurrence from CG 0001), in an amount 
of $2,000,000 per occurrence.  If work involves explosive, underground or collapse risks, XCU 
must be included.  If a general aggregate limit is used, either the general aggregate limit shall 
apply separately to this project or the general aggregate shall be $5,000,000.  Said policy shall 
contain, or be endorsed with, the following provisions:
1. The County, its officers, employees and agents, are covered as additional insured for 

liability arising out of the operations performed by or on behalf of Contractor.  The 
coverage shall contain no special limitations on the scope of protection afforded to the 
County, its officers, agents, and employees.

2. The policy shall not be canceled or materially reduced in coverage without thirty (30) days 
prior written notice (10 days for non-payment of the premium) to County by certified mail.

3. The inclusion of more than one insured shall not operate to impair the rights of one 
insured against another insured, and the coverage afforded shall apply as though 
separate policies had been issued to each insured, but the inclusion of more than one 
insured shall not operate to increase the limits of the insurer’s liability.

4. For claims related to this project, the Contractor’s insurance is primary coverage to the 
County, and any insurance or self-insurance programs maintained by the County are 
excess to Contractor’s insurance and will not be called upon to contribute with it.

5. Any failure to comply with reporting or other provisions of the parties, including breach of 
warranties, shall not affect coverage provided to County, its officers, employees, and 
agents.

D. Automobile liability insurance with coverage at least as broad as Insurance Services Office form 
CA 0001 06092, Code 1 (any auto), for vehicles used in the performance of this Agreement with 
minimum coverage of not less than $1,000,000 per accident combined single limit (CSL).  Such 
policy shall contain or be endorsed with the provision that coverage shall not be canceled or 
materially reduced in coverage without thirty (30) days prior written notice (10 days for non-
payment of premium) to County by certified mail.
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E. Workers’ Compensation insurance meeting statutory limits of the California Labor Code which 
policy shall contain or be endorsed to contain a waiver of subrogation against County, its officers, 
agents, and employees and provide for thirty (30) days prior written notice in the event of 
cancellation.

F. If applicable, Builder’s Risk or Course of Construction, written on an “All-Risk” form, for 100% of 
the completed value of the insurable part of the project.  The Builder’s Risk policy shall provide for 
losses to be payable to County and the Contractor as their interests may appear, and that in the 
event of payment for any loss under the coverage provided, the insurer shall have no rights of 
recovery against County and Contractor.

G. Contractor shall furnish County with certificates and original endorsements effecting the required 
coverage prior to execution of this Agreement by County.  The endorsements shall be on forms as 
approved by the County’s Risk Manager or County Counsel.  Any deductible or self-insured 
retention over $100,000 shall be disclosed to and approved by County.  If Contractor does not 
keep all required policies in full force and effect, County may, in addition to other remedies under 
this Agreement, take out the necessary insurance, and Contractor agrees to pay the cost of said 
insurance.

H. SUBCONTRACTORS:  Should contractor subcontract any portion of the work to be performed 
under this Agreement, said subcontractors shall be required by contractor to:
1. Enter into a written contract with contractor acknowledging that no employee/employer 

relationship exists between contractor and subcontractor and that no Workers' 
Compensation, unemployment benefits, or other personnel benefits are required by or 
available to subcontractor through contractor or County.

2. Hold harmless and to indemnify, defend and save harmless contractor and County, its 
Board of Supervisors, officers, agents, employees and volunteers, from any and all claims 
and losses accruing or resulting to any and all contractors, subcontractors, material 
suppliers, laborers, and any other person, firm or corporation who may be injured or 
damaged by subcontractor in the performance of this Agreement.

I. HOLD HARMLESS/INDEMNIFICATION CLAUSE

Pursuant to Government Code section 895.4, the parties to this Agreement shall indemnify, 
defend and hold harmless the other parties hereto and their officers, agents, and employees, from 
any and all claims, demands, losses, damages, and liabilities of any kind or nature, including 
attorney’s fees, which arise by the virtue of its own acts or omissions (either directly or through or 
by its officers, agents or employees) in connection with its duties and obligations under this 
Agreement and any amendments hereto.

Acceptance of insurance, if required by this Agreement, does not relieve Contractor from liability 
under this indemnification clause.  This indemnification clause shall apply to all damages or 
claims for damages suffered by Contractor’s operations regardless if any insurance is applicable 
or not.

GC 5. TERMINATION OF CONTRACT

A. Each of these general conditions, whether preceding or following this paragraph, is to be 
considered material and failure to comply with any of such conditions by the Contractor will be 
deemed a breach of contract.

B. Should the Contractor fail to perform any of the provisions of the Contract, the Owner shall have 
the right, whether or not an alternative right is provided, to declare the Contract terminated.  A 
written notice by the Owner to the Contractor that the Contract is terminated shall be deemed a 
complete termination of same.
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C. On the Contract being so terminated, the Contractor shall, provided Contractor is ordered to do so 
by the Owner, immediately remove from the premises all or any materials and personal property 
belonging to Contractor which have not been used in the construction of the Work or which is not 
in place in the Work; and both Contractor and their surety shall be liable upon their bond for all 
damages caused to the Owner by reason of failure to complete the Contract.

D. See GC Article 29, SUFFICIENT LABOR OR MATERIAL.

GC 6. NON-CONTINUANCE OF WORK

A. Should the Contractor at any time during the progress of the Work refuse, neglect or be unable for 
any reason, except the documented inability to supply a sufficiency of materials or workmen 
necessary, to complete the Work within the time specified in the Contract, the Owner shall have 
the power to terminate the Contract as prescribed.

GC 7. ASSIGNMENT OF CONTRACT

A. The Contractor shall not assign or sublet the Contract in whole or in part without the prior written 
consent of the Owner. The Contractor shall not assign any monies due or to become due to them 
under the Contract without the prior written consent of the Owner.

B. Any assignments permitted under these documents or approved by the Owner shall, in addition, 
have prior written approval of all sureties of the Contractor executing bonds or insurance in the 
interest of this Contract.

C. If the Contractor seeks to assign any portions or monies as permitted, Contractor shall pay to the 
Owner $1,000 to cover Owner's costs each time an assignment occurs.

GC 8. SEPARATE CONTRACTS

A. The Owner reserves the right to let other contracts in connection with this Project.  The Contractor 
shall afford all other such contractors reasonable opportunity for storage of their materials; shall 
provide that the execution of their work properly connects and coordinates with theirs; and shall 
cooperate with them to the end of facilitating the Work.

B. The work performed or executed under other contracts in advance of work under this Contract 
shall be inspected and determined to be in proper condition by the Contractor before permitting 
related or connecting work to proceed under this Contract.

C. Contractor shall immediately notify Architect of any discrepancies, defects or other conditions 
found unsuitable for proper execution of the work.

GC 9. CONFERENCES

A. At any time during the progress of the Work, the Owner, Owner’s Representative, or Architect 
shall have authority to require the Contractor to attend a conference of any or all of the contractors 
engaged in the Work; and any notice of such conference shall be duly observed and complied 
with by the Contractor.

GC 10. TERMS OF PAYMENT

A. At the end of each calendar month, the Contractor shall submit to the Owner’s Representative a 
statement of all materials actually placed in the building during the month, the labor expended 
thereon, and the cost thereof; whereupon after verification by the Owner’s Representative it is 
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found to be acceptable, a certificate for the amount less five percent (5%) thereof will be issued by 
the Owner’s Representative except that no certificate will be issued for defective work and 
materials until they have been removed, replaced and made good.  The Owner will also pay the 
costs of material on hand under the following conditions:  Written approval is given by the Owner’s 
Representative prior to requesting payment.  Approved items have been inventoried by the 
Owner’s Representative and they are stored in a safe and weather protected manner, and are 
major items that delay in receiving will adversely affect the construction time schedules. The 
Owner’s Representative will issue a certificate for the certified invoice amount, less five percent 
(5%) thereof. The Contractor shall be paid monthly as the work progresses, the amount of each 
such certificate. Final payment shall be made in accordance with E. below. 

B. As a basis for determining the amount of monthly payments, the Contractor shall, before 
commencing the work, submit to the Owner’s Representative for approval a detailed statement of 
all materials and labor included in their original estimate.  This statement shall be so arranged that 
the value of the work as it progresses may be readily determined. Payment for change order work 
will be made if the change order work is complete and is approved prior to the Owner’s 
Representative issuing the monthly certification of payment.  The regular initial schedule of values 
shall be prepared and submitted by Contractor twenty (20) calendar days in advance of the time 
the first request for payment is due, allowing sufficient time for review, approval and modifications 
as may be required prior to use for said first payment. The total sum of the schedule of values 
shall equal the Contract Price.

C. Acceptance of any work and payments therefore shall be made upon written recommendation of 
the Owner’s Representative and Architect.

D. Payments to the Contractor will be made within 30 days of an approved pay estimate in 
accordance with Owner's regular approval and accounting procedures, based upon statements or 
certificates received as issued or approved by the Owner’s Representative, including written 
certification that complete certified payroll records have been, or will be, submitted to the Labor 
Commissioner as required by the California Labor Code.

E. Thirty-five (35) days after the acceptance of the work by the Owner’s Representative and Architect 
(provided the project has been accepted by the Board of Supervisors), the Contractor shall be 
entitled to the balance due for the completion and acceptance of the work, provided that all claims 
for labor and materials have been paid, and that no claims shall have been filed with the County 
based upon acts or omissions of the Contractor and that no stop notices have been filed.

GC 11. CONFLICTS OR ERRORS

A. During construction, if any conflicts are discovered in the plans or specifications, they shall be 
immediately submitted to the Owner’s Representative who will render an interpretation on what 
was intended and the Contractor agrees to furnish all things necessary by such interpretation to 
the satisfaction of the Owner’s Representative without additional expense to the Owner.  

 
B. The Contractor shall not contend that any error, delay or default in their work is due to omission or 

ambiguity in said plans or specifications.

C. If errors are found in the Construction Documents that can not be termed conflicts (shown, sized 
or called out differently in different places) the Contractor shall immediately notify the Owner’s 
Representative within 15 calendar days following the discovery of any error so that a change order 
can be prepared and the item corrected prior to construction.

D. Refer to G.C. 24, Unity of Documents.

GC 12. CHANGES TO PLANS AND SPECIFICATIONS

A. No modification or deviation from plans and specifications will be permitted by the Contractor 
without prior written consent of Owner.  However, within the limits allowed by law, the Contractor 
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agrees that Owner, without invalidating the Contract, may order extra work or make changes by 
altering, adding to, or deducting from the Work, the contract sum being adjusted accordingly, and 
that Contractor will enter into a modification of the original contract to make such changes by 
means of a written Change Order.

B. Change Orders shall be signed by the Contractor, Architect and authorized representative of the 
Owner.

C. All such work shall be executed under the conditions of the original contract except that any claim 
for extension of time caused thereby shall be adjusted at the time of ordering such change.  Both 
parties agree that the credit to, or charge against the Owner shall be determined as follows:
1. In the event that a modification results in a reduction of the amount of labor and material 

to be supplied by the Contractor, the Owner shall be given a credit equal to the actual 
value of such labor and materials plus a reasonable amount for the use of tools, materials 
and overhead and profit; or, in the event that a modification results in an increase in the 
amount of labor and materials to be supplied by the Contractor, the Owner shall pay the 
Contractor the actual value of such labor materials and equipment plus not more than 
15% which shall cover the use of Contractor's overhead and profit.  In no case shall the 
total of any subcontractor(s) together with the Contractor’s overhead, profit, bonds and 
insurance exceed 15%. All costs shall be included as a lump sum price on change orders.

2. Cost Estimates for all changes shall be submitted by the Contractor to the Owner’s 
Representative for checking by the Owner’s Representative and Architect. The Contractor 
shall submit all Cost Estimates within 15 calendar days following the discovery of any 
potential change. The Owner’s Representative shall render a written decision as to 
reasonable costs within 15 calendar days of receiving cost estimate unless more time is 
agreed to by both Contractor and Owner’s Representative.

3. Any increases in cost or extension of time shall be approved by the Owner’s 
Representative, Architect and Owner, on a signed change order.  

4. In the event that the Contractor, for whatever reason, does not accept the dollar amount 
of increase or decrease or extension of time to the contract amount in the decisions 
rendered by the Owner, Contractor shall, upon receiving written order from the Owner, 
proceed with the work called for in the Change Order on a force account basis.  Any claim 
for dollar increases or extension of time shall be made in writing to the Owner’s 
Representative in accordance with the provisions of GC 51, Claims Procedures.

D. In response to a request for a proposed modification, Contractor shall promptly furnish within 15 
calendar days, relevant cost breakdowns, time estimates and other information as may be 
required to the Owner’s Representative.

GC 13. GUARANTEE

A. The Contractor shall be held responsible to make-good any defects due to faulty, improper or 
inferior workmanship or materials arising or discovered in any part of the Work within one (1) year 
after the completion and final acceptance of the same by the Owner’s Representative, Architect 
and Owner unless a longer period is called for in the Technical Specification Sections.

B. Acceptance of the Work by the Owner’s Representative, Architect or Owner shall in no way 
absolve the Contractor from the responsibility of complying with the provisions of the plans and 
specifications and other contract documents, even though deviations may not be discovered 
within the aforementioned one year period.

C. The bond for faithful performance furnished by the Contractor shall cover such defects and 
protect the Owner against them and remain in force during the one year guarantee period.
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GC 14. INTERPRETATIONS

A. The Contractor shall comply with the obvious intent and meaning of the plans and specifications 
which shall be construed to include all material, measures and modes or work necessary to 
complete the work required in a workmanlike manner, in strict accordance with these plans and 
specifications, and to the satisfaction of the Owner.

B. Should any question arise as to the intent and interpretation of the plans or specifications, the 
Contractor shall promptly, upon discovery thereof, refer the same in writing to the Owner’s 
Representative, whose decision thereon shall be final.

GC 15. DECISIONS BY ARCHITECT AND/OR OWNER’S REPRESENTATIVE

A. The Owner’s Representative shall, in all cases, determine whether the amount and quality of the 
several kinds of work which are to be paid for under the Contract are in accordance with the plans 
and specifications.

B. The Owner’s Representative shall have power to cause all or any part of the work to be expedited 
with greater diligence when delayed or stopped.

C. When requested by the Owner’s Representative, the Architect's decisions in matters relating to 
artistic effect will be final if consistent with the intent of the Contract Documents.

D. Where not involving a change in the agreed Contract Price or Completion Time, and not 
inconsistent with the intent of the Contract Documents, the Owner’s Representative shall have 
authority to:
1. Correct any errors or inconsistencies in, and make any deletions from or additions to the 

drawings and specifications;
2. Order minor changes or adjustments in the work, whether by field order, notations on 

Contractor's submittals, or other instructions;
3. Order certain portions of the work delayed when particularly involved with or affected by 

any Change Order in process or being considered by Owner.

E. The Owner’s Representative will be the interpreter of the requirements of the Contract Documents 
and the judge of the performance thereunder by both the Owner and Contractor.

F. The Architect through the Owner’s Representative will render interpretations necessary for the 
proper execution or progress of the Work, with reasonable promptness and within fifteen calendar 
days.  

G. Claims, disputes and other matters in question between the Contractor and the Owner relating to 
the execution or progress of the Work or the interpretation of the Contract Documents shall be 
referred to the Owner’s Representative for decision which the Owner’s Representative will render 
in writing with a reasonable promptness and within fifteen calendar days.

GC 16. ADMINISTRATION OF THE CONTRACT

A. The Owner’s Representative will provide administration of the Contract. Maintenance of the 
Project records for the contract shall be as prescribed by the Owner’s Representative and as 
hereinafter described. 

B. The Owner’s Representative will be the representative of the Owner during construction and until 
final payment is due.  The Architect will advise and consult with the Owner’s Representative and 
Owner.  The Owner's instruction to the Contractor shall be forwarded through the Owner’s 
Representative.  The Owner’s Representative will have authority to act on behalf of the Owner 
only to the extent provided in the Contract Documents, unless otherwise modified by written 
instrument.
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C. The Owner’s Representative or Architect will not be responsible for and will not have control or 
charge of construction means, methods, techniques, sequences or procedures, or for safety 
precautions and programs in connection with the Work, and will not be responsible for the 
Contractor's failure to carry out the Work in accordance with the Contract Documents.  The 
Owner’s Representative or Architect will not be responsible for or have control acts or omissions 
of the Contractor, Subcontractors, or any of their agents or employees, or any other persons 
performing any of the Work.

D. The Owner’s Representative and Architect shall at all times have access to the Work wherever it 
is in preparation and progress.  The Contractor shall provide facilities for such access so the 
Owner’s Representative and Architect may perform their functions under the Contract Documents.

E. Based on the Owner’s Representative and Architect's observations and an evaluation of the 
Contractor's Applications for Payment, the Owner’s Representative will determine the amounts 
owing to the Contractor and will issue Certificates for Payment in such amounts as provided in GC 
Article 10.

F. The Owner’s Representative shall, upon receipt of a complete submittal from the Contractor, 
make the submission to the Architect.  The Architect shall review and take appropriate action on 
shop drawings, product data, samples, and other submittals required by the Contract Documents. 
Such review shall be only for general conformance with the design concept and general 
compliance with the information given in the Contract Documents.  It shall not include review of 
quantities, dimensions, weights or gauges, fabrication processes, construction methods, 
coordination with the work of other trades, or construction safety precautions, all of which are the 
sole responsibility of the Contractor.  The Architect's review shall be conducted with reasonable 
promptness, and within 15 calendar days unless otherwise noted, consistent with sound 
professional practice.  Review of a specific item shall not indicate acceptance of an assembly of 
which the item is a component.  The Architect shall not be required to review and shall not be 
responsible for any deviations from the Contract Documents not clearly noted by the Contractor, 
nor shall the Architect be required to review partial submissions or those for which submissions 
for correlated items have not be received.

G. The Owner’s Representative will prepare Change Orders in accordance with GC Article 12.

H. The Contractor shall provide sufficient, safe and proper facilities at all times for the full inspection 
of the Work by the Architect or other representatives of the Owner, at the project site and at the 
various other locations where project is being performed.

I. The Owner’s Representative and Architect will have authority to reject Work which does not 
conform to the Contract Documents.  Whenever, in their opinion, the Owner’s Representative and 
Architect considers it necessary or advisable for the implementation of the intent of the Contract 
Documents, the Owner’s Representative or Architect will have authority to require special 
inspection or testing of the Work in accordance with GC Article 31, whether or not such Work be 
then fabricated, installed or completed.  However, the Owner’s Representative and Architect's 
authority to act under this Subparagraph and any decision made by them in good faith to exercise 
or not to exercise such authority, shall not give rise to any duty or responsibility of the Owner’s 
Representative or Architect to the Contractor, and Subcontractor, any of their agents or 
employees, or any other person performing any the Work.

J. The duties, responsibilities and limitations of authority of the Owner’s Representative as the 
representative of the Owner during construction as set forth in the Contract Documents will not be 
modified or extended without written consent of the Owner.

GC 17. NON-CONFORMING WORK

A. The fact that the work and materials have been inspected from time to time and payments on 
account have been made, shall not relieve the Contractor from the responsibility of replacing and 
making good any defective work or materials that may be discovered within one year from the 
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date of completion of the Work by the Contractor and its approval by the Owner’s Representative, 
Architect, and its acceptance by the Owner.

B. Failure of Owner’s Representative, Architect or Owner to object to any defects in work or material 
or variances from the plans and specifications during or after construction shall not be deemed a 
waiver by Owner, Owner’s Representative or Architect of such defects or variances; nor by such 
failure shall Owner, Owner’s Representative or Architect be deemed stopped from requiring 
Contractor to correct such defects or variances.

C. At Owner's sole option, if Owner prefers to accept non-conforming work, Owner may do so 
instead of requiring its removal and correction, in which case a Change Order will be issued to 
reflect an appropriate reduction in the Contract Sum, or if the amount is determined after final 
payment it shall be paid by the Contractor.

D. Uncovering of Work:
1. If any portion of the Work should be covered contrary to the request of the Owner’s 

Representative, Architect or to requirements specifically expressed in the Contract 
Documents, it must, if required in writing by the Owner’s Representative, be uncovered for 
their observation and shall be replaced at the Contractor's expense.

2. If any other portion of the Work has been covered which the Owner’s Representative or 
Architect has not specifically requested to observe prior to being covered, the Owner’s 
Representative or Architect may request to see such Work and it shall be uncovered by 
the Contractor.  If such Work be found in accordance with the Contract Documents, the 
cost of uncovering and replacement shall, by appropriate Change Order, be charged to 
the Owner.  If such Work be found not in accordance with the Contract Documents, the 
Contractor shall pay such costs unless it be found that this condition was caused by the 
Owner or a separate contractor as provided in GC 8 above, in which event the Owner 
shall be responsible for the payment of such costs.

GC 18. OWNERSHIP OF DOCUMENTS

A. All plans and specifications shall remain the property of the Owner and shall be returned to the 
Owner’s Representative or shall be accounted for by the Contractor before the final acceptance of 
building by the Owner.

B. Documents for this project shall not be used on or for any other work or purposes without express 
written consent of Owner’s Representative, Architect and Owner.  

GC 19. DOCUMENTS FURNISHED

A. The Contractor will be supplied ten (10) sets of Contract Documents for use in the Work.

B. Additional sets of Contract Documents may be obtained from Architect, at cost, at Contractor's 
expense.

GC 20. DRAWING DIMENSIONS

A. The general dimensions are shown in figures on the drawings furnished to the Contractor.  These 
figured dimensions shall invariably have preference to scaled measurements; but the Contractor 
shall exercise proper caution and care to verify the figures before laying out the Work, and shall 
be held responsible for any omissions or errors therein that might have been avoided.
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GC 21. DETAILED DRAWINGS

A. Drawings and details may be furnished to the Contractor as work progresses, showing in more 
elaboration the work intended to be done and the Contractor shall conform to them as being a 
part of the Contract.  

B. No work shall be performed in advance of the receipt by the Contractor of such detailed drawings, 
except such work as the Owner’s Representative shall order in writing to be done without details.  
Any complaint as to the character and extent of the details shall be made to the Owner’s 
Representative within ten days after the Contractor has received the same.  The Contractor shall 
notify the Owner’s Representative in ample time as to when the Contractor will require these 
drawings so they may be prepared without causing any delay to the Work.

GC 22. SUBMITTALS

A. Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work 
by the Contractor or any Subcontractor, manufacturer, supplier or distributor to illustrate some 
portion of the Work.

B. Product Data are illustrations, standard schedules, performance charts, instructions, brochures, 
diagrams and other information furnished by the Contractor to illustrate a material, product or 
system for some portion of the Work.

C. Samples are physical examples which illustrate materials equipment or workmanship and 
establish standards by which the Work will be judged.

D. The Contractor shall review, approve and submit, with such promptness as to cause no delay in 
their own work or in that of any other contractor, copies of all Shop Drawings or Setting Drawings, 
Schedules for the Work of the various trades and samples of materials and finishes required for 
the Work, together with information or supporting data as may be required or called for.  The 
Owner’s Representative will pass upon them with reasonable promptness in accordance with GC 
Article 16.  The Contractor shall make any corrections required by the Owner’s Representative or 
Architect and resubmit corrected copies.

E. Samples required or called for shall be exactly as specified for and intended to be used in the 
work; and Shop Drawings shall accurately portray the Work required.  Materials, finishes and 
workmanship shall be equal in every respect to that of the reviewed submittals.

F. Submittals shall be delivered as directed by the Owner’s Representative, postage or delivery 
charges prepaid by the Contractor in all cases.  Samples returned upon request from the 
Contractor shall be returned by collect mail, parcel post or any carrier named by Contractor.

G. The furnishing by the Contractor or the review by the Architect of drawings, samples, schedules or 
other data shall not relieve the Contractor from responsibility for deviations from drawings or 
specifications, nor shall it relieve them of responsibility for errors of any sort in shop drawings, 
schedules or other submittals.

H. By approving and submitting Shop Drawings, Product Data and Samples, the Contractor 
represents that they have determined and verified all materials, field measurements, and field 
construction criteria related thereto, or will do so, and that they have checked and coordinated the 
information contained within such submittals with the requirements of the Work and of the 
Contract Documents.

I. Each Submittal shall be properly identified as required by the Owner’s Representative.

J. Deviations from requirements of Contract Documents, errors, inconsistencies with submittals 
previously made to or reviewed by Architect, and corrections to dimensions or supporting data 
shall be clearly identified by the Contractor by notations on the submittals or attached 
explanations.
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K. No portion of the Work requiring submission of a Shop Drawing, Product Data or Sample shall be 
commenced until the submittal has been reviewed by the Architect as provided in Subparagraph 
of GC Article 16.  All such portions of the Work shall be in accordance with reviewed submittals.

GC 23. SURVEY AND LAYOUT

A. All work pertaining to this Contract shall be laid out on the premises by the Contractor who shall 
be held responsible for its correctness.

B. The Contractor shall retain and pay for the services of a registered Engineer or licensed surveyor, 
when applicable, who shall lay out the main lines of the building and other improvements at the 
site and provide other primary lines, pile locations and levels as may be required.

C. All stakes, benchmarks, survey marks, monuments and other line or level points which have been 
or may be established in the building or on or about the premises shall be carefully preserved and 
respected by the Contractor.

D. On-site work shall be laid out to properly meet existing off-site work not required to be removed or 
replaced, or to lines and levels established by civil authorities having jurisdiction, as applicable to 
conditions at the place of the Work.

GC 24. UNITY OF DOCUMENTS

A. The Plans and Specifications are one document and any work shown, required or called for in the 
one and not in the other, or vice versa, shall be furnished or performed as though it were shown, 
required or called for in both.

B. The Contractor admits and agrees that the Contract Documents exhibit the intent and purpose of 
the Owner in regard to the Work, and that they are not complete in every detail and are to be 
considered as showing the purpose and intent only; and Contractor further agrees to furnish all 
labor or material for any detail that is necessary to carry out said intent and purpose without extra 
charge to the Owner.

C. The misplacement, addition or omission of any word, letter or punctuation mark shall in no way 
change the intent, purpose of meaning or the Plans and Specifications.

D. Any part of the Work or any article or detail pertaining thereto which is not specifically set forth in 
the Specifications or shown on the Drawings, but which is necessary for the proper completion of 
the Work, shall be furnished and installed at the Contractor's expense the same as if it had been 
partly or fully shown or specified.  The Contractor shall do and furnish all things necessary to 
make a complete and workmanlike job in accordance with the intent and purpose of the Contract 
Documents.

GC 25. INSPECTION BY CONTRACTOR

A. The Contractor shall inspect, review, compare and familiarize himself with the Contract 
Documents and the premises of the Work, and shall at once report to the Architect, in writing if 
requested, any error, omission or inconsistency within the documents or between information 
given and conditions observed or found at the premises.

B. The Contractor shall make a close inspection of all materials as delivered, and shall promptly 
return all damaged or defective materials without waiting for their rejection by the Owner’s 
Representative, Project Inspector, or Architect.

C. Before beginning any of the work, the Contractor shall examine all construction and work of other 
contractors or trades that may affect this work, and to satisfy that everything is in proper condition 
to receive this work; and shall at once notify the Owner’s Representative, in writing if requested, of 
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any exception taken to any construction or condition so affecting this work, whether placed under 
this Contract or other contracts.

D. Failure to file with the Owner’s Representative any notice to the contrary shall constitute 
acceptance by the Contractor of the construction of other contractors or trades as being suitable 
in all ways to receive their work, except as to defects which later develop in the work of other 
contractors after the execution of their own work.

E. Contractor's inspection of documents and premises shall include making known to himself the 
general and particular location, nature and character of the project work, the physical and 
contractual conditions, provisions and requirements, the nature and extent of work and equipment 
to be furnished by Owner, and the limitations and various other aspects relative to this project, 
including all coordination necessary for proper and timely execution of the Work.

F. Owner will not consider any claims whatsoever on account of Contractor's failure to fully 
investigate or determine their requirements in advance of commencing the work or the conditions 
of the work throughout its progress.

GC 26. DEVIATION FROM PLANS OR SPECIFICATIONS

A. No deviations shall be made from the plans or the specifications.  If the Contractor shall vary from 
the plans the amount or value of the materials herein provided for, the Owner shall have the right 
to order such improper work or materials removed or replaced; any other work disturbed or 
damaged by such alteration shall be made good at the Contractor's expense.

GC 27. STANDARDS OF MATERIALS

A. Wherever the name or brand of a manufacturer's article is specified herein, it is used as a 
measure of quality and utility; a standard. 

B. If the Contractor desires to use any other brand or manufacturer of equal quality and utility to that 
specified, Contractor shall make application to the Owner’s Representative in writing, and submit 
samples if requested.  The Architect will then determine whether or not the named brand or article 
is equal in quality and utility to that specified and Architect's decision shall be final.  Submit at least 
14 days prior to bid date.  Refer to sections of Technical Specifications for these items.  

GC 28. QUALITY OF MATERIALS AND LABOR

A. All materials used on this Contract shall be new and the best market quality unless specified or 
shown otherwise.  All labor used on this Contract shall be competent and skilled for the Work.  
All Work executed under this Contract shall be done in the best, most thorough, substantial 
and workmanlike manner.  All material and labor shall be subject to the approval of the 
Architect as to its quality and fitness, and shall be immediately removed if it does not meet 
with approval.  The Owner’s Representative may refuse to issue a Certificate of Payment for 
unapproved work until all defective materials or work have been removed and other material 
of proper quality substituted therefore.

GC 29. SUFFICIENT LABOR OR MATERIALS

A. Should the Contractor abandon the Work called for under these specifications, or seek to assign 
this Contract, or if at any time the Owner’s Representative shall be of the opinion and so certify in 
writing to the Owner that the Contractor is unnecessarily and unreasonably delaying the work, or 
that the Contractor is willfully violating any of the conditions or provisions of the plans and 
specifications, or is performing their work in bad faith, the Owner shall, in addition to all other 
remedies provided by Contract or by law, after seven (7) days written notice to the Contractor, 
have the power to notify the Contractor to discontinue all work or any part thereof under this 
Contract; and thereupon, the Contractor shall cease to continue said Work or such part thereof as 
the Owner may designate, and the Owner shall thereupon have the power to obtain by contract, 
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purchase or hire, such implements, tools, labor or materials by contract or otherwise, as Owner 
may deem advisable, to work at and be used to complete the Work herein described, or such part 
thereof as the Owner’s Representative shall certify has not been completed, and to use such 
material as it may find at the building site.  The expenses so incurred in the process shall be 
deducted by the Owner out of such monies as may either be due or may at any time thereafter 
become due to the Contractor under and by virtue of these plans and specifications, or any part 
thereof.

B. If the unpaid balance of the Contract Sum exceeds the cost of finishing the Work, including 
compensation for the Owner’s Representative or Architect's additional services made necessary 
thereby, such excess shall be paid to the Contractor.  If such costs exceed the unpaid balance, 
the Contractor or their bondsmen shall pay the difference to the Owner on notice to either from 
Owner.  The amount to be paid to the Contractor or to the Owner, as the case may be, shall be 
certified by the Owner’s Representative, upon application, in the manner provided in GC Article 
10, and this obligation for payment shall survive the termination of the Contract.

GC 30. OLD MATERIAL

A. Old material shall not be used. 

B. Construction materials or other items used or placed in the work later shall be considered old 
materials and not reused.

GC 31. TESTS

A. Contractor shall comply with the requirements set forth in Division 1, General Requirements 
Sections.

GC 32. PATENT RIGHTS, COPYRIGHTS, TRADE NAMES AND ROYALTIES

A. The Contractor shall indemnify and save harmless the Owner and authorized persons acting for 
the Owner against all liability on account of any patent rights, copyrights or trade names which 
may affect the articles or materials or their application under the Contract. 

B. The Contractor shall pay all royalties or other charges that may arise due to methods, types of 
construction, processes, materials or use of equipment and shall hold the Owner harmless from 
any claims or charges whatsoever which may arise; and shall furnish written assurance 
satisfactory to the Owner that such charges have been paid.

GC 33. COMPLIANCE WITH BUILDING LAWS

A. The Contractor shall conform to and abide by all applicable city, county, regional, state and federal 
building, labor, sanitary, health and safety laws, ordinances, rules and regulations as currently 
adopted or enforced, including Part 1 & 2 of Title 24, Calif. Code of Regulation and the 
International Building Code; a copy of Title 24, CCR and the current California Building Code shall 
be kept at the job site at all times by the Contractor.  Such laws and regulations shall be 
considered a part of these specifications the same as if set forth herein full, and all work 
hereunder shall be executed in accordance therewith.

B. All work and materials shall be in full accordance with the latest rules and regulations of the State 
Fire Marshal, the Safety Orders of the Division of Industrial Safety, the National Electric Code, the 
Uniform Plumbing & Mechanical Codes published by the International Association of Plumbing 
and Mechanical Officials, and other applicable state laws or regulation including all of Title 24, 
Calif. Code of Regulation.  Nothing in these plans or specifications is to be construed to permit 
work not conforming to these codes.
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GC 34. PERMITS AND LICENSES

A. Unless otherwise provided in the Contract Documents, the Owner shall give all notices and 
procure and pay for permits and governmental fees, licenses and inspections necessary for the 
proper execution and completion of the Work which are customarily secured after execution of the 
Contract and not excluded in Paragraph D below.

B. LICENSES:  Professional, trade, business and other licenses required by state statute or local 
government are entirely the responsibility of the Contractor and Subcontractors, and shall be 
prerequisite to submitting a bid proposal or performing work on the Project.

C. PERMITS:
1. Permits shall also include any cash deposits, returnable or otherwise, required by 

authorities having legal jurisdiction to make such demands;
2. Owner reserves the right to cancel and declare null and void the Contract should any legal 

permit be refused or not issued for any reason;
3. Due to cancellation for said reasons, Owner will not consider any claims by Contractor for 

loss of anticipated profits; or for work performed or materials procured prior to obtaining 
all permits required herein.

4. The Contractor shall obtain Encroachment Permits from the City of Eureka, County of 
Humboldt, and CalTrans as needed.

D. Contractor shall procure and deliver to the Owner’s Representative, in forms prescribed and 
complete with dates and authorized signatures, all certificates of inspection, testing or approvals 
required of or by State or Civil authorities having legal jurisdiction or any public authority bearing 
on the performance of the Work.

E. The Contractor shall give all notices and comply with all laws, ordinances, rules, regulations and 
lawful orders of any public authority bearing on the performance of the Work.

GC 35. TEMPORARY FACILITIES

A. The Contractor shall provide and maintain a temporary field base of operation on the sites. Said 
base of operation shall be for the exclusive use of the Contractor; and shall be wind and 
weatherproof, furnished with sufficient lighting to permit reading of blueprints.  A complete set of 
plans and specifications shall be kept continuously at each site.  When vacated, said structure 
shall be removed and the work in that area completed in accordance with the Contract 
requirements.  Based on need, Contractor shall maintain and pay for all utilities and fuels; shall 
provide maintenance and other services necessary for proper use and operation; and comply with 
related provisions as specified.

B. The Contractor shall maintain a viable communications system at each site acceptable to the 
Owner’s Representative, and shall maintain the same until the final completion of the Contract 
and the acceptance of the Work.  The Owner’s Representative, Architect and Inspector shall have 
free and unrestricted use of this communications system for all purposes in conjunction with the 
Work.

C. The Contractor shall provide water closets and urinals for use by their employees and 
subcontractors and their employees, and in no case shall the permanent plumbing fixtures of 
buildings on the site be used for this purpose without the written consent of the Owner’s 
Representative.

D. The Contractor and each subcontractor shall furnish, at their own expense, all tools, equipment, 
appliances, materials, scaffolding or other means necessary for the entire completion of the Work; 
and shall be responsible for the care and guarding of same.

E. The Contractor and each subcontractor shall erect and maintain where necessary to the progress 
and completion of the Work, all exterior and interior scaffolding which shall be erected in 
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accordance with the safety rules of the State of California; and use of which shall be unrestricted 
for all persons performing work on the Project.

F. The Contractor shall pay the cost of all water, gas and electricity used by their employees or 
subcontractors during the process of the Work, or as required for temporary services or tests and 
inspections.

G. Also refer to Division 1, General Requirements Sections.

GC 36. LIABILITY FOR ACCIDENTS

A. The Contractor shall be liable for any and all loss, accident, neglect, injury, or damage to person, 
life or property which may be the result of or may be caused by their building operations or their 
execution of this Contract, and for which the Owner might be held liable; and shall protect and 
indemnify the Owner, the Owner’s Representative, the Project Inspector, the Architect, and/or any 
officer, agent or employee of the Owner and hold them harmless in every way from all claims and 
from all suits or actions at law for damage or injury to persons, life or property that may arise or be 
occasioned in any way because of their building operations or their execution of this Contract.

B. Safety Precautions and Programs:
1. The Contractor shall be responsible for initiating, maintaining and supervising all safety 

precautions and programs in connection with the Work.

C. The Contractor shall assume the full responsibility for personnel safety on the project and the 
means and methods of construction that pertain to personnel safety.  Contractor is responsible 
that such means and methods of construction are adequate to provide safety to all personnel 
while accomplishing all requirements and standards of the Contract Documents.  The Owner, 
Architect, Inspector and/or their representatives have no obligation, responsibility, or jurisdiction 
over safety or means and methods of construction that pertain to personnel safety on the project.

GC 37. ACCIDENT PREVENTION

A. The Contractor shall erect and maintain, as required by existing conditions and progress of the 
Work, all reasonable safeguards for safety and protection, including posting danger signs and 
other warnings against hazards, and any other necessary construction required to secure safety of 
life or property; and shall maintain during all night hours sufficient lights to prevent accidents or 
damage to life or property.

B. No earth, building, temporary or other structure shall be loaded, used or stressed so as to 
endanger its safety.

B. In the event of an emergency affecting the safety of persons or property, the Contractor shall act, at 
their discretion, to prevent threatened damage, injury or loss.  Claims by Contractor on account of 
alleged emergency actions shall be filed in writing with the Owner’s Representative.

GC 38. EXISTING PREMISES AND IMPROVEMENTS

A. The Contractor shall care for, preserve and protect existing structures, utilities and other features, 
fixtures or improvements at the premises, including adjacent or co-terminus properties which are 
not required to be removed or altered by reason of work under this Contract; and shall, likewise, 
care for and protect work or improvements newly placed or recently installed at the premises.  Any 
part or portion of said existing or newly placed improvements which are removed, damaged or 
disturbed because of this work, shall be replaced, cleaned or otherwise returned to the original 
condition entirely at the expense of the Contractor.

B. The removal and/or replacing of any existing structure, pipe, conduit, pavement or other existing 
improvement necessary for the proper completion of any work under the Contract shall be 
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performed by the Contractor, and no claim for extra work shall be made on account of such 
removal and replacement.

C. In case it shall be necessary to remove any telephone, telegraph or electrical power transmission 
poles, water pipes, electrical conduits, or underground structures of any character, or any portion 
thereof, the Owner or their agents shall be notified by the Contractor and the Contractor shall 
make the necessary arrangements for such removal.  The right is reserved to the Owner and to 
gas, water, telephone, telegraph and electrical power transmission companies to enter upon the 
Work for purpose of making repairs and changes that have become necessary by reason of work 
related to the Project.

D. The Contractor shall thoroughly investigate all existing poles, wires, pipes and conduits above and 
below ground and shall provide for the maintenance or replacing of same, in good condition and 
at no expense to the Owner.  Any necessary new or additional pipe or materials shall be furnished 
by the Contractor at their expense.

E. At the completion of the Work, the Contractor shall furnish the Owner’s Representative with a 
written certificate from the owner of each and all conduits, pipes or structures to the effect that 
such replacements and maintenance have been satisfactorily performed.

F. The Contractor shall amply protect all work or improvements, set in the building or at the 
premises, against any possible damage; and shall furnish all necessary building paper, rough 
boarding or other means or materials necessary therefore.

G. Also refer to Division 1, General Requirements Sections.

GC 39. USE OF PREMISES AND CLEAN-UP

A. During the progress of the Work, materials shall be neatly stacked at such points so as not to 
interfere with site access and shall be properly cared for and protected against damage by 
weather or other causes.  Project staging and parking area are defined in the plans.

B. In the case where there are several contractors operating at one time, arrangements must be 
made to allow the joint use of storage space so as to prevent delays in the work and unnecessary 
inconveniences.

C. At the end of each working day, or as directed by the Owner’s Representative, Project Inspector 
or Architect, the Contractor shall clean the building, premises, streets and adjacent properties of 
accumulated rubbish, debris, unnecessary appliances or any unused material which may 
constitute an obstruction to the progress or completion of the Work, whether the same was 
caused by their work or by the work of other crafts.  Failure by the Contractor to maintain the site 
and building premises in a safe and clean condition will be considered a breach of contract and 
Contractor agrees to pay Owner for costs to have site cleaned or deduct said costs from any 
money due the Contractor under the contract.

D. At the completion of the Work, and as one of the requisites thereof, the Contractor shall remove 
any and all tools, construction equipment, machinery, surplus materials, appliances, rubbish, 
packing, debris or other extraneous matter of any kind from the building, premises, sidewalks, 
streets or adjacent premises;  Contractor shall go over all of their work and put the same in 
perfect order and condition and in strict accordance with the terms of the Contract; and shall 
repair or replace all damaged, broken or stained parts of their work, whether so injured by their 
workmen or others.

E. No advertising signs of any kind shall be displayed on the building, premises, fences, offices or 
elsewhere upon the job, except the Project sign as called for in the specifications.

F. At the completion of each phase of work of each kind of work or activity, the areas so used or 
involved shall be left in a "broom clean" condition daily unless otherwise more particularly 
required.
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GC 40. DIRECTION OF THE WORK

A. The Contractor shall have control or charge over their Subcontractors; shall be responsible to the 
Owner for the acts and omissions of their employees, subcontractors and their agents and 
employees, and other persons performing any of the Work under a contract with the Contractor, 
and for all orders or instructions from the Owner, Owner’s Representative or the Architect.

B. It shall be the Contractor's duty to see that all of the subcontractors commence their work properly 
at the proper time and carry it on with due diligence as not to cause delay or injury either to work 
or materials; and that all damage caused by them or their workmen be properly made good by 
them or by himself at no cost to the Owner.

C. The Contractor shall keep on the Work Site at all times and until the acceptance certificate is 
issued, a competent Project Manager and Project Superintendent for the purpose of receiving and 
executing without delay any orders in keeping with the terms of the Contract issued by the Owner, 
Owner’s Representative or Architect.  This Superintendent shall have charge of Plans and 
Specifications kept on the job; shall be instructed to be familiarized closely with all the provisions 
of the plans and specifications and to follow them in a precise manner.

D. If at any time the Superintendent or workman who shall be employed by the Contractor or any of 
their Subcontractors shall be declared by the Owner’s Representative to be incompetent or 
unfaithful in executing the work, then the Contractor upon receiving written notice shall, forthwith, 
dismiss such person and shall not again employ him on any part of the Work.

E. Contractor shall supervise and direct the Work using their best skill and attention, and shall be 
solely responsible for all construction means, methods, techniques, sequences and procedures 
and for coordinating all portions of the work under the Contract; except that said responsibilities 
shall not be construed to permit use of any material, process, method or means if they are 
deemed unsuitable by Owner’s Representative.

F. Processing of Change Orders, Cost Estimates and like administrative matters, shall follow the 
procedures established and approved by the Owner at commencement of Work under the 
Contract.  Change orders and other forms shall be as approved by the Owner’s Representative or 
otherwise required or directed by Owner.  Refer to GC 12.

G. Review of Contract Documents: The Contractor shall carefully study and compare the Contract 
Documents and shall at once report to the Architect through the Owner’s Representative any 
conflict, error, inconsistency or omission Contractor may discover.  Refer to GC 11 A.

H. The Contractor shall not be relieved from their obligations to perform the Work in accordance with 
the Contract Documents by the activities or duties of the Owner’s Representative in their 
administration of the Contract, or by inspections, tests or approvals required or performed under 
GC 31, by person other than the Contractor.

I. Progress Schedule: 
1. The Contractor shall prepare and submit to the Owner’s Representative with copy to the 

Architect and the Construction Inspector the Contractor’s Initial Construction Schedule 
within ten (10) calendar days after date on the Notice to Proceed.  The Contractor’s Initial 
Construction Schedule shall be comprised of either a Detailed Bar Chart, if the contract 
value is less than one million dollars ($1,000,000), or a Critical Path Method network, if 
the contract value is one million dollars ($1,000,000) or more.  The Contractor’s Initial 
Construction Schedule shall show the dates on which each part or division of the work is 
expected to be started and completed, and shall show all submittals associated with each 
work activity, allowing a minimum of fifteen (15) calendar days (per GC 16 F) for the 
Architect’s review of each submittal unless a longer period of time is specified elsewhere 
in these Contract Documents.  The work activities making up the schedule shall be of 
sufficient detail to assure that adequate planning has been done for proper execution of 
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the work and such that, in the sole judgment of the Owner, it provides an appropriate 
basis for monitoring and evaluating the progress of the work.  The schedule shall show 
the interdependence of each activity and a single critical path.  The Contractor shall also 
submit a separate progress schedule listing all submittals required under the contract and 
when it is anticipated that each submittal will be submitted.

2. The Contractor’s Initial Construction Schedule shall show the sequence, duration in 
calendar days, and interdependence of activities required for the complete performance 
of all work.  The Contractor’s Initial Construction Schedule shall begin with the date of 
issuance of the Notice to Proceed and conclude with the date of final completion.

3. Float, slack time, or contingency within the schedule (i.e., the difference in time between 
the project’s early completion date and the required contract completion date), and total 
float within the overall schedule, is not for the exclusive use of either the Owner or the 
Contractor, but is jointly owned by both and is a resource available to and shared by both 
parties as needed to meet contract milestones and the contract completion date.

4. The Contractor shall not sequester shared float through such strategies as extending 
activity duration estimates to consume available float, using preferential logic, or using 
extensive crew/resource sequencing, etc.  Since float time within the schedule is jointly 
owned, no time extensions will be granted nor delay damages paid until a delay occurs 
which extends the work beyond the Contract completion date.  Since float time within the 
construction schedule is jointly owned, it is acknowledged that Owner caused delays on 
the project may be offset by Owner caused time savings (i.e., critical path submittals 
returned in less time than allowed by the contract, approval of substitution requests which 
result in a savings of time to the Contractor, etc.)  In such an event, the Contractor shall 
not be entitled to receive a time extension or delay damages until all Owner caused time 
savings are exceeded and the contract completion date is also exceeded.

5. Comments made by the Owner on the Contractor’s Initial Construction Schedule during 
review will not relieve the Contractor from compliance with the requirements of the 
contract documents.  The review is only for general conformance with the scheduling 
requirements of the contract documents.  Upon the Owner’s request, the Contractor shall 
participate in the review of the Contractor’s Initial Construction Schedule submissions 
(including the original submittal, all update submittals, and any re-submittals).  The Owner 
may request the participation of subcontractor in these reviews, as determined necessary 
by the Owner.  All revisions shall be resubmitted within fifteen (15) calendar days after the 
Owner’s review.

6. The submittal of a fully revised and acceptable Contractor’s Initial Construction Schedule 
shall be a condition precedent to the processing of the first monthly payment application.

7. On any project with a construction value equal to or greater than one million dollars 
($1,000,000), the Contractor must submit a Critical Path Method (CPM) network.  The 
network shall provide a workable plan for monitoring the progress of all the elements of 
the work, establish and clearly display the critical elements of the work, forecast 
completion of the construction, and match the contract duration in time.  Exclusive of 
those activities for submittal review and material fabrication and delivery, activity duration 
shall not be less than one (1) or more than thirty (30) calendar days, unless otherwise 
approved by the Owner.  In addition to the detailed network diagram, the Contractor shall 
submit the following reports with the original submittal and all updates and revisions:

a. Predecessor/Successor Report or a list showing the predecessor activities and 
successor activities for each activity in the schedule.

b. Activity Report sorted by early start or a list showing each activity in the schedule, 
arranged by early start dates.

8. Regardless of which schedule method the Contractor elects to use in formulating the 
Contractor’s construction schedule, and unless the Owner’s Representative in writing 
each month, specifically waives this requirement, an updated construction schedule shall 
be submitted to the Owner’s Representative five (5) days prior to the submittal of the 
Contractor’s monthly payment request.  The submittal of the updated construction 
schedule which satisfies the requirements of the Contract Documents accurately reflects 
the status of the work, and incorporates all changes into the schedule, shall be a condition 
precedent to the processing of the monthly payment application.  Updated schedules shall 
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also be submitted at such other times as the Owner may direct.  Upon approval of a 
change order or issuance of a direction to proceed with a change, the approved change 
shall be reflected in the next schedule update submittal by the Contractor, or other update 
submittal approved by the Owner.

9. If completion of any part of the work, the delivery of equipment or materials, or submittal 
of the Contractor submittals is behind the updated construction schedule and will impact 
the end date of the work past the contract completion date, the Contractor shall submit in 
writing, a plan acceptable to the Owner for completing the work on or before the current 
contract completion date.

10. No time extensions shall be granted nor delay damages paid unless the delay can be 
clearly demonstrated by the Contractor on the basis of the updated construction schedule 
current as of the month the change is issued or the delay occurred and which delay 
cannot be mitigated, offset, or eliminated through such actions as revising the intended 
sequence of work or other means.  Contractor shall submit all disputes or claims under 
the provisions of GC 51, Claims Procedure, otherwise it shall be waived.

11. As a condition precedent to the release of retained funds, the Contractor shall, after 
completion of the work has been achieved, submit a final Contractor’s construction 
schedule which accurately reflects the manner in which the project was constructed and 
includes actual start and completion dates for all work activities on the construction 
schedule.

J. The Contractor shall forward all communications to the Owner and Architect through the Owner’s 
Representative.

GC 41. CUTTING, FITTING AND PATCHING

A. The Contractor shall do all cutting, fitting and patching of Work that may be required to make its 
several parts come together properly, and prepare it to join or be joined by the work of other 
contractors; and Contractor shall make good after them.

B. The Contractor shall not endanger any work by cutting, digging or otherwise; and shall not cut or 
alter the work of any other contractor without the written consent of the Architect; and shall not cut 
a beam, timber or support of any kind without the consent of the Architect.  Under no 
circumstances shall any principal brace, timber, truss, support or other structural member be cut 
or structurally weakened in any way.

C. Where the construction is required to join with or match existing work, it shall be finished exactly 
similar to that work so as to form complete, unified and finished work.

D. Contractor shall be responsible for and particularly supervise each and every operation and all 
work which in any way may affect the structural integrity of the various works, including below, or, 
or above grade structures, and whether for temporary or permanent work.

E. Any cost for repairs or restoration caused by cutting, digging or otherwise due to ill-timed or 
defective work shall be borne by the Contractor.

F. Also refer to Division 1, General Requirements Sections.

GC 42. RIGHT TO OCCUPY OR USE

A. The Owner reserves the right to occupy or use any part or parts, or the entirety of the building 
and/or grounds when the Owner deems the same may be safe for use or occupancy.

 B. The exercising of this right shall in no way constitute an acceptance of such parts, or any part of 
the work, nor shall it in any way affect the dates and times when payments shall become due from 
the Owner to the Contractor, nor shall it in any way prejudice the Owner's right under the Contract 
or any bonds guaranteeing the same.  The Contract shall be deemed completed only when all the 
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Work contracted for shall be duly and properly performed and accepted by the Board of 
Supervisors.

C. When any part or portion of the Project is to be used or occupied by Owner in advance of final 
completion and acceptance, and when duly notified by Owner’s Representative, the Contractor 
shall arrange for completion of said portions of the Work the same as required under the 
Documents for the whole Work, including cleaning and other readying by the date stipulated with 
such notice.

D. Contractor shall not be held responsible for any damage to the occupied part of the Project 
resulting from Owner's occupancy.

E. Occupancy by Owner shall not be deemed to constitute a waiver of existing claims on behalf of 
Owner or Contractor against each other.

F. Use and occupancy by Owner prior to project acceptance shall not relieve Contractor's 
responsibility to maintain all insurance and bonds required of Contractor under the Contract until 
the entire Project is completed and accepted by Owner.

G. If after written notification by the Owner of the intent to occupy, the Contractor feels that such 
occupancy will delay progress of the work or will cause additional expense to the Contractor, 
Contractor may file a request for an equitable adjustment in Contract Price or Time of Completion, 
or both, with the Owner’s Representative.  If the Owner’s Representative agrees he will either 
prepare a written change order for the Owner to sign or advise the Owner to delay occupancy.

GC 43. CHANGE OF CONTRACT TIME & LIQUIDATED DAMAGES

A. Change by Change Order.  The contract time may only be changed by change order.  A request 
for an extension or shortening of the contract time shall be based on written notice delivered by 
the party making the request to County promptly after the occurrence of the event giving rise to 
the request and stating the general nature of the request.  Notice of the extent of the request with 
supporting data shall be delivered to County and shall be accompanied by the written statement 
that the adjustment requested is the entire adjustment to which the requesting party has reason to 
believe it is entitled as a result of the occurrence of said event.  No request for an adjustment in 
the contract time will be valid if not submitted in accordance with the requirements of this 
paragraph.

C. Contract time may be extended. The contract time will be extended in an amount equal to time 
lost due to delays beyond the control of Contractor if the request is made therefor as provided in 
this article.  Such delays shall include, but not be limited to, acts of neglect by County or others 
performing additional work, or to fires, floods, labor disputes, epidemics, abnormal weather 
conditions or acts of God.  

D. Delay and price change. All time limits stated in the contract documents are of the essence.  
There shall be no adjustment of contract price due to delays for fires, floods, labor disputes, 
epidemics, abnormal weather conditions or acts of God.  The provisions of this Provision shall not 
exclude recovery for damages (including but not limited to fees and charges of engineers, 
architects, attorneys and other professionals and court costs) for delay by either party.

E. Delays in completion of work :
1. Notice of delays. Whenever the Contractor foresees any delay in the prosecution of the 

work, and in any event immediately upon the occurrence of any delay which the 
Contractor regards as unavoidable, Contractor shall notify County in writing of the 
probability of the occurrence of such delay and its cause in order that County may take 
immediate steps to prevent, if possible, the occurrence or continuance of the delay or, if 
this cannot be done, may determine whether the delay is to be considered avoidable or 
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unavoidable, how long it continues, and to what extent the prosecution and completion of 
the work are to be delayed thereby.  It will be assumed that any and all delays which have 
occurred in the prosecution and completion of the work have been avoidable delays, 
except such delays as shall have been called to the attention of County at the time of their 
occurrence and found by County to have been unavoidable.  The Contractor shall make 
no requests for extensions of time as to delay not called to the attention of County at the 
time of its occurrence.

2. Avoidable delays. Avoidable delays in the prosecution or completion of the work shall 
include all delays which in the opinion of County would have been avoided by the exercise 
of care, prudence, foresight and diligence on the part of the Contractor or Contractor's 
subcontractors.

3. Unavoidable delays. Unavoidable delays in the prosecution or completion of the work 
shall include all delays which, in the opinion of County, result from causes beyond the 
control of the Contractor and which could not have been avoided by the exercise of care, 
prudence, foresight and diligence on the part of the Contractor or the subcontractors 
and/or any suppliers.  Delay in completion due to contract modifications ordered by 
County and unforeseeable delays in the completion of work or interference by other 
contractors employed by County will be considered unavoidable delays insofar as they 
interfere with the Contractor's completion of the work.

F. Extension of time:
1. Avoidable delays.  In case the work is not completed in the time specified, including such 

extensions of time as may have been granted for unavoidable delays, the Contractor will 
be assessed damages for delay in accordance with liquidated damages provision.  The 
County, however, shall have the right to grant an extension of time for avoidable delay if it 
is deemed in County's best interest to do so.  During such extension of time, the 
Contractor will be charged for engineering and inspection services and other costs but will 
not be assessed damages for the delay.

2. Unavoidable delays.  For delays which County considers to be unavoidable, the 
Contractor shall, pursuant to Contractor's application, be allowed an extension of time 
beyond the time herein set forth, proportional to such delay or delays, in which to 
complete the contract.  During such extension of time, neither extra compensation for 
engineering and inspection provided nor damages for delay will be charged to the 
Contractor.

3. Liquidated damages.  County and Contractor recognize that time is of the essence and 
that County will suffer financial loss if the work is not completed within the time specified 
above, plus any extensions thereof allowed in accordance with this contract.  They also 
recognize the delays, expense and difficulties involved in proving the actual loss suffered 
by County if the work is not completed on time.  Accordingly, instead of requiring any such 
proof, and due to impracticality and difficulty of ascertaining exact damages caused by 
delay, County and Contractor agree that as liquidated damages for delay (but not as a 
penalty) Contractor shall pay County that amount set forth in the Contract, or if no such 
amount is specified, then one-half of one percent of the total contract price for each day 
that expires after the time specified above for completion.  In case of joint responsibility 
for delay in the final completion of the work, where two or more separate contracts are in 
force at the same time and cover work at the same site, liquidated damages assessed 
against any one Contractor will be based upon the individual responsibility of that 
Contractor for the delay as determined by, and in the judgment of, County.  

County shall have the right to deduct the liquidated damages from any money in its 
hands, otherwise due, or to become due, to Contractor, or to sue for and recover 
compensation for damages for nonperformance of this contract within the time stipulated. 
County has determined and the Contractor acknowledges that the liquidated damages as 
established herein are governed by the provisions of Government Code § 53069.85 and 
are predicated upon the reasonable damages accruing to County stemming from any 
delay in the completion of this project.
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GC 44. HOURS OF WORK

A. The time of service of any labor, workman or mechanic employed upon any of the Work herein 
specified, shall be limited and restricted to that allowed by law, and no laborer, workman or 
mechanic employed upon said Work herein specified shall be required or permitted to labor more 
than that allowed by law, except in cases of extraordinary emergency caused by fire, military or 
naval defenses or works in time of war.

B. Within thirty (30) days after any workman is permitted to work over that allowed by law in any one 
calendar day due to such an extraordinary emergency, the Contractor shall file with the Owner a 
verified report setting forth the nature of the said emergency, which shall contain the name of said 
workman and the hours worked by them on said particular day; and failure to file said report within 
the said thirty day period shall be prima facie evidence that no extraordinary emergency existed.

C. The Contractor and each subcontractor shall keep an accurate record showing the name of and 
actual hours worked by each worker employed by said Contractor and subcontractor in 
connection with the work contemplated by this agreement.  The record shall be kept open at all 
reasonable hours to inspection by the Owner or its officers or agents and by the Division of Labor 
Law Enforcement of the Department of Industrial Relations.

D. The Contractor shall forfeit as a penalty to the Owner twenty-five dollars ($25) for each laborer, 
workman or mechanic employed in the execution of this Contract by them or by any subcontractor 
under him, upon any public work herein specified for (a.) each calendar day during which any 
laborer, workman or mechanic is required or permitted to labor more than that allowed by law; or 
(b.) each calendar week during which any laborer, workman or mechanic is required or permitted 
to labor more than that allowed by law of the Labor Code of the State of California.  Said sums 
and amounts which shall have been so forfeited pursuant to the herein paragraph and said 
provisions of said Labor Code shall be withheld and retained from payments due to the Contractor 
under this Contract, pursuant to this Contract, and the terms of said Code; but no sum shall be so 
withheld, retained or forfeited except from the final payment without a full investigation by either 
the Division of Labor Law Enforcement of the State Department of Industrial Relations or by the 
Owner.

GC 45. PREVAILING WAGE RATES & PAYROLL RECORDS

A. Prevailing Wage Rates
1. Pursuant to section 1770 and following of the Labor Code of the State of California, the 

Director of Industrial Relations has ascertained the general prevailing rate of per diem 
wages and the rates for overtime and holiday work in the locality in which the work is to be 
performed for each craft, classification or type of worker needed to execute the Contract 
which will be awarded to the successful bidder, copies of which are on file at Humboldt 
County Public Works, 1106 Second Street, Eureka, CA 95501, Phone (707) 445-7493 
and are available to interested parties on request and by reference are incorporated 
herein and made a part hereof. Contractor will maintain a copy of prevailing rates and 
wages on the job site during the contract period.

2. It shall be mandatory upon the Contractor and upon any subcontractor under it, to pay not 
less than the specified rates to all laborers, workers, and mechanics employed in the 
execution of the Contract.  It is further expressly stipulated that  the Contractor shall, as a 
penalty  to  the Owner,  forfeit  not more than  $200 for  each calendar  day, or portion 
thereof, for paying less  than the stipulated prevailing rates for any work done under  this  
contract  by Contractor  or  by  any subcontractor under it; and Contractor agrees  to 
comply with all provisions of Section 1775 of the Labor Code.  
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3. In case it becomes necessary for the Contractor or  any  subcontractor to employ on  the  
project under  this  Contract any person in  a  trade  or occupation   (except   executives,   
supervisory, administrative,  clerical,  or  other  non-manual workers  as such) for which 
no minimum wage  rate is herein specified, the Contractor shall immediately notify the 
Owner, who will promptly  thereafter  determine  the prevailing  rate  for  such additional 
trade or occupation and shall  furnish the Contractor with the minimum rate based 
thereon. The minimum rate thus furnished shall be applicable as a minimum for such 
trade or occupation from the time of the initial employment of the person affected and 
during the continuance of such employment.  Each contractor shall file a certified copy of 
the payroll records with the entity that requested the records within ten (10) days after 
receipt of a written request.

4. Any copy of records made available for inspection as copies and furnished upon request 
to the public or any public agency by the Owner, shall be marked or obliterated in such a 
manner as to prevent disclosure of an individual’s   name, address, and social security 
number.   The name and address of the contractor awarded the contract for performing 
the contract shall not be marked or obliterated.

5. The Contractor shall inform the Owner of the location of the payroll records, including the 
street address, city and county, and shall, within five working days, provide a notice of any 
change of location and address.

6. The Prime Contractor shall be responsible for compliance with this section.   

B. Payroll Records.  The Contractor agrees to comply with all requirements of Section 1776 of the 
Labor Code, including, without limitation, the following:
1. The Contractor and each subcontractor shall keep an accurate payroll record, showing 

the name, address, social security number, work classification, straight time and overtime 
hours worked each day and week, and the actual per diem wages paid to each 
journeyman, apprentice, worker, or other employee employed by it in connection with the 
public work.  Each payroll record shall be verified by written declaration, under penalty of 
perjury, stating both the following:
a. The information contained in the payroll record is true and correct.
b. The employer has complied with the requirements of sections 1771, 1811 and 

1815 of Labor Code for any work performed by his employees on the project.
2. The above-referenced payroll records shall be certified and shall be available for 

inspection at all reasonable hours at the principal office of the Contractor on the following 
basis:
a. A certified copy of an employee's payroll record shall be made available for 

inspection or furnished to the employee or their authorized representative on 
request; 

b. A certified copy of all payroll records shall be made available for inspection or 
furnished upon request to the Owner, the Division of Labor Standards 
Enforcement, or the Division of Apprenticeship Standards of the Department of 
Industrial Relations.

c. A certified copy of all payroll records shall be made available upon request by the  
public for   inspection  or  copies  thereof   made; provided,  however,  that a  
request  by  the public  shall  be  made  through  either  the Owner, the Division of 
Apprenticeship  Standards,  or  the Division  of  Labor  Standards Enforcement.   
If the requested  payroll  records have not been provided, pursuant to paragraph 
b. above, the  requesting party  shall,  prior to  being  provided  the records,  
reimburse the cost of the  Contractor,  subcontractors, and the entity  through 
which the request was made.  The public shall not be given access to the records 
at the principal office of the Contractor.

C. Pursuant to Section 1771.1(a) of the California Labor Code, a contractor or subcontractor shall 
not be qualified to bid on, be listed in a bid proposal, subject to the requirements of Section 4104 
of the Public Contract Code, or engage in the performance of any contract for public work, as 
defined in Sections 1770 et seq. of the Labor Code, unless currently registered and qualified to 
perform public work pursuant to Section 1725.5 of the Labor Code. It is not a violation of Section 
1771.1(a) for an unregistered contractor to submit a bid that is authorized by Section 7029.1 of the 
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Business and Professions Code or by Section 10164 or 20103.5 of the Public Contract Code, 
provided the contractor is registered to perform public work pursuant to Section 1725.5 at the time 
the contract is awarded.

GC 46. TAXES

A. Any federal, state or city tax, including sales, excise, use and other taxes payable on articles 
furnished by the Contractor under the Contract shall be included in the Contract Price and paid for 
by the Contractor.

GC 47. SUBCONTRACTORS

A. In accordance with the provisions of Section 4100 et seq, of the Public Contract Code of the State 
of California, each bidder for the work herein specified shall set forth in their Bid Proposal the 
name and location of the place of business of each subcontractor who will perform work or labor 
or render service to the General Contractor in or about the construction of the Work or 
improvements an the amount in excess of one-half (1/2) of one percent (1%) of the General 
Contractor's total Base Bid;  and the portion of the Work which will be done by each subcontractor 
if the Contract or said Work is awarded to said Bidder.

B. If any General Contractor fails to specify a subcontractor or specifies more than one subcontractor 
for the same portion of the Work to be performed on the Contract in excess of one-half of one 
percent of the General Contractor's total Bid, Contractor agrees to perform such portion himself 
and, if Contractor's Bid is accepted, Contractor shall not be permitted to subcontract that portion 
of the Work.

C. Should the General Contractor violate any provision of the subletting and subcontracting Fair 
Practices Act, the Contractor will be deemed in violation of the contract and the Owner may at it’s 
option, (1) cancel the Contract. (2) assess upon the Contractor a penalty in an amount of not 
more than ten percent (10%) of the amount of the subcontract involved.

D. Prior to the award of the Contract, the Owner’s Representative shall notify the successful bidder in 
writing if the Owner, after due investigation, has reasonable objection to any person or 
organization on the required list of subcontractors.  Failure of the Owner to make an objection to 
any person or organization on the list prior to the award shall constitute acceptance of such 
person or organization.

E. The Contractor shall not contract with any subcontractor or any person or organization for any 
portion of the work who has not been accepted by the Owner.  The Contractor will not be required 
to contract with any subcontractor or person or organization against whom Contractor has a 
reasonable objection.

 F If after the award of the contract, the Owner refuses to accept any person or organization on the 
required list of subcontractors, the Contractor shall submit an acceptable substitute and the 
Contract Sum shall be increased or decreased by the difference in cost occasioned by such 
substitution, and an appropriate Change Order shall be issued; however, no increase in the 
Contract Sum shall be allowed for any such substitution unless the Contractor has acted promptly 
and responsively in submitting a name with respect thereto prior to the award.

G. After the award, the Contractor shall resubmit the list of subcontractors, corrected or modified as 
may be necessary as directed by the Owner.
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H. Subcontracting
1. Nothing contained in the Contract Documents shall be construed as creating any contractual 

relationship between Owner and any subcontractor.  The Divisions or Sections of the 
Specifications, and the divisioning of the Drawings are not intended to control the Contractor in 
dividing the Work among subcontractors or to limit the Work performed by any trade.
2. The Owner, Owner’s Representative or Architect will not undertake to settle any 

differences between the Contractor and their subcontractors or between subcontractors.
3. The Contractor shall cause appropriate provisions to be inserted in all subcontracts 

relative to the work to bind subcontractors to the Contractor by the terms of the General 
Conditions, and other Contract Documents insofar as applicable to the work of 
subcontractors; and to give the Contractor the same power as regards terminating any 
subcontract that the Owner may exercise over the Contractor under any provision of the 
Contract Documents.  The Contractor shall make available to each proposed 
subcontractor prior to the execution of the Subcontract, copies of the Contract Documents 
to which the subcontractor will be bound by this Paragraph and identify to the 
subcontractor any terms and conditions of the proposed Subcontract which may be at 
variance with the Contract Documents.  Each subcontractor shall similarly make copies of 
such Documents available to their sub-subcontractors.

I. Payments to Subcontractors:
1. Contractor shall pay each subcontractor or supplier upon receipt of payment from Owner, 

an amount equal to the percentage of completion allowed to Contractor on account of 
such work performed or material supplied.  Contractor shall also require each 
subcontractor to make similar payments to their subcontractors or suppliers.

2. Contractor shall pay each subcontractor a just share of any insurance monies received by 
Contractor when and as applicable, and Contractor shall require each subcontractor to 
make similar payments to their subcontractors or suppliers.

3. The Owner’s Representative may, on request and at their discretion, furnish to any 
subcontractor, if practicable, information regarding percentages of completion certified to 
the Owner on account of Work done under the Contract.

4. Neither Owner, Owner’s Representative or Architect shall have any obligation to see to 
the payment of any monies to any subcontractor except as may otherwise be required by 
law.

GC 48. RECORDS, ACCOUNTS AND SEGREGATED PRICES

A. Contractor agrees to keep one complete set of records and books of accounts, on a recognized 
cost accounting basis, satisfactory to Owner and Owner’s Representative showing all 
expenditures, of whatever nature, made pursuant to this Contract.

B. Contractor shall furnish such records, information and data as may be reasonably required and 
shall cooperate with Owner or Owner’s Representative in establishing total costs for various major 
portions of the Work as will be designated by the Owner’s Representative.

C. If required for convenience of Owner's accounting, Contractor shall furnish segregated prices for 
various other portions of the Work.  These segregated prices shall be in addition to or separate 
from the required Schedule of Values.

GC 49. LIABILITY FOR TREES

A. In case of damage to or loss of trees due to carelessness or lack of sufficient protective measures 
specified, Contractor shall forfeit an amount in proportion to the extent of damage or loss, which 
shall not be less than Two hundred ($200) dollars nor exceed One Thousand ($1,000) dollars per 
tree for total loss.

GC 50. LIABILITY FOR SURVEY MARKS
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A. In case of damage to, disturbance or removal of survey marks, field markers, monuments, or 
other survey or layout devices due to carelessness or lack of sufficient protective means, the party 
responsible for such damage, disturbance or removal shall be liable for the expense to have them 
replaced and reset in compliance with specified requirements.

GC 51. CLAIMS PROCEDURES

A. For purposes of this section:  
1. “Claim” means a separate demand by a contractor sent by registered mail or certified mail 

with return receipt requested, for one or more of the following:
a. A time extension, including, without limitation, for relief from damages or penalties 

for delay assessed by the County under the contract for the project.
b. Payment by the County of money or damages arising from work done by, or on 

behalf of, the contractor pursuant to the contract for the project and payment for 
which is not otherwise expressly provided or to which the claimant is not 
otherwise entitled.

c. Payment of an amount that is disputed by the County.
2. “Contractor” means any type of contractor within the meaning of Chapter 9 (commencing 

with Section 7000) of Division 3 of the California Business and Professions Code who has 
entered into a direct contract with the County for a project.

3. “Subcontractor” means any type of contractor within the meaning of Chapter 9 
(commencing with Section 7000) of Division 3 of the California Business and Professions 
Code who either is in direct contract with a Contractor or is a lower tier subcontractor.

B. Upon receipt of a Contractor’s claim, the County shall conduct a reasonable review of the claim 
and, within a period not to exceed 45 days, shall provide the claimant a written statement 
identifying what portion of the claim is disputed and what portion is undisputed. Upon receipt of a 
claim, the County and a contractor may, by mutual agreement, extend the time period provided in 
this section.

C. The claimant shall furnish reasonable documentation to support the claim.

D. If the County needs approval from its Board of Supervisors to provide the claimant a written 
statement identifying the disputed portion and the undisputed portion of the claim, and the 
governing body does not meet within the 45 days or within the mutually agreed to extension of 
time following receipt of a claim sent by registered mail or certified mail, return receipt requested, 
the County shall have up to three days following the next duly publicly noticed meeting of the 
governing body after the 45-day period, or extension, expires to provide the claimant a written 
statement identifying the disputed portion and the undisputed portion. 

E. Any payment due on an undisputed portion of the claim shall be processed and made within 60 
days after the County issues its written statement. If the County fails to issue a written statement, 
paragraph (K) shall apply.

F. If the Contractor disputes the County’s written response, or if the County fails to respond to a 
claim issued pursuant to this section within the time prescribed, the Contractor may demand in 
writing an informal conference to meet and confer for settlement of the issues in dispute. Upon 
receipt of a demand in writing sent by registered mail or certified mail, return receipt requested, 
the County shall schedule a meet and confer conference within 30 days for settlement of the 
dispute.

G. Within 10 business days following the conclusion of the meet and confer conference, if the claim 
or any portion of the claim remains in dispute, the County shall provide the Contractor a written 
statement identifying the portion of the claim that remains in dispute and the portion that is 
undisputed. Any payment due on an undisputed portion of the claim shall be processed and made 
within 60 days after the County issues its written statement. 

Any disputed portion of the claim, as identified by the contractor in writing, shall be submitted to 
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nonbinding mediation, with the County and the claimant sharing the associated costs equally. The 
County and Contractor shall mutually agree to a mediator within 10 business days after the 
disputed portion of the claim has been identified in writing. If the parties cannot agree upon a 
mediator, each party shall select a mediator and those mediators shall select a qualified neutral 
third party to mediate with regard to the disputed portion of the claim. Each party shall bear the 
fees and costs charged by its respective mediator in connection with the selection of the neutral 
mediator. If mediation is unsuccessful, the parts of the claim remaining in dispute shall be subject 
to applicable procedures outside this section.

H. For purposes of this section, mediation includes any nonbinding process, including, but not limited 
to, neutral evaluation or a dispute review board, in which an independent third party or board 
assists the parties in dispute resolution through negotiation or by issuance of an evaluation. Any 
mediation utilized shall conform to the timeframes in this section.

I. Unless otherwise agreed to by the County and the Contractor in writing, the mediation conducted 
pursuant to this section shall excuse any further obligation under Section 20104.4 to mediate after 
litigation has been commenced.

J. This section does not preclude the County from requiring arbitration of disputes under private 
arbitration or the Public Works Contract Arbitration Program, if mediation under this section does 
not resolve the parties' dispute.

K. Failure by the County to respond to a claim from the Contractor within the time periods described 
in this subdivision or to otherwise meet the time requirements of this section shall result in the 
claim being deemed rejected in its entirety. A claim that is denied by reason of the County’s failure 
to have responded to a claim, or its failure to otherwise meet the time requirements of this section, 
shall not constitute an adverse finding with regard to the merits of the claim or the responsibility or 
qualifications of the claimant.

L. Amounts not paid in a timely manner as required by this section shall bear interest at 7 percent 
per annum.

M. If a subcontractor or a lower tier subcontractor lacks legal standing to assert a claim against the 
County because privacy of contract does not exist, the Contractor may present to the County a 
claim on behalf of a subcontractor or lower tier subcontractor. A subcontractor may request in 
writing, either on his or her own behalf or on behalf of a lower tier subcontractor, that the 
Contractor present a claim for work which was performed by the subcontractor or by a lower tier 
subcontractor on behalf of the subcontractor. The subcontractor requesting that the claim be 
presented to the County shall furnish reasonable documentation to support the claim. Within 45 
days of receipt of this written request, the Contractor shall notify the subcontractor in writing as to 
whether the Contractor presented the claim to the County and, if the original Contractor did not 
present the claim, provide the subcontractor with a statement of the reasons for not having done 
so.

N. A waiver of the rights granted by this section is void and contrary to public policy, provided, 
however, that (1) upon receipt of a claim, the parties may mutually agree to waive, in writing, 
mediation and proceed directly to the commencement of a civil action or binding arbitration, as 
applicable, and (2) the County may prescribe reasonable change order, claim, and dispute 
resolution procedures and requirements in addition to the provisions of this section, so long as the 
contractual provisions do not conflict with or otherwise impair the time frames and procedures set 
forth in this section.

GC 52. ATTORNEY'S FEES

A. Contractor hereby agrees to pay Owner, Owner’s Representative and/or Architect a reasonable 
sum as attorney's fees in all court actions including arbitration brought by either of them against 
the other or in which they are both plaintiffs or defendants, and also in court actions involving 
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claims of subcontractors or material suppliers and in actions involving offsetting claims between 
Contractor and Owner, Owner’s Representative or Architect because of any doubts, disputes or 
actions arising out of this Contract, except in the following cases:

1. When Contractor obtains a favorable net judgment against the Owner, Owner’s 
Representative and/or Architect after consideration of claims and offsets of Owner which 
are allowed by the court against Contractor for breach of this Contract;

2. When Owner, Owner’s Representative and/or Architect is denied a favorable judgment by 
a court in a suit against Contractor which may be brought by Owner, Owner’s 
Representative or Architect.

END OF GENERAL CONDITIONS
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SGC 1. GUARANTEE WORK

A. In the event of failure of Contractor to comply with the requirements of any guarantee by this 
Contract within seven (7) days after being notified in writing, Owner is authorized to proceed to 
have the defects repaired and made good at the expense of Contractor, who shall pay the costs 
and charges therefore immediately on demand.

SGC 2. LAWS AFFECTING PUBLIC WORKS

A. Attention to bidders is called to necessity of being familiar with the various Federal, State and 
Local laws affecting public work, especially, but not limited to, those laws relating to hours of 
employment, minimum wage rates, payment of wages, sanitary and safety conditions for 
workmen, workmen's compensation insurance, type and kind of materials that can be used, 
non-discrimination in employment and affirmative-action programs.  Contractor is advised that this 
project is being paid for by State and local funds.  Contractor shall comply with applicable 
regulations and hold harmless the Owner for their failure to comply.  Certain of those provisions 
may be set forth herein or in the General Construction Contract.  The existence of these 
provisions does not excuse the Contractor from complying with other statutory requirements or 
provisions which are not set forth in these Contract Documents.

SGC 3. OWNER’S  REPRESENTATIVE, INSPECTOR

A. The Owner will employ an “Owner’s Representative” and “Inspector”. The Inspector will observe 
the installation of all materials and equipment to be incorporated into the Work and the placing of 
such materials and equipment to determine in general if the Work is proceeding in accordance 
with the Contract Documents.  On the basis of their observations, the Inspector will keep the 
Owner’s Representative informed as to the progress of the Work and will endeavor to guard the 
Owner against defects and deficiencies in the Work of the Contractor and subcontractors 
employed by the Contractor in the prosecution of the Work.  The Owner’s Representative and 
Inspector shall not be responsible for means, methods, techniques, sequences or procedures of 
construction, nor be responsible for the Contractor's failure to carry out the Work in accordance 
with the Contract Documents.

SGC 4. RESPONSIBILITY FOR COMPLIANCE WITH OSHA

A. All work, materials, work safety procedures and equipment shall be in full accordance with the 
latest OSHA rules and regulations.

B. Contractor warrants that Contractor and each of their subcontractors shall, in performance of this 
Contract, comply with each and every compliance order issued pursuant to OSHA and 
CAL-OSHA.  The Contractor assumes full and total responsibility for compliance with OSHA and 
CAL-OSHA Standards by their subcontractors as well as himself.  The cost of complying with any 
compliance order and/or payment of any penalty assessed pursuant to OSHA and CAL-OSHA 
shall be borne by the Contractor.  Contractor shall save, keep and hold harmless the Owner and 
all officers, employees and agents thereof from all liabilities, costs or expenses in law or in equity, 
that may at any time arise or be set up because of Contractor's or subcontractor's non-compliance 
or alleged non-compliance with OSHA and CAL-OSHA requirements.  

C. Nothing contained herein shall be deemed to prevent the Contractor and their subcontractors from 
otherwise allocating between themselves responsibility for compliance with OSHA and 
CAL-OSHA requirements; provided, however, that the Contractor shall not thereby be, in any 
manner whatsoever, relieved of their responsibility to the Owner as herein above set forth.

SGC 5. AS BUILT DRAWINGS

A. The Contractor shall be given an extra set of drawings and specifications which shall be kept at 
the site of the Work at all times.  Exact locations of all pipes and conduits, and all changes in 
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construction and details shall be indicated and dimensioned upon these drawings, and all 
changes in materials and equipment installed shall be indicated in these specifications.  The as-
built drawings shall be current (up-to-date) to qualify for payment; the job Inspector will verify. 
Upon completion of the Work, the As-Built Drawings shall be prepared by the Contractor and 
Specifications shall be reviewed by the Owner’s Representative and Consultants and returned to 
the Owner prior to the final payment.  The As-Built Drawings shall be neatly drafted on erasable 
mylar reproducible transparencies, or printed on vellum and submitted as a .dwg file if prepared 
electronically.

SGC 6. FINAL CERTIFICATES

A. When the Work is ready for acceptance, by the Owner, the Owner’s Representative shall so 
certify in writing to the Owner, indicating substantial completion and that the building can be 
occupied and used and a Certificate of Acceptance will be issued to the Contractor which will 
bring their Progress Payment up to ninety-five (95%) percent of the Contract Price, with five (5%) 
percent to remain in retention until after Notice of Completion, less sums withheld regarding 
liquidated damages, if any, or any other damages incurred by owner, or other sums withheld 
pursuant to the terms of this agreement or by law.

B. Notice of Completion will be filed by the Owner after substantial completion and acceptance of the 
Work by the Board of Supervisors.  Providing no stop notices have been filed, thirty-five days after 
filing of such notice of completion, payment due under the Contract will become due to the 
Contractor and the Owner’s Representative shall so certify to the Owner authorizing the final 
payment.  Such payment may withhold any reasonable sums payable to Contractor for any Work 
which has not been completed on said date, or that the Owner may have found defective and 
ordered to be replaced; final payment for withholding to be made when certified by Owner’s 
Representative in writing to Owner.

SGC 7. LIENS AND STOP NOTICES

A. Should Stop Notices be filed with the Owner, Owner shall in accordance with California Civil Code 
Section 9358, withhold the amount claimed, plus an allowance of 25% to cover its litigation costs 
plus interest at the rate of 10%, from certificates until such claims have been resolved pursuant to 
law.

SGC 8. GUARANTEES AND MAINTENANCE MANUALS

A. The Contractor and each subcontractor and each supplier shall provide to the Owner, copies of all 
maintenance guarantees, maintenance manuals and technical specifications relating to their 
portion of the Project prior to completion of the Project, and in accordance with the GENERAL 
REQUIREMENTS, PROJECT CLOSE-OUT.

SGC 9. THE WORK

A. The Work comprises the completed construction required by the Contract Documents and 
approved change orders and includes all labor necessary to produce such construction, and all 
materials and equipment incorporated or to be incorporated in such construction.

SGC 10. THE  PROJECT

A. The Project is the total construction of which the Work performed under the Contract Documents 
may be the whole or a part.

B. By executing the Contract, the Contractor represents that Contractor has visited the sites, 
familiarized themselves with the local conditions under which the Work is to be performed, and 
correlated their observations with the requirements of the Contract Documents.
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C. The intent of the Contract Documents is to include all items necessary for the proper execution 
and completion of the Work.  The Contract Documents are complementary, and what is required 
by any one shall be as binding as if required by all.  Work not covered in the Contract Documents 
will not be required unless it is consistent therewith and is reasonably inferable therefrom as being 
necessary to produce the intended results.  Words and abbreviations which have well-known 
technical or trade meanings are used in the Contract Documents in accordance with such 
recognized meanings.

D. The organization of the Specifications into divisions, sections and articles, and the arrangement of 
Drawings shall not control the Contractor in dividing the Work among subcontractors or in 
establishing the extent of Work to be performed by any trade.

SGC 11. OWNER

A. The Owner shall forward all instruction to the Contractor through the Owner’s Representative.

B. Information or services under the Owner's control shall be furnished by the Owner with reasonable 
promptness to avoid delay in the orderly progress of the Work.

SGC 12. OWNER'S RIGHT TO STOP THE WORK

A. If the Contractor fails to correct defective Work as required by GC 17, or persistently fails to carry 
out the Work in accordance with the contract Documents, the Owner, by a written order signed 
personally or by an agent specifically so empowered by the Owner in writing, may order the 
Contractor to stop the Work, or any portion thereof, until the cause for such order has been 
eliminated; however, this right of the Owner to stop the Work shall not give rise to any duty on the 
part of the Owner to exercise this right for the benefit of the Contractor or any other person or 
entity.

SGC 13. OWNER'S RIGHT TO CARRY OUT THE WORK

A. If the Contractor defaults or neglects to carry out the Work in accordance with the Contract 
Documents and fails within seven calendar days after receipt of written notice from the Owner to 
commence and continue correction of such default or neglect with diligence and promptness, the 
Owner may, after seven calendar days following receipt by the Contractor of an additional written 
notice and without prejudice to any other remedy the Owner may have, make good such 
deficiencies.  In such case an appropriate Change Order shall be issued deducting from the 
payments then or thereafter due the Contractor the cost of correcting such deficiencies, including 
compensation for the Owner’s Representative or Architect's additional services made necessary 
by such default, neglect or failure.  If the payments then or thereafter due the Contractor are not 
sufficient to cover such amount, the Contractor shall pay the difference to the Owner immediately 
upon demand.

SGC 14. INDEMNIFICATION

A. To the fullest extent permitted by law, the Contractor shall indemnify, defend and hold harmless 
the Owner, Owner’s Representative, Inspector and the Architect and their agents and employees 
from and against all claims, damages, losses and expenses, including but not limited to attorneys' 
fees, arising out of or resulting from the performance of the Work, provided that any such claim, 
damage, loss or expense is (1) attributable to bodily injury, sickness, disease or death, or the 
injury to or destruction of tangible property (other than the Work itself) including the loss of use 
resulting therefrom, and (2) is caused in whole or in part by any negligent act or omission of the 
Contractor, and subcontractor, anyone directly or indirectly employed by any of them or anyone for 
whose acts any of them may be liable, regardless of whether or not it is caused in part by a party 
indemnified hereunder; excepting only such claims as are caused by the sole negligence or willful 
misconduct of the Owner, Owner’s Representative, Inspector or Architect.  Such obligation shall 
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not be construed to negate, abridge, or otherwise reduce any other right or obligation of indemnity 
which would otherwise exist as to any party or person described in this paragraph.

B. In any and all claims against the Owner, Owner’s Representative, Inspector or the Architect or any 
of their agents or employees by any employee of the Contractor, any subcontractor, anyone 
directly or indirectly employed by any of them or anyone for whose acts any of them may be liable, 
the indemnification obligation under this paragraph shall not be limited in any way by any limitation 
on the amount or type of damages, compensation or benefits payable by or for the Contractor or 
any subcontractor under Workers' or Workmen's Compensation Acts, disability benefit acts or 
other employee benefit acts.

C. The obligations of the Contractor under this paragraph shall not extend to the liability of Owner’s 
Representative or the Architect, their agents or employees, arising out of (1) the preparation or 
approval of maps, drawings, opinions, reports, surveys, change orders, design or specification, or 
(2) the giving of or the failure to give directions or instruction by the Owner’s Representative or the 
Architect, their agents or employees provided such giving or failure to give is the primary cause of 
the injury or damage.

SGC 15. COMPLIANCE WITH TITLE 24, CALIFORNIA CODE OF REGULATIONS AND THE 

INTERNATIONAL BUILDING CODE

A. Governing Codes: Title 24, California Code of Regulations (C.C.R.),latest edition which adopts 
and amends the International Building Code, latest edition; International Fire Code, latest edition; 
Uniform Mechanical Code, latest edition; National Electrical Code, latest edition; Uniform 
Mechanical Code, latest edition; and the Uniform Plumbing Code, latest edition. The project shall 
also comply with the Americans with Disabilities Act, and the latest editions of associated 
regulations.

SGC 16. LIABILITY OF CONTRACTOR

A. The Contractor shall do all of the Work and furnish all labor, materials, tools, and appliances, 
except as otherwise herein expressly stipulated, necessary or proper for performing the Work 
herein required in the manner and within the time herein specified.  The mention of any specific 
duty or liability imposed upon the Contractor shall not be construed as a limitation or restriction of 
any general liability or duty imposed upon the Contractor by this contract, said reference to any 
specific duty or liability being made herein merely for the purpose of explanation.

B. The right of general supervision by the Owner shall not make the Contractor an agent or 
employee of the Owner, and the liability of the Contractor for all damages to persons or to public 
or private property arising from the Contractor's execution of the Work shall not be lessened 
because of such general supervision.

C. Until the completion and final acceptance by the Owner of all of the Work under and implied by 
this contract, the Work shall be under the responsible care and charge of the Contractor.  The 
Contractor shall rebuild, repair, restore and make good all injuries, damages, re-erections and 
repairs occasioned or rendered necessary or caused of any nature whatsoever, excepting only 
acts of God not covered by the all-risk insurance policy called for in Article GC 4 and not other, to 
all or any portions of the Work except as otherwise expressly stipulated.

SGC 17. NUCLEAR FREE HUMBOLDT COUNTY ORDINANCE COMPLIANCE 

A. Neither the Contractor, their Subcontractors or their suppliers are Nuclear Weapons Contractors, 
and are not knowingly or intentionally engaged in the research, development, production, or 
testing of nuclear warheads, nuclear weapons systems, or nuclear weapons components, as 
defined by the Nuclear Free Humboldt County Ordinance.  Contractor, their Subcontractors and/or 
their suppliers agree to notify Owner immediately if they become a nuclear weapons contractor as 
defined above.
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SGC 18. REQUIRED LISTING OF PROPOSED SUBCONTRACTORS

A. Each proposal shall have listed therein the name, address, description of work, contractor’s 
license number, and DIR registration number of each subcontractor to whom the bidder proposes 
to subcontract portions of the work in the amount of 1/2 of one percent of their total bid, in 
accordance with the Subletting and Subcontracting Fair Practices Act, commencing with Section 
4100 of the Public Contract Code and for verification of conformance with Labor Code Sections 
1771 and 1725.5. The bidder's attention is invited to other provisions of said Act related to the 
imposition of penalties for a failure to observe its provisions by using unauthorized subcontractors 
or by making unauthorized substitutions.

B. Pursuant to Section 1771.1(a) of the California Labor Code, a contractor or subcontractor shall 
not be qualified to bid on, be listed in a bid proposal, subject to the requirements of Section 4104 
of the Public Contract Code, or engage in the performance of any contract for public work, as 
defined in Sections 1770 et seq. of the Labor Code, unless currently registered and qualified to 
perform public work pursuant to Section 1725.5 of the Labor Code. It is not a violation of Section 
1771.1(a) for an unregistered contractor to submit a bid that is authorized by Section 7029.1 of the 
Business and Professions Code or by Section 10164 or 20103.5 of the Public Contract Code, 
provided the contractor is registered to perform public work pursuant to Section 1725.5 at the time 
the contract is awarded.

C. A sheet for listing the subcontractors, as required herein, is included in the proposal.

SGC 19. NONDISCRIMINATION

A. During the performance of this contract, the Contractor and its subcontractors shall not deny the 
contract's benefits to any person on the basis of religion, color, ethnic group identification, sex, 
age, physical or mental disability, nor shall they unlawfully discriminate, harass or allow 
harassment, against any employee or applicant for employment because of sex, race, color, 
ancestry, religious creed, national origin, disability (including HIV and AIDS), medical condition 
(cancer), age (over 40), marital status, denial of family care leave and denial of pregnancy 
disability leave in connection with any program or activity funded in whole or in part by Federal 
and/or State funds provided through this grant contract.

B. Contractor and all subcontractors shall insure that the evaluation and treatment of their employees 
and applicants for employment are free from such discrimination and harassment. Contractor and 
subcontractors shall comply with the provisions of the Fair Employment and Housing Act 
(Government Code, Section 12990 [a-f] et seq.) and the applicable regulations promulgated 
thereunder (California Code of Regulations, Title 2, Section 7285.0 et seq.).

C. The applicable regulations of the Fair Employment and Housing Commission implementing 
Government Code, Section 12990 (a-f), set forth in Chapter 5 of Division 4 of Title 2 of the 
California Code of Regulations are incorporated into this contract by reference and made a part 
hereof as set forth in full. Contractor and subcontractors shall give written notice of their 
obligations under this clause to labor organizations with which they have a collective bargaining or 
other agreement.

D. Contractor shall comply with all applicable nondiscrimination laws and regulations.

E. The Contractor and all subcontractors shall include the nondiscrimination and compliance 
provisions of this clause in all contracts and subcontracts to perform work under the contract.

SGC 20. HAZARDOUS WASTE IN EXCAVATION

A. If the Contractor encounters material in excavation which Contractor has reason to believe may 
be hazardous waste, as defined by Section 25117 of the Health and Safety Code, Contractor shall 
immediately so notify the Owner’s Representative in writing.  Excavation in the immediate area of 
the suspected hazardous material shall be suspended until the OWNER authorizes it to be 
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resumed.  If such suspension delays the current controlling operation, the Contractor will be 
granted an extension of time by means of a change order. 

B. The Owner reserves the right to use other forces for exploratory work to identify and determine 
the extent of such material and for removing hazardous material from such area.

SGC 21. CONSTRUCTION ACTIVITIES

A. Construction activities at the site shall be as required by the Contractor to complete the project by 
the prescribed completion date.  Contractor must comply with Noise Abatement Provisions.

SGC 22. DISCOVERY OF HUMAN REMAINS OR AN ARCHAEOLOGICAL SITE

A. If during construction activities, human remains or evidence of an archaeological site, including 
outhouse pits, construction shall be immediately halted and the Owner’s Representative notified 
who will request an evaluation by a qualified archaeologist, approved by the Owner as to whether 
the discovery constitutes an "important archaeological resource" as defined in Section III, 
Appendix K of the CEQA Guidelines.

B. If the resource is determined to be important, mitigation shall proceed as outlined by Appendix K 
of the Guidelines and as recommended by the archaeologist.

SGC 23. CONTRACTOR RESPONSIBILITY AND DEBARMENT

A. A responsible contractor is a contractor who has demonstrated the attribute of trustworthiness, as 
well as quality, fitness, capacity and experience to satisfactorily perform the contract. It is the 
County's policy to conduct business only with responsible contractors.    (Ord. 2291, § 1, 
01/07/2003)

B. The contractor is hereby notified that, in accordance with Title II, Division 14 of the County Code, if 
the County acquires information concerning the performance of the contractor on this or other 
contract which indicates that the contractor is not responsible, the County may, in addition to other 
remedies provided in the contract, debar the contractor from bidding on County contracts for a 
specified period of time, not to exceed three (3) years, and terminate any or all existing contracts 
the contractor may have with the County.   (Ord. 2291, § 1, 01/07/2003)

C. The County may debar a contractor if the Board of Supervisors finds, in its discretion, that the 
contractor has done any of the following:  (1) violated any term of a contract with the County; (2) 
committed any act or omission which negatively reflects on the contractor's quality, fitness, or 
capacity to perform a contract with the County or any other public entity, or engaged in a pattern 
or practice which negatively reflects on same; (3) committed an act or offense which indicates a 
lack of business integrity or business honesty; or (4) made or submitted a false claim again the 
County or any other public entity.    (Ord. 2291, § 1, 01/07/2003)

D. If there is evidence that the contractor may be subject to debarment, the department will notify the 
contractor in writing of the evidence which is the basis for the proposed debarment and will advise 
the contractor of the scheduled date for a debarment hearing before the CHB (Contractor’s 
Hearing Board).    (Ord. 2291, § 1, 01/07/2003)

E. The CHB will conduct a hearing where evidence on the proposed debarment is presented.  The 
contractor and/or the contractor's representative shall be given an opportunity to submit evidence 
at that hearing.  After the hearing, the CHB shall prepare a proposed decision, which shall contain 
a recommendation regarding whether the contractor should be debarred, and, if so, the 
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appropriate length of time of the debarment. If the contractor fails to avail itself of the opportunity 
to submit evidence to the CHB, the contractor may be deemed to have waived all rights of appeal. 
(Ord. 2291, § 1, 01/07/2003)

F. A record of the hearing, the proposed decision and any other recommendation of the CHB shall 
be presented to the Board of Supervisors.  The Board of Supervisors shall have the right to 
modify, deny or adopt the proposed decision and recommendation of the hearing board.    (Ord. 
2291, § 1, 01/07/2003)

G. These terms shall also apply to subcontractors and subconsultants of County contractors. (Ord. 
2291, § 1, 01/07/2003)

SGC 24. BID PROTEST

Any bid protest must be in writing and must be received by the Director of Public Works, Humboldt County 
Department of Public Works, 1106 Second Street, Eureka, CA, 95501, Fax: (707) 445-7409 or by email  
before 5:00 p.m. no later than three (3) working days following bid opening (the “Bid Protest Deadline”) 
and must comply with the following requirements:

A. Only a bidder who has actually submitted a Bid Proposal is eligible to submit a bid protest against 
another bidder. Subcontractors are not eligible to submit bid protests. A bidder may not rely on the 
bid protest submitted by another bidder, but must timely pursue its own protest.

B. The bid protest must contain a complete statement of the basis for the protest and all supporting 
documentation. Material submitted after the Bid Protest Deadline will not be considered. The 
protest must refer to the specific portion or portions of the Contract Documents upon which the 
protest is based. The protest must include the name, address and telephone number of the 
person representing the protesting bidder if different from the protesting bidder.

C. A copy of the protest and all supporting documents must also be transmitted by fax or by e-mail, 
by or before the Bid Protest Deadline, to the protested bidder and any other bidder who has a 
reasonable prospect of receiving an award depending upon the outcome of the protest. 

D. The protested bidder may submit a written response to the protest, provided the response is 
received by the Department Director before 5:00 p.m., within two (2) working days after the Bid 
Protest Deadline or after receipt of the bid protest, whichever is sooner (the “Response 
Deadline”). The response must include all supporting documentation. Material submitted after the 
Response Deadline will not be considered. The response must include the name, address and 
telephone number of the person representing the protested bidder if different from the protested 
bidder.

E. The procedure and time limits set forth in this section are mandatory and are the bidder’s sole and 
exclusive remedy in the event of bid protest. The bidder’s failure to comply with these procedures 
shall constitute a waiver of any right to further pursue a bid protest, including filing a Government 
Code Claim or initiation of legal proceedings.

END SUPPLEMENTARY GENERAL CONDITIONS
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SUMMARY OF WORK

SECTION 01 11 00

PART 1 GENERAL

1.1 SECTION INCLUDES

A. Contractor’s use of site and premises.

B. County-furnished, Contractor-installed (OFCI) items.

C. County’s occupancy requirements.

D. Specification formats and conventions.

1.2 CONTRACTOR’S USE OF SITE AND PREMISES

A. Vehicle access to Project site shall be held to a minimum. Vehicle access will be on one specific route 
approved by County; no exceptions will be allowed.

B. Coordinate use of the premises under the direction of the County.

C. Assume full responsibility for the protection and safekeeping of materials, products, and equipment 
under this Contract, stored on the site.

D. Move any stored materials, products, and equipment under Contractor's control which interfere with the 
operations of County or a separate contractor.

E. Obtain and pay for the use of additional storage or work areas needed for Contractor’s operations.

F. Contractor shall be aware of and abide by the Humboldt County and local Noise Ordinance and 
County’s noise prevention requirements. Contractor to verify County’s requirements.

1.3 COUNTY-FURNISHED AND CONTRACTOR-INSTALLED (OFCI) ITEMS

A. County-Furnished and Contractor-Installed (OFCI) Items: As indicated on the Drawings and Technical 
Specifications.

B. County's Responsibilities:

1. County will furnish products indicated. Schedule relocation of items with County.

2. After relocation, County will inspect delivered items for damage, jointly with Contractor.

C. Contractor's Responsibilities:

1. Contractor is responsible for relocating, unloading, and handling County-furnished items at 
Project site.

2. Contractor is responsible for protecting County-furnished items from damage during storage and 
handling, including damage from exposure to the elements.

3. Contractor shall install and incorporate County-furnished items into the Work, as indicated and as 
required. Work includes providing support systems to receive County's equipment and making 
plumbing, mechanical, electrical connections, and miscellaneous work items associated with 
installation of County-furnished items.

4. Contractor shall repair or replace County-furnished items damaged by Contractor’s operations, as 
approved by County in writing.
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5. Contractor shall furnish and install fasteners and other accessories, as required for complete 
installation of County-furnished items.

1.4 COUNTY’S OCCUPANCY REQUIREMENTS

A. Full County Occupancy: County will occupy the Project site, with the exception of areas under 
construction, during the entire construction period to conduct normal operations.

B. Cooperate with County to minimize conflicts, and to facilitate County's operations.

C. Verify occupancy requirements with County, and schedule the Work to accommodate County’s 
requirements.

D. Maintain access to existing walkways and other adjacent occupied or used facilities. Do not close or 
obstruct walkways or other occupied or used facilities without written permission from County and 
authorities having jurisdiction.

E. Provide not less than 72 hours’ notice to County of activities that will affect County's operations.

1.5 ENVIRONMENTAL MANAGEMENT

A. Spills: Contractor shall clean up all fluid spills caused by leaks in the equipment or generated while 
Contractor is performing the work under this Contract. Contractor shall provide drip catch pans for all 
equipment that drips or leaks oils or other fluids. Spills generated by Contractor’s operation shall be 
cleaned up by Contractor at no cost to County.

B. Dust and Noise Control:

1. Precaution shall be exercised at all times to control dust and excessive noise created as a result of 
any operations during the construction period.

2. If serious problems and/or complaints arise due to airborne dust and excessive noise, and when 
directed by the County, operations causing such problems shall be temporarily discontinued until a 
suitable remedy is established. The remedy shall be approved by the County before 
implementation, and shall be considered part of Contractor’s normal effort to maintain safety and 
cleanliness without cause for further payment.

1.6 MATERIALS AND WORKMANSHIP

A. Except as otherwise specified all materials and equipment incorporated in the Work under the Contract 
shall be new. All workmanship shall be first-class and by persons qualified in the respective trades.

1.7 ACCIDENT PREVENTION AND PROTECTION OF LIVES AND HEALTH

A. Precaution shall be exercised at all times for protection of all personnel and occupants, including 
employees of Contractor, County, and property.

B. The California Department of Industrial Relations, Division of Occupational Safety and Health (DOSH, 
also known as Cal/OSHA) requirements for safety and health protection of workers and public apply. 
Other requirements not covered by Cal/OSHA, shall be in accordance with U.S. Department of Labor, 
Occupational Safety and Health Administration (OSHA) requirements.

C. Comply with safety requirements of CCR, Title 8, Division 1, Chapter 4, "Division of Industrial Safety," 
and Title 8, Division 1, Chapter 3.2, “Cal/OSHA Regulations”; CCR, Title 24, CBC; and other applicable 
building and construction codes. Machinery, equipment, openings, power lines, and all other safety 
hazards shall be guarded or eliminated in accordance with safety requirements of Title 8, and Manual of 
Accident Prevention in Construction published by the Associated General Contractors of America.
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1.8 PROTECTION OF EXISTING FACILITIES

A. Contractor shall take appropriate measures to prevent damage to existing facilities. Should damage 
occur, such facilities shall be restored to original condition, at no cost to County.

1. Contractor shall arrange for protection of existing buildings at all times. Contractor shall furnish, 
install, and maintain, necessary barricades, temporary coverings, etc., as required for protection, 
and remove them at completion of the Work. When all Work is complete, damaged areas of the 
premises shall be restored to original undamaged condition that existed prior to installation of 
temporary protection.

B. Housekeeping: The premises shall be kept in a clean, safe condition at all times. Rubbish shall be 
removed as fast as it accumulates.

C. Burning: Burning of refuse, debris, and construction waste at Project site will not be permitted.

1.9 OVERLOADING

A. Contractor shall not overload any part or parts of structures beyond their safe calculated carrying 
capacities by placing materials, equipment, tools, machinery or any other item thereon. No loads shall 
be placed on floors or roofs before they have attained their permanent and safe strength.

1.10 MANUFACTURER'S INSTRUCTIONS

A. Where required in the Specifications that materials, products, equipment, and processes be installed or 
applied in accordance with manufacturer's instructions, directions, or specifications, or stated in words 
to that effect, it shall be construed to mean that said installation or application shall be in strict 
accordance with printed instructions furnished by manufacturer of the specified item and is suitable for 
use under conditions similar to those at the jobsite. Three copies of such instructions shall be included 
in the applicable submittal and furnished to the County for review. Obtain County’s acceptance prior to 
commencement of the Work.

1.11 RESPONSIBILITY FOR THEFT AND DAMAGE

A. County will not be responsible for the loss or theft of Contractor's tools, equipment and materials.

1.12 FIRE PROTECTION

A. Contractor shall at all times maintain good housekeeping practices to reduce the risk of fire and water 
damage. All scrap materials, rubbish and trash shall be removed daily from jobsite, inside and around 
the buildings or structures, as applicable, and shall not be scattered on adjacent property.

B. Suitable storage space shall be provided outside immediate building areas during construction for 
temporary storage of flammable materials and paints, as required by CFC Chapter 14 and NFPA 241. 
Excess flammable liquids being used inside the building shall be kept in closed metal containers and be 
removed from the building during unused periods.

C. Contractor shall provide temporary fire extinguishers during construction in accordance with the 
recommendations of CBC Chapter 33, CFC Chapter 14, and NFPA Bulletins Nos. 10 and 241. 
However, in all cases a minimum of one fire extinguisher shall be available for use.

D. Under provisions of CFC Chapters 14 and 26, provide a fire extinguisher at each location where cutting, 
soldering, or welding is being performed. Where electric or gas welding or cutting work is done, 
interposed shields of noncombustible material shall be used to protect against fire damage due to 
sparks and hot metal. When temporary heating devices are used, a watchman shall be present to cover 
periods when other workmen are not on the premises.
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1.13 EMERGENCY CONDITIONS

A. Emergency condition shall be any condition at the Project site which has the actual or potential for 
significant adverse effects to persons or property, whether or not resulting from Contractor’s operations.

B. Immediate action shall be taken by Contractor by whatever means necessary to alleviate the condition 
and to prevent damage or injury to persons or property. County shall be notified of the existence of such 
a condition, but shall not be called upon to perform emergency service.

C. County may not respond to the emergency condition, which shall not be used as an excuse by 
Contractor to neglect immediate action; County will not be responsible or liable for any resulting 
conditions. Absence of Contractor’s Representative during emergency conditions at jobsite shall not 
relieve Contractor from contractual responsibility of providing an immediate response to the situation, for 
restoration of conditions to normalcy.

D. If the emergency conditions are not caused by Contractor’s fault or neglect, the Contract Sum shall be 
adjusted to reflect the actual direct field costs of labor and materials to perform and complete 
emergency measures.

E. The Contract Time shall also be adjusted to reflect the actual direct effect of such actions to the then 
critical path of the Construction Progress Schedule. The foregoing not withstanding, adjustments of the 
Contract Sum or the Contract Time for actions taken by Contractor in response to emergency 
circumstances shall be subject to Contractor’s strict compliance with all other applicable provisions of 
the Contract Documents relating to notices and time for delivery of notices.

1.14 SPECIFICATION FORMATS AND CONVENTIONS

A. Specification Format: The Specifications are organized into Divisions and Sections using the 50-
division format and numbering system of CSI "MasterFormat, 2004 Edition.

B. Division 01 Sections govern the execution of the Work of all Sections in the Specifications.

C. Specifications Conventions: Singular words shall be interpreted as plural and plural words shall be 
interpreted as singular, where applicable, as the context of the Contract Documents indicates.

D. These specifications are written in imperative mood and streamlined form. This imperative language 
is directed to the Contractor, unless specifically noted otherwise. The words “shall be” are included by 
inference where a colon (:) is used within sentences or phrases.

PART 2 PRODUCTS

Not Used

PART 3 EXECUTION

Not Used

END OF SECTION
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PRODUCT SUBSTITUTION PROCEDURES

SECTION 01 25 13

PART 1 – GENERAL

1.1 SUMMARY

A. There are two time periods allowed for submission of data substantiating a request 
for a substitution of "an equal" item: 

 
1. Bidders may request a substitution up to six (6) calendar days prior to the 

time indicated for receipt of bids in Notice to Bidders.  The burden of proof 
as to the quality and suitability of alternatives shall be upon the Contractor, 
and the Contractor shall furnish all information necessary as required by 
County.  County shall be the sole judge as to the quality and suitability of 
alternative articles or materials, and the County's decision shall be final. 
The Contractor’s attention is directed to these Special Provisions.

2. Contractor may request a substitution after the award of the contract for a 
period of thirty five (35) calendar days immediately following award of the 
contract.  

B. Contractor shall provide products from one manufacturer for each type or kind as 
applicable.  Contractor shall provide secondary materials as recommended by 
manufacturers of primary materials.

C. Contractor shall provide products selected or equal.  Products submitted for 
substitution as an equal shall be submitted with acceptable documentation, and 
include costs of substitution including related work.

D. Request for substitution must be in writing. Conditions for substitution include: 
 

1.  An 'or equal' phrase in the specifications.

2. Specified material shall be coordinated with other work.

3. Specified material is acceptable to authorities having jurisdiction. 

4. For requests for substitution made after the award of the contract, 
substantial advantage is offered to the County in terms of cost, time, or 
other valuable consideration.

E. Approval of shop drawings, product data, or samples is not a substitution approval 
unless clearly presented as a substitution at the time of submittal.

F. For convenience in designation on the plans or in the specifications, certain articles 
or materials to be incorporated in the Work may be designated under a trade name 
or the name of a manufacturer and the manufacturer's catalogue information.  The 
use of an alternative article or material which is of equal quality and of the required 
characteristics for the purpose intended will be permitted, subject to the following 
requirements: 
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1. The burden of proof as to the quality and suitability of alternatives shall be 
upon the Contractor and the Contractor shall furnish all information 
necessary as required by the County.  The County shall be the sole judge 
as to the quality and suitability of alternative articles or materials, and the 
County's decision shall be final.

2. Whenever the Specifications permit the substitution of a similar or 
equivalent material or article, no tests or action relating to the approval of 
the substitute material will be made until the request for substitution is 
made in writing by the Contractor accompanied by complete data as to the 
equality of the material or article proposed.  The request shall be made in 
ample time to permit approval without delaying the Work.

END OF SECTION 
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PROJECT MEETINGS

SECTION 01 31 19

PART 1 – GENERAL REQUIREMENTS

1.1 RELATED DOCUMENTS:

A. Documents affecting work of this Section include, but are not necessarily limited 
to, General Conditions bidding documents and drawings.

1.2 PRECONSTRUCTION CONFERENCE

A. The Preconstruction Conference will be scheduled within 15 working days after the 
County has issued the Notice to Proceed, but prior to actual start of the Work.

B. Attendance:  Representative of County, Project Architect, Contractor, contractor’s 
subcontractors and representatives from the agencies occupying the building.

C. Minimum agenda:  Data will be distributed and discussed on:

1. Organizational arrangement of Contractor's forces and personnel, and 
those of subcontractors, materials suppliers, and the County.

2. Channels and procedures for communication.

3. Review set-up area.

4. Review all required permits.

5. Review insurance requirements.

6. Construction schedule, including sequence of critical work.

7. Contract Documents, including distribution of required copies of Drawings 
and revisions.

8. Processing of Shop Drawings and other data submitted to the County for 
review.

9. Processing of field decisions and Change Orders.

10. Rules and regulations governing performance of the work.  How will 
Contractor's people on site respond to fire accident of other emergencies.

11. Procedures for safety and first aid, security, quality control, housekeeping, 
and related matters.

12. How will Contractor work with the security, noise and access limitations of 
this facility and the agencies that occupy this facility.

13. How will Contractor get materials to and from the roof and throughout the 
facility?
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1.3 PROGRESS MEETINGS

A. Will be scheduled by the County bi-weekly.

B. Attendance: County, Contractor, Job Superintendent, Project Architect, 
Subcontractors and representatives of the agencies that occupy the building, as 
appropriate.

C. Minimum Agenda:

1. Review of work progress.

2. Field observations, problems, and decisions.

3. Identification of problems which impede planned progress.

4. Maintenance of progress schedule.

5. Corrective measures to regain projected schedules.

6. Planned progress during succeeding work period.

7. Coordination of projected progress.

8. Maintenance of quality and work standards.

9. Effect of proposed changes on progress, schedule, and coordination.

10. Impacts of the work on the agencies occupying the building.

11. Other business relating to work.

1.4 PRE-FINAL INSPECTION

A. Contractor must inform Project Architect and County that Contractor is ready for 
pre-final inspection and that the pre-final inspection will then be scheduled.

B. Installations or details noted as deficient during inspection must be repaired and 
corrected by Contractor.

C. Once corrections have been made, contractor must inform Project Architect and 
County so a second inspection can be scheduled.

1.5 FINAL INSPECTION

A. Scheduled by Contractor upon job completion.

B. Attendance:  County or designated representative, Contractor, Project Architect.

C. Minimum Agenda:

1. Walkover inspection.

2. Identification of needed corrections to be completed by Contractor and 
final approval from warrantor.

END OF SECTION 01 31 19
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CONSTRUCTION PROGRESS SCHEDULES

SECTION 01 32 16

PART 1 – GENERAL

1.1 The Contractor shall submit to the County construction schedules as required by and 
conforming to Section 00 31 13, “Construction Schedule and Liquidated Damages;” to Part 
8, “Time,” of Section 00 72 13, “General Conditions;” and to Section 01 33 00, “Submittal 
Procedures.”

1.2 The Contractor may furnish the construction schedule on a form of its choice.

1.3 The construction schedule shall show the order in which the Contractor proposes to carry 
out the Work, the dates on which he will start the salient features of the Work (including 
the submission of required submittals and the procurement of materials), the proposed 
dates and times of utility shut downs or any contractor operation that might impact the Work 
Site’s operations, and the contemplated dates for completing the said salient features.  The 
Contractor shall coordinate Contractor’s activities with the County's use of the Work Site.

1.4 The construction schedules submitted shall be consistent in all respects with the time and 
order of work requirements of the Contract, conform to Section 00 31 13, “Construction 
Schedule and Liquidated Damages;” to Part 8, “Time,” of Section 00 72 13, “General 
Conditions.”

PART 2 – PRODUCTS

NOT USED

PART 3 – EXECUTION

NOT USED

END OF SECTION 
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SUBMITTAL PROCEDURES

SECTION 01 33 00

PART 1 – GENERAL

1.1 Timing:  Make submittals far enough in advance of scheduled dates of installation to allow the 
time required for reviews, for securing necessary approvals, for possible revision and 
resubmittal, and for placing orders and securing delivery.  Contractor shall allow the County a 
minimum of 14 calendar days from receipt by the County for review.  Contractor is to coordinate 
submittal review items with critical timelines with the County to avoid problems.

1.2 Identification:

A. Identify each submittal and resubmittal with the following information:

1. Project name and address as they appear on the Contract Documents.

2. Contract number.

3. Contractor's name and address.

4. Date of submission.

5. Numbering System:  Submittals shall be identified by specification section (i.e., 
02 81 02-001, 07 21 13-001, 11 19 10-001, etc.).  Any resubmittals shall be 
numbered sequentially according to the original submittal section, followed by 
the subscript 1, .2, .3 submittal number (i.e., 001.1, 001.2, etc.).  Submittals and 
resubmittals shall be kept intact with the original number.  Do not add new 
drawing or information outside the scope of the original submittal, unless 
specifically requested.  Do not assign a new number for a resubmittal.

6. Reference:  List Specification Section number and product reference as a 
cross-reference for each submittal.

B. Identify each submittal with the following additional identification:
1. Contractor's stamp with initials or signature, certifying to review of submittal, 

compliance with Contract Documents, and coordination with other impacted 
work, and verification of field measurements.  The County will return any 
submittal not bearing this stamp without being reviewed.

2. Drawing and Specification Section numbers to which the submittal applies.

3. Subcontractor's or supplier's name and address.

4. Name and telephone number of the individual to contact for additional 
information regarding the submittal.

5. Whether it is an original or a resubmittal.

1.3 Coordination of Submittals:

A. General:  Prior to submittal for the County's review, as applicable, fully coordinate 
material as follows:
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1. Determine and verify field dimensions and conditions, materials, catalog 
numbers, and similar data.

2. Coordinate shop drawing submittals with previously issued addenda and 
information bulletins.

3. Coordinate with the various types of work and public agencies involved.

4. Secure necessary approvals from public agencies and others and signify by 
stamp, or other means, that approvals have been secured.

5. Unless otherwise specifically permitted by the County, make submittals in 
groups containing all associated items.

B. Completeness:  Submittals shall be complete; partial submittals will be rejected for not 
complying with the Contract Documents.

PART 2 – SUBMITTALS PROCEDURES

2.1 Requests for deviation from Contract Documents shall be submitted for consideration before 
submittal of affected items.  Only deviations, which have been previously accepted in writing, 
shall be included in submittals.

2.2 Place permanent label or title block on each submittal for identification.  Indicate name or entity 
preparing each submittal in label or title block.  Refer to Part 1.3.1 above for further information 
required on each submittal label or title block.

A. Provide space on label or beside title block to record Contractor’s and County’s review 

and approval markings and action taken.

2.3 Contractor’s Review:

A. Review submittals for accuracy, completeness, and conformity with Contract 

Documents.

1. Submittal shall be construed as stipulating Contractor has thoroughly and 

completely reviewed, and coordinated data.

2. Submittals that indicate less than Contractor’s full compliance will be returned 

without action.

3. Delays caused by failure to comply will not be acceptable basis for extension 

of Completion Time.

B. Certify submittals have been reviewed and coordinated by adding following affidavit to 
each submittal:

“The undersigned certifies this submittal has been reviewed, approved, and coordinated 
in compliance with requirements of this section and the contract documents."

Signature Date

Name Printed Title

C. Submittals not certified by being stamped and signed by Contractor will be returned 
without action, as will submittals, which, in the County’s opinion, have not been 
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adequately reviewed and coordinated by the Contractor.
2.4 Allow sufficient review time so that installation will not be delayed as a result of the time required 

to process submittals, including time for resubmittals.

2.5 Package each submittal appropriately for transmittal and handling.

2.6 County’s Review:

A. Submittals are reviewed for general conformance with design concept and general 
compliance with information given in Contract Documents only.

B. Review of separate item shall not indicate acceptance of assembly of which item is part.

C. The County or its consultants, as applicable, will review the submittal; mark the required 
revisions; stamp the submittals and indicate "No Exceptions Noted," "Make Corrections 
Noted," "Revise and Resubmit," or "Rejected," and return the submittals.  "Revise and 
Resubmit" or "Rejected" stamps shall not be construed by the Contractor as a valid 
reason for an extension of time.

2.7 Contractor shall review the returned drawings and take appropriate action as indicated.

A. If drawings are marked "Revise and Resubmit," make revisions and indicate them with 
a "cloud," stamp and date, and resubmit in the same manner and number as for the 
original submittal.

B. If drawings are marked "Rejected," make a new submittal and submit in the same 
manner and number as for the original submittal.

C. If drawings are marked "No Exceptions Noted" or "Make Corrections Noted," print and 
distribute copies as required for Inspector, Contractor and Subcontractors.

2.8 Review shall not relieve Contractor from responsibility for errors or deviations from requirements 
of Contract Documents.

2.9 Revisions:  Make only those revisions required or accepted by County.

2.10 Submittal Log:  Maintain accurate submittal log for duration of Contract.  Indicate status of all 
submittals at all times.  Make submittal log available for the County’s review upon request.

2.11 Number of Submittal items required:

A. Shop Drawings: submit a minimum of four (4) black-line or blue-line prints.

B. Product Data:  Submit in the quantity required to be returned, together with three 
additional copies each of brochures, catalog cuts, and similar material for mechanical, 
electrical, hardware, and elevator items; and three additional copies for all others.

1. Collect Product Data into a single submittal for each element of construction or 
system.  Product Data includes printed information such as manufacturer’s 
installation instructions, catalog cuts, standard color charts, rough-in diagrams 
and templates, wiring diagrams and performance curves.  Where Product Data 
must be specially prepared because standard printed data is not suitable for 
use, submit as “Shop Drawings.”
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2. Mark each copy to show applicable choices and options.  Where printed 
Product Data includes information on several products, some of which are 
not required, mark copies to indicate the applicable information.  Include 
the following information:
a. Manufacturer’s printed recommendations.

b. Compliance with recognized trade association standards.

c. Compliance with recognized testing agency standards.

d. Application of testing agency labels and seals.

e. Notation of dimensions verified by field measurement.

f. Notation of coordination requirements.

3. Do not submit Product Data until compliance with requirements of the 
Contract Documents has been confirmed.

C. Samples:

1. Submit in the size specified in the individual Specification Sections, and in 
the quantity required to be returned to the Contractor, together with two 
additional Samples, which will be retained by the County or the County's 
consultants, as applicable.

2. Submit samples to illustrate functional and aesthetic characteristics of 
product, with integral parts and attachment devices.  Coordinate sample 
submittals for interfacing work.

3. Preliminary Submittals:

a. Unless precise color, pattern, and texture or similar characteristics 
are specifically described, submit full set of choices for material or 
product.

b. Preliminary submittals will be reviewed and returned with County’s 
mark indicating selection and other action.

c. County reserves right not to make individual determination or 
selections until all samples of all materials are submitted.

d. Submit samples of all selected colors, patterns, textures or other 
similar characteristics as selected by County.

4. Where variations in color, pattern, texture or other characteristics are 
inherent in material or product, submit multiple units (not less than 3) that 
show approximate limits of variations.

5. Accepted samples will form standard of comparison for finished work. 
Defects, and deviations in excess of those in accepted samples, are 
unacceptable and are subject to rejection of completed work.

6. Include identification on each sample, with full project information, 
including:

a. Project name and location.
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b. Manufacturer and supplier.

c. Name, finish, and composition of material.

d. Location where material is to be used.

e. Specification Section number.

f. Reviewed samples that may be used in the Work are indicated in 
individual specification sections.

g. Field Samples: Provide field samples as required by individual 
sections. Install samples in locations as directed, completed and 
finished.

7. Other Submittals:  Submit as specified in the individual Specification 
Sections.

PART 3 – MANUFACTURERS’ INSTRUCTION

3.1 When specified in individual specification Sections, submit manufacturers’ printed 
instructions for delivery, storage, assembly, installation, start-up, adjusting, and finishing, 
in quantities specified for Product Data.

3.2 Identify conflicts between manufacturers’ instructions and the Contract Documents.

PART 4 – PATTERNS AND COLORS

4.1 Unless the exact pattern and color of a product are indicated in the Contract Documents, 
whenever a choice of pattern or color is available for a product, submit accurate color charts 
and pattern charts to the County for review and selection.

PART 5 – CERTIFICATES OF COMPLIANCE

5.1 Submit certificates of compliance with the associated Shop Drawings, Product Data, 
Samples, and other submittals required for the product.

5.2 Submit on 8-1/2-inch-x-11-inch white paper.

5.3 Submit three copies.

5.4 Submit in form of letter or company standard forms, signed by officer of manufacturer.

5.5 Each certification shall include the following:

1. Project name and location
2. Contractor’s name and address
3. Quantity and date or dates of shipment or delivery to which certificate applies
4. Manufacturer’s name

5.6 Indicate material or product conforms to or exceeds specified requirements.  Submit 
supporting reference data, affidavits, and certifications as appropriate.

5.7 Certificates may be based on recent or previous test results of materials or products, but 
must be acceptable to County.
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5.8 The County will retain the certificates of compliance; no review reply is intended.

END OF SECTION 
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MODIFICATION PROCEDURES

SECTION 01 35 00

PART 1 - GENERAL

1.1 SUMMARY

A. This Section specifies administrative and procedural requirements for handling and processing 
the following contract modifications:

1. Request for Information.
2. Field Order.
3. Request for Cost Proposal.
4. Cost Proposal.
5. Change Orders.

1.2 DEFINITIONS

A. Request for Information (RFI)

1. Written request submitted by Contractor to Owner’s Representative via the County’s 
online project management system on a form supplied by Owner’s Representative 
requesting clarification, interpretation, or additional information pertaining to Contract 
Documents.

2. An RFI shall not be used as a vehicle for only confirming or verifying issues.

B. Field Order (FO)

1. Owner’s Representative written directives to the Contractor covering a specific aspect 
of work, signed by the Owner or Owner’s lead agency that authorizes changes in the 
Work to expedite the change order process.

C. Request for Cost Proposal (RFCP)

1. Written request by the Owner’s Representative to the Contractor to quote change to 
Contract Sum and/or Contract Time for proposed change to Contract Document.  

D. Cost Proposal (CP)

1. Written request by the Contractor to the Owner’s Representative to change Contract 
Sum and/or Contract Time for proposed change to Contract Document. 

E. Change Order (CO)

1. Initiated by the Owner, Contractor, Consultant, Owner's lead agency, or the Owner’s 
Representative and signed by the Owner and Contractor stating their agreement to a 
change to Contract Documents and adjustment to Sum and/or Contract Time.

1.3 REQUEST FOR INFORMATION (RFI)

A. Submit RFIs numbered in sequential order, reviewed by the Contractor with respect to 
Contract Documents.

1. Submit RFIs on forms designated by the Owner’s Representative.
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B. Owner’s Representative will monitor the RFI process and responses from the Consultant. The 
Consultant will receive RFIs only from the Owner’s Representative; Consultant will not accept 
RFIs directly from any other entity.

C. Owner’s Representative will receive only legible, properly prepared RFI:

1. Unreadable facsimile machine RFIs, illegibly written RFIs, or RFIs with incomplete 
information, will be returned promptly without action.

2. RFIs may be transmitted to Owner’s Representative by online project management 
system.
a. Owner’s Representative will forward to Consultant for review, and return 

response by same method received from Contractor. 
3. Consultant will review RFIs with respect to Contract Documents and return response 

in a timely manner, generally within 7 calendar days, or commensurate with RFI 
subject.
a. RFIs marked “URGENT” will take precedence over outstanding RFIs and be 

answered by Consultant as soon as possible.

D. Contractor being fully familiar with Contract Documents, shall not be relieved of responsibility 
to coordinate the Work to prevent adverse impact to Project schedule when submitting RFIs to 
Owner’s Representative for clarification or interpretation of Contract Documents, or additional 
information.

E. If the Contractor believes the scope of work referenced in the RFI has a cost and /or time 
impact, he will not proceed with the work until either a Field Order or a Change Order has 
been issued.

1.4 FIELD ORDER (FO)

A. Field Orders may include supplementary or revised Drawings and/or Specification to describe 
changes to Contract Documents.

B. Field Orders will be executed on forms designated by the Owner’s Representative.

C. Field Orders may be generated by the Contractor’s written notice submitted on a Cost 
Proposal form, that an RFI response or other unforeseen condition has changed the Contract 
cost and /or time, and that schedule impact will result if written directive is not provided in a 
timely manner.

D. Contractor shall provide an estimate of cost and/or time impact at the time of the request for a 
Field Order.

E. Owner’s Representative will review the request for a Field Order and initiate a written Field 
Order for authorization by the Owner or Owner’s lead agency.

F. If the Field Order is approved by the Owner or Owner’s lead agency, Owner’s Representative 
will release the signed Field Order to the Contractor. If rejected, the Contractor is so notified 
by the Owner’s Representative.

1.5 REQUEST FOR COST PROPOSAL (RFCP)

A. Request for Cost Proposal is an informational request only, and is not an instruction or 
authorization to execute a change, or an order to stop Work in progress.

B. Request for Cost Proposal may include supplementary or revised Drawings and/or 
Specification to describe proposed changes to Contract Documents.

C. Contractor shall submit cost and/or time quotation to Owner’s Representative within 15 
calendar days following receipt of Request for Cost Proposal.
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1.6 COST PROPOSAL (CP)

A. Contractor shall submit to the Owner’s Representative a Cost Proposal for all occurrences the 
Contractor believes impacts Scope of Work cost and/or time.

1. A Cost Proposal shall be submitted within 15 calendar days of the occurrences.

B. Submit Cost Proposal numbered in sequential order, reviewed by the Contractor with respect 
to Contract Documents.

1. Submit Cost Proposals on forms designated by the Owner’s Representative. 

C. All Cost Proposals submitted shall have detailed breakdown for all associated work, cost 
and/or time.

D. Owner’s Representative will solicit and monitor independent cost estimates responses from 
the Consultant.

E. Owner’s Representative shall return Cost Proposal responses and reviews to the Contractor 
within 15 calendar days following receipt of Cost Proposal.

F. A processed Cost Proposals is informational back-up for a potential Change Order, and not an 
instruction or authorization to execute a change, or an order to stop Work in progress.

1.7 CHANGE ORDER (CO)

A. Change Orders may be initiated by the Owner, Contractor, Consultant, Owner's lead agency, 
or the Owner’s Representative.

B. Changes to the Project Contract Sum and/or Contract Time listed or indicated in Change 
Orders shall include or be determined by methods described in the General Conditions.

C. Owner’s Representative has responsibility for processing and administering Change Orders 
for the Project, and will prepare each Change Order using form designated by the Owner’s 
Representative.  

D. Contractor shall provide all pricing proposals Cost Proposals for a Change Order. The 
Consultant shall provide independent cost estimates to Cost Proposals. 
1. Cost differentials between the Contractor’s Cost Proposal and the Owner’s 

Representative may negotiate the Consultants cost estimates.
2. If no agreement is reached, the Owner’s Representative may issue a time and 

material change Order.
a. Use Daily Force Account Report designated by Owner’s Representative.

E. The Contractor, Consultant, Owner’s Representative, Owner’s lead agency and Owner will 
sign a fully documented Change Order.

1.8 CORRELATING CHANGE ORDERS WITH OTHER CONTRACT REQUIREMENTS

A. Revise Schedule of Values and Applications for Payment to record each Change Order as a 
separate item of work with adjustment to Contract Sum and Contract Time.

B. Revise Construction Schedule to reflect each change in Contract Time.

C. Record modifications in Record Documents.

END OF SECTION
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REFERENCES

SECTION 01 42 00

PART 1 – GENERAL

1.1 SECTION INCLUDES

A. Reference Standards.

B. Industry Standards. 

C. Definitions.

D. Specification format and content explanation.

E. Codes, regulations and governing agencies. 

F. References. abbreviations, and acronyms.

1.2 REFERENCE STANDARDS

A. General:  References are made throughout the Specification to various codes, 
reference standards, practices and requirements for materials, work quality, 
installation, inspections and tests which are published and issued by government 
agencies, professional and trade organizations, societies, associations and testing 
agencies.  References to these publications are made by acronyms or 
abbreviations as listed in this Section.

B. Obtain copies of reference standards, manuals and codes directly from publication 
sources as needed for proper performance and completion of the Work. 

C. Standards, manuals and codes referenced in the Specifications form part of these 
Specifications to the extent referenced.  No provisions of any such standard, 
specification, manual, or code or instruction shall be effective to change the duties 
and responsibilities of County, or Contractor; any of their subcontractors, 
consultants, agents, or employees from those set forth in the Contract Documents; 
nor shall it be effective to assign to County or any of County’s consultants, agents, 
or employees, a duty or authority to supervise or direct the furnishing or 
performance of the Work or any duty or authority to undertake responsibility 
inconsistent with the provisions of the Contract Documents.

D. Reference to standards, manuals, and codes refer to the latest edition of such 
standards, manuals, and codes as of the date of issue of this Contract Book unless 
noted otherwise. 

1.3 INDUSTRY STANDARDS

A. Applicability of Standards:  Except where the Contract Documents include more 
stringent requirements, applicable construction industry standards have the same 
force and effect as if bound or copied directly into the Contract Documents.  Such 
standards are made a part of the Contract Documents by reference.  Individual 
Sections indicate which codes and standards the Contractor must keep available 
at the Work Site for reference.
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B. Publication Dates:  Where the date of issue of a referenced standard is not 
specified, comply with the standard in effect as of date of these specifications.

C. Updated Standards:  At the request of the County, Contractor, or authority having 
jurisdiction, submit a Change Order Request where an applicable code or standard 
has been revised and reissued after the date of the Contract Documents and 
before performance of Work affected.  The County will decide whether to issue a 
Proposal Request to proceed with the updated standard.

D. Conflicting Requirements:  Where compliance with two or more standards is 
specified, and they establish different or conflicting requirements for minimum 
quantities or quality levels, the most stringent requirement will be enforced, unless 
the Contract Documents indicate otherwise.  Refer requirements that are different, 
but apparently equal, and uncertainties as to which quality level is more stringent 
to the County for a decision before proceeding.

E. Minimum Quantity or Quality Levels:  In every instance the quantity or quality level 
shown or specified shall be the minimum to be provided or performed.  The actual 
installation may comply exactly, within specified tolerances, with the minimum 
quantity or quality specified, or it may exceed that minimum within reasonable 
limits. In complying with these requirements, indicated numeric values are 
minimum or maximum values, as noted, or appropriate for the context of the 
requirements.  Refer instances of uncertainty to the County for a decision before 
proceeding.

F. Copies of Standards:  Each entity engaged in construction on the Work is required 
to be familiar with industry standards applicable to that entity's construction activity.  
Copies of applicable standards are not bound with the Contract Documents.

1. Where copies of standards are needed for performance of a required 
construction activity, the Contractor shall obtain copies directly from the 
publication source.

G. Abbreviations and Names:  Trade association names and titles of general 
standards are frequently abbreviated.  Where such acronyms or abbreviations are 
used in the Specifications or other Contract Documents, they mean the recognized 
name of the trade association, standards generating organization, authority having 
jurisdiction, or other entity applicable to the context of the text provision.  Refer to 
the "Encyclopedia of Associations," published by Gale Research Co., available in 
most libraries.

1.4 DEFINITIONS

A. General:  Words and abbreviations used in the Specifications are given meaning 
as defined in “The American Heritage Dictionary of the English Language” and as 
commonly used and accepted in the construction industry.  Abbreviations and 
symbols used on Drawings are identified on Drawings.

B. Words and Terms:  The following words and terms used in the Specifications shall 
mean as indicated.

1. Accepted Equal:  Reviewed and accepted by County as being equal in 
quality, utility, and appearance.

2. Words and terms “or Approved Equal” and “or Equal” used in the 
Specifications shall have the same meaning as “Accepted Equal.”
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3. Contractor Shall:  To be concise; sentences, statements, and clauses 
used in the Specifications that exclude any form of the verb “shall”, which 
is normally expressed in a verb phrase with verbs such as “furnish”, 
“install”, “provide”, “perform”, “construct”, “erect”, “comply”, “apply”, 
“submit”, etc. Any such sentences, statements, and clauses are to be 
interpreted to include applicable form of phrase “Contractor shall”.

4. Furnish:  Supply and deliver to Work Site, ready for installation; unload 
and inspect for damage.

5. Install:  Anchor, fasten, or connect in place and adjust for use; place or 
apply in proper position and location; establish in place for use or service 
including all necessary labor, tools, equipment, and implements necessary 
to perform work indicated, ready for operation or use.

6. Observe:  Used in reference to Architect means to become familiar with 
the process and quality of the Work and to determine if the Work is 
proceeding in general accordance with the Contract Documents based on 
what is plainly visible at the construction site, without removal of its 
materials or other construction that is in place.

7. Products:  New material, machinery, components, equipment, fixtures, 
and systems forming the Work, but does not include machinery and 
equipment used for preparation, fabrication, conveying and erection of the 
Work.

8. Provide:  Furnish and install all items necessary to complete work, ready 
for operation or use.

9. “Indicated” refers to graphic representations, notes or schedules on the 
Drawings, or other Paragraphs or Schedules in Specifications, and similar 
requirements in Contract Documents.  Where terms such as "shown," 
"noted," "scheduled," and "specified" are used, it is to help locate the 
reference; no limitation on location is intended except as specifically noted.

10. Directed:  Terms such as "directed", "requested", "authorized", "selected", 
"approved", "required", and "permitted" mean "directed by the County", 
"requested by the County", and similar phrases.  However, no implied 
meaning shall be interpreted to extend the County's responsibility into the 
Contractor's area of construction supervision.

11. Approve:  The term "approved," where used in conjunction with the 
County's action on the Contractor's submittals, applications, and requests, 
is limited to the duties and responsibilities of the County as stated in 
General and Supplementary Conditions.  Such approval shall not release 
the Contractor from responsibility to fulfill Contract requirements unless 
otherwise provided in the Contract Documents.

12. Regulation:  The term "Regulation” includes laws, ordinances, statutes, 
regulations, and lawful orders issued by authorities having jurisdiction, as 
well as rules, conventions, and agreements within the construction 
industry that control performance of the Work, whether lawfully imposed 
by authorities having jurisdiction or not.
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13. Unless otherwise indicated, the term "experienced," when used with the 
term "Installer" means having a minimum of 5 previous projects similar in 
size and scope to this Work, being familiar with the precautions required, 
and having complied with requirements of the authority having jurisdiction.

14. “Work Site” is the space available to the Contractor for performance of 
construction activities, either exclusively or in conjunction with others 
performing other construction activities as part of the Work.

15. Installer:  An "Installer" is the Contractor or an entity engaged by the 
Contractor, either as an employee, subcontractor, or sub-subcontractor for 
performance of a particular construction activity, including installation, 
erection, application, and similar operations.  Installers are required to be 
experienced in the operations they are engaged to perform.

16. Demolish:  Unless otherwise indicated, to demolish an item indicates that 
the Contractor shall take apart, remove and dispose of the subsequent 
materials. "Demo" shall mean the same as demolish. 

1.5 SPECIFICATION FORMAT AND CONTENT EXPLANATION

A. Specification Format:  These Specifications are organized into Divisions and 
Sections based on the Construction Specifications Institute's 48-Division format 
and Master Format numbering system.

B. Specification Content:  This Specification uses certain conventions in the use of 
language and the intended meaning of certain terms, words, and phrases when 
used in particular situations or circumstances.  These conventions are explained 
as follows:

1. Abbreviated Language:  Language used in the Specifications and other 
Contract Documents is the abbreviated type. Implied words and meanings 
will be appropriately interpreted.  Singular words will be interpreted as 
plural and plural words interpreted as singular where applicable and where 
the full context of the Contract Documents so indicates.

2. Imperative and streamlined language is used generally in the 
Specifications.  Requirements expressed in the imperative mood are to be 
performed by the Contractor.  At certain locations in the text, for clarity, 
subjective language is used to describe responsibilities that must be 
fulfilled indirectly by the Contractor, or by others when so noted.

a. The words "shall be" shall be included by inference wherever a 
colon (:) is used within a sentence or phrase.

C. Assignment of Specialists:  The Specification requires that certain specific 
construction activities shall be performed by specialists who are recognized 
experts in the operations to be performed.  The specialists must be engaged for 
those activities, and assignments are requirements over which the Contractor has 
no choice or option.  Nevertheless, the ultimate responsibility for fulfilling Contract 
requirements remains with the Contractor.

1. This requirement shall not be interpreted to conflict with enforcement of 
building codes and similar regulations governing the Work.  It is also not 
intended to interfere with local trade union jurisdictional settlements and 
similar conventions.
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2. Trades: Use of titles such as "carpentry" is not intended to imply that 
certain construction activities must be performed by accredited or 
unionized individuals of a corresponding generic name, such as 
"carpenter."  It also does not imply that requirements specified apply 
exclusively to tradespersons of the corresponding generic name.

1.6 CODES, REGULATIONS AND GOVERNING AGENCIES

A. California Code of Regulations (CCR).

1. Title 8, Division 1, Chapter 3.2 – California Occupational Safety and Health 
Regulations (Cal/OSHA).

2. Title 8, Division 1, Chapter 4, Subchapter 4 – Construction Safety Orders.

3. Title 8, Division 1, Chapter 4, Subchapter 6 – Elevator Safety Orders

4. Title 19, Division 1 – Regulations of the State Fire Marshal (SFM).

5. Title 24 – California Building Standards Code (CBSC).

a. Part 1 – California Administrative Code (CAC).

b. Part 2 – California Building Code (CBC).

c. Part 3 – California Electrical Code (CEC).

d. Part 4 – California Mechanical Code (CMC).
e. Part 5 – California Plumbing Code (CPC).

f. Part 6 – California Energy Code.

g. Part 7 – California Elevator Safety Construction Code.

h. Part 8 – California Historical Building Code.

i. Part 9 – California Fire Code.

j. Part 10 – California Existing Building Code.

k. Part 11 – California Green Building Standards Code.

l. Part 12 – California Referenced Standards Code.

B. California Department of Transportation (Caltrans).

C. California Department of General Services (DGS).

D. California Environmental Protection Agency (Cal/EPA).

1. California Air Resources Board (ARB).

2. California State Water Resources Control Board (SWRCB).

3. Department of Pesticide Regulation (DPR).
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E. Code of Federal Regulations (CFR) Title 28, Part 36 – ADA Standards for 
Accessible Design, Appendix A – ADA Accessibility Guidelines (ADAAG) for 
Buildings and Facilities.

F. Occupational Safety and Health Act (OSHA).

G. U.S. Environmental Protection Agency (EPA).

H. U.S. Department of Energy (DOE).

1.7 REFERENCES, ABBREVIATIONS AND ACRONYMS

AA Aluminum Association.

AAADM American Association of Automatic Door Manufacturers.

AABC Associated Air Balance Council.

AAC Aluminum Anodizers Council.

AAMA American Architectural Manufacturers Association.

AASHTO American Association of State Highway and Transportation Officials.

AATCC American Association of Textile Chemists and Colorists.

ABMA American Boiler Manufacturer’s Association.

ACGIH American Conference of Government Industrial Hygienists, Inc.

ACI American Concrete Institute.

ACPA American Concrete Pipe Association.

AF&PA American Forest and Paper Association (formerly National Forest Products 
Association).

AFBMA Anti-Friction Bearing Manufacturer’s Association.

AGA American Gas Association.

AGC Associated General Contractors of America.

AGMA American Gear Manufacturers Association

AHA American Hardboard Association.

AHJ Authority Having Jurisdiction.

AI Asphalt Institute.

AIA American Institute of Architects.

AIEE American Institute of Electrical Engineers.

AIHA American Industrial Hygiene Association.

AISC American Institute of Steel Construction.

AISI American Iron and Steel Institute.

AITC American Institute of Timber Construction.

ALSC American Lumber Standards Committee.

AMCA Air Movement and Control Association.

ANSI American National Standards Institute, Inc.

APA The Engineered Wood Association.

API American Petroleum Institute.

APWA American Public Works Association.

AQMD Air Quality Management District.

ARI Air-Conditioning and Refrigeration Institute.

ARMA Asphalt Roofing Manufacturers Association.

ASCE American Society of Civil Engineers.
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ASD Advanced Simulation and Design.

ASHRAE American Society of Heating Refrigerating and Air Conditioning Engineers.

ASME American Society of Mechanical Engineers.

ASPA American Sod Producers Association.

ASSE American Society of Sanitary Engineers.

ASTM American Society for Testing and Materials.

ATF Academy of Textiles and Flooring.

AWC American Wood Council.

AWCI Association of Wall and Ceiling Industries.

AWG American Wire Gage.

AWI Architectural Woodwork Institute.

AWPA American Wood Protection Association.

AWS American Welding Society.

AWWA American Water Works Association.

BAAQMD Bay Area Air Quality Management District

BHMA Builders Hardware Manufacturers Association.

BIA Brick Industry Association.

BOCA Building Officials and Code Administrators International, Inc.

CAN/ULC Underwriters’ Laboratory of Canada.

CAS Chemical Abstracts Service (division of the American Chemical Society).

CBC California Building Code

CBM Certified Ballast Manufacturers.

CCR California Code of Regulations

CDA Copper Development Association.

CE US Army Corps of Engineers

CFFA Chemical Fabrics and Film Association, Inc.

CFR Code of Federal Regulations

CISCA Ceiling and Interior Systems Construction Association.

CISPI Cast Iron Soil Pipe Institute.

CLFMI Chain Link Fence Manufacturing Institute.

CPA Composite Panel Association.

CRA California Redwood Association.

CRI Carpet and Rug Institute.

CRSI Concrete Reinforcing Steel Institute.

CS Commercial Standard.

CSI Construction Specifications Institute.

CSIAC California State Industrial Accident Commission.

DHI Door Hardware Institute.

EIA Electronic Industries Association.

EIMA EIFS Industry Manufacturers Association.

ETL Electrical Testing Laboratories.

EWS Engineered Wood Systems

FEMA Federal Emergency Management Agency.

FM Factory Mutual Research and Engineering Corporation.

FMRC Factory Mutual Research Corporation.

FS Federal Specification – U.S. General Services Administration.
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FSC Forest Stewardship Council.

GA Gypsum Association.

GANA Glass Association of North America.

GMA Flat Glass Marketing Association.

HPVA Hardwood Plywood and Veneer Association.

IAPMO International Association of Plumbing and Mechanical Officials.

ICC International Code Council, Inc.

ICC Interstate Commerce Commission.

ICC-ES ICC Evaluation Service, Inc.

ICEA Insulated Cable Engineers Association.

ICRI International Concrete Repair Institute

IEEE Institute of Electrical and Electronics Engineers.

IESNA Illuminating Engineering Society of North America

IMIAC International Masonry Industry All-Weather Council.

IPCEA Insulated Power Cable Engineers Association.

ISO International Standards Organization.

ITS Intertek Testing Services.

LEED™ Leadership in Energy and Environmental Design (USGBC standard).

LRFD Load and Resistance Factor Design.

LSGA Laminators Safety Glass Association.

MBMA Metal Building Manufacturers Association.

MFMA Maple Flooring Manufacturers Association.

MFMA Metal Framing Manufacturers Association.

MIA Marble Institute of America

MIL Military Specifications (U.S. Department of Defense).

ML/SFA Metal Lath/Steel Framing Association Division of NAAMM.

MPI Master Painters Institute.

MS4 Municipal Separate Storm Sewer Systems.

MSDS Material Safety and Data Sheet.

MSJC Masonry Standards Joint Committee.

MSMA Metal Stud Manufacturers Association.

MSS Manufacturers Standardization Society of the Valve and Fittings Industry.

MUTCD Manual of Uniform Traffic Control Devices (U.S. Department of Transportation).

NAAMM National Association of Architectural Metal Manufacturers.

NAFS North American Fenestration Standard (Co-published by AAMA & WDMA).

NAPHCC National Association of Plumbing Heating Cooling Contractors.

NBBPVI National Board of Boiler and Pressure Vessel Inspectors.

NBFU National Board of Fire Underwriters.

NBGQA National Building Granite Quarries Association, Inc.

NCMA National Concrete Masonry Association.

NCPWB National Certified Pipe Welding Bureau.

NCRP National Council on Radiation Protection and Measurement.

NEBB National Environmental Balancing Bureau.

NEC National Electrical Code.

NEHRP National Earthquake Hazards Reduction Program.

NEMA National Electrical Manufacturers Association.
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NES National Evaluation Service, Inc.

NFPA National Fire Protection Association.

NFRC National Fenestration Rating Council.

NIBS National Institute of Building Sciences.

NIST National Institute of Science and Technology.

NOFMA National Oak Flooring Manufacturers Association.

NPDES National Pollutant Discharge Elimination System.

NRCA National Roofing Contractors Association.

NRMCA National Ready Mixed Concrete Association.

NSF National Sanitation Foundation.

NTMA National Terrazzo and Mosaic Association.

NWWDA National Wood Window and Door Association.

OSHA Occupational Safety and Health Act of 1970.

PCA Portland Cement Association.

PCI Precast Prestressed Concrete Institute.

PDI Plumbing and Drainage Institute.

PEI Porcelain Enamel Institute.

PS Voluntary Product Standard (US Department of Commerce / NIST).

RCSC Research Council on Structural Connections.

RIS Redwood Inspection Service.

RMA Rubber Manufacturers Association.

SC Shading Coefficient.

SCAQMD South Coast Air Quality Management District

SDI Steel Deck Institute.

SDI Steel Door Institute.

SFBC South Florida Building Code.

SHGC Solar Heat Gain Coefficient.

SIGMA Sealed Insulating Glass Manufacturers Association.

SMACNA Sheet Metal and Air Conditioning Contractors National Association.

SPRI Single-Ply Roofing Institute.

SSMA Steel Stud Manufacturers Association.

SSPC The Society for Protective Coatings.

SWI Steel Window Institute.

SWPPP Storm Water Pollution Prevention Plan.

SWRI Sealant, Waterproofing, and Restoration Institute.

TCA Tile Council of America.

TEMA Tubular Exchanger Manufacturers Association, Inc.

TMS The Masonry Society.

TPI Truss Plate Institute.

TRI Tile Roofing Institute.

UL Underwriters Laboratories, Inc.

ULC Underwriters Laboratories of Canada.
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USGBC US Green Building Council.

VOC Volatile Organic Compounds.

WCLIB West Coast Lumber Inspection Bureau.

WDMA Window and Door Manufacturers Association (formerly NWWDA - National Wood 
Window and Door Association).

WDMA Window and Door Manufacturers Association.

WH Warnock Hersey.

WI Woodwork Institute (formerly WIC – Woodwork Institute of California).

WSRCA Western States Roofing Contractors Association.

WSFI Wood and Synthetic Flooring Institute.

WWPA Western Wood Products Association.

PART 2 – PRODUCTS

(NOT USED)

PART 3 – EXECUTION

(NOT USED)

END OF SECTION 
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TEMPORARY FACILITIES BARRIERS, CLOSURES AND CONTROLS

SECTION 01 56 00

PART 1 – GENERAL

1.1 SECTION INCLUDES

A. Temporary Utilities:  Electricity, water and sanitary facilities.

B. Construction Facilities:  Vehicular access, parking, progress cleaning, and fire 
prevention facilities.

C. Temporary Controls:  Barriers, enclosures, security, water control, dust control, 
erosion control, noise control, and pollution control.

D. Protection of Work.

E. Removal of utilities, facilities, and controls

1.2 TEMPORARY ELECTRICITY

A. 110V electrical service is available in the facility.  Contractor shall provide 
generator power for use in excess of what is available in the Work Site. 

1.3 TEMPORARY WATER

A. Domestic water service is available near the Work Site.  Water in excess of that 
which can be conveniently be supplied by the County shall be supplied by the 
Contractor.

1.4 TEMPORARY SANITARY FACILITIES

A. Provide and maintain required temporary facilities for use by construction 
personnel. Maintain daily in sanitary and clean condition. Locate sanitary facilities 
in parking lot as directed by the County.

1.5 VEHICULAR ACCESS

A. Limit access of construction equipment to designated areas.

B. Extend and relocate vehicular access as Work progress requires, provide 
detours as necessary for unimpeded traffic flow.

C. Provide unimpeded access for emergency vehicles.

D. Provide and maintain access to fire hydrants and control valves free of 
obstructions.

1.6 PARKING

A. Coordinate parking areas to accommodate construction personnel with County.
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1.7 PROGRESS CLEANING AND WASTE REMOVAL

A. Maintain all areas free of waste materials, debris and rubbish.  Maintain site in a 
clean and orderly condition.

B. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces and 
other closed or remote spaces prior to enclosing the space.

C. Remove waste materials, debris and rubbish from site daily and dispose off-site.

1.8 BARRIERS AND ENCLOSURES

A. Contractor shall provide and maintain temporary fencing or other barriers sufficient 
to prevent hazard to the public and County employees in the vicinity of the Work.

B. Provide security and facilities to protect Work and County occupied areas affected 
by the Work from unauthorized entry, vandalism or theft.

C. Initiate program at mobilization.  Maintain program throughout construction period.

1.9 DUST CONTROL

A. Execute Work by methods to minimize raising dust from construction operations.

B. Provide positive means to prevent air-borne dust from dispersing into atmosphere.

C. Protect all adjacent spaces and systems from dust during construction.

D. Provide barriers/protection for all existing systems and equipment during 
construction including, but not limited to: HVAC system, plumbing system, fire 
alarm system, paging system, body scanner. 

1.10 (NOT USED) 

1.11 NOISE CONTROL

A. Provide methods, means, and facilities to minimize noise produced by construction 
operations.

1.12 POLLUTION CONTROL

A. Provide methods, means, and facilities to prevent contamination of soil, water, and 
atmosphere from discharge of noxious, toxic substances, and pollutants produced 
by construction operations.

B. Comply with pollution and environmental control requirements of authorities having 
jurisdiction.

1.13 PROTECTION OF INSTALLED WORK

A. Protect installed Work and provide special protection where specified in individual 
specification Sections.

B. Provide temporary and removable protection for installed Products.  Control 
activity in immediate work area to minimize damage.
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C. Provide protective coverings at walls, projections, jambs, sills and soffits of 
openings.

D. Protect finished floors, stairs and other surfaces from traffic, dirt, wear, damage or 
movement of heavy objects, by protecting with durable sheet materials.

1.14 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS

A. Remove temporary above-grade or buried utilities, equipment, facilities, and 
materials prior to Completion of the Work.

B. Clean and repair damage caused by installation or use of temporary work.

C. Restore existing facilities used during construction to original condition.  Restore 
permanent facilities used during construction to specified condition.

PART 2 – PRODUCTS

(NOT USED)

PART 3 – EXECUTION

(NOT USED)

END OF SECTION 
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PRODUCT REQUIREMENTS

SECTION 01 60 00

PART 1 GENERAL

1.1 SECTION INCLUDES

A. Products.

B. Product Delivery Requirements.

C. Product Storage and Handling Requirements.

D. Product Options.

1.2 PRODUCTS

A. Products:  Means new material, machinery, components, equipment, fixtures, and systems forming the 
Work. Does not include machinery and equipment used for preparation, fabrication, conveying and 
erection of the Work. Products may also include existing materials or components required for reuse.

B. All products shall be new, of first class quality, and shall be delivered, installed, connected and finished 
in every detail, and shall be so selected and arranged as to fit correctly into the proper spaces. Where 
no specific kind or quality of material is given, a first-class standard article as approved by Architect 
shall be furnished. Contractor shall provide satisfactory evidence as to the kinds and quality of material 
and workmanship.

C. Do not use materials and equipment removed from existing premises, except as specifically permitted 
by the Contract Documents.

D. Furnish interchangeable components from same manufacturer for components being replaced.

1.3 PRODUCT DELIVERY REQUIREMENTS

A. Transport and handle products in accordance with manufacturer's instructions.

B. Delivery of materials to the Project site shall be coordinated by and received by Contractor or his 
representative, and stored in secured areas as agreed upon at the job start meeting.

C. Promptly inspect shipments to assure that products comply with requirements, quantities are correct 
and products are undamaged.

D. Provide equipment and personnel to handle products by methods to prevent soiling, disfigurement or 
damage.

E. Contractor shall take into consideration the available space and location of work site when delivery of 
materials is necessary.

1.4 PRODUCT STORAGE AND HANDLING REQUIREMENTS

A. Store and protect products in accordance with manufacturer's instructions, with seals and labels intact 
and legible. Store sensitive products in weather tight, climate controlled, enclosures in an environment 
favorable to product.

B. For exterior storage of fabricated products, place on sloped supports above ground.
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C. Provide off-site storage and protection when site does not permit on-site storage or protection.

D. Cover products subject to deterioration with impervious sheet covering. Provide ventilation to avoid 
condensation and degradation of products.

E. Store loose granular materials on solid flat surfaces in well-drained area. Prevent mixing with foreign 
matter.

F. Provide equipment and personnel to store products by methods to prevent soiling, disfigurement, or 
damage.

G. Arrange storage of products to permit access for inspection. Periodically inspect to assure products are 
undamaged and are maintained under specified conditions.

H. Contractor shall be responsible to provide all new materials in unopened manufacturer's original 
containers and deliver such items to Project site in good condition for use on this project. Contractor 
shall be responsible to store all new materials received as per manufacturer recommendations. Any and 
all materials discovered to be improperly stored and/or damaged will be replaced at the sole expense to 
Contractor. Any requests for delays or extension of the Contract Time due to the above will not be 
considered.

I. Contractor shall use all means necessary to protect all materials before, during and after installation and 
to protect the installed work and materials of all other trades and of existing structures. In event of 
damage, Contractor is to immediately make all repairs and replacements necessary using compatible 
and like materials.

1.5 PRODUCT OPTIONS

A. Products Specified by Reference Standards or by Description Only:  Any product meeting those 
standards or description.

B. Products Specified by Naming One Manufacturer and stating “No Substitutions Allowed, County’s 
Standard”:  Products of manufacturer named and meeting specifications, no options or substitutions 
allowed.

C. Products Specified by Naming One or More Manufacturers without naming a Product, with a Provision 
for Substitutions:  Submit a request for substitution for any manufacturer not named.

D. Products specified by Naming One or More Manufacturers and Naming Product(s) by the first listed 
Manufacturer, with a Provision for Substitutions:  Submit a request for substitution for any product, by 
any manufacturer, listed or not listed, other than the product(s) listed.

PART 2 PRODUCTS

2.1 MATERIALS

A. Materials furnished shall be new and never been used before, unless specified otherwise, and will 
satisfy the requirements herein and all specifications referenced by provisions within these 
specifications. Contractor shall furnish, upon request of Project Manager, an affidavit from the 
manufacturer or supplier to the effect that materials furnished shall conform to the General Conditions, 
the latest revision of AWWA Specifications, ASTM, and Federal Specifications that pertain. All materials 
shall be installed in accordance with manufacturer's recommendations and the Standard Drawings and 
Specifications that pertain. Material for one specific product shall be one manufacturer unless otherwise 
approved by Architect. All materials shall be subject to inspection after delivery to the site and during 
installation of the Work. Failure of the Inspector, Project Manager or Architect to note faulty material 
shall not relieve Contractor of the responsibility for removing or replacing any such material at no 
additional cost to County.
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B. For the ease of maintenance and parts replacement, to the maximum extent possible use materials of a 
single manufacturer, delivered in manufacturer's original, unopened containers with labels intact and 
legible, and in sufficient quantity to allow continuity of work. Deviation from this requirement shall require 
written approval from County.

C. County reserves the right to reject any materials list which contains materials from various 
manufacturers if suitable materials can be secured from fewer manufacturers and to require that source 
of materials be unified to maximum extent possible.

PART 3 EXECUTION

Not Used

END OF SECTION
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CUTTING AND PATCHING

SECTION 01 73 29

PART 1 – GENERAL

1.1 DESCRIPTION

A. This Section describes the requirements for performing cutting and patching; patching 
includes the insertion or projection of other products in or from a surface.

1.2 QUALITY ASSURANCE

A. Design Criteria:

1. Patching shall achieve security, strength, and weather protection, as applicable, 
and shall preserve continuity of existing fire ratings.

2. Patching shall successfully duplicate undisturbed adjacent finishes, especially in 
performance, colors, textures, and profiles.  Where there is dispute as to whether 
duplication is successful or has been achieved to a reasonable degree, the 
County's judgment shall be final.

1.3 COORDINATION AND PROTECTION

A. Contractor shall protect from damage all portions of the Work or work of the County or 
separate contractors adjacent to cutting or patching operations, including excavation.

B. Contractor shall obtain written permission prior to commencing cutting, patching or 
excavation operations on the work of the County or any separate contractors.

C. Contractor shall protect adjacent occupied spaces from damage during concrete cutting 
and coring.

D. Contractor shall maintain the security and weather protection of facility at all times.

E. Contractor shall, when requested in writing, allow the County or any separate contractor to 
perform reasonable cutting, patching or excavation operation on the Work.

1.4 SUBMITTALS

A. Cutting and Patching Proposal:  Where approval of procedures for cutting and patching is 
required before proceeding, Contractor shall submit a proposal describing procedures well 
in advance of the time cutting and patching will be performed and request approval to 
proceed.  Include the following information, as applicable, in the proposal:

1. Describe the extent of cutting and patching required and how it is to be performed; 
indicate why it cannot be avoided.

2. Describe anticipated results in terms of changes to existing construction; include 
changes to structural elements and operating components as well as changes in 
the building's appearance and other significant visual elements.

3. List products to be used and firms or entities that will perform the Work.
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4. Indicate dates when cutting and patching is to be performed.

5. List utilities that will be disturbed or affected, including those that will be relocated 
and those that will be temporarily out-of-service.  Indicate how long service will be 
disrupted.

6. Where cutting and patching involves addition of reinforcement to structural 
elements, submit details and engineering calculations to show how reinforcement 
is integrated with the original structure.

7. Approval by the County to proceed with cutting and patching does not waive the 
County's right to later require complete removal and replacement of a part of the 
Work found to be unsatisfactory.

PART 2 – PRODUCTS 

2.1 MATERIALS

A. Materials shall be as specified in the applicable, individual Sections of the Specifications 
and as required to match existing construction.  Contractor shall use materials that are 
identical to existing materials.  If identical materials are not available or cannot be used 
where exposed surfaces are involved, use materials that match existing adjacent surfaces 
to the fullest extent possible with regard to visual effect after consulting with the County. 
Contractor shall use materials whose installed performance will equal or surpass that of 
existing materials.

PART 3 – EXECUTION

3.1 GENERAL

A. Contractor shall perform cutting associated with structural reinforcing, and patching in a 
manner to prevent damage to other Work and to provide proper surfaces for the installation 
of materials, equipment, and repairs.

B. Contractor shall not cut or alter structural members without prior consultation with the 
County.

C. Wherever practicable, Contractor shall employ original installer or fabricator providing Work 
under this Contract to perform cutting and patching for new:
1. Weather-exposed and moisture-resistant products.  

2. Finished surfaces exposed to view.

D. Contractor shall adjust and fit products to provide a neat installation.

E. Contractor shall finish or refinish, as required, cut and patched surfaces to match adjacent 
finishes.  Paint over complete surface plane, unless otherwise indicated.  Over patched 
wall or ceiling surfaces, paint to nearest cutoff line for entire surface, such as intersection 
with adjacent wall or ceiling, beam or pilasters or to nearest opening frame, unless 
otherwise indicated.  Painted surfaces shall not present a spotty, touched-up appearance.

3.2 INSPECTION

A. Before cutting existing surfaces, Contractor shall examine surfaces to be cut and patched 
and conditions under which cutting and patching is to be performed.  Take corrective action 
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before proceeding, if unsafe or unsatisfactory conditions are encountered.

1. Before proceeding, Contractor shall meet at the Work Site with parties involved in 
cutting and patching, including mechanical and electrical trades.  Review areas of 
potential interference and conflict. Coordinate procedures and resolve potential 
conflicts before proceeding. 

3.3 PREPARATION

A. Temporary Support:  Contractor shall provide temporary support of Work to be cut.

B. Protection:  Contractor shall protect existing construction during cutting and patching to 
prevent damage.  Provide protection from adverse weather conditions for portions of the 
Work that might be exposed during cutting and patching operations.

C. Contractor shall avoid interference with use of adjoining areas or interruption of free 
passage to adjoining areas.

D. Contractor shall take all precautions necessary to avoid cutting existing pipe, conduit or 
ductwork serving the building, but scheduled to be removed or relocated until provisions 
have been made to bypass them.

3.4 PERFORMANCE

A. General:  Contractor shall employ skilled workmen to perform cutting and patching.  
Proceed with cutting and patching at the earliest feasible time and complete without delay.

1. Cut existing construction to provide for installation of other components or 
performance of other construction activities and the subsequent fitting and 
patching required restoring surfaces to their original condition.

B. Cutting:  Contractor shall cut existing construction using methods least likely to damage 
elements to be retained or adjoining construction.  Where possible, review proposed 
procedures with the original installer; comply with the original installer's recommendations.

1. In general, where cutting is required use hand or small power tools designed for 
sawing or grinding, not hammering and chopping.  Cut holes and slots neatly to 
size required with minimum disturbance of adjacent surfaces.  Temporarily cover 
openings when not in use.

2. To avoid marring existing finished surfaces cut or drill from the exposed or finished 
side into concealed surfaces. 

3. Cut through concrete and masonry using a cutting machine such as a 
Carborundum saw or diamond core drill.

4. (NOT USED)

5. Contractor shall by-pass utility services such as pipe or conduit, before cutting, 
where services are shown or required to be removed, relocated or abandoned.  
Cut-off pipe or conduit in walls or partitions to be removed.  Cap, valve or plug and 
seal the remaining portion of pipe or conduit to prevent entrance of moisture or 
other foreign matter after by-passing and cutting. 

C. Patching:  Contractor shall patch with durable seams that are as invisible as possible.  
Comply with specified tolerances. 
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1. Where feasible, inspect and test patched areas to demonstrate integrity of the 
installation.

2. Restore exposed finishes of patched areas and extend finish restoration into 
retained adjoining construction in a manner that will eliminate evidence of patching 
and refinishing. 

3. Where removal of walls or partitions extends one finished area into another, patch 
and repair floor and wall surfaces in the new space to provide an even surface of 
uniform color and appearance.  Remove existing floor and wall coverings and 
replace with new materials, if necessary to achieve uniform color and appearance. 

4. Where patching occurs in a smooth painted surface, extend final paint coat over 
entire unbroken area containing the patch, after the patched area has received 
primer and second coat. 

5. Patch, repair or rehang existing ceilings as necessary to provide an even plane 
surface of uniform appearance.

3.5 CLEANING

A. Contractor shall thoroughly clean areas and spaces where cutting and patching is 
performed or used as access.  Remove completely paint, mortar, oils, putty and items of 
similar nature.  Thoroughly clean piping, conduit and similar features before painting or 
other finishing is applied.  Restore damaged pipe covering to its original condition.

END OF SECTION 
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CONTRACT CLOSEOUT

SECTION 01 75 00

PART 1 - GENERAL

1.1 SUMMARY

A. This Section includes administrative and procedural requirements for contract closeout including, 
but not limited to, the following:
1. Inspection procedures.
2. Project record document submittal.
3. Operation and maintenance manual submittal.
4. Submittal of warranties.
5. Final cleaning.

B. Closeout requirements for specific construction activities are included in the appropriate Sections.

1.2 SUBSTANTIAL COMPLETION

A. Prior to requesting inspection for certification of Substantial Completion, complete the following. List 
exceptions in the request.

1. In the Application for Payment that coincides with, or first follows, the date Substantial 
Completion is claimed, show 100 percent completion for the portion of the Work claimed as 
substantially complete.
a. 100 percent completion will bring the Contractor’s progress Payment up to (95%) ninety 

percent of the Contract Price with (5%) percent to remain in retention until after Notice 
of Completion.

b. Include supporting documentation for completion as indicated in these Contract 
Documents and a statement showing an accounting of changes to the Contract Sum.

c. If 100 percent completion cannot be shown, include a list (“punchlist”) of incomplete items, 
the value of incomplete construction, and reasons the Work is not complete.

2. Advise the Owner of pending insurance changeover requirements.
3. Submit specific warranties, workmanship bonds, maintenance agreements, final certifications, 

and similar documents.
4. Obtain and submit releases enabling the Owner unrestricted use of the Work and access to 

services and utilities.  Include occupancy permits, operating certificates, and similar releases.
5. Submit record drawings, maintenance manuals, final project photographs, damage or 

settlement surveys, property surveys, and similar final record information.
6. Deliver tools, spare parts, extra stock, and similar items.
7. Make final changeover of permanent locks and transmit keys to the Owner. Advise the 

Owner's personnel of changeover in security provisions.
8. Complete startup testing of systems and instruction of the Owner's operation and maintenance 

personnel.  Discontinue and remove temporary facilities from the site, along with mockups, 
construction tools, and similar elements.

9. Complete final cleanup requirements, including touchup painting.
10. Touch up and otherwise repair and restore marred, exposed finishes.

B. Substantial Completion will not be issued without the following:

1. Issuance of a Certificate of Occupancy.
2. The electrical system, fire alarm, and sprinkler system 100% complete.
3. Operation manuals, maintenance manuals and warranties submitted and approved.
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4. Instruction of staff in the operation and maintenance of equipment and systems.
5. Record drawings submitted and approved.
6. Any extra material required by contract delivered.

C. Inspection Procedures:  

1. On receipt of a request for inspection, the Owner’s Representative and the Architect will either 
proceed with inspection or advise the Contractor of unfilled requirements.

2. The Owner’s Representative will prepare the Certificate of Substantial Completion following 
inspection or advise the Contractor of construction that must be completed or corrected before 
the certificate will be issued.
a. The Owner’s Representative and the Architect will repeat inspection when requested and 

assured that the Work is substantially complete.
b. Results of the completed inspection will form the basis of requirements for final 

acceptance.
3. Owner will allow the Contractor no longer than 30 calendar days from the Date of Substantial 

Completion to remedy deficiencies.

1.3 FINAL ACCEPTANCE

A. Prior to requesting final inspection for certification of final acceptance and final payment, complete 
and submit the following: 

 
1. Final payment request with releases and supporting documentation not previously submitted 

and accepted.  Include insurance certificates for products and completed operations where 
required.

2. Submit an updated final statement, accounting for final additional changes to the Contract 
Sum.

3. Certified copy of the Owner’s Representative and Architect's final inspection list of items to be 
completed or corrected endorsed and dated by the Owner’s Representative and Architect. 
a. Certification shall state that each item has been completed or otherwise resolved for 

acceptance.
4. Submit consent of surety to final payment.
5. Submit all subcontractor final unconditional lien releases.
6. Submit a final liquidated damages settlement statement.
7. Submit evidence of final, continuing insurance coverage complying with insurance 

requirements.

B. Re-inspection Procedure: 

1. Owner’s Representative and /or Architect will re-inspect the Work upon receipt of notice that 
the Work, including inspection list items from earlier inspections, has been completed.
a. Indicate items whose completion is delayed under circumstances acceptable to the 

Owner’s Representative.
2. Should the Owner’s Representative determine that Work is incomplete or defective: 

a. Owner’s Representative will notify the Contractor, in writing, listing incomplete or defective 
Work.

b. Contractor shall remedy deficiencies promptly and notify Owner’s Representative when 
ready for re-inspection.

.
C. Final Acceptance Certificate

1. Upon completion of inspection or any re-inspections, the Owner’s Representative and /or 
Owner’s Lead Agency will prepare a certificate of final acceptance in accordance with the 
Project Specification Section 00800, Supplemental General Conditions.

2. Final Acceptance will be presented to the County Board of Supervisors. 
a. Only the County Board of Supervisors has final authority over Acceptance of Project.
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D. Notice of Completion

1. Upon final acceptance by the County Board of Supervisors, the Owner’s Lead Agency will 
prepare and file a Notice of Completion in accordance with the Project Specification Section 
00800, Supplemental General Conditions.
a. Start of mandatory 35-day lien period.

1.4 RECORD DOCUMENT SUBMITTALS

A. Project Record Drawings:

1. Maintain a clean, undamaged set of Contract Drawings and Shop Drawings and identify as 
“RECORD DRAWINGS - PROJECT SET”.

2. Mark the Drawings to show the actual installation where the installation varies substantially 
from the Work as originally shown.
a. Using an erasable colored pencil (not ink or indelible pencil) clearly describes 

change by graphic line or note.
b. Date all entries, and note related Change Order number where applicable.
c. Call attention to all entries by a “cloud” drawn around area affected.
d. Where overlapping changes occur, mark with different colors.

3. Conversion of schematic layouts:
a. Design of future modifications of facility may require accurate information as to 

final physical layout of items that are shown schematically on Drawings.
b. Show on Project set of Record Drawings, by dimension accurate to within one inch, 

centerline of each run of items shown schematically on Drawings. Clearly identify 
item by accurate note such as “cast iron drain”, “galv. water”, and the like. Show, 
by symbol or note, vertical location of item (“under slab”, “in ceiling plenum”, 
“exposed” and the like).

4. Prior to request for Substantial Completion, secure from the Owner’s Representative at no 
charge to the Contractor, a complete set, full sized drawings and (.DWG) files of all Contract 
Documents.
a. Clearly transfer change data shown on Project set of Record Drawings to 

corresponding transparencies, coordinating changes as required.
b. Clearly indicate at each affected detail and other drawings a full description of changes 

made during construction, and actual location of items.
c. Show final location of electrical junction boxes and outlets, telephone and data outlets, 

supply and return registers, and like items.
d. Call attention to all entries by a “cloud” drawn around area affected.
e. Make changes neatly, consistently, and with proper media to assure longevity and clear 

reproduction.

B. Record Specifications:  

1. Maintain one complete copy of the Project Manual, including addenda and other written 
construction documents, such as Change Orders and modifications issued during 
construction.

2. Mark Specifications to show substantial variations in actual Work performed in comparison 
with the text of the Specifications.

3. Note substitutions in reference to items specified.

C. Maintenance Manuals: 

1. Contractor to submit a written summary of all maintenance manuals to be transmitted to 
Owner’s Representative.

2. Submit 3 complete copies of all maintenance manuals prior to start-ups and instruction of 
operation to maintenance personnel.
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3. Provide manuals in 8-1/2 x 11 inch format with plastic/fiberboard covers and colored fly-sheets 
separating sections, to include the following: 

a. Covered labeled as “Operating and Maintenance Instructions” with name and 
address of Project, and names of Contractor and Subcontractor.

b. Typewritten index near front of manual, providing immediate information as to location 
within manual of emergency information regarding installation.

c. Complete instructions regarding operation and maintenance of all equipment, including 
lubrication, disassembly, and re-assembly.

d. Complete nomenclature of all parts of all equipment.
e. Complete nomenclature and part number of all replacement parts, name and address of 

nearest vendor, and all other data pertinent to procurement and procedures.
f. Copy of garnets and warranties issued.
g. Manufacturers’ bulletins, cuts, and descriptive data, where applicable, clearly indicating 

precise items included in this installation and deleting, or otherwise clearly indicating, all 
manufacturers’ data which this installation is not concerned.

h. Such other data as required in applicable Specification Sections.

D. Guarantees/warranties and Bonds:
1. General:

a. Manufacturers' warranties notwithstanding, warrant the entire Work against defects in 
materials and workmanship for twelve (12) months from the date of Substantial 
Completion in accordance with the GENERAL CONDITIONS AND SUPPLEMENTARY 
CONDITIONS.

b. Guarantee/warrant or bond Work as required in the Specifications.
c. Warranties between the Contractor and manufacturers, and the Contractor and suppliers, 

shall not affect guarantees/ warranties between the Contractor and the Owner.
d. The Contractor will not be held responsible for defects due to misuse, negligence, willful 

damage, improper maintenance, or accident caused by Others, nor shall he be 
responsible for defective parts whose replacement is necessitated by failure of the 
Owner's maintenance forces to properly clean and service them, provided the Contractor 
has furnished complete maintenance instructions to the Owner.

e. Compile specified guarantees/warranties and bonds.
f. Time of Submittal:

i. For equipment or component parts of accepted equipment put into service for the 
Owner's benefit during the progress of the Work, submit guarantees/warranties within 
ten (10) calendar days after acceptance of the Work.

ii. Otherwise, submit guarantees/warranties within ten (10) calendar days after date of 
Substantial Completion and prior to the Final Application for Payment.

iii. For items of Work where acceptance is delayed materially beyond the date of 
Substantial Completion, furnish updated submittal within ten (10) calendar days after 
such delayed acceptance, listing the date of delayed acceptance as the start of the 
guarantee/warranty period.

E. Other Documents:

1. Three sets of warranties, guaranties and bonds.
2. Spare parts and materials extra stock list.
3. One set of evidence of compliance with requirements of governmental agencies having 

jurisdiction including, but not limited to:
a. Certificates of Inspection.
b. Certificates of Occupancy.

4. One set of certificates of insurance for products and completed operations.
5. One set of evidence of payment and release of liens.
6. One copy of list of Subcontractors, service organizations, and principal vendors, including 

names, addresses, and telephone numbers where they can be reach for emergency service at 
all times including nights, weekends, and holidays.



NICHOLS, MELBURG & ROSSETTO                     HUMBOLDT COUNTY PROBATION CAMPUS
ARCHITECTS  ACCESSIBILITY IMPROVEMENTS

NMR Project 17-6430 Task 5 01 75 00 - 5 of 5 CONTRACT CLOSEOUT

1.5 INSTRUCTION

A. Arrange for each Installer of equipment and systems that requires regular maintenance to meet with 
the Owner's personnel for instruction in proper operation and maintenance of systems, equipment 
and similar items, which were provided as part of the Work.

1. Submit to Owner’s Representative an instruction schedule listing instruction subjects and 
proposed dates at least 15 calendar days prior to the first proposed date. 

1.6 FINAL CLEANING

A. Complete the following cleaning operations before requesting inspection for certification of 
Substantial Completion.

1. Remove labels that are not permanent labels.
2. Clean transparent materials, including mirrors and glass in doors and windows. Remove 

glazing compounds and other substances that are noticeable vision-obscuring materials.  
Replace chipped or broken glass and other damaged transparent materials.

3. Clean exposed exterior and interior hard-surfaced finishes to a dust-free condition, free of 
stains, films, and similar foreign substances. Restore reflective surfaces to their original 
condition. Leave concrete floors broom clean.  Vacuum carpeted surfaces.

4. Wipe surfaces of mechanical and electrical equipment.  Remove excess lubrication and other 
substances.  Clean plumbing fixtures to a sanitary condition.  Clean light fixtures and lamps.

5. Clean the site, sweep paved areas broom clean; remove stains, spills, and other foreign 
deposits. Rake grounds that are neither paved nor planted to a smooth, even-textured surface.

B. Remove temporary protection and facilities installed for protection of the Work during construction.

C. Comply with regulations of authorities having jurisdiction and safety standards for cleaning.  Do not 
burn waste materials.  Do not bury debris or excess materials on the Owner's property.  Do not 
discharge volatile, harmful, or dangerous materials into drainage systems.  Remove waste 
materials from the site and dispose of lawfully.

1. Where extra materials of value remain after completion of associated Work, they become the 
Owner's property.  Dispose of these materials as directed by the Owner.

END OF SECTION
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DEMOLITION

SECTION 02 41 00

PART 1 - GENERAL

1.1 SECTION INCLUDES

A. Removal of designated construction.

B. Identification of utilities.

C. Demolition requirements.

1.2 PROJECT RECORD DOCUMENTS

A. Accurately record actual locations of capped utilities and subsurface obstructions.

1.3 REGULATORY REQUIREMENTS

A. Conform to applicable local code for demolition work, safety of structure, dust 

control and safety of occupants.

B. Obtain required permits from authorities.

C. Do not close or obstruct egress width to exits.

D. Do not disable or disrupt building fire or life safety systems without three-day prior 

written notice to the County.

E. Conform to procedures applicable when discovering hazardous or contaminated 

materials.

PART 2 - PRODUCTS

(NOT USED)

PART 3 - EXECUTION

3.1 PREPARATION

A. Provide, erect and maintain temporary barriers as required.

B. Erect and maintain temporary partitions to prevent spread of dust, odors and noise 

to adjoining facilities.

C. Protect existing materials and finishes that are not scheduled or otherwise required 

to be demolished.

D. Mark location of utilities.
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3.2 DEMOLITION REQUIREMENTS

A. Conduct demolition to minimize interference with adjacent and occupied buildings.

B. Maintain protected egress and access to the Work.

3.3 DEMOLITION

A. Disconnect, remove, cap and identify designated utilities within demolition areas.

B. Demolish in an orderly and careful manner. Protect existing supporting structural 

members and materials.

C. Except where noted otherwise, remove demolished materials from site. Do not 

bury or burn materials on site. 

D. Remove demolished materials from site as Work progresses. Upon completion of 

Work, leave areas in clean condition.

E. Remove temporary Work.

END OF SECTION 
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SECTION 03 21 00

CONCRETE REINFORCING STEEL

PART 1   GENERAL

1.1 DESCRIPTION

A. This Section describes the requirements for providing concrete reinforcement for:

1. Reinforcing steel bars, welded steel wire fabric for cast-in-place concrete

2. Support chairs, bolsters, and bar supports for supporting reinforcement

3. Drilled piers:  Installation of reinforcement is specified in Division 31 – Earthwork.

1.2 RELATED WORK

A. Division 1 – General Requirements

B. Division 3 - Concrete

1.3 REFERENCES

A. ACI 318 – Specifications for Structural Concrete

B. ACI 315 – Details and Detailing of Concrete Reinforcement

C. ASTM A185 – Welded Steel Wire Fabric for Concrete Reinforcement

D. AWS D1.4 – Structural Welding Code Reinforcing Steel

E. ASTM A615 – Deformed and Plain Billet-Steel Bars for Concrete Reinforcement

F. CBC, Chapter 19

G. CRSI Manual of Standard Practice

H. ASTM A706 – Low Alloy Deformed and Plain Bars for Concrete Reinforcement.

1.4 SUBMITTALS

All submittals shall be submitted under the provisions of Division 1 - General Requirements.

A. Submittal No. 03 21 00A (#) - Product Data:

1. Manufacturer's product data, specifications, and installation instructions for 
proprietary materials and accessories

B. Submittal No. 03 21 00B (#) - Mill Certificates:

1. Steel producer's certificates of mill analysis, tensile and bend tests for reinforcing 
steel
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C. Submittal No. 03 21 00C (#) – Shop Drawings.

1. Comply with ACI 315

2. Indicate sizes, spacing and locations and quantities of reinforcing steel, bending 
and cutting schedules, splice locations, stirrup and tie spacing and supporting 
and spacing devices.

1.5 QUALITY ASSURANCE

A. Reinforcement work shall comply with ACI 318, ACI 315 and CBC Section 1905

B. Welding procedures, welding operators and welders shall be qualified in accordance with 
AWS D1.4.  Welders whose work fails to pass inspection shall be re-qualified before 
proceeding with further welding.

C. Test of Reinforcing Bars: As outlined in the General Structural Notes of the construction 
drawing set by the Building Official and the CBC.

1.6 DELIVERY, STORAGE AND HANDLING

A. Deliver reinforcement to Project site bundled, tagged and marked.  Use metal tags 
indicating bar size, lengths, and other information corresponding to markings shown on 
shop drawings.

B. Store materials to prevent damage and accumulation of dirt or excessive rust.

PART 2   PRODUCTS

2.1 MATERIALS

A. Reinforcing Bars:  ASTM A615, deformed, Grade 60

B. Bars for Welded Splices:  ASTM A706, low alloy steel

C. Steel Wire:  ASTM A82-02; 16 gauge minimum

D. Deformed Wire:  ASTM A496

E. Welded Smooth Wire Fabric:  ASTM A185

F. Supports for Reinforcement:  Bolsters, chairs, spacers and other devices for spacing, 
supporting and fastening reinforcement in place

1. Use wire bar type supports complying with CRSI recommendations, unless 
otherwise indicated.  Do not use wood, brick, and other unacceptable materials.

2. For slabs on grade, use supports with sand plates or horizontal runners where 
base material will not support chair legs.

3. For exposed to view concrete surfaces, where legs of supports are in contact 
with forms, provide supports with:

a. Plastic protected legs (CRSI, Class 1)

b. Stainless steel protected legs (CRSI, Class 2)
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c. Either plastic protected or stainless steel protected legs, at Contractor's 
option.

2.2 FABRICATION

A. General:

1. Fabricate reinforcing bars to conform to required shapes and dimensions, with 
fabrication tolerances complying with ACI 315 and CRSI "Manual of Standard 
Practice".

2. Do not re-bend or straighten reinforcing.

3. Unacceptable Materials:  Reinforcement with one of the following defects will not 
be permitted in the work:

a. Bar lengths, depths and bends exceeding CRSI fabrication tolerances

b. Bends or kinks not indicated

c. Bars with reduced cross section

2.3 SOURCE QUALITY CONTROL

A. The Owner's Testing Laboratory will collect mill test reports for reinforcement.

PART 3   EXECUTION

3.1 INSTALLATION

A. Comply with referenced codes and standards.

B. Clean reinforcement to remove loose rust and mill scale, earth, and other materials that 
reduce or destroy bond with concrete.

C. Accurately position, support and secure reinforcement against displacement by formwork, 
construction, or concrete placement operations.  Locate and support reinforcing by metal 
chairs, runners, bolsters, spacers and hangers, as required.

D. Place reinforcement to obtain minimum coverage for concrete protection.

E. Ensure bar spacing meets requirements of ACI 318.

F. Arrange, space, and securely tie bars and bar supports together with 16 gauge wire to 
hold reinforcement in position during concrete placement operations. Set wire ties so 
twisted ends are directed away from exposed concrete surfaces.

G. Install welded wire fabric in lengths as long as possible.

1. Lap adjoining pieces at least one full mesh, 12” minimum, and lace splices with 
16 gauge wire.

2. Do not lap pieces midway between supporting beams, or directly over beams of 
continuous structures.



NICHOLS, MELBURG & ROSSETTO HUMBOLDT COUNTY PROBATION CAMPUS
ARCHITECTS     ACCESSIBILITY IMPROVEMENTS

NMR Project 17-6430 Task 5 03 21 00 - 4 of 4 CONCRETE REINFORCING STEEL

3. Offset end laps in adjacent widths.

H. Provide sufficient numbers of supports of strength to carry reinforcing.

1. Do not place reinforcing bars more than 2-inches beyond the last leg of 
continuous bar supports.

2. Do not use supports as bases for runways for concrete conveying equipment and 
similar construction loads.

I. Splices:  Splice bars by lapping ends and tightly wire tying.  Comply with requirements of 
ACI 318 for minimum lap of spliced bars.

J. Welding:

1. Comply with requirements of AWS D1.4 for field welding.

2. Prior to field welding, determine weldability of reinforcing bars by laboratory 
chemical analysis of steel.

3. Only steel conforming to chemical requirements specified in AWS D12.1 may be 
welded.

4. Inspection and Test of Welds:  All inspections and testing of welds shall be 
conducted per the General Structural Notes by the Building Official and the CBC.

K. The Architect shall be notified 48 hours before pouring concrete for form and steel 
placement inspection.

END OF SECTION
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SECTION 03 30 00

CAST IN PLACE CONCRETE

PART 1   GENERAL

1.1 DESCRIPTION

A. This Section describes the requirements for providing cast in place concrete. 

1.2 RELATED WORK

A. Division 1 – General Requirements

B. Division 3 - Concrete

1.3 REFERENCES

A. ACI 301 – Specifications for Structural Concrete Buildings

B. ASTM C33 – Concrete Aggregates

C. ASTM C94 – Specifications for Ready-Mixed Concrete

D. ASTM C150 – Portland Cement

E. CBC Chapter 19

F. ASTM C309 – Liquid Membrane – forming compounds for curing concrete

G. ACI 614 – Recommended Practice for Measuring, Mixing and Placing Concrete

H. ASTM C31 – Making and Curing Concrete Test Specimens in the Field

I. ASTM C39 – Test Method for Compressive Strength of Cylindrical Concrete Specimens

J. ACI 318 – Building Code Requirements for Structural Concrete

K. ACI 305 – Hot Weather Concreting

L. ACI 306 – Cold Weather Concreting

1.4 SUBMITTALS

All submittals shall be submitted under the provisions of Division 1 – General Requirements.

A. Submittal No. 03 30 00A (#) – Mix Designs:

1. Provide mix design for each class of concrete specified. 

B. Submittal No. 03 30 00B (#) – Laboratory Test Reports:

1. Laboratory test reports for concrete. 
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C. Submittal No. 03 30 00C (#) – Material Certificates:

1. Furnish materials certificates in lieu of laboratory test reports when permitted by 
Architect.  Material producer and Contractor certifying that each material item 
complies with, or exceeds specified requirements should sign material 
certificates. 

D. Submittal No. 03 30 00D (#) – Placement Schedule:

1. Prepare placement schedule and submit to Architect for review prior to start of 
work. 

E. Submittal No. 03 30 00E (#) – Delivery Tickets:

1. Furnish copies of delivery tickets for each load of concrete delivered to site to 
Project Inspector.  Provide information specified.

1.5 QUALITY ASSURANCE

A. Perform Work in accordance with ACI 301 and the California Building Code.

B. Obtain materials from the same source throughout the Work.

C. Concrete Testing:

1. Owner shall employ a testing laboratory experienced in design and testing 
concrete materials and mixes to perform material evaluation tests. 

2. Materials and installed work may require testing and retesting, as directed by 
Architect, during progress of work. 

a. Allow access to material stockpiles and facilities. 

b. Testing shall be paid for by Owner. Retesting of concrete that replaces 
previously rejected concrete, and core testing required to establish the 
adequacy of in-place concrete, shall be done at Contractor's expense. 

c. All tests as required by ACI 318-11 Section 5.6 and as outlined in the 
General Structural Notes of the construction drawing set by the Building 
Official and the CBC.

PART 2   PRODUCTS

2.1 CONCRETE MATERIALS

A. Portland Cement:  ASTM C150, Type II gray color unless otherwise approved.  Use only 
one brand of cement for each required type throughout Project, unless otherwise 
approved by Architect. 

B. Normal Weight Aggregates:  ASTM C33.  

C. Water:  Clean, fresh and not detrimental to concrete. 
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D. Admixtures:  Use in compliance with manufacturer's printed instructions.  Do not use 
admixtures which have not been incorporated and tested in accepted mixes, unless 
otherwise approved by Architect.

1. Water Reducing Admixture:  Polymer based conforming with ASTM C494.

2. Water Reducing, Retarding Admixture:  ASTM C494.

3. High Range Water Reducing Admixture:  ASTM C494, Type F or G.

4. Air Entraining Admixture:  ASTM C260.

5. Non-Corrosive, Non-Chloride Accelerator:  ASTM C494, Type C or E.

6. Prohibited Admixtures:  Calcium chloride, thiocyanates or admixtures containing 
more than 0.05-percent chloride ions are not permitted.

2.2 PROPORTIONING AND DESIGN OF MIXES

A. Where the concrete production facility can establish the uniformity of its production for 
concrete of similar strength and materials based on recent test data, the average strength 
used as a basis for determining mix design proportions shall exceed the specified design 
strength by the requirements of ACI 318, Section 5.3 or ACI 301, Section 3.9.

B. When a concrete production facility does not have field test records for calculation of 
standard deviation, the required average strength used as the basis for determining mix 
design proportions shall be at least 1000 psi greater than the specified concrete strength 
of less than 3000 psi concrete and 1200 psi greater than the specified compressive 
strength of 3000 psi or greater concrete.

C. Mix design submission shall be accompanied by complete standard deviation analysis or 
trial mixture test data.

D. Submit written reports to Architect of each proposed mix for each type of concrete at 
least 15 days prior to start of work.  Do not begin concrete production until mixes have 
been reviewed and accepted. 

E. Admixtures:

1. Concrete shall contain the specified water-reducing or water-reducing retarding 
admixture and/or high-range water-reducing admixture.  Concrete required to be 
air-entrained shall contain and approved air-retraining admixture.  Pumped 
concrete, concrete for industrial slabs, fiber concrete, architectural concrete, 
concrete required to be watertight, and concrete with a water-cement ratio below 
0.50 shall contain the specified high-range water-reducing admixture.

2. Use air entraining admixture in exterior concrete, unless otherwise indicated.  
Add at manufacturer's prescribed rate to result in concrete at the point of 
placement having air content as specified. 

F. Concrete Types:  Concrete Strengths (all normal weight)
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 28-day
Compressive Max.Water Air

Location Strength (f’c) Cement Ratio Content

Interior slabs on grade 5000 psi 0.45 0-2%

G. Slump Limits:  Concrete containing the high-range water-reducing admixture shall have a 
maximum slump of 9-inches unless otherwise approved by the Architect.  The concrete 
shall arrive at the Project site at a slump of 2- to 3-inches, be verified, then the high-range 
water-reducing admixture added to increase the slump to the approved level.  All other 
concrete shall have a maximum slump of 4 inches for slabs and 5 inches for other 
members.

H. Chloride ion content of aggregates of constituents shall be tested by the laboratory when 
directed by the Architect.  The total chloride ion content of the mix including all 
constituents shall not exceed 0.06-percent or 0.10-percent or 0.15-percent chloride ions 
by weight of cement.

2.3 SOURCE QUALITY CONTROL

A. The Owner's Testing Laboratory will provide source quality control as outlined in the 
General Structural Notes of the construction drawing set.

PART 3   EXECUTION

3.1 PREPARATION

A. Pre-placement Inspection:

1. Before placing concrete, inspect formwork, reinforcing steel, and items to be 
embedded or cast in as outlined in the General Structural Notes of the 
construction drawing set.

2. Moisten wood forms immediately before placing concrete where form coatings 
are not used. 

3. Soil at bottom of foundation systems is subject to testing for soil bearing value by 
the testing laboratory as specified in Section 31 00 00, "Earthwork."  Place 
concrete immediately after approval of excavations. 

4. Coordinate installation of joint materials and moisture barriers with placement of 
forms and reinforcing steel. 

B. Moisture Barrier Material:  Where concrete slabs are indicated to be placed over moisture 
barrier; spread moisture barrier over subbase with edges and ends lapped 6 inches and 
sealed. 
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3.2 CONCRETE MIXING

A. Measurement:  Materials for concrete shall be measured by weighing the aggregates and 
cement using equipment that is suitable, designed and constructed for this purpose.  
Each size of aggregate and the cement shall be weighed separately.  The accuracy of 
measuring devices shall be such that quantities are measured to within the following 
percentages of the desired amount:  1-percent for cement and water, 2-percent for 
aggregates, 3-percent for admixtures.  Mixing water and admixtures shall be measured 
by volume.

B. Mixing:  All concrete shall be transit mixed. Deposit concrete into final position within one-
hour of introduction of mixing water.

3.3 CONCRETE PLACEMENT

A. Notify the Architect a minimum of 48 hours prior to commencement of concreting 
procedures.

B. Placing Record:  Record time and date of casting concrete in units of building; maintain 
record open to inspection by the Architect.

C. General:  Place concrete in compliance with ACI 301, ACI 614, and as specified. 

1. Deposit concrete continuously or in layers so that concrete will not be placed on 
concrete which has hardened sufficiently to cause formation of seams or planes 
of weakness.  If a section cannot be placed continuously, provide construction 
joints as specified.  Deposit concrete as nearly as possible to its final location to 
avoid segregation.

2. Concrete shall not be placed until reinforcement, pipes, conduits, or other set in 
items have been inspected and approved by the Architect.  Concrete shall not be 
placed on soft or water soaked ground, in water, on frozen ground or surfaces, 
which are covered by frost.  Wood forms shall be thoroughly wetted before 
concrete is placed.

3. Screed concrete to receive other construction to proper level to avoid excessive 
skimming or grouting. 

4. Do not use concrete which becomes non plastic and unworkable, does not meet 
required quality control limits, or which has been contaminated by foreign 
materials.

5. Do not retemper concrete. 

6. Remove rejected concrete from Project site. 

D. Concrete Conveying:  Handle concrete from point of delivery and transfer to concrete 
conveying equipment and to locations of final deposit as rapidly as possible by methods 
to prevent segregation and loss of mix materials. 

1. Provide mechanical equipment for conveying concrete to ensure continuous flow 
at delivery end. 

2. Provide runways for wheeled concrete conveying equipment from delivery point 
to locations of final deposit. 
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3. Keep interior surfaces of conveying equipment, including chutes, free of 
hardened concrete, debris, water, snow, ice and other deleterious materials.

4. Maximum height of fall of concrete shall be 4' 0", except when tremies, tubes or 
elephant trunks are used.  Concrete mix with a temperature above 80 degrees F 
will not be accepted.

E. Placing Concrete into Forms:

1. Deposit in forms in horizontal layers not deeper than 24 inches, in a manner to 
avoid inclined construction joints. 

2. Where placement consists of several layers, place each while preceding layer is 
still plastic to avoid cold joints. 

3. Remove temporary spreaders in forms when concrete placing has reached 
elevations of spreaders. 

4. Consolidate concrete by mechanical vibrating equipment supplemented by hand 
spading, rodding or tamping.  Do not vibrate forms and reinforcing. 

5. Do not use vibrators to transport concrete inside forms. 

a. Insert and withdraw vibrators vertically at uniformly spaced locations not 
farther than the visible effectiveness of machine. 

b. Place vibrators to rapidly penetrate at least 6 inches into preceding layer. 

c. Do not insert vibrators into lower layers of concrete that have begun to 
set. 

d. At each insertion, limit duration of vibration to time necessary to 
consolidate concrete and complete embedment of reinforcement and 
other items without causing segregation of mix. 

F. Placing Concrete Slabs:

1. Deposit and consolidate concrete slabs in continuous operation, within limits of 
construction joints, until the panel or section is completed.

2. Separate exterior slabs on fill from vertical surfaces with joint filler.  Extend joint 
filler from bottom of slab to within 1/2 inch of finished slab surface.

G. Consolidate concrete during placing operations using mechanical vibrating equipment, so 
that concrete is thoroughly worked around reinforcement, other embedded items, and 
into corners. 

H. Bring slab surfaces to correct level with a straightedge and strike off. 

1. Use bull floats or darbies to smooth surface, leaving it free of humps or hollows. 

2. Do not disturb slab surface prior to beginning finishing operations. 

I. Maintain reinforcing steel in proper position during concrete placement operations. 
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J. Excessive honeycomb or embedded debris in concrete is not acceptable.  Notify 
Architect/Engineer upon discovery.

K. Use of additional water in mixing the concrete to promote free flow in chutes of low 
inclination or any other reason will not be allowed.

L. In case of rain or inclement weather, freshly poured concrete shall be protected against 
infiltration of external water.  Placing shall be terminated against nearest construction 
joint bulkhead and covered at once with tarpaulins or similar waterproof protection until 
concrete has set.

3.4 FINISH ON FORMED SURFACES

A. Rough Form Finish:  Provide as cast rough form finish to formed concrete surfaces 
concealed in finish work or by other construction, unless otherwise indicated. 

1. Standard rough form finish shall be the texture imparted by the form facing 
material used, with tie holes and defective areas repaired and patched, and fins 
and other projections exceeding 1/4 inch in height rubbed down or chipped off. 

B. Smooth Form Finish:  Provide as cast smooth form finish for formed surfaces exposed to 
view, or that are covered with a coating material applied directly to concrete, or a 
covering material bonded to concrete such as waterproofing, damp proofing, painting, or 
similar system. 

1. Produce smooth form finish by selecting form material to impart a smooth, hard, 
uniform texture and arranging them orderly and symmetrically with a minimum of 
seams. 

2. Repair and patch defective areas; remove and smooth fins and other projections. 

3.5 CONCRETE SURFACE REPAIRS

A. Patch defective areas with specified proprietary patching mortar or cement mortar 
immediately after removal of forms, when directed by Architect. 

1. Cut out honeycomb, rock pockets, and voids over l/4 inch and holes left by tie 
rods and bolts, down to solid concrete.

a. Make edges of cuts perpendicular to concrete surface. 

b. Before placing patching mortar, clean, dampen with water, and brush 
coat area to be patched with bonding agent. 

2. For exposed to view surfaces, blend white portland cement and standard 
portland cement so that when dry, patching mortar will match color of 
surrounding concrete.

a. Provide test areas at inconspicuous locations to verify mixture and color 
match before proceeding with patching. 

b. Compact mortar in place and strike off slightly higher than surrounding 
surface. 

B. Repair of Formed Surfaces:  Repair exposed to view formed concrete surfaces that 
contain defects impacting finish appearance. 
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1. Remove and replace concrete having defective surfaces if defects cannot be 
repaired to satisfaction of Architect. 

2. Surface defects include color and texture irregularities, cracks, spalls, air 
bubbles, honeycomb, rock pockets; fins and other projections on surface; and 
stains and other discolorations that cannot be removed by cleaning. 

3. Flush out form tie holes, fill with dry pack mortar, or precast cement plugs 
secured in place with bonding agent. 

4. Repair concealed formed concrete surfaces containing defects that adversely 
affect durability of concrete.  If defects cannot be repaired, remove and replace 
concrete having defective surfaces. 

C. Repair of Unformed Surfaces:  Test unformed surfaces, for smoothness and to verify 
surface plane to specified tolerances.  Correct low and high areas as specified. 

1. Test unformed surfaces sloped to drain for trueness of slope, in addition to 
smoothness, using template having required slope.  Correct high and low areas 
as specified. 

2. Repair finished unformed surfaces containing defects affecting durability of 
concrete.  Surface defects include cracks in excess of 0.01 inch wide or which 
penetrate to reinforcement or completely through non reinforced sections 
regardless of width, spalling, popouts, honeycomb, rock pockets, and other 
conditions. 

3. Correct high areas by grinding, after concrete has cured at least 14 days. 

4. Correct low areas during, or immediately after completion of surface finishing 
operations by cutting out low area and replacing with fresh concrete. 

5. Repair defective areas, except random cracks and single holes not exceeding 1 
inch diameter, by cutting out and replacing with fresh concrete. 

a. Remove defective areas to sound concrete with clean, square cuts, and 
expose reinforcing steel with at least 3/4 inch clearance around. 

b. Dampen concrete surfaces in contact with patching concrete and apply 
bonding compound. 

c. Mix patching concrete to produce concrete of same type or class as 
original adjacent concrete. 

d. Place, compact and finish as required to blend with adjacent finished 
concrete. 

e. Cure in same manner as adjacent concrete. 

6. Repair isolated random cracks and single holes not over 1 inch in diameter by 
dry pack method. 

a. Groove top of cracks, and cut out holes to sound concrete and remove 
dust, dirt and loose particles. 
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b. Dampen cleaned concrete surfaces and brush with a neat cement grout 
coating. 

c. Mix dry pack, consisting of 1 part portland cement to 2 1/2 parts fine 
aggregate passing a No. 16 mesh sieve, using only enough water 
required for handling and placing. 

d. Place dry pack after bonding compound has dried. 

e. Compact dry pack mixture in place and finish to match adjacent 
concrete. 

f. Keep patched areas moist for not less than 72 hours. 

END OF SECTION
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SECTION 05 50 00

METAL FABRICATIONS

PART 1   GENERAL

1.1 DESCRIPTION

A. This Section describes the requirements for furnishing and installing metal fabrications 
made from steel shapes, plates, bars, strips, tubes, pipes and castings not a part of 
structural steel or specified in other Sections.

1.2 SYSTEM PERFORMANCE REQUIREMENTS

A. Railings:  Design, engineer, fabricate and install railings to withstand the following 
structural loads:

1. Top Rail of Railing System:  Capable of withstanding a concentrated load of 300-
pounds applied at any point and a uniform load of 50-pounds per linear foot 
applied at any direction.

2. Railings shall comply with Uniform Building Code requirements.

1.3 RELATED WORK

A. Division 1 – General Requirements

B. Division 5 - Steel

1.4 SUBMITTALS

All submittal shall be submitted under the provisions of Division 1 – General Requirements.

A. Submittal No. 05 50 00A – Product Data:

1. Manufacturer's specifications, anchor details and installation instructions, 
including paint products and grout.

B. Submittal No. 05 50 00B - Shop Drawings:  

1. Include plans, elevations and details of metal fabrications and their connections.  
Show anchorage and accessory items.

1.5 QUALITY ASSURANCE

A. Fabricator Qualifications:  Firm experienced in successfully producing metal fabrications 
similar to that indicated for this Project, with sufficient production capacity to produce 
required units without causing delay in the work.

B. Welding Qualifications:  Qualify welding processes and welding operators in accordance 
with AWS D1.1, D1.2, D1.3, and D1.8 as applicable.  Certify that each welder has 
satisfactorily passed AWS qualification tests for welding processes involved.
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1.6 PROJECT CONDITIONS

A. Field Measurements:  Check actual locations of walls and other construction to which 
metal fabrications must fit, by accurate field measurements before fabrication.  Show 
recorded measurements on shop drawings.  Coordinate fabrication schedule to avoid 
delay of work.

1.7 SEQUENCING AND SCHEDULING

A. Painting:  Items specified in this Section as having a shop applied prime coat will be job 
painted as specified in Section 09 91 00, unless otherwise noted.

B. Furnish templates for anchors and bolt installation by other Sections.

PART 2   PRODUCTS

2.1 MATERIALS

A. General:  For fabrication of metal work, which will be exposed to view, use only materials 
which are smooth and free of surface blemishes including pitting, seam marks, roller 
marks, rolled trade names and roughness.

B. Wide Flange Steel Shapes: ASTM A992

C. Steel Plates, Shapes and Bars:  ASTM A36

D. Steel Tubing:  Cold formed, ASTM A500; or hot rolled, ASTM A501

E. Structural Steel Sheet:  Hot rolled, ASTM A1011; or cold rolled ASTM A1008

F. Galvanized Structural Steel Sheet:  ASTM A653

G. Steel Pipe:  ASTM A53; type and grade selected by fabricator; black finish unless 
galvanizing is indicated or specified; standard weight, schedule 40, unless otherwise 
indicated

H. Gray Iron Castings:  ASTM A48, Class 30

I. Malleable Iron Castings:  ASTM A47, grade selected by fabricator

J. Brackets, Flanges and Anchors:  Cast or formed metal of same type material and finish 
as supported rails, unless otherwise indicated

K. Concrete Inserts:  Threaded or wedge type; galvanized ferrous castings, either malleable 
iron, ASTM A47, or cast steel, ASTM A27.  Provide bolts, washers and shims as 
required, hot dip galvanized, ASTM A153.

L. Fasteners:  Steel fasteners, galvanized in accordance with ASTM A153, selected by 
fabricator

M. Paint:

1. Metal Primer:  SSPC 20, Type 2
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a. Exterior Exposure:  Tnemec 90-97 Tnemec Zinc or approved equal

b. Interior Exposure:  Tnemec 18 Enviro-Prime acrylic emulsion rust-
inhibitive primer or approved equal

c. Exposed to view items to be field painted shall be primed with a primer 
compatible with final finish coats specified in Section 09 91 00.

2. Galvanizing Repair Paint:  High zinc dust content paint for re-galvanizing welds in 
galvanized steel; Rust Oleum Corp. "Zinc Rich Cold Galvanizing Compound", 
Tnemec 90 93, ZRC Chemical Products Div. of Norfold Corp. "ZRC Cold 
Galvanizing Compound" or approved equal.

2.2 FABRICATION, GENERAL

A. Workmanship:

1. Use materials of size and thickness indicated or required to produce strength and 
durability in finished product for use intended.

2. Work to dimensions indicated,

3. Form exposed work true to line and level with accurate angles and surfaces and 
straight, sharp edges.

4. Ease exposed edges to a radius of approximately 1/32 inch, unless otherwise 
indicated.

5. Form bent metal corners to smallest radius possible without causing grain 
separation or otherwise impairing work.

6. Weld corners and seams continuously, complying with AWS recommendations.  
At exposed connections, grind exposed welds smooth and flush to match and 
blend with adjoining surfaces.  Welds shall be imperceptible in the finished work.

7. Form exposed connections with hairline joints, flush and smooth, using 
concealed fasteners wherever possible.  Use Phillips flat head countersunk 
screws or bolts for exposed fasteners, unless tamperproof security screws are 
indicated.

8. Cut, reinforce, drill and tap miscellaneous metal work as indicated to receive 
finish hardware and similar items.

B. Galvanizing:  Provide zinc coating for items indicated or specified to be galvanized, as 
follows:

1. ASTM A153 for galvanizing iron and steel hardware.

2. ASTM A123 for galvanizing both fabricated and un-fabricated iron and steel 
products made of uncoated rolled, pressed, and forged shapes, plates, bars, and 
strip 0.0299-inch thick and heavier.

C. Fabricate joints exposed to the weather to exclude water or provide weep holes.

D. Shop Painting:
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1. Shop paint miscellaneous metal work, except members or portions of members 
to be embedded in concrete or masonry, surfaces and edges to be field welded, 
and galvanized surfaces.

2. Remove scale, rust and other deleterious materials before applying shop coat.  
Clean off heavy rust and loose mill scale in accordance with SSPC SP 2, SP 3, 
or SP 7.

3. Remove oil, grease and similar contaminants in accordance with SP 1.

4. Brush or spray on primer in accordance with manufacturer’s instructions, at a 
rate of 2.0 mils thickness for each coat.

5. Apply one shop coat to fabricated metal items, except apply 2 coats to 
inaccessible surfaces after assembly or erection.  Change color of second coat to 
distinguish from the first.

6. Primer on exposed to view items to be field painted shall be smooth and suitable 
for application of final finish coats specified in Section 09 91 00.

7. Apply a heavy coat of bituminous paint, compounded for application in 30 mil 
coat, to metal surfaces in contact with concrete, masonry and dissimilar metals.  
Do not apply on exposed surfaces.

2.3 MISCELLANEOUS METAL FABRICATIONS

A. Miscellaneous Framing and Supports:

1. Provide miscellaneous framing and supports not a part of structural steel 
framework, as required to complete work.

2. Fabricate to sizes, shapes and profiles shown or required.

3. Fabricate from structural steel shapes and plates and steel bars of welded 
construction using mitered joints for field connection.

4. Cut, drill and tap units to receive hardware and similar items.

5. Furnish integrally welded anchors for casting into concrete or building into 
masonry.

6. Finish:  Galvanize exterior frames and supports, shop prime interior frames and 
supports.

B. Steel Pipe or Tube Railings:  Fabricate to design, dimensions and details indicated.

1. Interconnect railing members by butt welding or welding with internal connectors.

2. Provide coped joints at tee and cross sections.

3. Form simple and compound curves by bending pipe or tubing in jigs to produce 
uniform curvature for each repetitive configuration.  Maintain cylindrical cross 
section of pipe or tube throughout entire bend without buckling, twisting or 
deforming exposed surfaces.
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4. Close exposed ends of pipe by welding 3/16 inch steel plate in place or by using 
prefabricated fittings.

5. Flanges, Fittings and Anchors:  Provide end closures, flanges, miscellaneous 
fittings and anchors for interconnections of pipe or tubing and attachment of 
railings to other work.  Furnish inserts and other anchorage devices for 
connecting to concrete or masonry.

6. Finish:  Galvanize steel railings, including pipe or tubing, fittings, brackets, 
fasteners, and other ferrous components.  

PART 3   EXECUTION

3.1 PREPARATION

A. Coordinate and furnish anchorages, setting drawings, diagrams, templates, instructions, 
and directions for installation of anchorages, such as concrete inserts, sleeves, anchor 
bolts and miscellaneous items having integral anchors.

3.2 INSTALLATION

A. General:

1. Fastening to In Place Construction:  Provide threaded fasteners for concrete and 
masonry inserts, toggle bolts, through bolts, lag bolts, wood screws and other 
connectors as required

2. Cutting, Fitting and Placement:

a. Perform cutting, drilling and fitting required for installation of 
miscellaneous metal fabrications.

b. Set work accurately in location, alignment and elevation, plumb, level, 
true and free of rack, measured from established lines and levels.

c. Provide temporary bracing or anchors in formwork for items to be built 
into concrete, masonry or similar construction.

3. Fit exposed connections together forming tight hairline joints.

a. Weld connections not shop welded.

b. Grind exposed joints smooth and imperceptible, and touch up shop paint 
coat.

c. Do not weld, cut or abrade the surfaces of exterior units which have been 
hot dip galvanized after fabrication, and intended for bolted or screwed 
field connections.

4. Field Welding:  Comply with AWS for procedures of manual shielded metal arc 
welding, appearance and quality of welds, and methods used in correcting 
welding work.

5. Install prefabricated items in accordance with manufacturer’s instructions.
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B. Setting Loose Plates:

1. Clean concrete and masonry bearing surfaces of bond reducing materials, and 
roughen to improve surface bond.  Clean bottom surface of bearing plates.

2. Set loose leveling and bearing plates on wedges, or other adjustable devices.

3. Tighten anchor bolts after the bearing members have been positioned and 
plumbed.

4. Cut off protruding ends of wedges flush with the edge of the bearing plate before 
packing with grout.

5. Use metallic non shrink grout in concealed locations where not exposed to 
moisture; use non metallic non shrink grout in exposed locations.

6. Pack grout solidly between bearing surfaces and plates to ensure no voids 
remain.

C. Steel Pipe or Tube Railings:

1. Adjust railings prior to anchoring to ensure matching alignment at abutting joints.

2. Space posts as indicated.

3. Plumb posts in each direction.

4. Anchor posts in concrete by core-drilling concrete curbs to accommodate the 
posts. Fill annular space between post and curb solid with non-shrink, non-
metallic grout mixed and placed to comply with grout manufacturer's directions.

5. Anchor posts to steel with steel oval flanges, angle type or floor type as required 
by conditions, welded to posts and bolted to steel supporting members.

6. Expansion Joints:  Provide at intervals not exceeding 40 feet.  Provide slip joint 
with internal sleeve extending 2 inches beyond joint on either side; fasten internal 
sleeve securely to one side; locate joint within 6 inches of posts.

D. Bollards:  Anchor bollards in concrete with preset pipe sleeves.  After bollards have been 
inserted into sleeves, fill annular space between bollard and sleeve solid with non-shrink, 
nonmetallic grout.

3.3 ADJUST AND CLEAN

A. Touch-Up Painting:  Clean field welds, bolted connections, and abraded areas of shop 
paint, and paint exposed areas with same material used for shop painting.  Apply by 
brush or spray to provide a minimum dry film thickness of 2.0 mils.

B. Galvanized Surfaces:  Clean field welds, bolted connections and abraded areas and spot 
prime with specified primer applied to a minimum dry film thickness of 2.5 mils.

END OF SECTION
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CUSTOM CASEWORK

SECTION 06 40 00

PART 1 - GENERAL

1.1 SUMMARY

A. Section Includes: Provide mill fabricated custom casework with accessories as required for 
complete finished installation including cabinetwork hardware.

1. Provide cabinetwork.
2. Provide plastic laminate countertops.

1.2 SUBMITTALS

A. Product Data: Submit manufacturer’s literature for manufactured items.

B. Shop Drawings: Indicate materials and wood species, component profiles, fastening, joining 
details, finishes, and accessories.

1. Certification: Provide WI Certified Compliance Label on shop drawings.

2. Shop drawings shall be complete, accurate, to-scale, and in conformance with applicable 
and referenced industry standards. Cursory use of Architect’s interior elevation drawings 
as shop drawings will not be accepted.

C. Samples: Furnish samples of each of the following:

1. Plastic laminates: Complete sample ring which includes manufacturer’s full range of 
available colors and patterns, excluding metallics.

a. Architect reserves the right to request sample rings from more than one 
manufacturer.

2. Melamine: Samples of each available standard color. (“Standard” colors shall be defined 
as White, Almond, and Gray.)

3. PVC edge strips, as requested by Architect.

4. 4” wire pull, in specified finish.

5. All exposed casework hardware.

6. Wood veneer samples, showing proposed range of grain patterns.

D. Certificates: WI certification is required.

1. General: Before delivery to jobsite, provide WI Certified Compliance Certificate indicating 
grade of millwork products to be furnished and certify WI requirements for specified 
grades shall be met.

2. Casework: Each unit to bear WI Certified Compliance Label.
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3. Plastic Laminate Countertop: Each unit to bear WI Certified Compliance Label.

4. Installation: Provide WI Certified Compliance Certificate for Installation.

1.3 QUALITY ASSURANCE

A. Fabricator Qualifications: Member of Woodwork Institute (formerly Woodwork Institute of 
California) with minimum five years successful experience fabricating architectural woodwork 
similar to that required for Project.

B. Standards: Perform architectural woodwork in accordance with recommendations Woodwork 
Institute (formerly Woodwork Institute of California) "Manual of Millwork" (WI MoM).

1. Installation Certification Program: Install work in this section as specified in the WI 
Manual of Millwork and provide WI Certified Compliance Certificate for installation at 
completion of Project installation.

C. Seismic Anchorage: Provide seismic anchorage for wall cabinets; comply with loads required 
by California Code of Regulations (CCR), Title 24, Part 2.

1.4 DELIVERY, STORAGE, AND HANDLING

A. Do not deliver architectural woodwork until site conditions are adequate to receive work; 
protect items from weather while in transit.

1. Allow architectural woodwork shop finish to completely dry prior to delivery to site; allow 
materials to off-gas volatile organic compound (VOC) emissions off site.

B. Store materials indoors, in ventilated areas with constant but minimum temperature of 60 
degrees F and maximum relative humidity of 25% to 55%.

C. Do not begin installation of architectural woodwork until space is fully enclosed and 
mechanical systems are fully operational.

1. Maintain interior installation areas at 70 degrees F and 50% to 55% relative humidity.

D. Immediately remove from site materials with visible mold and materials with mildew.

PART 2 - PRODUCTS

2.1 MATERIALS

A. Transparent/Stained Finished Casework:

1. Quality: WI MoM/Custom Grade, Type II, Style A, flush overlay type. 

2. Veneer: Clear cherry unless otherwise indicated; veneers as approved by Architect; a 
uniform appearance shall be required.

a. Veneer Thickness: Minimum 0.036” thick.

b. Inside Surfaces: White Birch stained to match exterior veneers; melamine interiors is 
not acceptable.
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3. Particleboard Core: Provide Medite Corp. (Sierrapine) Medite II or Rodman 
Industries/Resincore I formaldehyde-free medium density fiberboard (MDF) or 
particleboard made from recycled wood products. 

4. Exposed Edges: Hardwood matching veneer.

B. Plastic Laminate Finished Casework and Countertops:

1. Quality: WI/Custom Grade, Type I, Style A, frameless, multiple unit construction.

2. Plastic Laminates: 

a. Types: NEMA LD-3.1 high pressure laminates.

1) Horizontal Surfaces: General Purpose Type, nominal 0.050".
2) Vertical Surfaces: Vertical Surface Type, nominal 0.032".
3) Unexposed Surfaces: Balanced with 0.030" melamine backing sheet.
4) Formed Surfaces: Postforming Type, nominal 0.042".

b. Manufacturers:

1) Formica Corp.
2) Nevamar Corp.
3) Wilsonart, Ralph Wilson Plastics.
4) Or accepted equal. 

c. Colors: As selected by Architect from manufacturer's full range of available colors 
and patterns, excluding metallics.

3. Particleboard Core: formaldehyde-free medium density fiberboard (MDF) or particleboard made 
from recycled wood products.

4. Provide 1 1/8” thick plastic laminate covered plywood shelving at all open casework units and at 
all locations where shelving span exceeds 36” (thirty-six inches) 

C. Casework Hardware: Provide casework hardware items as required for complete installation 
as indicated; provide types as listed in WI "Manual" but no less than following types. Plug-In 
Pin Type Shelf Supports (Transparent Finished Casework): Provide holes 1" on center.

1. Adjustable Shelf Standards and Supports (Contractor Option at Plastic Laminate 
Casework): Flush mounted in cabinet.

a. Manufacturers:

1) Futura/No. AS 662 with AS 563/663 support.
2) Knape & Vogt/No. 255 with No. 256 support.
3) Or accepted equal.
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2. Cabinet Hinges: European concealed type, minimum 160 degree opening, with spring 
closer.

3. Cabinet and Drawer Pulls: Wire type, 4" center to center, brushed chrome.

a. Manufacturers:

1) Baldwin Hardware Manuf. Corp.
2) Stanley Hardware.
3) The Engineered Products Co.
4) Or accepted equal

4. Drawer Slides: Full extension, rail mounted type, minimum 100 lb. capacity with ball-
bearing rollers.

a. Manufacturers:

1) Accuride.
2) Knape & Vogt.
3) Or accepted equal

5. Cabinet Locks: Pin and tumbler slide bolt lock, two keys each.

a. Manufacturers:

1) Schlage Lock Co./46-002 Cabinet Locks.
2) Best Access Systems/5L Series.
3) CompX International/Timberline Locks.
4) Or accepted equal

D. Anchors, Nails and Screws: Select material, type, size and finish required by each substrate 
for secure anchorage; provide toothed steel or lead expansion bolt screws for drilled-in-place 
anchors.

E. Wood Filler: Color to match wood being filled.

2.2 FABRICATION

A. General: Fabricate architectural woodwork in accordance with specified quality standards.

B. Plastic Laminate:

1. Apply plastic laminate finish in full, uninterrupted sheets consistent with manufactured 
sizes.

2. Make corners and joints hairline; slightly bevel arises.

3. Locate butt joints at least 2'-0" from cutouts.

4. Cap exposed edges with plastic laminate of same finish and pattern.

5. Apply laminate backing sheet to reverse side of laminate surfaces.

6. Provide cutouts for inserts, fixtures and fittings; verify locations from on-site dimensions.

7. Prime paint contact surfaces of cutouts.
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8. Plastic Laminate Countertops: Square butt joints and self edging; applied plastic or metal 
edging not permitted.

C. Countertops: Provide maximum sizes available. Locate butt joints at least 2'-0" from cutouts 
where more than one piece countertops are required.

1. Make corners and joints hairline; slightly bevel arises.

2. Provide cutouts for inserts, fixtures and fittings; verify locations from on-site dimensions.

D. Use exposed fastening devices or nails only when approved and unavoidable; arrange neatly.
E. Assemble woodwork in shop in sizes easily handled and to ensure passage through building 

openings.      

2.3 FINISHES

A. Transparent/Stained Finished Woodwork: Finish architectural woodwork in shop unless 
otherwise indicated.

1. Wood Veneers: Plain sliced cherry as approved by Architect.

2. Veneering:

a. Matching between veneer pieces: Book matched.
b. Matching of panel faces: Balanced matched.
c. Matching of panels and components: Sequenced matched.

3. Sand work smooth; seal, stain and varnish concealed and semi-concealed surfaces of 
transparent finished woodwork; brush apply.

4. Finish: WI MoM/Premium Grade finish producing a dull rubbed effect, as approved by 
Architect. Match existing furnishing color an grain. 

PART 3 - EXECUTION

3.1 EXAMINATION

A. Field Measurements: Take field measurements prior to preparation of shop drawings and 
fabrication where possible; do not delay job progress, allow for trimming and fitting.

3.2 INSTALLATION

A. Install work consistent with specified quality grade, plumb, level, true and straight with no 
distortions.

1. Shim as required, using concealed shims.

B. Ensure mechanical and electrical items affecting architectural woodwork are properly placed, 
complete, and have been inspected by Architect prior to commencement of installation.

C. Secure work to grounds, stripping and blocking with countersunk, concealed fasteners and 
blind nailing as required for a complete installation.

D. Scribe and cut for accurate fit to other finished work.

E. Install architectural woodwork under supervision of factory-trained mechanics.
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F. Attach architectural woodwork securely in place with uniform joints providing for thermal and 
building movements.

G. Acceptable Tolerances:

1. Variation from True Position: Maximum 1/16" at any position and maximum 1/8" in any 
10'-0" length.

2. Adjoining Surfaces of Same Material: No variation permitted.

3. Offset with Abutting Materials: Maximum 1/32".

END OF SECTION 
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JOINT SEALANTS

SECTION 07 92 00

PART 1 - GENERAL

1.1 SECTION INCLUDES

A. Sealants.

B. Primers.

C. Bond breakers.

D. Backstops.

E. Cleaning Solvents.

1.2 REFERENCES

A. Unless otherwise noted, standards, manuals, and codes refer to the latest edition of 
such standards, manuals, and codes as of the date of issue of this Project Manual.

B. Referenced Standards:

1. ASTM C510 – Standard Test Method for Staining and Color Change of Single 
or Multicomponent Joint Sealants.

2. ASTM C661 – Standard Test Method for Indentation Hardness of Elastomeric-
Type Sealants by Means of a Durometer.

3. ASTM C719 – Standard Test Method for Adhesion and Cohesion of 
Elastomeric Joint Sealants Under Cyclic Movement (Hockman Cycle)

4. ASTM C794 – Standard Test Method for Adhesion-in-Peel of Elastomeric Joint 
Sealants.

5. ASTM C834 – Standard Specification for Latex Sealants.

6. ASTM C919 – Standard Practice for Use of Sealants in Acoustical Applications.

7. ASTM C920 – Standard Specification for Elastomeric Joint Sealants.

8. ASTM C1184 – Standard Specification for Structural Silicone Sealants.

9. ASTM C1193 – Standard Guide for use of Joint Sealants.

10. ASTM C1311 – Standard Specification for Solvent Release Sealants.

11. ASTM D4586 – Standard Specification for Asphalt Roof Cement, Asbestos-
Free.
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1.3 SUBMITTALS

A. Product Data: Submit manufacturer’s descriptive literature and product specification for 
each product.

B. Samples: Submit manufacturer’s standard color ranges of exposed sealant materials 
for Architect’s selection.

C. Quality Assurance/Control Submittals:

1. Product validation/assurance submittals.

2. Manufacturer’s laboratory adhesion and stain testing results.

3. Joint sealants field adhesion to joint substrates test results.

D. Closeout Submittals:

1. Cleaning and maintenance data.

1.4 QUALITY ASSURANCE

A. Qualifications:

1. Manufacturer Qualifications: Firm specializing in manufacturing products 
specified in this.

B. Product Validation/Assurance: Provide products with current SWRI Validation or 
provide independent third-party laboratory test results showing product meets 
performance requirements in accordance with ASTM C920 and as specified in this 
Section. 

C. Manufacturer Adhesion and Stain Testing: Provide manufacturer’s laboratory adhesion 
(per ASTM C719 and C794) and stain testing (per ASTM C510) using specimens of 
actual substrates to ensure sealant compatibility with substrate before product 
acceptance.

D. Coordination and Pre-Installation Meetings:

1. Convene pre-installation meeting prior to commencing work of this Section.

2. Coordinate work in this Section with work in related Sections.

1.5 DELIVERY, STORAGE, AND HANDLING

A Deliver materials in the unopened, original containers or unopened packages with 
manufacturer’s name, labels, product identification, color, expiration period, curing time 
and mixing instructions for multi-component materials.

B. Storage and Protection: Store materials in a dry secure place at temperatures below 80 
degrees F.
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1.6 PROJECT/SITE CONDITIONS

A. Maintain temperature and humidity conditions as recommended by sealant 
manufacturer.  Apply solvent curing sealants in well ventilated spaces.

1.7 SEQUENCING

A. Apply waterproofing, water repellents, and preservative finishes after sealant 
installation has fully cured.

1.8 WARRANTY

A. Provide installer’s warranty against workmanship for 2 years.

PART 2 - PRODUCTS

2.1 MANUFACTURERS

A. Dow Corning Corp.

B. GE Silicones

C. Pecora Corp.

D. Sika Corporation

E. Tremco Inc.

F. BASF Corporation – Building Systems

G. Or accepted equal. 

2.2 SEALANTS

A. General:

1. Provide sealants that have been tested and found suitable for the substrates to 
which it will be applied.

2. Color: As selected by Architect from manufacturer’s full range of colors.

B. Security Sealant: Type II; ASTM C881, Grade NS; two-part, 100% solids, moisture 
tolerant, low-modulus, non-sag, paste-consistency epoxy resin binder for use in 
horizontal and vertical joints; “Sikadur 23” Security Sealant as manufactured by Sika or 
accepted equal.

1. Use at all exposed areas subject to contact by inmates including but not limited 
to the following:

a. Detention doors and frames.

b. Detention furnishings and accessories.

c. Security plumbing and electrical fixtures.
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d. Detention lighting & HVAC grills.

e. Seams in cells.

f. Security electronic devices.

2.3 ACCESSORIES

A. Primers: Nonstaining, quick-drying type and consistency recommended by the sealant 
manufacturer for the particular application.

B. Bond Breakers: Type and consistency recommended by the sealant manufacturer for 
the particular application.

C. Bond Breaker Tape: Self-adhesive, polyethylene tape.

D. Joint Backing: Non-adhering backing to sealant; nonstaining, compatible with sealant 
and primer such as round, closed cell polyethylene foam rod; oversized 30 percent to 
50 percent larger than joint width.  Materials impregnated with oil, bitumen or similar 
materials are not permitted.

E. Joint Cleaner: Non-corrosive and nonstaining type, recommended by sealant 
manufacturer and compatible with joint forming materials.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Examine job site conditions; verify substrate, surfaces, and joint openings are ready to 
receive work and field measurements are as shown on drawings, as specified in this 
Section, and as recommended by manufacturer.

B. Report unacceptable conditions to the County. Begin installation only when 
unacceptable conditions have been corrected and written approval and authorization to 
begin installation has been received from County.

3.2 PREPARATION

A. Clean, prepare, and prime joints in accordance with manufacturer’s instructions.

B. Remove loose materials and foreign matter that might impair sealant adhesion. Clean 
porous materials such as concrete or masonry by grinding, sand or water blast cleaning, 
mechanical abrading, acid washing or a combination of these methods as required to 
provide a clean, sound base surface for sealant adhesion.

1. Remove laitance by acid washing, grinding or mechanical abrading.

2. Remove form oils, release agents, chemical retardants, by sand or water blast 
cleaning.

3. Blow out joints with oil-free compressed air loose particles resulting from 
grinding, abrading, or blast cleaning prior to sealant application.
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C. Mechanically or chemically clean nonporous surfaces such as metal and glass. Remove 
temporary protective coatings on metallic surfaces using solvents that leave no residue 
as recommended by metal surface manufacturer. When masking 

tape or strippable films are used, remove the tape or film and clean any residual 
adhesive. Apply and wipe-dry cleaning solvents using clean, lint-free cloths or paper 
towels, do not allow solvent to air dry without wiping.

D. Protect elements surrounding the work of this Section from damage or disfiguration.

3.3 APPLICATION

A. Apply sealants in accordance with ASTM C1193, manufacturer’s instructions, and 
accepted shop drawings.

B. Apply acoustical sealants in accordance with ASTM C919, manufacturer’s instructions, 
and accepted shop drawings

C. Measure joint dimensions and size materials to achieve required width-to-depth ratios. 
Acceptable joint width-to-depth ratios:

Joint Depth

Material Joint Width

Minimum Maximum

1/4 inch (minimum) 1/4 inch 1/4 inchMetal, glass, or other 
nonporous surfaces.

Over 1/4 inch 1/2 of width Equal to width

1/4 inch (minimum) 1/4 inch 1/4 inch

Over 1/4 inch 1/2 of width Equal to width

Over 1/2 to 2 inches 1/2 inch 1/2 inch

Wood, concrete, masonry, or 
other porous surfaces.

Over 2 inches
As recommended by sealant 
manufacturer.

D. Install joint backing to achieve desired joint width-to-depth ratio. Roll the material into 
the joint to avoid lengthwise stretching.  Do not twist or braid rod stock.

E. Install bond breaker where joint backing is not used.

F. Prime surfaces to receive joint sealant with primer recommended by sealant 
manufacturer.

G. Apply sealant within recommended application temperature ranges. Consult 
manufacturer when sealant cannot be applied within these temperature ranges. Apply 
masking tape where required to protect adjacent surfaces from sealant application.
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H. Install sealant free of air pockets, foreign embedded matter, ridges, and sags.

I. Tool joints concave. Use dry tooling method.

3.4 CLEANING AND REPAIRING

A. Immediately clean work.

B. Clean adjacent soiled surfaces. Use a solvent or cleaning agent as recommended 
by the sealant manufacturer. Remove any masking tape immediately after tooling 
joints, leaving finished work in neat and clean condition.

C. Repair or replace defaced or disfigured caused by work of this Section.

3.5 PROTECTION OF FINISHED WORK

A. Protect sealant until cured.

B. Do not paint sealants until sealant is fully cured.

C. Protect joint sealants from contact with contaminating substances and from 
damage. Cut out, remove and replace contaminated or damaged sealants, 
immediately, so that they are without contamination or damage at time of 
substantial completion

END OF SECTION 



NICHOLS, MELBURG & ROSSETTO HUMBOLDT COUNTY PROBATION CAMPUS
ARCHITECTS     ACCESSIBILITY IMPROVEMENTS

NMR Project 17-6430 Task 5                         08 14 00 - 1 of 4                WOOD DOORS

WOOD DOORS

SECTION 08 14 00

PART 1 GENERAL

1.1 SECTION INCLUDES

A. Flush wood doors, rated and non-rated.

B. Door glazing.

1.2 REFERENCES

A. The publications listed below form a part of this Section to the extent referenced. The publications are 
referred to in the text by the basic designation only. Refer to Section 01 42 00 “References” for 
definitions, acronyms, and abbreviations.

B. Unless otherwise noted, standards, manuals, and codes refer to the latest edition of such standards, 
manuals, and codes as of the date of issue of this Project Manual.

C. Referenced Standards:

1. ANSI/WDMA I.S.1-A  – Architectural Wood Flush Doors.

2. ASTM F152 – Standard Test Methods for Tension Testing of Nonmetallic Gasket 
Materials.

3. AWI Quality Standards for Wood Doors (AWI Section 1300 – Flush Wood Doors).

4. California Referenced Standard Code – SFM Standard 12-7-4, Fire Door Assembly Tests.

5. ITS Directory of Listed Products.

6. UL 10B – Fire Tests of Door Assemblies.

7. WI/AWI Architectural Woodwork Standards, including Supplemental Text.

1.3 SUBMITTALS

A. Shop Drawings: Illustrate door opening criteria, elevations, sizes, types, fire ratings, swings, undercuts 
required, special beveling, special blocking for hardware and identify cutouts for glazing and louvers.

B. Product Data: Indicate door core materials and construction; veneer species, type and characteristics; 
factory machining criteria, factory finishing criteria.

C. Samples: Submit two samples of door veneer, 8” x 10” in size illustrating wood species, grain and color.

1.4 QUALITY ASSURANCE

A. Perform work in accordance with WI, Section 9, Custom Grade.

1.5 REGULATORY REQUIREMENTS

A. Fire Door Construction: Conform to California State Fire Marshal Standard 12-7-4.

B. Fire-Rated Doors: All fire rated doors shall have metal labels (including “S” labels) permanently fastened 
to the hinge stile indicating the fire rating and Testing Agency name. Do not apply primer or finish over 
fire rating labels.
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1.6 QUALIFICATIONS

A. Manufacturer: Company specializing in manufacturing the Products specified in this Section.

1.7 DELIVERY, STORAGE AND HANDLING

A. Accept doors on site in manufacturer's packaging. Inspect for damage.

B. Comply with requirements in ANSI/WDMA I.S.1 A: How to store, handle, finish, install and maintain 
wood doors.

C. In the event of damage, immediately make all repairs and replacements necessary at no additional cost 
to the Owner.

D. Store flat on a level surface in a dry, well-ventilated building. Cover to keep clean but allow air 
circulation.

E. Handle with clean gloves and do not drag doors across one another or across other surfaces.

F. Do not subject door to abnormal heat, dryness or humidity.

G. Deliver in clean trucks and, in wet weather, under cover.

1.8 FIELD MEASUREMENTS

A. Verify that field measurements are as indicated on shop drawings.

1.9 COORDINATION

A. Coordinate the work with door opening construction, doorframe, door hardware, door glazing and door 
louver installation.

1.10 WARRANTY

A. Provide warranty to the following term:

1. Interior Solid Core Doors: Lifetime.

B. Include coverage for delamination of veneer, warping or twisting (not to exceed 1/4” in any face 
including diagonal) or other defects. Warranty shall cover replacement of door plus costs of hanging and 
finishing.

PART 2 PRODUCTS

2.1 MANUFACTURERS

A. Western Oregon Door, Inc.

B. Marshfield Door Systems

C. Mohawk Flush Doors, Inc.

D. VT Industries.

E. Graham. 

F. Or accepted equal.

2.2 DOOR CONSTRUCTION

A. All doors shall be 1-3/4” thickness, unless noted otherwise.
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B. Solid, non-rated particleboard core: WI Section 12, 5- or 7-ply; Custom Grade standards shall prevail.

C. Solid, 20-minute rated particleboard core: WI Section 12, 5- or 7-ply, Custom Grade.

D. Solid, 45-, 60- and 90-minute rated mineral core: WI Section 12. Stile edges shall be a minimum of 1” 
before trim on hinge side and 3/4” on lock side, including 1/4” outer edge band of hardwood.

E. Faces: Plain sliced, stain grade cherry veneer for custom finish to match existing wood doors. Use solid 
stock for exposed edges to match face veneer. Face veneers for pairs of doors shall be selected for 
color and grain match. Face veneers shall not be less than 1/50” at 12% MC after factory sanding. 
Crossbanding shall be hardwood, MDF will not be allowed as a veneer substrate (crossband). Thin 
veneers are not acceptable.

F. Top and bottom rails shall be a minimum of 2-1/4” before trimming, mill option species solid lumber for 
20 minute rated and non-rated doors.

G. Provide solid firestop blocking on fire-rated doors with surface mounted hardware or closers, for 
attachment with screws in lieu of through-bolts.

H. Fire Resistive Doors with 20 minute Fire Rating (positive pressure): Construction shall have fire rating of 
not less than 20 minutes when tested in accordance with SFM Standard 12-7-4. 

I. Fire Resistive Doors with 3/4 Hour or Longer Fire Ratings (positive pressure): Meet requirements of 
SFM Standard 12-7-4, UL 10 (b)-80 and ASTM F152 for fire rating noted.

2.3 ADHESIVE

A. Facing Adhesive: Type I – waterproof.

2.4 ACCESSORIES

A. Glass Glazing: Comply with wood door manufacturer's written instructions.

B. Glazing Stops: Anemostat Model LoPro, Air Louver, or accepted equal. Factory primed, galvanized 
steel; mitered corners; prepared for countersink style screws. Sizes as indicated on the Drawings. Install 
glazing stop fasteners on the non-secure side of doors. Finish in custom color as selected by Architect

1. At fire-rated doors, fire-rating of glazing stops shall match door fire-rating.

2.5 FABRICATION

A. Fabricate non-rated doors in accordance with WI/AWI Architectural Woodwork Standards 
requirements.

B. Provide blocking at top of door for closer for attachment with screws.

C. Bond edge banding to cores.

D. Factory machine doors for finish hardware in accordance with hardware requirements and dimensions. 
Do not machine for surface hardware. 

E. Glass Cutouts: Provide cutouts for glass of size and shape indicated. 

F. Louver Cutouts: Provide cutouts for louvers of size and shape indicated.

G. Factory seal top and bottom rails before shipment.

H. Bevel both stiles 1/8” in 2” (3 bevel) and undersize doors 1/4” in width so that they swing freely and do 
not hinge bind.
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2.6 FINISH

A. All doors shall be factory pre-finished, equal to WI Section 5, System #3, or accepted equal. 
Transparent finish, stain color and tone as selected by Architect and accepted on submitted sample. 
Apply seal coat at all edges of doors prior to final installation.

PART 3 EXECUTION

3.1 EXAMINATION

A. Verify frame opening conditions.

B. Verify that opening sizes and tolerances are acceptable.

C. Do not install doors in frame openings that are not plumb or are out-of-tolerance for size or alignment.

3.2 INSTALLATION

A. Install rated and non-rated doors in accordance with WI Section 12 requirements, SFM Standard 12-7-
4, and UL or Intertek Testing Services (ITS) requirements.

B. Where required, trim non-rated door width by cutting equally on both jamb edges.

C. Where required, trim door height by cutting bottom edge to a maximum of 3/4” above finished floor or 
threshold.

D. Pilot drill screw and bolt holes.

E. Machine cut for hardware. Core for handsets and cylinders.

F. Coordinate installation of doors with installation of frames specified in Section 08 11 13 “Hollow Metal 
Doors and Frames”, hardware specified in Section 08 71 00 “Door Hardware”, glazing as specified in 
Section 08 81 00 “Glass Glazing”, and louvers as specified in this Section.

3.3 INSTALLATION TOLERANCES

A. Maximum Diagonal Distortion (Warp): 1/4” measured with straight edge or taught string, corner to 
corner, over an imaginary 36” x 84” surface area.

B. Maximum Vertical Distortion (Bow): 1/4” measured with straight edge or taught string, top to bottom, 
over an imaginary 36” x 84” surface area.

3.4 ADJUSTING

A. Adjust door for smooth and balanced door movement, and wipe clean.

 END OF SECTION 
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SECTION 08 88 53

SECURITY GLAZING

PART 1 GENERAL

1.1 SECTION INCLUDES

A. Glazing for hollow metal frame security windows and doors.

B. Glazing accessories.

1.2 REFERENCES

A. The publications listed below form a part of this Section to the extent referenced. The publications 
are referred to in the text by the basic designation only. Refer to Section 01 42 00 “References” 
for definitions, acronyms, and abbreviations.

B. Standards, manuals, and codes refer to the latest edition of such standards, manuals, and codes 
in effect as of the date of issue of this Project Manual, unless indicated otherwise in CBC Chapter 
35 and CFC Chapter 80.

C. Referenced Standards:

1. AAMA 800 – Voluntary Specifications and Test Methods for Sealants.

2. ASTM F1915 – Standard Test Methods for Glazing for Detention Facilities.

3. ASTM C920 – Standard Specification for Elastomeric Joint Sealants.

4. ASTM C1036 – Standard Specification for Flat Glass.

5. ASTM C1048 – Standard Specification for Heat-Treated Flat Glass – Kind HS, 
Kind FT Coated and Uncoated Glass.

6. ASTM C1349 – Standard Specification for Architectural Flat Glass Clad 
Polycarbonate.

7. ASTM D256 – Standard Test Methods for Determining the Izod Pendulum 
Impact Resistance of Plastics.

8. ASTM D790 – Standard Test Methods for Flexural Properties of Unreinforced 
and Reinforced Plastics and Electrical Insulating Materials.

9. ASTM D1003 – Standard Test Method for Haze and Luminous Transmittance of 
Transparent Plastics.

10. GANA – Glazing Manual, latest edition.

11. H.P.White Laboratory, Inc – HPW-TP-0500.03 Test Procedure, Transparent Materials for 
Use in Forced Entry or Containment Barriers.

12. WMFL – Walker, McGough, Foltz, and Lyerla 8801 Attack Resistant Standard.
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1.3 SUBMITTALS

A. Submit data on glazing types specified: Provide structural, physical and environmental test 
characteristics, size limitations, special handling or installation requirements.

B. Product data on glazing sealants, glazing tapes, and setting blocks: Provide functional and 
environmental characteristics, limitations, and special application requirements. Identify available 
colors.

C. Samples: Submit two samples, 12 inches x 12 inches in size illustrating each type of security 
glazing, clearly marked, in actual assembly for each type.

1.4 QUALITY ASSURANCE

A. Perform work in accordance with GANA Glazing Manual and Installer's Qualifications: The 
installation shall be performed only by an installation firm with a minimum of five years experience in 
this business. All work shall be performed by qualified mechanics that specialize in security glazing 
installation.

B. Manufacturer’s experience; Manufacturer shall have a minimum of 5 years experience, with 
documented installation of identical product to that specified.

1.5 PERFORMANCE REQUIREMENTS

A. Provide WMFL and ASTM F1915 Test Reports certified by independent testing laboratory for each 
type of security glazing products specified.

1.6 FIELD MEASUREMENTS

A. Verify that field measurements are as indicated on shop drawings.

1.7 COORDINATION

A. Coordinate the work with glazing frames, wall openings, and adjacent work.

1.8 DELIVERY, STORAGE AND HANDLING

A. Deliver glazing with manufacturer's labels intact and store in protected areas. Keep glazing free 
from contamination by materials capable of staining glazing.

B. Deliver glazing sealants, tapes, accessories, and specialty items in manufacturer's unopened, 
labeled packaging.

C. Handling: Glazing shall be carefully handled and glazed to avoid damage.

1.9 EXTRA STOCK

A. Extra Stock/Spare Parts: Furnish a stock equaling three percent of the quantity required on the 
project for each product, but not less than one unit of each product, of each size. Provide protection 
for transit and storage.

B. Size of all attic stock panels shall be determined by Project Manager.

C. Package, mark for identification, and deliver to County's designated storage space as directed.
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1.10 WARRANTY

A. Provide ten year warranty against delamination of security glazing.

PART 2 PRODUCTS

2.1 MANUFACTURERS – SECURITY GLAZING

A. Acceptable Manufacturers:

1. Global Security Glazing ("Secur-Tem+Poly" Glass Clad Polycarbonate): Selma, AL; 800-
633-2513, www.security-glazing.com.

2. Oldcastle Building Envelope ("ArmorProtect" Glass Clad Polycarbonate): Santa Monica, 
CA; 866-653-2278, www.oldcastlebe.com.

3. Guardian Industries Corp. ("Safetee Clad" Glass Clad Polycarbonate): Carleton, MI; 866-
482-7374, www.na.en.sunguardglass.com.

B. Or accepted equal.

C. Substitutions: Under provisions of Section 01 60 00, “Product Requirements”.

2.2 SECURITY GLAZING TYPES

A. TYPE G-1: 90 minute fire rated, Forced entry security glass: Clear, heat or chemically strengthened 
glass on outboard faces laminated to multi-ply polycarbonate compositional sheet with clear 
urethane film. Nominal thickness: 1 inch.

1. Product shall meet ASTM F1915 Grade 2 – 40 minute.

2. HPW-TP-005.03 Level IV Ballistics

3. Basis of Design: Global Security Glazing 1 inch Clear Inferno-Lite ICGCP1216WW90

2.3 GLAZING COMPONENTS

A. Following materials are required as components for units except material requirements are general; 
provide specific materials as recommended by manufacturer (laminator) of units, to comply with 
ASTM C1349, specified minimum performance criteria, and additional requirements. Minimal 
distortion allowed.

1. Glass Sheets: Type I, quality Q3 glass in conformance with ASTM C1036 and ASTM 
C1048. Outer layer of all units shall be clear heat or chemically strengthened glass; 
thicknesses as indicated above.

2. Polycarbonate Sheets: Clear, transparent, cast polycarbonate sheet with additional 
characteristics and performances as recommended by manufacturer (laminator) of units; 
with flexural strength of not less than 13,500 psi per ASTM D790; 240 degrees F allowable 
continuous service temperature; 95% light transmittance for 1/4 inch thick sheet per ASTM 
D1003; Izod strength of 16 ft.-lb. per inch minimum per ASTM D256.

3. Laminating Film: Clear, transparent, high-impact-resistant permanent urethane film of a 
composition which has successfully withstood a minimum of 20 year's exposure to sunlight 

http://www.security-glazing.com/
http://www.oldcastlebe.com/
http://www.na.en.sunguardglass.com/
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and severe weather/temperature changes as required for specified "arms" rating and 
overall thickness lamination.

2.4 GLAZING SEALANTS

A. Material: Silicone sealants in conformance with ASTM C920.

B. Acceptable Manufacturers and Products:

1. Exterior Surfaces:

a. Tremco, Product: Spectrem 2.

b. GE, Product: 2200.

c. Or accepted equal.

2. Interior Surfaces – Glazing to Hollow Metal Frame:

a. Pecora, Product: Dynaflex SC Security Sealant.

b. Or accepted equal.

2.5 GLAZING TAPE

A. Material: 100 percent solids butyl tapes in conformance with AAMA 800.

B. Acceptable Manufacturers and Products:

1. Tremco, Product: 440.

2. Parr Technologies, LLC, Product: PTI 303.

3. Or accepted equal.

2.6 GLAZING ACCESSORIES

A. Setting Blocks: Provide type recommended, subject to compatibility testing and approval by security 
glazing manufacturer.

1. Neoprene or EPDM blocks with a Shore A Durometer hardness of 85, 5%, chemically 
compatible with sealant used.

2. Santoprene (silicone).

3. Thermoplastic rubber.

B. Miscellaneous: Furnish all primers, sealers, blocks, shims, spacers, seals etc. as required for a 
complete installation.

PART 3 EXECUTION

3.1 EXAMINATION

A. Verify prepared openings for adequacy to receive glazing.
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B. Verify openings for glazing are correctly sized and within tolerance.

C. Verify that surfaces of glazing channels or recesses are clean, free of obstructions, and ready to 
receive glazing.

3.2 PREPARATION

A. Clean contact surfaces with solvent and wipe dry.

B. Apply primer or sealer to joint surfaces wherever recommended by sealant manufacturer.

C. Check that glazing is free of edge damage and surface defects.

3.3 INSTALLATION

A. Install security glazing and accessories in accordance with glazing manufacturer’s 
recommendations.

B. Protect glazing from edge damage at all times during handling, installation, and subsequent 
operation of the glazed components of the work.

C. Glazing channel dimensions are intended to provide for necessary bite on the glazing, minimum 
edge clearance and adequate sealant thicknesses, with reasonable tolerances. The glazier is 
responsible for correct glazing size for each opening, within the tolerances and necessary 
dimensions established and for verifying the dimensions of the glazing stops.

D. At all interior detention doors and frames scheduled to receive security glazing, apply pick-proof 
sealant and set flush with edge of stop. Protruding sealant not installed in a neat, flush, 
professional manner shall be completely removed and replaced at no cost to County.

3.4 CURE AND PROTECTION

A. Cure glazing sealants, in compliance with manufacturer's instructions and recommendations, to 
obtain high early bond strength, internal cohesive strength and surface durability.

B. Protect glazing sealants and compounds during the construction period, so that they will be without 
deterioration or damage (other than normal weathering) at the time of Project Completion.

C. Remove and replace glazing that is broken, chipped, cracked, abraded or damaged during the 
construction period.

D. Leave entire work in neat, orderly, clean condition at time of Project Completion.

3.5 CLEANING GLAZING

A. Clean glazing.

B. Maintain glazing in a clean condition during construction so that it will not be damaged by corrosive 
action and will not contribute (by wash-off) to the deterioration of glazing materials and other work.

END OF SECTION
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GYPSUM BOARD ASSEMBLIES

SECTION 09 21 16

PART 1 - GENERAL

1.1 SUMMARY

A. Section Includes: Provide gypsum board systems including gypsum board, joint 
treatment, acoustical accessories, and general accessories for complete installation.

1.2 REFERENCES

A. ASTM C754: Installation of Steel Framing Members to Receive Screw-Attached 
Gypsum Wallboard.

B. ASTM C840: Application and Finishing of Gypsum Board.

1.3 SYSTEM DESCRIPTION

A. Performance Requirements: Perform gypsum board systems work in accordance with 
recommendations of ASTM C754 and ASTM C840 unless otherwise specified.

1. Loads: Comply with California Building Code requirements for design of metal 
framing for gypsum board systems.

a. Deflection: Maximum L/240 typical, L/360 where plaster or tile is indicated.

2. Seismic Requirements: Comply with code requirements for seismic bracing.

B. Systems Responsibility: Provide products manufactured by or recommended by 
manufacturer of gypsum board to maintain single-source responsibility for system.

C. Openings: Obtain dimensions and locations from other trades and provide openings 
and enclosures for accessories, specialties, equipment, and ductwork.

1.4 SUBMITTALS

All submittals shall be made under the provisions of Section 01 33 00.

A. Product Data

1. Provide product data on metal framing, gypsum board, joint tape, and decorative 
finish.

2. Furnish manufacturer's certification indicating products comply with Contract 
Documents and applicable codes.

1.5 PROJECT CONDITIONS

A. Do not begin installation of interior gypsum board until space is enclosed, space is not 
exposed to other sources of water, and space is free of standing water.
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B. Maintain areas to receive gypsum board at minimum 50 degree F for 48 hours prior to 
application and continuously after application until drying of joint compound is 
complete; comply with ASTM C840.

C. Immediately remove from site gypsum board for interior use exposed to water, including 
gypsum board with water stains, with signs of mold, and gypsum board with mildew.

PART 2 - PRODUCTS

2.1 MANUFACTURERS

A. United States Gypsum Co., USG Corp.

B. Georgia-Pacific Corp.

C. National Gypsum Co.

D. Or accepted equal.

2.2 MATERIALS

A. Gypsum Board - Standard

1. ASTM C1396, TYPE X, FIRE RATED, 5/8” thick paper faced gypsum panels with 
tapered edges.

B. Moisture Resistant Gypsum Board

1. Equal to Georgia Pacific Corp. “Dens-Armor Plus High Performance” 5/8” thick 
fiberglass faced, treated gypsum panels with tapered edges.  Fire rated Type X.

C.   Gypsum Board Accessories: Comply with ASTM C840.

1. Gypsum board sealer:  Provide one Coat "Hamilton Prep Coat Plus" prior to 
application of gypsum board texture.

2. Provide protective coated steel corner beads and edge trim; type designed to be 
concealed in finished construction by tape and joint compound.

3. Corner Beads: Manufacturer's standard metal beads.

4. Edge Trim: “J”, "L", "LK", or "LC" casing beads – manufacturer’s standard.

5. Reinforcing Tape, Joint Compound, Adhesive, Water, Fasteners: Types 
recommended by system manufacturer and conforming to ASTM C475.

a. Typical Joint Compound: Chemical hardening type for bedding and filling, 
ready-mixed or powder vinyl type for topping.

6. Control Joints: Back to back casing beads.

a. Back control joints with 4 mil thick polyethylene air seal.
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7. Reveals: Extruded aluminum special trim pieces in manufacturer's standard or 
custom shapes to conform to configurations and dimensions indicated.

a. Manufactures:

1) Fry Reglet Corp./Drywall Moldings.
2) MM Systems Corp./Drywall Moldings.
3) Gordon Inc./Final Forms I Drywall Trims.
4) Substitutions: Refer to Section 01 62 00.

D.  Gypsum Board Texture:  Equal to USG “Sheetrock Brand” ready mixed wall and 
ceiling spray texture.

E. Acoustic Sealant:  Serious Energy “Quiet Seal Pro”, non-hardening, gun grade 
sealant per ASTM C834.

F. Electrical Box Pads: Provide at outlet, switch and telephone boxes in all walls.

PART 3 - EXECUTION

A. Gypsum Board Installation: Install in accordance with ASTM C840 and manufacturer's 
recommendations.

1. Use screws when fastening gypsum board to furring and to framing.

2. Erect gypsum board with ends and edges occurring over firm bearing.

a. Ensure joints of second layer do not occur over joints of first layer in double 
layer applications.

3. Place control joints to be consistent with lines of building spaces and as directed 
by Architect.

a. Provide where system abuts structural elements.
b. Provide at dissimilar materials.
c. Lengths exceeding 30'-0" in partitions.
d. Ceiling areas exceeding 50'-0" or 2500 square feet.
e. Wings of "L", "U" and "T" shaped ceilings.

4. Place corner beads at external corners; use longest practical lengths.

5. Place edge trim where gypsum board abuts dissimilar materials.

6. Tape, fill, and sand exposed joints, edges, corners and openings to produce 
surface ready to receive finishes; feather coats onto adjoining surfaces.

7. Finishing: Comply with Gypsum Association (GA) “Levels of Gypsum Board Finish”.

a. GA Level 4 (Typical): Provide three coat finishing and sanding is required for 
surfaces indicated to be painted; provide flush, smooth joints and surfaces 
ready for applied paint finishes.

b. Texture: Smooth.
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8. Remove and replace defective work.

END OF SECTION 
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NON-STRUCTURAL METAL FRAMING

SECTION 09 22 16

PART 1 GENERAL

1.1 SECTION INCLUDES

A. Section includes metal stud framing and accessories.

1.2 REFERENCES

A. The publications listed below form a part of this Section to the extent referenced. The publications are 
referred to in the text by the basic designation only. 

B. Unless otherwise noted, standards, manuals, and codes refer to the latest edition of such standards, 
manuals, and codes as of the date of issue of this Project Manual.

C. Referenced Standards:

1. ASTM A653/A653M – Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or 
Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process.

2. ASTM A924/A924M – Standard Specification for General Requirements for Steel Sheet, 
Metallic-Coated by the Hot-Dip Process.

3. ASTM C645 – Standard Specification for Nonstructural Steel Framing Members.

4. ASTM C754 – Standard Specification for Installation of Steel Framing Members to 
Receive Screw-Attached Gypsum Panel Products.

5. ASTM C1513 – Standard Specification for Steel Tapping Screws for Cold-Formed 
Steel Framing Connections.

6. SSPC Paint 20 – Zinc Rich Primers.

1.3 SYSTEM DESCRIPTION

A. Interior Walls: Metal stud framing system with batt type acoustic insulation and interior gypsum board 

B. Maximum Allowable Deflection:

1. 1:120 span at gypsum board finish.

2. 1:240 span ceramic tile finishes.

C. Wall and Ceiling Systems:

1. Design to provide for movement of components without damage, failure of joint seals, undue 
stress on fasteners, or other detrimental effects when subject to seasonal or cyclic day/night 
temperature ranges.

1.4 SUBMITTALS

A. Shop Drawings:

1. Indicate component details, stud layout, framed openings, anchorage to structure, type and 
location of fasteners and accessories or items required of other related work.

2. Describe method for securing studs to tracks, splicing and for blocking and reinforcement to 
framing connections.
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B. Product Data: Submit data describing standard framing member materials and finish, product criteria, 
load charts and limitations.

C. Manufacturer's Installation Instructions: Submit special procedures, perimeter conditions requiring 
special attention.

1.5 QUALITY ASSURANCE

A. Perform Work in accordance with ASTM C754.

B. Comply with 2010 CBC, Chapter 22A, Section 2210A.

C. Form, fabricate, install, and connect components in accordance with ML/SFA 540.

1.6 QUALIFICATIONS

A. Manufacturer: Company specializing in manufacturing products specified in this Section.

B. Installer: Company specializing in performing Work of this Section.

PART 2 PRODUCTS 

2.1 METAL FRAMING SYSTEM

A. Manufacturers:

1. Clark/Western Building Systems

2. Dietrich Industries, Inc.

3. Marino/Ware

4. CEMCO

5. Or accepted equal.

2.2 COMPONENTS

A. Framing System Components: ASTM C645.

1. 16 Gauge and heavier, Fy = 50 ksi

2. 18 Gauge and lighter, Fy = 33 ksi Minimum.

B. Studs and Joists: ASTM A653/A653M non-load bearing rolled steel, channel shaped, punched for 
utility access, depths and gauges and spacing as indicated on the drawings.

C. Tracks and Headers: Same material and thickness as studs, bent leg retainer notched to receive 
studs. Ceiling Runners: With extended leg retainer.

D. Slotted Track: Slotted track system for positive attachment of metal studs to track, for Head of Wall 
expansion joint movement (cyclic) and static Joint System in fire-rated construction, as detailed and 

required on Drawings, in compliance with UL 2079 cyclical movement  1/2 inch overall 1” movement: 
Slp-Trk as manufactured by Dietrich Industries, Inc.

1. Forming Steel shall conform to ASTM A653, Grade 33 with a minimum yield point of 33,000 psi. 

2. Formed Steel shall be galvanized in accordance with ASTM A924 for a Class G60 by the hot dip 
process.

3. Slotted track shall be provided in standard widths and gauges, as required and indicated on 
Drawings. Down standing legs shall be nominally 2-1/2” and shall be provided with 1-1/2” slots at 
1” on center.
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4. Fasteners:

a. For attachment of studs to slotted track, minimum No. 8 corrosion resistant by 1/2 inch 
waferhead screws.

b. For attachment of Slotted Track to overhead structural element, as provided for the structural 
details affecting the work.

E. Furring and Bracing Members: Minimum 18 gauge steel in sizes and shapes as indicated on 
Drawings and to suit application..

F. Fasteners: ASTM C1513, self-drilling, self-tapping corrosion resistant screws.

G. Sheet Metal Backing: 16 gauge.

H. Anchorage Devices: As indicated on the drawings.

I. Touch-Up Primer for Galvanized Surfaces: SSPC-Paint 20 Type II Organic zinc rich.

PART 3 EXECUTION

3.1 EXAMINATION

A. Coordination and project conditions.

B. Verify rough-in utilities are in proper location.

3.2 INSTALLATION

A. Align and secure top and bottom runners as indicated on Drawings.

B. Place two beads of acoustic sealant between runners and substrate, studs and adjacent construction, 
to achieve acoustic seal.

C. Place two beads of acoustic sealant between studs and adjacent vertical surfaces to achieve acoustic 
seal.

D. Framing at openings shall be as shown on Drawings. Install intermediate studs at same spacing as 
wall studs.

E. Install studs vertically at 16” unless otherwise noted on drawings.

F. Install joists horizontally at 16” unless otherwise noted on drawings.

G. Align stud web openings horizontally.

H. Secure studs to tracks as indicated on Drawings.

I. Stud splicing not permissible.

J. Fabricate corners using minimum of three studs.

K. Double stud at wall openings and door and window jambs, not more than 2” from each side of 
openings.

L. Brace stud framing system rigid.

M. Coordinate erection of studs with requirements of door frames and window frames; install supports 
and attachments.
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N. Backing/Blocking: Shall be provided for all wall and ceiling finishes and for the supporting and 
anchorage of products, fixtures and equipment for all trades, including, but not limited to, toilet partitions, 
toilet room accessories, casework, mirrors, trim, applied wall finishes, artwork, wall bumpers, downspout 
straps, plumbing and electrical fixtures, etc. Coordinate size, type and location of backing and supports 
with manufacturer or supplier of items requiring backing/blocking.

O. Refer to Drawings for indication of partitions extending stud framing through ceiling to structure 
above. Maintain clearance under structural building members to avoid deflection transfer to studs. 
Install extended leg ceiling runners.

P. Coordinate placement of insulation in stud spaces after stud frame erection.

3.3 ERECTION TOLERANCES

A. Maximum Variation From Indicated Position: 1/8” in 10’ (non-cumulative).

B. Maximum Variation From Plumb: 1/8” in 10’ (non-cumulative).

 END OF SECTION 
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SECTION 09 65 00 

RESILIENT TILE FLOORING

PART 1 - GENERAL

1.1 SUMMARY 

A. Section Includes: Provide resilient tile flooring and accessories as required for complete 
finished installation.  

2. Luxury Vinyl Tile (LVT)

1.2 SYSTEM DESCRIPTION / PERFORMANCE REQUIREMENTS

A. Resilient Tile Flammability: Provide materials tested under ASTM E648, Flooring Radiant Panel 

Test, with results of 0.45 watts/cm2 or higher.

B. Resilient Tile Slip Resistance: Provide materials tested under ASTM D2047, James Slip Test 
with minimum 0.6 rating for floors.

1.3 SUBMITTAL ITEMS

A. Product Data:  Furnish manufacturer's product literature and installation instructions including 

the manufacturer’s maximum acceptable relative humidity (RH) percentage(s) and 

maximum pH level for each type and style of resilient flooring to be installed. 

B. Samples:  Furnish samples of each type of flooring color and pattern.

1.4 PROJECT CONDITIONS

A. Ensure floor surfaces are smooth and flat with maximum variation of 1/8" in 10'-0".

B. Maintain minimum 70 degree F air temperature at flooring installation area for three days prior 
to, during, and for 24 hours after installation.

1. Store flooring materials in area of application; allow three days for material to reach same 
temperature as area.

C. Perform Vapor emission and pH testing prior to installation of flooring.

PART 2 - PRODUCTS

2.1 MATERIALS (FLOORING)

A. Luxury Vinyl Tile (LVT):

1. Manufacturers: 
a. Mannington Mills Inc. 
b. Armstrong World Industries, Inc. 
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c. Or accepted equal.

2. Color and Pattern: As selected by Architect from manufacturer's full range of available 
colors based on Mannington –Amtico Collection

D. Edge Strips: Homogeneous vinyl or rubber, tapered or bullnose edge, color as selected by   
Architect.

E. Sub-Floor Leveling Filler: Portland base cement Web-Crete 95 (as manufactured by Bostik or 
equal) designed for providing thin solid surface for leveling and minor ramping of subsurface to 
adjacent floor finishes.

a. Use material capable of being applied and feathered out to adjacent floor without  
spalling.

F. Primer: As recommended by flooring manufacturer for specified material application.

G. Sealer and Wax: Type recommended by flooring manufacturer for material type and location.

H. Adhesives: Waterproof nontoxic types as recommended by flooring manufacturer for specified 
material and application. 

PART 3 – EXECUTION

3.1 PREPARATION

 A. Conform to manufacturer's recommendations for preparation and to ASTM F710.  Remove 
ALL defective materials, and foreign matter such as dust, adhesives, leveling compounds, 
paint, dirt, floor hardeners, bond breakers, oil, grease, curing agents, form release agents, 
efflorescence, laitance, etc.

B. Remove sub-floor ridges and bumps; Repair all cracks, expansion joint, control Joints, and 
open surface honeycombs and fill in accordance with Manufacturers recommendations. 

C. Clean floor and apply, trowel and float filler to leave a smooth, flat hard surface; prohibit traffic 
until filler is cured.

3.2 INSTALLATION – FLOORING 

A. Flooring Installation: Conform to manufacturer's recommendations and installation 
instructions.

B. Open floor tile cartons, enough to cover each area, and mix tile to ensure shade variations do 
not occur within any one area.

C. Spread cement evenly in quantity recommended by manufacturer to ensure adhesion over 
entire area of installation; spread only enough adhesive to permit installation of flooring before 
initial set.

D. Set flooring in place and press with heavy roller to ensure full adhesion.

E. Lay flooring with joints parallel to building lines to produce symmetrical pattern.

F. Install minimum 1/2 tile at room and area perimeter.

G. Terminate resilient flooring at centerline of door openings where adjacent floor finish is 
dissimilar.

H. Install edge strips at unprotected and exposed edges where flooring terminates.
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I. Scribe flooring to walls, columns, floor outlets and other appurtenances, to produce tight 
joints.

J. Consult with Architect for floor pattern desired in each area.

K. Edge Strips: Install where edge of tile would otherwise be exposed; butt to flooring without 
gaps; set in adhesive.

3.3 CLEAN-UP AND PROTECTION

A. Remove excess adhesive from floor, base and wall surfaces without causing damage.

B. Clean, seal and wax floor surfaces in accordance with manufacturer's recommendations.

a. Prohibit traffic from floor for 48 hours after installation.

END OF SECTION
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RESILIENT BASE

09 65 13

PART 1 - GENERAL

1.1 SUMMARY

A. Section Includes: Provide contoured resilient base, and accessories as required for complete 
installation.

1.2 SYSTEM DESCRIPTION

A. Performance Requirements: Provide materials tested under ASTM E648, Flooring Radiant 

Panel Test, with results of 0.45 watts/cm2 or higher.

1.3 SUBMITTALS

A. Product Data: Furnish manufacturer's product literature.

B. Samples: Furnish samples of each base color and type.

1.4 PROJECT CONDITIONS

A. Maintain minimum 70 degree F air temperature at installation area for 3 days prior to, during, 
and for 24 hours after installation.

B. Store materials in area of application; allow three days for material to reach same temperature 
as area.

PART 2 - PRODUCTS

2.1 MATERIALS

A. Resilient Base: Meeting performance requirements of ASTM F 1861 Standard Specification for 
Resilient Wall Base, Type TP Group 1.

1. Type: Extruded rubber.

2. Manufacturers:
a. Johnsonite, Inc.
b. Burke
c. Or accepted equal. 

3. Base: 

a. Johnsonite “Millwork Contoured Wall Base” profile: Outline – 5/16” thick x 3 ½” tall 
wall base.   

b. Provide base in 8 pieces.

c. Pre-formed corners.

4. Colors: As selected by Architect from manufacturer's full range of available colors.
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B. Primers and Adhesives: Water-resistant nontoxic types recommended by base manufacturer 
for specified material and application.

PART 3 - EXECUTION

3.1 INSTALLATION

A. Apply to walls, columns, pilasters, casework, and other permanent fixtures in rooms and areas 
where base is required.

1. Fit joints tight and vertical; maintain minimum measurement of 18" between joints.

B. Miter internal corners; use molded sections for external corners and exposed ends.

C. Install base on solid backing, adhere tightly to wall and floor surfaces; fill voids along top edge 
of base with manufacturer's recommended adhesive filler.

D. Scribe and fit to door frames and other obstructions.

E. Install straight and level to variation of plus or minus 1/8" over 10'-0".

3.2 CLEAN-UP

A. Remove excess adhesive from floor, base and wall surfaces without causing damage.

B. Clean surfaces in accordance with manufacturer's recommendations.

END OF SECTION 
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PAINTING

SECTION 09 91 00

PART 1 - GENERAL

1.1 SECTION INCLUDES

A. Surface preparation.

B. Painting schedules, including painting of exposed surfaces, except as otherwise 
specified or indicated.

1.2 REFERENCES

A. The publications listed below form a part of this Section to the extent referenced. 
The publications are referred to in the text by the basic designation only. 

B. Referenced Standards, Manuals and Codes:

1. ASTM D523 – Standard Test Method for Specular Gloss.

2. The Master Painters Institute, MPI Gloss and Sheen Levels.

1.3 QUALITY ASSURANCE

A. Product Manufacturer: Company specializing in manufacturing quality paint and 
finish products with sufficient documented experience.

B. Applicator: Company specializing in commercial painting and finishing with 
sufficient documented experience.

C. Gloss Levels: Per Master Painters Institute (MPI) gloss standards “MPI Gloss and 
Sheen Levels,” measured in accordance with ASTM D523.

GLOSS
LEVEL

DESCRIPTION
GLOSS AT 60 DEGREES

ASTM D523

SHEEN AT 85 
DEGREES

ASTM D523

G1 A traditional matte finish – flat. 5 units, maximum
and 10 units, 

maximum

G2
A high side sheen flat - "a velvet-like" 

finish. 
10 units, maximum     and 10 - 35 units 

G3 A traditional "eggshell-like" finish. 10 - 25 units     and 10 - 35 units 

G4 A "satin-like" finish. 20 - 35 units
and 35 units, 

minimum

G5 A traditional semi-gloss. 35 - 70 units             - 

G6 A traditional gloss. 70 - 85 units             - 

G7 A high gloss. More than 85 units             -

1.4 REGULATORY REQUIREMENTS

A. Conform to CBC for flame spread and smoke density requirements for finishes.



NICHOLS, MELBURG & ROSSETTO HUMBOLDT COUNTY PROBATION CAMPUS
ARCHITECTS     ACCESSIBILITY IMPROVEMENTS

NMR Project 17-6430 Task 5 09 91 00 - 2 of 6 PAINTING

B. Furnish certification that all paint coatings furnished for the location of the project 
comply with the EPA clean air act for permissible levels of volatile organic content 
for architectural coatings applied in California as designated by California Air 
Resources Board (CARB).

1.5 SUBMITTALS

A. Provide product data on all finishing products.

B. Submit four brush-out samples 8 inches by 10 inches in size illustrating color 
selected for each surface finishing product scheduled.

1.6 DELIVERY, STORAGE AND HANDLING

A. Deliver products to site in manufacturer's original unopened, labeled containers; 
inspect to verify acceptance.

B. Store and protect products from abuse and contamination.

C. Container labeling is to include manufacturer's name, type of paint, brand name, 
brand code, coverage, surface preparation, drying time, cleanup, color designation 
and instructions for mixing and reducing.

D. Store paint materials at minimum ambient temperature of 50 degrees F and a 
maximum of 90 degrees F, in well-ventilated area, unless required otherwise by 
manufacturer's instructions.

E. Take precautionary measures to prevent fire hazards and spontaneous 
combustion.

1.7 ENVIRONMENTAL REQUIREMENTS

A. Provide continuous ventilation and heating facilities to maintain surface and 
ambient temperatures above 50 degrees F for 24 hours before, during and 48 
hours after application of finishes, unless required otherwise by manufacturer's 
instructions.

B. Do not apply exterior coatings during rain or snow, or when relative humidity is 
above 50 percent, unless required otherwise by manufacturer's instructions.

C. Minimum Application Temperatures for Latex Paints: 50 degrees F for exterior 
work and interior work, unless required otherwise by manufacturer's instructions.

D. Provide lighting level of 80 foot candles measured mid-height at substrate surface.

1.8 EXTRA STOCK

A. Provide a new and unopened one-gallon container of each type, color and sheen 
to County.

B. Label each container with color, in addition to the manufacturer's label.

PART 2- PRODUCTS

2.1 PAINT SYSTEMS, GENERAL
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A. Material Compatibility:

1. Provide materials for use within each paint system that are compatible with 
one another and substrates indicated, under conditions of service and 
application as demonstrated by manufacturer, based on testing and field 
experience.

2. For each coat in a paint system, provide products recommended in writing 
by manufacturers of topcoat for use in paint system and on substrate 
indicated.

2.2 ACCEPTABLE MANUFACTURERS – PAINT

A. Refer to Table at the end of this Section.

B. Or accepted equal.

2.3 ACCEPTABLE MANUFACTURERS – PRIMER SEALERS

A. Refer to Table at the end of this Section. 

B. Or accepted equal.

2.4 MATERIALS

A. All paint materials shall be provided from a single manufacturer unless noted 
otherwise in this Section.

B. Coatings: Ready mixed. Process pigments to a soft paste consistency capable of 
being readily and uniformly dispersed to a homogeneous coating.

C. Coatings: Good flow and brushing properties; capable of drying or curing free of 
streaks or sags.

D. Accessory Materials: All other materials not specifically indicated but required to 
achieve the finishes specified, of commercial quality.

2.5 FINISHES

A. Refer to schedule at end of Section for surface finish schedule. Refer to Drawings 
for color schedule.

PART 3- EXECUTION

3.1 INSPECTION

A. Verify that surfaces are ready to receive work as instructed by the product 
manufacturer.

B. Examine surfaces scheduled to be finished prior to commencement of work. 
Report any condition that may potentially affect proper application.

C. Measure moisture content of surfaces using an electronic moisture meter. Do not 
apply finishes unless moisture content of surfaces are below the following 
maximums:

1. Gypsum Wallboard: 18 percent.



NICHOLS, MELBURG & ROSSETTO HUMBOLDT COUNTY PROBATION CAMPUS
ARCHITECTS     ACCESSIBILITY IMPROVEMENTS

NMR Project 17-6430 Task 5 09 91 00 - 4 of 6 PAINTING

2. Concrete Masonry Units: 10 percent.

D. Beginning of application constitutes acceptance of existing surfaces.

3.2 PREPARATION

A. Remove electrical plates, hardware, light fixture trim, and fittings prior to preparing 
surfaces or painting.

B. Correct minor defects and clean surfaces that affect work of this Section.

C. Seal marks that may bleed through surface finishes.

D. Impervious Surfaces: Remove mildew by scrubbing with solution of tri-sodium 
phosphate and bleach. Rinse with clean water and allow surface to dry.

E. Gypsum Board Surfaces: Latex fill minor defects. Spot-prime defects after repair.

F. Galvanized Surfaces: Remove surface contamination and oils and wash with 
solvent. Apply coat of etching primer, unless otherwise recommended by finish 
coating system manufacturer.

G. Shop-Primed Steel Surfaces: Sand and scrape to remove loose primer and rust. 
Feather edges to make touch-up patches inconspicuous. Clean surfaces as 
recommended by primer manufacturer. Prime shop-primed steel items with steel 
primers specified in this Section.

3.3 PROTECTION

A. Protect elements surrounding the work of this Section from damage or 
disfiguration.

B. Repair damage to other surfaces caused by work of this Section.

C. Furnish drop cloths, shields and protective methods to prevent spray or droppings 
from disfiguring other surfaces.

D. Remove empty paint containers from site.

3.4 APPLICATION

A. Apply products in accordance with manufacturer's instructions.

1. Paint mil thicknesses shall not be less than the minimums recommended 
by the paint manufacturers.

B. Do not apply finishes to surfaces that are not dry.

C. Apply each coat to uniform finish.

D. Apply each coat of paint slightly darker than preceding coat unless otherwise 
approved.

E. Sand lightly between coats to achieve required finish.

F. Allow applied coat to dry before next coat is applied.

3.5 FINISHING MECHANICAL AND ELECTRICAL EQUIPMENT
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A. Paint interior surfaces of air ducts and convector heating cabinets that are visible 
through grilles and louvers with one) coat of flat black paint, to limit of sight line. 
Paint dampers exposed behind grilles to match face panels. Paint all new interior 
and exterior exposed ductwork and ductwork supports. Paint all new conduit, pipes 
and conduit/pipe supports in exposed interior and exterior locations.

B. Reinstall electrical plates, hardware, light fixture trim, and fittings removed for 
surface preparation or painting.

C. Do not paint factory-finished mechanical and electrical equipment.

3.6 CLEANING

A. As Work proceeds, promptly remove paint where spilled, splashed or spattered.

B. During progress of Work, maintain premises free of unnecessary accumulation of 
tools, equipment, surplus materials and debris.

C. Collect cotton waste, cloths, and material which may constitute a fire hazard, place 
in closed metal containers and remove from site daily.

3.7 PAINTING SYSTEMS

A. Interior Work: Provide the following paint systems:
1. Gypsum Board – Eggshell sheen.

a. One coat “Hamilton Prep-Coat Plus” prior to application of gypsum 
board texture (masking by others).

b. One coat PVA primer.
c. Two coats acrylic latex. 

2. Steel – Primed: Semigloss sheen.
a. One additional coat of rust inhibitive primer.
b. Two coats acrylic latex enamel, semi-gloss.

3. Masonry:
a. One coat block filler primer.
b. Two coats Waterborne Semi-Gloss Epoxy Paint.

B. Sheens: Comply with ASTM D523, reflectance of paint. 
1. Flat: 1-10.

2. Satin: 15-30.

3. Eggshell: 30-45.

4. Semigloss: 45-75.

5. Gloss: 75-100
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END OF SECTION

APPLICATION TYPE MPI 
Gloss 
Level

Dunn 
Edwards

Glidden 
Professional

/Devoe

Sherwin 
Williams

Kelly 
Moore

PRIMERS

Interior Gypsum Board PVA G1 W101 1030 B28W400 971

Concrete and Masonry Epoxy/Acrylic G1 ESPR00-1

FINISHES

Interior Gypsum Board, Ferrous Metal, 
and Galvanized Metal

Latex Enamel G5 SPMA50 1406 B31W251 1650

Interior Masonry Waterborne 
Epoxy

G5 WB4406 B70W211 
and 

B60V25

7100
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PLUMBING

SECTION 22 00 00

PART 1 – GENERAL

1.1 INCLUDED

A. This Specification establishes the required standards for all labor, materials, 
equipment, and workmanship in connection with the furnishing, fabrication, and 
installation of “Plumbing.”  Plumbing work includes, but is not limited to, the 
following items of work:

1. Cold and hot water distribution piping systems, complete, from points of 
contact with site domestic water systems (located approximately as 
indicated on the Drawings) to all plumbing fixtures, mechanical 
equipment, building specialties, and Owner supplied equipment 
scheduled for service on the Drawings.

2. Hot water distribution system, complete, from serving water heaters 
and/or points of contact with site domestic hot water, to all plumbing 
fixtures, mechanical equipment, building specialties, and Owner supplied 
equipment schedule for service on the Drawings.  

3. Testing and adjusting of all piping systems and equipment herein 
specified.  

4. Sterilization of domestic water systems.

5. Pipe wrapping and insulation.  

1.2 LICENSES, PERMITS, AND FEES

A. The Contractor shall provide, procure, and pay for all licenses, permits, fees, etc. 
as required to carry on and complete their work.  

1.3 CODES AND STANDARDS

A. All work shall be done in code with all applicable local, state, and federal building 
safety codes, ordinances, and regulations.  Additionally, all work shall conform to 
the latest editions of the following standards:

1. National Fire Protection Association.
2. California Mechanical Code.
3. California Plumbing Code.
4. Underwriters Laboratories.
5. Titles 8, 17, 19, 21, 24 of the California Code of Regulations.
6. California Electric Code.

B. When the Contract Documents call for materials or construction of a higher 
standard than is required by the above, the Contract Document requirements 
shall take precedence over the requirements of the applicable laws, ordinances, 
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rules, or regulations.  Nothing in the Contract Documents shall be interpreted as 
permitting work in violation of said laws, rules, and/or regulations.  

C. The Contractor for this work shall furnish, without extra charge, any additional 
materials and/or labor as may be required for compliance with these laws, rules, 
and/or regulations though such materials and/or labor are not specially set forth 
in the Contract Documents.  

1.3 SUBMITTALS

A. All fixtures, materials, and equipment equal in quality and utility to these herein 
mentioned will be accepted.  When specific names are used in describing 
fixtures, materials, and equipment they are mentioned as standards only, but this 
implies no right on the part of the Contractor to use other fixtures, material, and 
equipment or methods, unless approved as equal in quality and utility by the 
Project Engineer.  

B. Before any fixtures, materials, or equipment are purchased, the Contractor shall 
submit to the Project Engineer for approval, a complete list of materials, fixtures, 
and equipment, giving the manufacturer’s names, model numbers, and catalog 
sheets. 

C. The Contractor shall submit for the approval of the Project Engineer, shop 
drawings of proposed material and equipment that differ from the specified 
materials and equipment, and of any specified materials and equipment with 
special conditions and/or arrangements.  These drawings shall show necessary 
modifications of owner, plumbing, electrical, and mechanical work required by the 
proposed materials and equipment.  

D. Submittal lists and drawings shall include identifying marks assigned by the 
Drawings and Specifications.  

E. Review of drawings and other material submitted shall not be construed as 
complete check or constitute a waiver of the requirements of the Drawings and 
Specifications, but will indicate that the material submitted is acceptable in quality 
and utility.  This review shall not relieve the Contractor of the responsibility to fit 
the proposed materials to the spaces provided, and to effect necessary 
rearrangements or construction of other work.  

1.4 COOPERATION WITH OTHER TRADES

A. Cooperate fully with other trades doing work on the project as may be necessary 
for the proper completion of the project.  Refer to the Structural, Mechanical, and 
Electrical Drawings for details of the building structure and equipment installation 
that will tend to overlap, conflict with or require coordination with the work of this 
Section, and schedule this work accordingly.  

B. Any work done without regard for other trades shall be moved, replaced, or 
redone as required, without extra charges to Owner.  

1.5 AS-BUILT DRAWINGS

A. A complete set of Contract Drawings shall be maintained at the work site, and all 
changes in the work shall be recorded on this set, on a daily basis.  The final as-
built drawings shall be submitted to the Owner’s Representative for approval.  
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1.6 DRAWINGS

A. The drawings indicate diagrammatically the general layout of the plumbing 
systems and other related work.  Field verification of scaled dimensions taken 
from the Drawings is required.  

B. The Contractor shall review and compare the Plumbing and Electrical Drawings, 
equipment submittals and adjust their work to be in conformity with the conditions 
indicated thereon. Discrepancies between drawings, between drawings and 
actual field conditions, or between Drawings and Specifications, shall promptly 
be brought to the attention of the Project Engineer for a determination of the 
modifications to be effected.  In the event that a major modification is required, a 
Change Order will be prepared.  

1.7 VERIFICATION OF EXISTING CONDITIONS AND DEMOLITION

A. Before installation of any new work, verify the location, size, and other conditions 
at all points of connection to services or other existing piping, and at all locations 
where new work will cross or pass near existing piping, electrical, or other 
facilities.  

B. Patch, cap, or repair existing works affected by this demolition in concealed 
spaces within six (6) inches of a live main or branch.

C. Deliver removed material to the Owner as directed by the Project Engineer.  
Dispose of all other removed material offsite.

D. Information shown relative to existing services is based upon available records 
and data during preparation of the Drawings, but shall be verified.  Make 
reasonable deviations found necessary to conform to actual locations and 
conditions, without extra charge.  

E. The data given herein and on the Drawings are as exact as could be reasonably 
secured, but absolute accuracy is not guaranteed.  Exact locations, distances, 
elevations, etc. will be governed by shop drawings, the building itself, and actual 
field conditions.  

1.8 DAMAGE BY LEAKS

A. Contractor shall be responsible for any damage to work of other Contractors that 
is caused by leaks in any temporary or permanent piping systems due to pipe 
rupture, disconnected pipes or fittings, or by overflow of equipment.  

1.9 SEISMIC FORCE RESISTANCE: MECHANICAL, PLUMBING, FIRE PROTECTION 
SYSTEMS

A. All mechanical systems and plumbing piping systems shall adhere to the 
SMACNA “Seismic Restraint Manual: Guidelines for Mechanical Systems,” Third 
Edition, dated March 2008.

1.10 STANDARD WARRANTY

A. Equipment manufacturer agrees to replace, at no additional cost to the Owner, 
any components that fail in materials or workmanship during the time period of 
(a) one year from startup or (b) 18 months from shipping date, whichever is 
earlier. 
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B. Installing contractor shall provide all labor necessary for warranty work during the 
first year of operation. 

1.11 DELIVERY, STORAGE, AND HANDLING

A. Contractor shall be responsible for delivery, storage, protection, and placing of all 
equipment and materials. 

1. Contractor shall protect the work and materials from damage during 
construction.  Equipment stored at the job site shall be protected from 
dust, water, or other damage, and be covered if equipment is exposed to 
weather.  Protect interiors of new equipment and piping systems against 
entry of foreign matter.  Clean both inside and outside before painting or 
placing equipment in operation.  

2. Any items damaged shall be repaired or replaced, at no additional cost to 
the Owner.  

B. Cleanliness of Piping and Equipment Systems

1. Exercise care in storage and handling of equipment and piping material 
to be incorporated in the work.  Remove debris arising from cutting, 
threading, and welding of piping. 

2. Piping systems shall be flushed or blown as necessary to deliver clean 
systems.  

3. Contractor shall be fully responsible for all costs, damage, and delay 
arising from failure to provide clean systems.  

1.12 LICENSING REQUIREMENTS

A. All plumbing systems shall be installed by a C-36 Plumbing Contractor.  
Plumbing systems include: waste removal and connection of on-site waste 
disposal systems; piping, storage tanks, and venting for supply of gases and 
liquids for any purpose; all gas appliances, flues, and gas connections; water and 
gas piping from the Owner’s side of utility meter to the structure or fixed works, 
installation of any type of equipment to heat water or fluids to a suitable 
temperature; and maintenance and replacement of the items described above, 
including health and safety devices.  

B. All hydronic piping systems shall be installed by a C-4 – Boiler, Hot Water 
Heating and Steam Fitting Contractor.

C. All plumbing and hydronic piping insulation shall be performed by a C-2 – 
Insulation and Acoustical Contractor.

1.13 WARRANTIES

A. Equipment warranties shall be provided for all equipment, with all necessary 
information filled in, except purchase date, in favor of the Owner.

B. The contractor shall guarantee that all work under this Section is free from 
defects in material and workmanship for a period of one year from the date of 
filing the Notice of Completion. Replacement of defective work and damage 



NICHOLS, MELBURG & ROSSETTO HUMBOLDT COUNTY PROBATION CAMPUS
ARCHITECTS     ACCESSIBILITY IMPROVEMENTS

NMR Project 17-6430 Task 5 22 00 00 - 5 of 14 PLUMBING

caused to work of other trades as a result of such defective work shall be the 
responsibility of the Contractor, and shall be made at no cost to the Owner.

PART 2 – PRODUCTS

2.1 GENERAL

A. Only specified material shall be utilized in the work of this Section unless 
substitutions have been approved in accordance with the General Conditions and 
Division 1 Sections of the Specifications.  

B. All materials shall be new and unused, of the best quality for the intended use, 
and shall be listed by the ASA, AGA, and UL as meeting their requirements and 
bearing their label wherever standards have been established and label services 
are regularly furnished by them.  

2.2 PIPE AND FITTINGS

A. Cold and Hot Water Piping

1. All domestic cold water piping 3” and smaller shall be Type L, hard 
temper, copper pipe with wrought copper or cast brass solder joint 
fittings.  All joints shall be made up with “Stay-Safe 50” lead free solder.  
A suitable non-corrosive flux shall be used at all joints.  

2. Pipes below grade inside buildings shall be soft drawn, Type L or K 
copper with no joints below slabs.  Pipes shall be sleeved with 20-mil 
plastic sheathing.  

B. Sanitary Soil, Waste, and Vent Piping:

1. Lines 2” and larger shall be service weight, hub-less cast iron soil pipe 
and fittings, and shall conform to the requirements of ASTM A 888 and 
CISPI Standard 301.  Approved manufacturers:  Charlotte, Tyler, or 
AB&I.

2. Joints:  Couplings shall conform to the requirements of ASTM C1540 and 
shall be heavy duty type 304 stainless steel shielded, having 4 sealing 
clamps for pipe sizes 1 ½” thru 4”, and 6 sealing clamps for pipe sizes 5” 
thru 10”.  Gaskets shall comply with ASTM C-564.  Anaco, Tyler, or 
equal.  

2.3 VALVES, SPECIALTIES

A. Ball Valves:  Nibco T/S-585-70, bronze body, reinforced PTFE seat ring, full port, 
two piece, lever handle, 125 lb, threaded or soldered end connections. 
Substitutions are not acceptable. Jail maintenance personnel keep Nibco valves 
in stock. New valves must match existing valves used in system.

B. Check Valves, Horizontal:  Nibco T/S-413, bronze body, swing check valve, y-
pattern design, renewable Buna-N seat disc, 125 lb, threaded or soldered end 
connections. Substitutions are not acceptable. Jail maintenance personnel keep 
Nibco valves in stock. New valves must match existing valves used in system.
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C. Check Valves, Vertical:  NIBCO T/S-480, bronze body, inline lift type, Teflon 
seat, and discs, spring actuated 125 lb. SWP. Substitutions are not acceptable. 
Jail maintenance personnel keep Nibco valves in stock. New valves must match 
existing valves used in system.

D. Gate Valves:  3” and smaller shall be NIBCO T/S-134, bronze body, union 
bonnet, rising stem, solid wedge, 150 lb. with wheel handle. Substitutions are not 
acceptable. Jail maintenance personnel keep Nibco valves in stock. New valves 
must match existing valves used in system.

E. Relief Valves:  Water heater temperature/pressure relief valve, Watts, M&M, or 
equal with ASME rating, and AGA certified design.  Set at 125 psi and 210°F.

F. Air Eliminators:  Air vents shall be installed at all high points in all water piping 
systems.  

1. Automatic air vents:  Bell & Gossett Number 400, float type, brass 
construction, 1/8” NPT connection or approved Armstrong equivalent.

2. Manual air vents:  1 inch IPS x 2 inches long air chambers with readily 
accessible Done No. 10 vent valve and 1/8 inch copper tubing.  

G. Balance Valves: Bell and Gossett Circuit Setter Plus or approved Armstong 
equivalent. Lead-free brass design, manual balance valve, 

H. All valves, except pressure reducing and control valves, shall be the same size 
as the pipe to which they are installed.  

I. Provide a union immediately downstream from each valve, unless the valve is 
flanged.  

J. All valves shall be installed with the stem 45 degrees above horizontal, if 
possible.  In no case shall the stem be installed below horizontal.  

2.4 PIPE INSULATION

A. Insulate all domestic hot water supply and return piping with Manville “Micro-Lok” 
650, Knauf, Certainteed, or equal, rigid fiberglass one-piece pipe insulation with 
and all-purpose jacket.  Jackets shall be constructed of high density, white kraft 
bonded to aluminum foil with fiberglass yarn, with a pressure sensitive closure 
system.  

B. Fittings shall be covered with Knauf Proto Fittings or Johns Manville “Zeston 
2000 Series,” insulated PVC fitting covers.  

C. All insulation shall have composite (insulation, jacket, and adhesive used to 
adhere the jacket to the insulation) Fire and Smoke Hazard ratings as tested 
under procedure ASTM E-84, NFPA 255 or UL 723, not exceeding:  Flame 
Spread – 25, Smoke Developed – 50.

D. Inserts shall be installed at outside hangers.  Inserts between the pipe and pipe 
hangers shall consist of rigid pipe insulation of thickness equal to the adjoining 
insulation.  Inserts shall not be less than 10” long for pipe sizes through 2 ½” and 
not less than 12” long for pipes larger than 2 ½”.
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E. Metal shields shall be applied between hangers or supports and the pipe 
insulation.  Shields shall be formed to fit the insulation and shall extend up to the 
centerline of the pipe and the length specified for hanger inserts.  

F. Insulation thickness shall be as follows:

1. Piping less than 1” diameter: 1”
2. Piping greater than 1” diameter: 1 ½” 

2.5 UNIONS

A. Steel Pipe:  Malleable iron, 150 lb., ground joint, Anvil Fig 463, Bonney Forge or 
approved equal.  

B. Copper Pipe:  Soldered joint, NIBCO Series 633 or 733, Mueller, or approved 
equal.  

C. Dielectric:  EPCO, Watts, or approved equal.  

2.6 HANGERS, SUPPORTS

A. Installation of piping shall be such that damage cannot result through loading, 
expansion, or contraction of piping.  Anchors shall be installed to obtain 
uniformity of pipe movement.  

B. Pipe supports shall be spaced sufficiently close to support pipes properly without 
formation of pockets.  Hangers shall be installed at ends of mains and branches 
and maximum intermediate spacing shall be as follows:  

MAXIMUM SPACING, (FT.) MINIMUM ROD DIAMETER
Pipe Diameter, Inches Pipe Dia. Rod Dia.
1” &Less 1-1/4”& More Inches Inches

Steel 8 10 2 & Less 3/8
Copper 6 8 2-1/2 to 3 ½
Cast Iron 5 (One min. per length & fitting) 4 & Larger 5/8  

C. Pipe hangers shall be Superstrut, B-Line, or equivalent Grinnell.  All hangers 
shall be electro-chromate finished.  Hanger rods shall have electro-galvanized 
finish.  

D. Steel pipe, cast iron soil pipe:  C-711 pipe hangers.

E. Copper tubing:  C-711 pipe hanger complete with C-716 isolator.  

F. Insulated pipe:  C-711 pipe hanger fitted to outside of insulation with C-790 
galvanized shields.  

G. Trapeze Hangers

1. Grouped pipes may be supported by A-1200 channel bolted to rods.

2. Copper and steel pipe shall be attached to channels with A-716 “Cush-A-
Clamp.”

H. Cast iron soil pipe shall be supported with C-711 pipe hangers with rods attached 
to the bottom of channels.  
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I. Vertical pipes risers shall be securely supported with C-720 pipe clamps (C-720P 
for bare cold water pipe) anchored to construction.  

J. Provide resilient mounting for domestic water piping.  Thermal insulation may 
serve as resilient mounting for insulated piping.  

K. Suspended water piping shall be anchored with steel struts installed at midpoint 
of each run.

L. No valve or piece of equipment shall be used to support piping.  

2.7 PIPE LABELS

A. All new domestic cold water, hot water, and hot water recirculation piping shall be 
clearly labelled. 

B. Industrial safety solutions piping labels shall be rated for indoor and outdoor use 
and be attached with permanent adhesive. 

C. Labels shall show the direction of flow and indicate the process media. Pipe 
labeling color and text size shall conform to ANSI/ASME A13.1-2007. Process 
piping shall be labeled a minimum of twice per room in locations designated by 
the Engineer.

2.8 FIXTURES

A. The quantity and location of fixtures shall be taken from the Architectural and 
Plumbing Drawings.  Provide adequate supports and all standard trim normally 
furnished for fixtures.  All enamel shall be acid resisting.  Traps, unless otherwise 
noted shall be 17 gauge brass tubing, chrome plated when exposed. 

B. Except as otherwise shown, provide ¼” steel backing plates, 36” wide by 12” 
high minimum size, secured to a minimum of three studs by welding, or with ¼”  
x 2 ½” lag screws for all wall hung fixtures for which no other means of support is 
specified.  

C. Stops and supplies:  Provide stops for all fixtures.  Unless otherwise specified, 
stops exposed at lavatories and similar fixtures shall be Chicago #1016-ABCP, 
chrome plated, loose key. Concealed stops shall be Chicago #1771.  

D. All fixtures shall meet or exceed the requirements of the California Administrative 
Code, Title 24, Part 5.  

PART 3 – EXECUTION

3.1 SURFACE CONDITIONS

A. This Contractor shall be held to have examined the site and compared it with the 
Contract Documents, and to adequately understand the conditions under which 
the work is to be performed.  In the event of discrepancy, this Contractor shall 
notify the Project Engineer and proceed as directed.  This Contractor shall be 
held responsible for all existing conditions, whether or not accurately described, 
and no allowance shall subsequently be made on his behalf for any error, 
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omission, or extra expense due to failure or neglect to make such examination 
and notification.  

B. Prior to commencing the work of this Section, this Contractor shall inspect the 
installed work of other trades and verify that their work is sufficiently complete to 
permit the start of work under this Section and that the completed work will be in 
complete accordance with the original design.  In the event of discrepancy 
immediately notify the Project Engineer and proceed as directed.  

3.2 ACCESSIBILITY

A. Equipment shall be placed and piping connections made in such a manner that 
all routine adjustments and maintenance operations may be carried out without 
inconvenience and so that all code requirements for clearances are maintained.  

3.3 VIBRATION AND SOUND CONTROL

A. Make all necessary provisions to prevent the transmission of vibration to the 
building structure, including flexible pipe connections to motor driven equipment, 
resilient mounting for piping, and sealing off pipe and duct penetrations of walls 
and roof.

3.4 INSULATION

A. Insulation shall be applied in complete accordance with the manufacturer’s 
published installation instructions.  All insulation shall be applied on clean, dry 
surfaces and shall be continuous through wall and ceiling opening and sleeves. 
All joints shall be firmly butted together and longitudinal jacket laps and butt strips 
shall be smoothly secured.  Specified adhesives, mastics, and coatings shall be 
applied at the manufacturer’s recommended minimum coverage per gallon.  

3.5 PIPING INSTALLATION – GENERAL

A. Rough in shall proceed as rapidly as general construction will permit.  All rough-
in shall be complete, at locations verified by Architect and Owner, and tested and 
inspected prior to installation of concrete, lath, plaster, gypsum wallboard, or 
other finishes.

B. All piping shall be concealed in finished rooms, installed in furred walls and 
partitions.  Where furred or suspended ceilings occur, piping shall be installed in 
the concealed space at points adjacent to beams and/or other structural 
members, and coordinated with ductwork and equipment.  Where exposed piping 
occurs, it shall be installed parallel to or at right angles to building walls, unless 
specifically shown otherwise on the Drawings.  

C. Installation of piping shall be such that damage cannot result, through thermal 
expansion or contraction, to piping, building, or pipe hangers and supports.  
Anchors shall be installed at midpoints of all runs in main piping for the purpose 
of localizing pipe expansion or prevention of creepage.  

D. All pipe lines shall be installed free from traps and air pockets, true to line and 
grade, with suitable supports properly space.  All piping shall be installed without 
undue stresses and with provision for expansion and contraction.  

E. All piping shall be new and free from foreign substances.  American standard 
pipe threads shall be used for IPS threaded work.  Joints in threaded piping shall 



NICHOLS, MELBURG & ROSSETTO HUMBOLDT COUNTY PROBATION CAMPUS
ARCHITECTS     ACCESSIBILITY IMPROVEMENTS

NMR Project 17-6430 Task 5 22 00 00 - 10 of 14 PLUMBING

be made up with Teflon tape applied to the male threads only.  No screwed pipe 
joints shall be caulked or packed with rope or other packing materials.  Pipe shall 
be free from tool marks, threads cut accurately with not more than two (2) 
threads showing beyond fitting.  Friction wrenches shall not be used with plated, 
polished, or soft metal piping.  All changes in pipe size shall be made with 
reducing fitting.  Bushings will not be permitted.  

F. Protect unattended openings in piping during construction.  

G. No water or drainage piping shall pass over electrical equipment unless 
adequate protection is provided to prevent damage by leaks or condensation.  

H. All copper tubing shall be formed in a workmanlike manner, in accordance with 
the Pipe and Tube Bending Handbook of the Copper and Brass Research 
Association.  A tube bender giving support to the periphery of the tube shall be 
used.  The tubing shall be protected against flatting or other injury.  

I. All copper connections and joints shall be made in accordance with the Copper 
Tube Handbook, Copper and Brass Research Association.  No swaged 
connections will be permitted.  All valves, pumps, and similar equipment shall be 
connected to copper piping through union or flange adapter fittings.  

J. Valves, cocks, etc., shall be installed to allow convenient accessibility and 
operation.  

K. Unions and flanges shall be installed to allow convenient replacement of all equipment and 
clearing tubes.  

L. A union connection shall be installed downstream from all valves, at equipment 
connections and at other locations as required or directed.  

M. Shut off valves shall be provided in all main services, and where required to 
permit proper servicing of equipment.  Valves of one type shall be of one 
manufacturer.  

N. All valves shall be of the same size as the pipelines in which they are installed, 
unless specifically sized on the Drawings.  All hand controlled line valves shall be 
ball valves, except where throttling control or frequent operation is required, in 
which case globe or angle valves shall be used.  Globe valves in horizontal lines 
shall be installed with stem in horizontal to permit line draining.  All globe and 
angle valves shall be installed to close against pressure.  Disc valves shall have 
discs suitable for the services for which they are to be used.  

O. All valves shall be accessible and shall not be installed with the stems below the 
horizontal plane.  Provide access panels at walls, ceilings, or floors.  

P. Provide prime coated escutcheon plates at all points where exposed ping 
penetrates finished wall ceilings or floors.  

Q. Cutting or boring of joists or other structural members shall be done only when 
alternative routing is impossible and only upon written approval of the Architect or 
Owner.  

3.6 INSTALLATION, PIPING

A. Condensate Piping
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1. Indirect waste piping shall be installed to a uniform minimum grade of ¼” 
per foot unless otherwise noted.

2. Changes in direction of indirect waste piping shall be accomplished by 
the use of appropriate drainage fittings.

3. Drilling and tapping of indirect waste pipes and the use of saddle hubs 
and bands are prohibited.

B. Flashing

1. All roof and wall penetrations shall be flashed and counterflashed water 
tight with 26 gauge sheet metal, except as noted.  

2. Vents through roof shall be flashed with Semco #1100-4 lead flashing 
assemblies.  Flashing shall extend over top of pipe and shall be turned 
down inside top of pipe.  

C. Soil, Waste, Vent, Drain Piping

1. Soil, waste, and vent piping occurring within the building shall be 
installed to a uniform minimum grade of ¼” per foot unless otherwise 
noted.  Vent piping shall be graded so that all condensation shall flow 
directly to a soil or waste line.  

2. Changes in direction of drainage piping shall be accomplished by the use 
of appropriate drainage and sanitary fittings.  

3. Protection against breakage of piping passing under or through walls 
shall be provided using specified sleeves and caulking.

4. Adapters shall be installed between threaded iron and soil pipe.

5. Test tees shall be installed at the foot of all soil, waste, and storm water 
stacks.

6. Cleanouts shall be located where indicated on the Drawings; at all 
horizontal offsets; at ends of waste or sewer branches more the 5’ in 
length; at intervals of 100’ in straight runs of piping, or at closer intervals 
if directed or required by local code.  Location of cleanouts in finished 
spaces shall be approved by the Architect prior to installation.  

D. Hot and Cold Water Systems

1. Di-electric unions shall be installed where copper pipe is connected to 
galvanized steel piping or stub outs.

2. Connections from copper pipe to fixture supply fittings shall be made with 
copper or brass nipples.

3. All domestic water piping shall be kept clear of the building structure. 
Where it is within 1” of the building structure, it shall be wrapped with felt 
(3/16” minimum thickness).
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4. To the greatest extent possible, domestic cold water piping shall be kept 
separated from hot piping and where there is a choice shall be run in the 
coolest portion of the available space.  

E. Plumbing Fixtures

1. Space between wall mounted fixtures and wall surface shall be neatly 
pointed up with silicone rubber compound of color matching fixture.

2. All exposed bolt heads and nuts used to secure fixtures shall be 
concealed with vitreous china caps.

3.7 INSTALLATION, HANGERS & SUPPORTS

A. Installation of piping shall be such that damage cannot result through loading, 
expansion, or contraction of piping.  Anchors shall be installed to obtain 
uniformity of pipe movement.  

B. Hanger rod sizes shall be no smaller than 3/8-inch for pipe and tube sizes ½ to 4 
inches and ½ inch for sizes 5-8 inches.  

C. Pipe supports shall be spaced sufficiently close to support pipes properly without 
formation of pockets.  Hangers shall be installed at ends of mains and branches.  
Maximum horizontal support spacing shall be as follows:

1. Steel Pipe for Water or DWV:  10 feet for pipe sizes ¾ inch and smaller 
and 12 feet for sizes 1 inch and larger.  

2. Steel and Tinned Copper Pipe for Gas:  6 feet for ½ inch pipe; 8 feet for 
sizes ¾ to 1 inch, and 10 feet for sizes 1 ¼ inch and larger.  

3. Copper Tube and Pipe, soldered or brazed:  6 feet for pipe sizes 1 ½ 
inches and smaller and 10 feet for sizes 2 inches and larger.  

4. Hubless Cast-Iron shall be supported at every other joint, unless over 4 
feet, then support each joint.  Support adjacent to joint, not to exceed 18 
inches, brace at not more than 40 foot intervals to prevent horizontal 
movement.  Support at each horizontal branch connection.  Hangers 
shall not be placed on the coupling.  

D. Provide resilient mounting for domestic water piping.  Thermal insulation may 
serve as resilient mounting for insulated piping.  

E. Suspended water piping shall be anchored with steel struts installed at midpoint 
of each run.  

F. No valve or piece of equipment shall be used to support piping.  

G. Pipes through studs or joists shall be isolated from structure with properly sized 
Hubbard “Hole-Rite” suspension clamps.  

3.8 TESTING, INSPECTIONS

A. General
1. This Contractor shall not allow or cause any work of this Section to be 

covered or enclosed until it has been inspected, tested, and approved by 
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the Project Engineer and the authorities having jurisdictions over the 
work.  Should any of this work by enclosed or covered up before such 
inspection, testing, and approval, this Contractor shall uncover the work, 
have the necessary inspections, tests, and approvals made and, at no 
expense to the Owner, make all repairs necessary to restore both his 
work and that of other contractors that may have been damaged, to be in 
conformity with the Contract Documents.  

B. Tests

1. This Contractor shall make all tests required by all local, state, and 
federal laws, codes, ordinances, and regulations having jurisdiction over 
this work.

2. Furnish all necessary labor, materials, and equipment for conducting 
tests, and pay all expenses in connection therewith.  Should leaks 
develop while testing, repairs shall be made, and tests shall be repeated 
until a satisfactory test is obtained.

3. Water Piping shall by hydrostatically tested for 6 hours at 150 psi.  All 
equipment shall be tested water tight at utility pressure.

4. Drainage and Vent Piping shall be tested for 1 hour by plugging all 
outlets and filling the pipes with water to the top of vertical sections of 
pipes. No loss of water shall be permitted.  

3.9 DOMESTIC WATER SYSTEM STERILIZATION

A. Upon completion of this work, the domestic water system shall be thoroughly 
flushed, sterilized, and reflushed. Sterilization and reflushing shall be performed 
using the following procedure.  

1. All work shall be performed in the presence of the inspector.

2. Introduce chlorine or a solution of sodium hypochlorite, filling the lines 
slowly and supplying the sterilization agent at a rate of 50 parts of 
chlorine per million, as determined by residual chlorine tests at the ends 
of all branches.  Open and close all valves while the system is being 
chlorinated to insure uniform distribution.  

3. After the sterilizing agent has been applied for 24 hours, test for residual 
chlorine at the ends of the branches.  If less than 5 ppm is indicated, 
repeat the sterilization procedure.  

4. When tests show at least 5 ppm of residual chlorine, flush out the system 
until all traces of the chemical are removed.  

B. After a period of 48 hours minimum, bacteriological tests, using samples from at 
least 3 representative points shall be made by recognized testing agency, who 
shall certify to the Project Engineer that the system is bacteriologically safe and 
at least equal in safety to that of the principal water supply.  The laboratory report 
and certification shall be transmitted to the Project Engineer and Owner.  

3.10 ADJUSTING
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A. Properly adjust all stops, and controls, and demonstrate safe and satisfactory 
operation of all equipment.  

3.11 CLEANING

A. Flush all water piping systems. Remove, clean, and replace all strainer baskets 
prior to final inspection.

B. Blow out all compressible fluid piping with compressed air before connecting with 
regulators or equipment.

3.12 CLEANUP

A. Upon completion of the work of this Section, remove all surplus material, debris, 
and equipment associated with or used in the performance of this work.  

END OF SECTION
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	00 70 00 General Conditions FY 16-17_0
	GC 10. TERMS OF PAYMENT
	A. Should the Contractor abandon the Work called for under these specifications, or seek to assign this Contract, or if at any time the Owner’s Representative shall be of the opinion and so certify in writing to the Owner that the Contractor is unnecessarily and unreasonably delaying the work, or that the Contractor is willfully violating any of the conditions or provisions of the plans and specifications, or is performing their work in bad faith, the Owner shall, in addition to all other remedies provided by Contract or by law, after seven (7) days written notice to the Contractor, have the power to notify the Contractor to discontinue all work or any part thereof under this Contract; and thereupon, the Contractor shall cease to continue said Work or such part thereof as the Owner may designate, and the Owner shall thereupon have the power to obtain by contract, purchase or hire, such implements, tools, labor or materials by contract or otherwise, as Owner may deem advisable, to work at and be used to complete the Work herein described, or such part thereof as the Owner’s Representative shall certify has not been completed, and to use such material as it may find at the building site.  The expenses so incurred in the process shall be deducted by the Owner out of such monies as may either be due or may at any time thereafter become due to the Contractor under and by virtue of these plans and specifications, or any part thereof.
	GC 30. OLD MATERIAL
	C. Contract time may be extended. The contract time will be extended in an amount equal to time lost due to delays beyond the control of Contractor if the request is made therefor as provided in this article.  Such delays shall include, but not be limited to, acts of neglect by County or others performing additional work, or to fires, floods, labor disputes, epidemics, abnormal weather conditions or acts of God.
	D. Delay and price change. All time limits stated in the contract documents are of the essence.  There shall be no adjustment of contract price due to delays for fires, floods, labor disputes, epidemics, abnormal weather conditions or acts of God.  The provisions of this Provision shall not exclude recovery for damages (including but not limited to fees and charges of engineers, architects, attorneys and other professionals and court costs) for delay by either party.
	E. Delays in completion of work :
	F. Extension of time:
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	01 33 00 Submittal Procedures_0
	SUBMITTAL PROCEDURES
	1.1 Timing:  Make submittals far enough in advance of scheduled dates of installation to allow the time required for reviews, for securing necessary approvals, for possible revision and resubmittal, and for placing orders and securing delivery.  Contractor shall allow the County a minimum of 14 calendar days from receipt by the County for review.  Contractor is to coordinate submittal review items with critical timelines with the County to avoid problems.
	1.2 Identification:
	1.3 Coordination of Submittals:
	B. Completeness:  Submittals shall be complete; partial submittals will be rejected for not complying with the Contract Documents.
	2.1 Requests for deviation from Contract Documents shall be submitted for consideration before submittal of affected items.  Only deviations, which have been previously accepted in writing, shall be included in submittals.
	2.2 Place permanent label or title block on each submittal for identification.  Indicate name or entity preparing each submittal in label or title block.  Refer to Part 1.3.1 above for further information required on each submittal label or title block.
	2.3 Contractor’s Review:
	2.4 Allow sufficient review time so that installation will not be delayed as a result of the time required to process submittals, including time for resubmittals.
	2.5 Package each submittal appropriately for transmittal and handling.
	2.6 County’s Review:
	2.8 Review shall not relieve Contractor from responsibility for errors or deviations from requirements of Contract Documents.
	2.9 Revisions:  Make only those revisions required or accepted by County.
	2.10 Submittal Log:  Maintain accurate submittal log for duration of Contract.  Indicate status of all submittals at all times.  Make submittal log available for the County’s review upon request.
	2.11 Number of Submittal items required:
	A. Shop Drawings: submit a minimum of four (4) black-line or blue-line prints.
	B. Product Data:  Submit in the quantity required to be returned, together with three additional copies each of brochures, catalog cuts, and similar material for mechanical, electrical, hardware, and elevator items; and three additional copies for all others.
	C. Samples:
	7. Other Submittals:  Submit as specified in the individual Specification Sections.
	3.1 When specified in individual specification Sections, submit manufacturers’ printed instructions for delivery, storage, assembly, installation, start-up, adjusting, and finishing, in quantities specified for Product Data.
	3.2 Identify conflicts between manufacturers’ instructions and the Contract Documents.
	4.1 Unless the exact pattern and color of a product are indicated in the Contract Documents, whenever a choice of pattern or color is available for a product, submit accurate color charts and pattern charts to the County for review and selection.
	5.1 Submit certificates of compliance with the associated Shop Drawings, Product Data, Samples, and other submittals required for the product.
	5.2 Submit on 8-1/2-inch-x-11-inch white paper.
	5.3 Submit three copies.
	5.4 Submit in form of letter or company standard forms, signed by officer of manufacturer.
	5.5 Each certification shall include the following:
	5.6 Indicate material or product conforms to or exceeds specified requirements.  Submit supporting reference data, affidavits, and certifications as appropriate.
	5.7 Certificates may be based on recent or previous test results of materials or products, but must be acceptable to County.
	5.8 The County will retain the certificates of compliance; no review reply is intended.
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	01 56 00 Temporary Barriers_0
	A. Limit access of construction equipment to designated areas.
	B. Extend and relocate vehicular access as Work progress requires, provide detours as necessary for unimpeded traffic flow.
	C. Provide unimpeded access for emergency vehicles.
	D. Provide and maintain access to fire hydrants and control valves free of obstructions.

	01 60 00 Product Requirements_0
	01 73 29 Cutting and Patching_0
	A. Design Criteria:
	A. Contractor shall protect from damage all portions of the Work or work of the County or separate contractors adjacent to cutting or patching operations, including excavation.
	B. Contractor shall obtain written permission prior to commencing cutting, patching or excavation operations on the work of the County or any separate contractors.
	C. Contractor shall protect adjacent occupied spaces from damage during concrete cutting and coring.
	D. Contractor shall maintain the security and weather protection of facility at all times.
	E. Contractor shall, when requested in writing, allow the County or any separate contractor to perform reasonable cutting, patching or excavation operation on the Work.
	A. Cutting and Patching Proposal:  Where approval of procedures for cutting and patching is required before proceeding, Contractor shall submit a proposal describing procedures well in advance of the time cutting and patching will be performed and request approval to proceed.  Include the following information, as applicable, in the proposal:
	A. Materials shall be as specified in the applicable, individual Sections of the Specifications and as required to match existing construction.  Contractor shall use materials that are identical to existing materials.  If identical materials are not available or cannot be used where exposed surfaces are involved, use materials that match existing adjacent surfaces to the fullest extent possible with regard to visual effect after consulting with the County. Contractor shall use materials whose installed performance will equal or surpass that of existing materials.
	A. Before cutting existing surfaces, Contractor shall examine surfaces to be cut and patched and conditions under which cutting and patching is to be performed.  Take corrective action before proceeding, if unsafe or unsatisfactory conditions are encountered.
	END OF SECTION
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	D. Guarantees/warranties and Bonds:
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