

**PROPOSED FINAL ESTIMATE OF WORK DONE ON McKay Community Forest Northridge  
Parking Lot & Walnut Drive Turn Pocket**

---

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	\$ 368,280.00
TOTAL APPROVED CHANGE ORDERS	\$ 34,805.16
TOTAL CONTRACT	\$ 403,085.16

ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of \$403,085.16 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

☒ None

☐ As indicated per attachment letter  
dated \_\_\_\_\_.

By   
G R Sundberg Inc.

Title Garth R. Sundberg, Inc. President

Date 12/13/2018

Please return this statement to:

Business Division  
County of Humboldt Public Works  
1106 2<sup>nd</sup> Street  
Eureka, CA 95501